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M O N T H L Y R E P O R T

SAFETY 

In the month of April and May, there were 2,444 hours of on-site work on the project. In total, there have been 2,444 safe 

project work hours on this project.  This includes the trade contractors who have been working on the project. 

The project has not had a recordable injurie or lost time incident. 

DESIGN AND PROCUREMENT PROCESS 

Design 

The project’s design is complete. 

Procurement 

All project procurement is complete.  The final procurement item for Gilbane’s scope of work was approved at the May 

board meeting on May 16th when the final cleaning bid packages were awarded. 

CONSTRUCTION PROGRESS 

The work in May was proactive early work in advance of the Summer Construction.  The first key activity that 

occurred was the exterior sitework to facilitate the new electrical service upgrades at 6 schools.  This work is 

moving along at Longfellow, Poe, Kilmer, Riley, Tarkington, and Frost.  All underground conduit has been installed 

and encased in concrete.  The backfill is complete at all schools except Kilmer and Riley.  Kilmer’s concrete 

encasement was poured on 5/31/2019.  Riley is partially backfilled and the balance of the backfill will be complete 

in the summer due to logistical reasons with where the new interior switchboard is to be installed.  New transformer 

pads are installed at Poe, Riley, Tarkington, and Frost. 

Coordination continues with ComEd and ComEd has confirmed with Gilbane that they will be on-site in late June at 

5 of the 6 schools for the electrical service upgrade work.  Riley’s electrical service will lag due to the arrival of the 

Riley new electrical CT and Switchboard in early July.  The coordination with ComEd has been productive, 

however the electrical service upgrade remains a risk for this project.   

In May 2nd shift controls wire rough-in work took place at multiple elementary schools.  This work was done to get a 

jump start on the controls rough-in work for the new Temperature Controls systems at each of the schools.  This 

work was productive to help the project meet the overall schedule.   

SCHEDULE 

The latest project schedule is attached to this report.  The data date on the schedule is 6/3/2019. 

REQUEST FOR INFORMATION 

The latest RFI log is attached to this report. 



 Monthly Report 2 

CHANGE ORDERS 

After bidding was complete, the construction contingency started at $1,544,116.  The remaining construction contingency is 

$1,551,030. 

DECISIONS OR INFORMATION REQUIRED 

When dealing with the District’s scope, certain decisions are still required. 

Related to changes in scope, Gilbane is pricing flooring adjustments in Frost’s gym due to the existing uneven slab.  It 

appears a small section of VCT removal, floor slab grinding, and new VCT (to match existing as best as possible) will be 

under $10,000.  Gilbane will present this cost to the District when the contractors have completed pricing as a Change Order 

(or Approval Letter) against project contingency funds.   

Arcon is recommending relocating hallway electrical panels for more esthetically pleasing locations.  The initial pricing from 

the contractors is $108k however this pricing is under review by Gilbane and Amsco.  The other risk is this will lead to a 

revised power study which could potentially lead to breaker changes after installation.  Gilbane needs direction as to if the 

electrical panels need to be relocated per the updated Arcon/Amsco design which was published 5/13/2019.  It appears the 

extra electrical work will not proceed, however this needs to be confirmed. 

The VCT floor base color remains an open item that Arcon is working on selecting.  Several wood doors are being shipped 

unfinished and a stain color selection needs to be made by Arcon for a field selection.  Arcon also needs to select a porcelain 

tile color for the entrance’s tile match at Poe School.  Arcon is also working on mortar color matches which are scheduled to 

be selected on Monday 6/1/2019 by Arcon. 

The Village of Mount Prospect has stated the new roof mounted mechanical equipment at Frost needs to be screened.  This 

means structural steel and an architectural screenwall will need to be designed, priced by contractors, approved as a change 

order, have shop drawings created, have steel fabricated, and then have steel installed.  This is a long process and is certainly 

in jeopardy of not being done in August at this point.  Installing roof steel, where access is needed in the building, after 

school starts is a significant problem and challenge.  Gilbane recommends the design be completed as soon as possible.  

Gilbane also believes a special board meeting will be required to approve this change vs. waiting for the next regular board 

meeting.  This topic has been open at the bi-weekly O/A/CM meetings for over a month.  

QUALITY 

The quality process on this project will ramp up as the Summer work starts.  BIM 360 field is Gilbane’s tool to electronically 

track the quality process.  In next month’s report, a list of ongoing rolling completion list items will be attached to this report. 

Currently there are no open field observation (quality) issues logged in the BIM 360 system as the work has primarily 

consistent of exterior sitework which is ongoing. 

ATTACHMENTS 

- Summary of Allowance usage to date
- Project CLAW Monthly Schedule update
- RFI report for all project RFIs
- Submittal report for all active project submittals

Administrative Update 6/14-  Work is proceeding. 

Administrative Update 6/14-  This work is not proceeding

Administrative Update 6/14-  Resolved

Administrative Update 6/14- Continuing to 
work through this issue with NCISC and 
Village.  Is not delaying work.



Monthly Report 3 

PROJECT PHOTOS 

April 23, 2019 – Frost School’s rear pavement removed to start early sitework. 

May 6, 2019 – Poe School’s ear excavation work ongoing in advance of electrical conduit installation. 
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April 24, 2019 – Sitework inside fencing ongoing at Longfellow School 

 

May 28, 2019 – Poe’s transformer pad set with the trench backfilled 



 

 

 

 

Monthly Report 5 

 

May 31, 2019 – Kilmer’s new underground exterior conduit encased in concrete 

 

May 29, 2019 – Frost’s new transformer pad installed with new bollard installation in progress 



May 31, 2019 Update

PCI No Contract Allowance Current

TA-00001 J08347-00006 35,000.00 0.00

TA-00002 J08347-00007 45,000.00 0.00

TA-00003 J08347-00022 140,000.00 0.00

TA-00004 J08347-00023 100,000.00 0.00

TA-00005 J08347-00024 110,000.00 11,400.00

TA-00006 J08347-00025 150,000.00 12,000.00

TA-00007 J08347-00018 30,000.00 0.00

TA-00008 J08347-00012 15,000.00 0.00

TA-00009 J08347-00013 25,000.00 0.00

TA-00010 J08347-00026 12,000.00 0.00

TA-00011 J08347-00026 49,212.00 0.00

TA-00012 J08347-00027 12,000.00 0.00

TA-00013 J08347-00027 33,516.00 0.00

TA-00014 J08347-00028 10,000.00 0.00

TA-00015 J08347-00028 26,682.00 0.00

TA-00016 J08347-00029 13,000.00 0.00

TA-00017 J08347-00029 43,740.00 0.00

TA-00018 J08347-00030 15,000.00 0.00

TA-00019 J08347-00031 15,000.00 0.00

TA-00020 J08347-00019 8,000.00 -2,400.00

TA-00021 J08347-00020 10,000.00 4,607.72

TA-00022 J08347-00021 10,000.00 0.00

TA-00023 J08347-00008 130,000.00 6,870.00

TA-00024 J08347-00009 125,000.00 0.00

TA-00025 J08347-00010 135,000.00 28,935.00

TA-00026 J08347-00011 145,000.00 21,458.00

TA-00027 J08347-00034 100,000.00 10,000.00

TA-00028 J08347-00035 100,000.00 3,800.00

TA-00029 J08347-00014 165,000.00 3,144.00

TA-00030 J08347-00015 190,000.00 972.00

TA-00031 J08347-00016 150,000.00 5,121.00

TA-00032 J08347-00017 160,000.00 626.00

TA-NO PCI J08347-00005 2,000.00 0.00

TA-NO PCI J08347-00003 10,000.00 0.00

2,320,150.00 89,413.72

Description Vendor Balance

Project: J08347.000 - Wheeling Schools District-Wide Improvements

GBC - Gilbane Building Company

Trade Allowance PCI Summary Report

J08347.000 - Wheeling Schools District-Wide Improvements

06A General Trades Misc. Allowance - Boller Boller Construction Company, Inc. 140,000.00

06B General Trades Misc. Allowance - Boller Boller Construction Company, Inc. 100,000.00

04A Masonry Misc. Allowance - Jimmy Z Jimmy 'Z Masonry Corp. 35,000.00

04B Masonry Misc. Allowance - Iwanski Iwanski Masonry Inc. 45,000.00

07A Roofing Misc. Allowance - GE Riddiford G.E. Riddiford Company d/b/a Riddiford Roofing Com 30,000.00

08A Glass & Glazing Misc. Allowance - IG Commercial IGCommercial, Inc. 15,000.00

06C General Trades Misc. Allowance - Shales McNutt Shales McNutt LLC 98,600.00

06D General Trades Misc. Allowance - Boller Boller Construction Company, Inc. 138,000.00

09A Flooring Moisture Mitigation Allowance - Vortex Vortex Commercial Flooring 49,212.00

09B Flooring Misc. Allowance - Vortex Vortex Commercial Flooring 12,000.00

08B Glass & Glazing Misc. Allowance - IG Commercial IGCommercial, Inc. 25,000.00

09A Flooring Misc. Allowance - Vortex Vortex Commercial Flooring 12,000.00

09C Flooring Moisture Mitigation Allowance - Shamrock Shamrock Flooring 26,682.00

09D Flooring Misc Allowance - Shamrock Shamrock Flooring 13,000.00

09B Flooring Moisture Mitigation Allowance - Vortex Vortex Commercial Flooring 33,516.00

09C Flooring Misc. Allowance - Shamrock Shamrock Flooring 10,000.00

09F Painting Misc. Allowance - Oosterbaan Oosterbaan & Sons Co. 15,000.00

21A Fire Sprinkler Misc. Allowance - Absolute Absolute Fire Protection, Inc. 10,400.00

09D Flooring Moisture Mitigation Allowance - Shamrock Shamrock Flooring 43,740.00

09E Painting Misc. Allowance - Oosterbaan Oosterbaan & Sons Co. 15,000.00

23B Mechanical Misc. Allowance - FE Moran F E Moran 123,130.00

23C Mechanical Misc. Allowance - FE Moran F E Moran 125,000.00

21B Fire Sprinkler Misc. Allowance - Absolute Absolute Fire Protection, Inc. 5,392.28

22A Plumbing Misc. Allowance - Hill Hill Mechanical Corporation 10,000.00

23F Temp Controls Misc. Allowance - JCI Johnson Controls, Inc. 90,000.00

23G Temp Controls Misc. Allowance - JCI Johnson Controls, Inc. 100,000.00

23D Mechanical Misc. Allowance - Advance Mech. Advance Mechanical Systems, Inc. 116,091.00

23E Mechanical Misc. Allowance - Amber Mech. Amber Mechanical Contractors, Inc. 145,000.00

26C Electrical Misc. Allowance - Gurtz Gurtz Electric Co. 141,279.00

26D Electrical Misc. Allowance - Gurtz Gurtz Electric Co. 146,673.00

26A Electrical Misc. Allowance - Gurtz Gurtz Electric Co. 159,993.00

26B Electrical Misc. Allowance - McWilliams McWilliams Electric Company Inc 189,028.00

Report Total: 2,230,736.28

Lexington Corporate Enterprises d/b/a Temperature 2,000.00

Modine Manufacturing Company 10,000.00

 /CMiC_Reports/Project Controls Reports    GILBANE\\THolzhei



Activity ID Activity Name Orig
Dur

Rem
Dur

Start Finish

Wheeling CCSD21Wheeling CCSD21Wheeling CCSD21Wheeling CCSD21Wheeling CCSD21Wheeling CCSD21
PreconstructionPreconstructionPreconstructionPreconstructionPreconstructionPreconstruction

Pre Purchase Mechanical Equipment Bid Release 1Pre Purchase Mechanical Equipment Bid Release 1Pre Purchase Mechanical Equipment Bid Release 1Pre Purchase Mechanical Equipment Bid Release 1Pre Purchase Mechanical Equipment Bid Release 1Pre Purchase Mechanical Equipment Bid Release 1

A1000 Referendum 1 0 07-Nov-18 A 07-Nov-18 A

B1006 PP Bidding Advertise For Bids 1 0 16-Nov-18 A 16-Nov-18 A

A1040 PP Complete Pre Purchase Documents 5 0 08-Nov-18 A 21-Nov-18 A

B1000 PP Gilbane Print 100% Final Review Set 1 0 21-Nov-18 A 21-Nov-18 A

B1002 PP Gilbane Finalize Scopes & Front End Documents 5 0 16-Nov-18 A 26-Nov-18 A

B1004 PP Bid Documents Posted To FTP Site 1 0 27-Nov-18 A 27-Nov-18 A

B1012 PP Bidding Last Day For Questions 1 0 03-Dec-18 A 03-Dec-18 A

B1016 PP Bidding Scope Reviews 1 0 07-Dec-18 A 07-Dec-18 A

B1028 PP Issue RTA 1 0 07-Dec-18 A 07-Dec-18 A

B1008 PP Bidding Bid Period 10 0 27-Nov-18 A 07-Dec-18 A

B1014 PP Bidding Open Bids 1 0 07-Dec-18 A 07-Dec-18 A

B1018 PP Bidding BOE Award 1 0 13-Dec-18 A 13-Dec-18 A

B1020 PP Bidding NTP 1 0 14-Dec-18 A 14-Dec-18 A

B1030 PP Trade Contract Draft & Issue 5 0 17-Dec-18 A 21-Dec-18 A

B1040 PP Trade Contract Review & Signatures 5 0 24-Dec-18 A 31-Dec-18 A

B1050 PP Insurance & Bonds 10 0 02-Jan-19 A 15-Jan-19 A

B1060 PP Pre Purchase Submittals & Product Data Submit 10 0 02-Jan-19 A 15-Jan-19 A

B1070 PP Pre Purchase Submittals Review & Approve 5 0 16-Jan-19 A 22-Jan-19 A

B1080 PP Pre Purchase Fabrication & Delivery 60 0 23-Jan-19 A 15-May-19 A

Bid Release 2Bid Release 2Bid Release 2Bid Release 2Bid Release 2Bid Release 2

C1032 BR 2 Arcon Publish Progress (50% Review) Set 1 0 11-Dec-18 A 11-Dec-18 A

C2108 BR 2 Arcon Publish Progress (90% Review) Set 1 0 27-Dec-18 A 27-Dec-18 A

C1008 BR 2 Bidding Advertise For Bids 1 0 09-Jan-19 A 09-Jan-19 A

C1000 BR 2 Complete Construction Documents 25 0 08-Nov-18 A 10-Jan-19 A

C1002 BR 2 Gilbane Print 100% Construction Documents 1 0 11-Jan-19 A 11-Jan-19 A

C1004 BR 2 Gilbane Finalize Scopes & Front End Documents 5 0 28-Dec-18 A 14-Jan-19 A

C1006 BR 2 Bid Documents Posted To FTP Site 1 0 14-Jan-19 A 14-Jan-19 A

C1012 BR 2 Bidding Prebid Meeting 1 0 21-Jan-19 A 21-Jan-19 A

C1014 BR 2 Bidding Last Day For Questions 1 0 01-Feb-19 A 01-Feb-19 A

C1016 BR 2 Bidding Open Bids - Group A 1 0 07-Feb-19 A 07-Feb-19 A

C1018 BR 2 Bidding Scope Reviews - Group A 5 0 08-Feb-19 A 14-Feb-19 A

C1030 BR 2 Issue RTA - Group A 1 0 15-Feb-19 A 15-Feb-19 A

C1010 BR 2 Bidding Bid Period 22 0 15-Jan-19 A 20-Feb-19 A

C2018 BR 2 Bidding Open Bids - Group B 1 0 20-Feb-19 A 20-Feb-19 A

C1020 BR 2 Regular BOE Award - Group A 1 0 21-Feb-19 A 21-Feb-19 A

C1022 BR 2 Bidding NTP - Group A 1 0 22-Feb-19 A 22-Feb-19 A

C2028 BR 2 Bidding Scope Reviews - Group B 6 0 14-Feb-19 A 25-Feb-19 A

C2038 BR 2 Issue RTA - Group B 1 0 25-Feb-19 A 25-Feb-19 A

C1040 BR 2 Prep for Special Board Meeting 3 0 25-Feb-19 A 27-Feb-19 A

C2048 BR 2 Special BOE Award - Group B 1 0 28-Feb-19 A 28-Feb-19 A

C2000 BR Trade Contract Draft & Issue -  Group A 5 0 25-Feb-19 A 01-Mar-19 A

C2068 BR 2 Bidding - Written Notice of Award by Gilbane to Trade Contractors 1 0 01-Mar-19 A 01-Mar-19 A

C2002 BR Trade Contract Review & Signatures -  Group A 5 0 04-Mar-19 A 08-Mar-19 A

C2078 BR Trade Contract Draft & Issue -  Group B 5 0 04-Mar-19 A 08-Mar-19 A

C2088 BR Trade Contract Review & Signatures -  Group B 5 0 11-Mar-19 A 15-Mar-19 A

C2004 BR Insurance & Bonds - Group A 10 0 11-Mar-19 A 22-Mar-19 A

C2098 BR Insurance & Bonds - Group B 10 0 18-Mar-19 A 29-Mar-19 A

Submittals and Material ProcurementSubmittals and Material ProcurementSubmittals and Material ProcurementSubmittals and Material ProcurementSubmittals and Material ProcurementSubmittals and Material Procurement

W3309 Submit Pump Shop Drawings - Mech 23B 12 0 27-Feb-19 A 28-Feb-19 A

W3312 Submit Pump Shop Drawings - Mech 23C 12 0 27-Feb-19 A 28-Feb-19 A

W3310 Review & Approve Pump Shops -  Mech 23B 10 0 04-Mar-19 A 05-Mar-19 A

W3297 Submit RTU Shop Drawings - Mech 23B 12 0 04-Mar-19 A 07-Mar-19 A

W3300 Submit RTU Shop Drawings - Mech 23C 12 0 04-Mar-19 A 07-Mar-19 A

W3303 Submit RTU Shop Drawings - Mech 23D 12 0 04-Mar-19 A 07-Mar-19 A

W3306 Submit RTU Shop Drawings - Mech 23E 12 0 04-Mar-19 A 07-Mar-19 A

W3301 Review & Approve RTU Shops - Mech 23C 10 0 08-Mar-19 A 11-Mar-19 A

W3307 Review & Approve RTU Shops - Mech 23E 10 0 08-Mar-19 A 11-Mar-19 A

W3315 Submit Pump Shop Drawings - Mech 23D 12 0 27-Feb-19 A 12-Mar-19 A

W3321 Submit Chiller Shop Drawings - Twain - Mech 23D 12 0 04-Mar-19 A 12-Mar-19 A

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2019 2020

Start Date:    29-Oct-18  Finish Date:  11-Oct-19

Data Date:    03-Jun-19

Run Date:    30-May-19 18:14
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Activity ID Activity Name Orig
Dur

Rem
Dur

Start Finish

W3298 Review & Approve RTU Shops - Mech 23B 10 0 08-Mar-19 A 15-Mar-19 A

W3304 Review & Approve RTU Shops - Mech 23D 10 0 11-Mar-19 A 15-Mar-19 A

W3316 Review & Approve Pump Shops -  Mech 23D 10 0 13-Mar-19 A 15-Mar-19 A

W3322 Review & Approve Chiller  Shops -  Mech 23D 10 0 13-Mar-19 A 20-Mar-19 A

W3288 Submit Switchboard Shop Drawings - Elec 26A 12 0 04-Mar-19 A 21-Mar-19 A

W3291 Submit Switchboard Shop Drawings - Elec 26B 12 0 04-Mar-19 A 21-Mar-19 A

W3293 Submit Switchboard Shop Drawings - Elec 26D 12 0 04-Mar-19 A 21-Mar-19 A

W3289 Review & Approve Switchboard Shops -  Elec 26A 10 0 22-Mar-19 A 25-Mar-19 A

W3292 Review & Approve Switchboard Shops -  Elec 26B 10 0 22-Mar-19 A 26-Mar-19 A

W3294 Review & Approve Switchboard Shops -  Elec 26D 10 0 22-Mar-19 A 26-Mar-19 A

W3318 Submit Pump Shop Drawings - Mech 23E 12 0 27-Feb-19 A 29-Mar-19 A

W3258 Submit Hollow Metal D/F/H Shop Drawings - GT 06A 20 0 04-Mar-19 A 29-Mar-19 A

W3261 Submit Hollow Metal D/F/H Shop Drawings - GT 06B 20 0 04-Mar-19 A 29-Mar-19 A

W3267 Submit Hollow Metal D/F/H Shop Drawings - GT 06D 20 0 04-Mar-19 A 29-Mar-19 A

W3264 Submit Hollow Metal D/F/H Shop Drawings - GT 06C 20 0 04-Mar-19 A 10-Apr-19 A

W3259 Review & Approve Hollow Metal D/F/H Shop Drawings for  GT06A 10 0 01-Apr-19 A 14-Apr-19 A

W3262 Review & Approve Hollow Metal D/F/H Shop Drawings for  GT06B 10 0 01-Apr-19 A 22-Apr-19 A

W3268 Review & Approve Hollow Metal D/F/H Shop Drawings for  GT06D 10 0 01-Apr-19 A 22-Apr-19 A

W3265 Review & Approve Hollow Metal D/F/H Shop Drawings for  GT06C 10 0 11-Apr-19 A 23-Apr-19 A

W3274 Submit Structural Steel Canopy Shop Drawings - Cooper - GT 06A 15 0 04-Mar-19 A 23-Apr-19 A

W3275 Submit Structural Steel Canopy Shop Drawings - Hawthorne - GT 06D 15 0 04-Mar-19 A 23-Apr-19 A

W3313 Review & Approve Pump Shops -  Mech 23C 10 0 04-Mar-19 A 30-Apr-19 A

W3272 Review & Approve Canopy Steel Shop Drawings - Cooper for GT06D 10 0 24-Apr-19 A 08-May-19 A

W3273 Review & Approve Canopy Steel Shop Drawings - Hawthorne for GT06D 10 0 24-Apr-19 A 08-May-19 A

W3319 Review & Approve Pump Shops -  Mech 23E 10 0 01-Apr-19 A 21-May-19 A

W3311 Fabricate & Deliver Pumps - Mech 23B 35 1 06-Mar-19 A 03-Jun-19

W3317 Fabricate & Deliver Pumps - Mech 23D 35 2 18-Mar-19 A 04-Jun-19

W3290 Fabricate & Deliver Switchboard - Elec 26A (Lg, Po) 35 3 27-Mar-19 A 05-Jun-19

W3295 Fabricate & Deliver Switchboard - Elec 26D (Frost) 35 3 27-Mar-19 A 05-Jun-19

W3260 Fabricate & Deliver Hollow Metal D/F/H - GT 06A 30 5 15-Apr-19 A 07-Jun-19

W3263 Fabricate & Deliver Hollow Metal D/F/H - GT 06B 30 5 23-Apr-19 A 07-Jun-19

W3266 Fabricate & Deliver Hollow Metal D/F/H - GT 06C 30 5 24-Apr-19 A 07-Jun-19

W3269 Fabricate & Deliver Hollow Metal D/F/H - GT 06D 30 5 23-Apr-19 A 07-Jun-19

W3296 Fabricate & Deliver Switchboard - Elec 26B (Km, Tk, Ri) 35 7 27-Mar-19 A 11-Jun-19

W3270 Fabriate Canopy Structural Steel - Cooper - GT06A 30 8 09-May-19 A 12-Jun-19

W3271 Fabricate Canopy Structural Steel - Hawthorne - GT 06D 30 8 09-May-19 A 12-Jun-19

W3305 Fabricate & Deliver RTUs - Mech 23D (Fi, Ln, Tw) 40 8 18-Mar-19 A 12-Jun-19

W3308 Fabricate & Deliver RTUs - Mech 23E (Hw, Hm, Fr, Wt) 40 8 12-Mar-19 A 12-Jun-19

W3323 Fabricate & Deliver Twain Chiller - Mech 23D 45 8 21-Mar-19 A 12-Jun-19

W3314 Fabricate & Deliver Pumps - Mech 23C 35 10 01-May-19 A 14-Jun-19

W3299 Fabricate & Deliver RTUs - Mech 23B (Cp, Lg, Po) 40 18 12-Mar-19 A 26-Jun-19

W3302 Fabricate & Deliver RTUs - Mech 23C (Km, Tk, Ri) 40 18 18-Mar-19 A 26-Jun-19

W3320 Fabricate & Deliver Pumps - Mech 23E 35 20 22-May-19 A 28-Jun-19

W1529 Fabricate & Deliver Glass @ Hawthorne Canopy - Glass & Glazing 08B 40 40 02-Jul-19 27-Aug-19

W3227 Fabricate & Deliver Glass @ Cooper Canopy - Glass & Glazing 08A 40 40 10-Jul-19 04-Sep-19

W1528 Fabricate & Deliver Gutter System @ Hawthorne Canopy - Roofing 20 20 04-Sep-19 01-Oct-19

W3228 Fabricate & Deliver Gutter System @ Cooper Canopy - Roofing 20 20 11-Sep-19 08-Oct-19

ConstructionConstructionConstructionConstructionConstructionConstruction

W1158 Start Spring Break - March 25, 2019 0 0 25-Mar-19 A

W1000 Start Summer Construction Work 0 0 05-Jun-19

W3325 Obtain & Turnover All Closeout Documents 20 20 18-Jul-19 14-Aug-19

W3327 Owner Training 10 10 01-Aug-19 14-Aug-19

W3324 Obtain Occupancy - All Schools 0 0 16-Aug-19*

W3328 All Summer 2019 Work Complete / Substantial Completion 0 0 16-Aug-19

W3326 All Work Complete - Project Final Complete 0 0 11-Oct-19

Cooper SchoolCooper SchoolCooper SchoolCooper SchoolCooper SchoolCooper School

W3148 Cooper - Commissioning Functional Testing 2 2 08-Aug-19 09-Aug-19

W3217 Cooper - Test Fire Alarm System 1 1 09-Aug-19 09-Aug-19

W3146 Cooper - Create Punchlist & Deliver Punchlist 3 3 08-Aug-19 12-Aug-19

W3147 Cooper - Punchlist Work Period - All Trades 4 4 13-Aug-19 16-Aug-19

W3149 Cooper - All Summer  Work Complete 0 0 16-Aug-19

Secure Entrance Renovations - CooperSecure Entrance Renovations - CooperSecure Entrance Renovations - CooperSecure Entrance Renovations - CooperSecure Entrance Renovations - CooperSecure Entrance Renovations - Cooper

W3085 Make-Safe / Cut / Cap / Drop MEP - Cooper Offices 2 2 05-Jun-19 06-Jun-19

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2019 2020

Review & Approve Hollow Metal D/F/H Shop Drawings for  GT06A

Review & Approve Hollow Metal D/F/H Shop Drawings for  GT06B

Review & Approve Hollow Metal D/F/H Shop Drawings for  GT06D

Review & Approve Hollow Metal D/F/H Shop Drawings for  GT06C

Submit Structural Steel Canopy Shop Drawings - Cooper - GT 06A

Submit Structural Steel Canopy Shop Drawings - Hawthorne - GT 06D

Review & Approve Canopy Steel Shop Drawings - Cooper for GT06D

Review & Approve Canopy Steel Shop Drawings - Hawthorne for GT06D

Review & Approve Pump Shops -  Mech 23E

Fabricate & Deliver Pumps - Mech 23B

Fabricate & Deliver Pumps - Mech 23D

Fabricate & Deliver Switchboard - Elec 26A (Lg, Po)

Fabricate & Deliver Switchboard - Elec 26D (Frost)

Fabricate & Deliver Hollow Metal D/F/H - GT 06A

Fabricate & Deliver Hollow Metal D/F/H - GT 06B

Fabricate & Deliver Hollow Metal D/F/H - GT 06C

Fabricate & Deliver Hollow Metal D/F/H - GT 06D

Fabricate & Deliver Switchboard - Elec 26B (Km, Tk, Ri)

Fabriate Canopy Structural Steel - Cooper - GT06A

Fabricate Canopy Structural Steel - Hawthorne - GT 06D

Fabricate & Deliver RTUs - Mech 23D (Fi, Ln, Tw)

Fabricate & Deliver RTUs - Mech 23E (Hw, Hm, Fr, Wt)

Fabricate & Deliver Twain Chiller - Mech 23D

Fabricate & Deliver Pumps - Mech 23C

Fabricate & Deliver RTUs - Mech 23B (Cp, Lg, Po)

Fabricate & Deliver RTUs - Mech 23C (Km, Tk, Ri)

Fabricate & Deliver Pumps - Mech 23E

Fabricate & Deliver Glass @ Hawthorne Canopy - Glass & Glazing 08B

Fabricate & Deliver Glass @ Cooper Canopy - Glass & Glazing 08A

Fabricate & Deliver Gutter System @ Hawthorne Canopy - Roofing

Fabricate & Deliver Gutter System @ Cooper Canopy - Roofing

Start Summer Construction Work

Obtain & Turnover All Closeout Documents

Owner Training

Obtain Occupancy - All Schools

All Summer 2019 Work Complete / Substantial Completion

All Work Complete - Project Final Complete

Cooper - Commissioning Functional Testing

Cooper - Test Fire Alarm System

Cooper - Create Punchlist & Deliver Punchlist

Cooper - Punchlist Work Period - All Trades

Cooper - All Summer  Work Complete

Make-Safe / Cut / Cap / Drop MEP - Cooper Offices

Start Date:    29-Oct-18  Finish Date:  11-Oct-19

Data Date:    03-Jun-19

Run Date:    30-May-19 18:14
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W3086 Setup Temporary Protection -  GT - Cooper Offices 1 1 06-Jun-19 06-Jun-19

W3186 Setup Construction Fence - Cooper Sitework 2 2 05-Jun-19 06-Jun-19

W3229 Demo Pavement - Cooper Sitework 5 5 07-Jun-19 13-Jun-19

W3087 Demolition - General Trades - Cooper O ffices 7 7 07-Jun-19 17-Jun-19

W3173 Sawcut / Demo Slab - GT - Cooper Offices 2 2 14-Jun-19 17-Jun-19

W3174 Underslab Plumbing Work - Cooper Offices 3 3 18-Jun-19 20-Jun-19

W3230 Concrete Foundations @ Canopy - Cooper Sitework 5 5 14-Jun-19 20-Jun-19

W3093 Overhead Electric Rough-in - Cooper Offices 5 5 18-Jun-19 24-Jun-19

W3096 Overhead Ductwork & Piping Rough-in - Mechanical - Cooper Offices 5 5 18-Jun-19 24-Jun-19

W3184 Interior & Exterior Masonry Work - Cooper Offices 5 5 18-Jun-19 24-Jun-19

W3175 Repour Concrete Slab - GT - Cooper Offices 3 3 21-Jun-19 25-Jun-19

W3088 Metal Stud Framing - General Trades - Cooper  Offices 4 4 21-Jun-19 26-Jun-19

W3233 Cure Foundations @ Canopy - Cooper Sitework 5 5 21-Jun-19 27-Jun-19

W3089 Set Hollow Metal Frames - General Trades - Cooper O ffices 2 2 27-Jun-19 28-Jun-19

W3232 Concrete Foundations @ Ramp - Cooper Sitework 6 6 21-Jun-19 28-Jun-19

W3090 In-Wall Electric Rough-in - Cooper Offices 4 4 26-Jun-19 01-Jul-19

W3091 In-Wall Inspections - Cooper Offices 1 1 02-Jul-19 02-Jul-19

W3238 Adjust Sewer Structure(s) to Grade - Cooper Sitework 3 3 01-Jul-19 03-Jul-19

W3185 Structural Steel @ Canopy - General Trades -  Cooper Sitework 5 5 28-Jun-19 05-Jul-19

W3092 Hang Drywall - General Trades - Cooper  Offices 3 3 03-Jul-19 08-Jul-19

W3190 Field Measure Glass @ Canopy - Glass & Glazing - Cooper Offices 2 2 08-Jul-19 09-Jul-19

W3234 Backfill all Concrete Foundations & Sidewalks - Cooper Sitework 6 6 01-Jul-19 09-Jul-19

W3094 Tape & Sand Drywall - General Trades - Cooper Offices 3 3 09-Jul-19 11-Jul-19

W3095 Prime Paint / Paint 1st Coat - Cooper Offices 2 2 12-Jul-19 15-Jul-19

W3106 New Ceiling Grid - General Trades -  Cooper Offices 3 3 16-Jul-19 18-Jul-19

W3231 Form & Pour Sidewalks - Cooper Sitework 10 10 10-Jul-19 23-Jul-19

W3107 In-Grid Lights/Diffusers/Sprinkler Heads - MEP - Cooper  O ffices 4 4 19-Jul-19 24-Jul-19

W3226 New Casework - Cooper Offices 4 4 19-Jul-19 24-Jul-19

W3108 Above Ceiling Inspection - Cooper Offices 2 2 25-Jul-19 26-Jul-19

W3235 Install Misc. Metals Handrail - Cooper Sitework 5 5 24-Jul-19 30-Jul-19

W3236 Asphalt Pavement Work - Cooper Sitework 5 5 24-Jul-19 30-Jul-19

W3101 Glass, Alum. Doors, & Window Film - G lass & G lazing -  Cooper Offices 2 2 30-Jul-19 31-Jul-19

W3104 Hollow Metal & Wood Doors & Hardware - Cooper Offices 4 4 26-Jul-19 31-Jul-19

W3109 Drop Ceiling Tile -  General Trades - Cooper Offices 3 3 29-Jul-19 31-Jul-19

W3102 Final Paint - Cooper Offices 2 2 01-Aug-19 02-Aug-19

W3237 Remove Construction Fence - Cooper Sitework 2 2 01-Aug-19 02-Aug-19

W3105 Security Device Trim-out -  Cooper Offices 3 3 01-Aug-19 05-Aug-19

W3110 Air Balancing - Mechanical - Cooper Offices 2 2 05-Aug-19 06-Aug-19

W3097 Install Flooring - Cooper Offices 4 4 05-Aug-19 08-Aug-19

W3103 Construction Clean - Cooper Offices 2 2 09-Aug-19 12-Aug-19

W3187 Install Glass @ Canopy - Cooper Offices 3 3 05-Sep-19 09-Sep-19

W3189 Field Measure Metal Gutters @ Canopy - Roofing - Cooper Offices 1 1 10-Sep-19 10-Sep-19

W3188 Install Gutters @ Canopy - Roofing - Cooper Offices 3 3 09-Oct-19 11-Oct-19

Gymnasium, Stage, & Roof HVAC WorkGymnasium, Stage, & Roof HVAC WorkGymnasium, Stage, & Roof HVAC WorkGymnasium, Stage, & Roof HVAC WorkGymnasium, Stage, & Roof HVAC WorkGymnasium, Stage, & Roof HVAC Work

W3201 Setup Temporary Protection -  GT - Cooper Gym & Stage 3 3 05-Jun-19 07-Jun-19

W3203 Make Safe / Disconnect MEP to Rooftop Eqpt. to be Demo'd - Cooper Roof 2 2 10-Jun-19 11-Jun-19

W3202 Masonry Modifications for Ductwork - Cooper Gym & Stage 3 3 10-Jun-19 12-Jun-19

W3204 Install New RTU Steel - General Trades - Cooper Gym & Stage 4 4 10-Jun-19 13-Jun-19

W3205 Cut/Cap/Drop Ductwork - Mechanical - Cooper Gym & Stage 4 4 10-Jun-19 13-Jun-19

W3206 Demolish Existing RTUs / Rooftop Equipment - Cooper Roof 5 5 14-Jun-19 20-Jun-19

W3208 Install New Roof Curbs - Cooper Roof 3 3 21-Jun-19 25-Jun-19

W3207 Install New Ductwork - Cooper Gym & Stage 10 10 14-Jun-19 27-Jun-19

W3209 Set New Rooftop Equipment - Cooper Roof 5 5 27-Jun-19 03-Jul-19

W3210 Paint New Ductwork - Cooper Gym & Stage 7 7 28-Jun-19 09-Jul-19

W3212 Connect Power - Cooper Rooftop Equipment 5 5 05-Jul-19 11-Jul-19

W3211 Connect New Ductwork to Rooftop Equipment - Cooper Rooftop Equipment 5 5 05-Jul-19 11-Jul-19

W3213 Checkout / Startup new Rooftop Equipment - Cooper Rooftop Equipment 3 3 12-Jul-19 16-Jul-19

W3214 Air Balancing - Cooper Gym & Stage 3 3 17-Jul-19 19-Jul-19

W3215 Remove Temporary Protection - GT - Cooper Gym & Stage 2 2 22-Jul-19 23-Jul-19

2nd Floor - Rooms 201, 203, 223, 225 & LGI2nd Floor - Rooms 201, 203, 223, 225 & LGI2nd Floor - Rooms 201, 203, 223, 225 & LGI2nd Floor - Rooms 201, 203, 223, 225 & LGI2nd Floor - Rooms 201, 203, 223, 225 & LGI2nd Floor - Rooms 201, 203, 223, 225 & LGI

W3117 Setup Temporary Protection -  GT - Cooper 2nd Fl 2 2 05-Jun-19 06-Jun-19

W3216 Cut/Cap/Drop Lights - Elec - Cooper 2nd Fl 2 2 06-Jun-19 07-Jun-19

W3183 Demolish Existing Ceiling - GT - Cooper 2nd Fl 2 2 10-Jun-19 11-Jun-19

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2019 2020

Setup Temporary Protection -  GT - Cooper Offices

Setup Construction Fence - Cooper Sitework

Demo Pavement - Cooper Sitework

Demolition - General Trades - Cooper O ffices

Sawcut / Demo Slab - GT - Cooper Offices

Underslab Plumbing Work - Cooper Offices

Concrete Foundations @ Canopy - Cooper Sitework

Overhead Electric Rough-in - Cooper Offices

Overhead Ductwork & Piping Rough-in - Mechanical - Cooper Offices

Interior & Exterior Masonry Work - Cooper Offices

Repour Concrete Slab - GT - Cooper Offices

Metal Stud Framing - General Trades - Cooper  Offices

Cure Foundations @ Canopy - Cooper Sitework

Set Hollow Metal Frames - General Trades - Cooper O ffices

Concrete Foundations @ Ramp - Cooper Sitework

In-Wall Electric Rough-in - Cooper Offices

In-Wall Inspections - Cooper Offices

Adjust Sewer Structure(s) to Grade - Cooper Sitework

Structural Steel @ Canopy - General Trades -  Cooper Sitework

Hang Drywall - General Trades - Cooper  Offices

Field Measure Glass @ Canopy - Glass & Glazing - Cooper Offices

Backfill all Concrete Foundations & Sidewalks - Cooper Sitework

Tape & Sand Drywall - General Trades - Cooper Offices

Prime Paint / Paint 1st Coat - Cooper Offices

New Ceiling Grid - General Trades -  Cooper Offices

Form & Pour Sidewalks - Cooper Sitework

In-Grid Lights/Diffusers/Sprinkler Heads - MEP - Cooper  O ffices

New Casework - Cooper Offices

Above Ceiling Inspection - Cooper Offices

Install Misc. Metals Handrail - Cooper Sitework

Asphalt Pavement Work - Cooper Sitework

Glass, Alum. Doors, & Window Film - G lass & G lazing -  Cooper Offices

Hollow Metal & Wood Doors & Hardware - Cooper Offices

Drop Ceiling Tile -  General Trades - Cooper Offices

Final Paint - Cooper Offices

Remove Construction Fence - Cooper Sitework

Security Device Trim-out -  Cooper Offices

Air Balancing - Mechanical - Cooper Offices

Install Flooring - Cooper Offices

Construction Clean - Cooper Offices

Install Glass @ Canopy - Cooper Offices

Field Measure Metal Gutters @ Canopy - Roofing - Cooper Offices

Install Gutters @ Canopy - Roofing - Cooper Offices

Setup Temporary Protect ion -  GT - Cooper Gym & Stage

Make Safe / Disconnect MEP to Rooftop Eqpt. to be Demo'd - Cooper Roof

Masonry Modifications for Ductwork - Cooper Gym & Stage

Install New RTU Steel - General Trades - Cooper Gym & Stage

Cut/Cap/Drop Ductwork - Mechanical - Cooper Gym & Stage

Demolish Existing RTUs / Rooftop Equipment - Cooper Roof

Install New Roof Curbs - Cooper Roof

Install New Ductwork - Cooper Gym & Stage

Set New Rooftop Equipment - Cooper Roof

Paint New Ductwork - Cooper Gym & Stage

Connect Power - Cooper Rooftop Equipment

Connect New Ductwork to Rooftop Equipment - Cooper Rooftop Equipment

Checkout / Startup new Rooftop Equipment - Cooper Rooftop Equipment

Air Balancing - Cooper Gym & Stage

Remove Temporary Protection - GT - Cooper Gym & Stage

Setup Temporary Protection -  GT - Cooper 2nd Fl

Cut/Cap/Drop Lights - Elec - Cooper 2nd Fl

Demolish Existing Ceiling - GT - Cooper 2nd Fl

Start Date:    29-Oct-18  Finish Date:  11-Oct-19

Data Date:    03-Jun-19

Run Date:    30-May-19 18:14
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W3121 Demolish AHU - GT - Cooper 2nd Fl 3 3 07-Jun-19 11-Jun-19

W3119 Masonry Modifications for Ductwork - Cooper 2nd Fl 3 3 10-Jun-19 12-Jun-19

W3118 Install New RTU Steel - GT - Cooper 2nd Fl 3 3 12-Jun-19 14-Jun-19

W3130 Cut/Cap/Drop Ductwork - Mechanical - 2nd Fl 4 4 12-Jun-19 17-Jun-19

W3127 Connect New Ductwork to Rooftop Equipment - Cooper 2nd Fl 3 3 17-Jun-19 19-Jun-19

W3126 Connect Power - Elec - Cooper 2nd Fl 5 5 17-Jun-19 21-Jun-19

W3120 Install New Ductwork - Cooper 2nd Fl 13 13 18-Jun-19 05-Jul-19

W3176 Install VAVs - Cooper 2nd Fl 5 5 02-Jul-19 09-Jul-19

W3177 Mount / Wire Control Valves @ VAVs -  Cooper 2nd F l 4 4 08-Jul-19 11-Jul-19

W3179 HVAC Ductwork Insulation - Cooper 2nd Fl 5 5 08-Jul-19 12-Jul-19

W3218 Mech. Piping to VAVs - Cooper 2nd Fl 5 5 08-Jul-19 12-Jul-19

W3178 Ceiling Grid - GT - Cooper 2nd Fl 4 4 15-Jul-19 18-Jul-19

W3182 Above Ceiling Inspection - Cooper 2nd Fl 2 2 19-Jul-19 22-Jul-19

W3180 Install Lights & HVAC Diffusers - Cooper 2nd Fl 7 7 23-Jul-19 31-Jul-19

W3181 Drop Ceiling Tile -  GT - Cooper 2nd Fl 3 3 01-Aug-19 05-Aug-19

W3122 Air Balancing - Mech - Cooper 2nd Fl 2 2 06-Aug-19 07-Aug-19

W3129 Remove Temporary Protection - GT - Cooper 2nd Fl 2 2 08-Aug-19 09-Aug-19

1st Floor - Cafeteria1st Floor - Cafeteria1st Floor - Cafeteria1st Floor - Cafeteria1st Floor - Cafeteria1st Floor - Cafeteria

W3219 Setup Temporary Protection -  GT - Cooper Cafe. 3 3 10-Jun-19 12-Jun-19

W3220 Make Safe / Disconnect Existing Ceiling Ductwork - Mech - Cooper Cafe 2 2 13-Jun-19 14-Jun-19

W3221 Masonry Modifications for Ductwork - Cooper Cafe 3 3 13-Jun-19 17-Jun-19

W3222 Install New Ductwork - Cooper Cafe. 10 10 18-Jun-19 01-Jul-19

W3223 Paint New Ductwork - Cooper Cafe 5 5 02-Jul-19 09-Jul-19

W3225 Partial Ceiling Reinstallation after Ductwork - GT - Cooper Cafe 3 3 10-Jul-19 12-Jul-19

W3224 Remove Temporary Protection - GT - Cooper Cafe 2 2 15-Jul-19 16-Jul-19

Boiler RoomBoiler RoomBoiler RoomBoiler RoomBoiler RoomBoiler Room

W3131 Make-Safe / Cut / Cap / Drop Boiler Room Piping - Cooper Boiler Rm 3 3 12-Jun-19 14-Jun-19

W3135 Mechanical Piping Work - Cooper Boiler Room 5 5 17-Jun-19 21-Jun-19

W3138 Mount / Wire Control Devices - Temp. Controls Work - Cooper Boiler Room 10 10 24-Jun-19 08-Jul-19

W3137 Checkout / Startup Pumps with New Controls - Cooper Boiler Room 2 2 09-Jul-19 10-Jul-19

Field SchoolField SchoolField SchoolField SchoolField SchoolField School

W1326 Field - Commissioning Functional Testing 2 2 06-Aug-19 07-Aug-19

W1324 Field - Create Punchlist & Deliver Punchlist 3 3 07-Aug-19 09-Aug-19

W1325 Field - Punchlist Work Period - All Trades 4 4 12-Aug-19 15-Aug-19

W1327 Field - All Summer Work Complete 0 0 15-Aug-19

Secure Entrance Renovations - FieldSecure Entrance Renovations - FieldSecure Entrance Renovations - FieldSecure Entrance Renovations - FieldSecure Entrance Renovations - FieldSecure Entrance Renovations - Field

W1237 Make-Safe / Cut / Cap / Drop MEP - Field Offices 2 2 05-Jun-19 06-Jun-19

W1238 Setup Temporary Protection -  General Trades - Field Offices 1 1 06-Jun-19 06-Jun-19

W1239 Demolition - General Trades - Field O ffices 7 7 07-Jun-19 17-Jun-19

W1273 Sawcut / Demo Slab @ Bathroom - General Trades - Field Offices 2 2 14-Jun-19 17-Jun-19

W1274 Underslab Plumbing Work - Field Offices 3 3 18-Jun-19 20-Jun-19

W1245 Overhead Electric Rough-in - Field Offices 5 5 18-Jun-19 24-Jun-19

W1248 Overhead Ductwork & Piping Rough-in - Mechanical - Field Offices 5 5 18-Jun-19 24-Jun-19

W1275 Repour Concrete @ Bathroom - General Trades -  Field O ffices 3 3 21-Jun-19 25-Jun-19

W1240 Metal Stud Framing - General Trades - Field Offices 3 3 24-Jun-19 26-Jun-19

W1241 Set Hollow Metal Frames - General Trades - Field O ffices 2 2 27-Jun-19 28-Jun-19

W1242 In-Wall Electric Rough-in - Field Offices 4 4 27-Jun-19 02-Jul-19

W1243 In-Wall Inspections - Field Offices 1 1 03-Jul-19 03-Jul-19

W1244 Hang Drywall - General Trades - Field Offices 2 2 05-Jul-19 08-Jul-19

W1246 Tape & Sand Drywall - General Trades - Field Offices 3 3 09-Jul-19 11-Jul-19

W1247 Prime Paint / Paint 1st Coat - Field Offices 2 2 12-Jul-19 15-Jul-19

W1258 New Ceiling Grid - General Trades -  F ield Offices 3 3 16-Jul-19 18-Jul-19

W1250 Bathroom Porcelain Tile - Flooring -  Field O ffices 5 5 16-Jul-19 22-Jul-19

W1251 Reinstall Plumbing Fixtures in Bathroom - Plumbing - Field Offices 1 1 23-Jul-19 23-Jul-19

W1259 In-Grid Lights/Diffusers/Sprinkler Heads - MEP - Field Offices 3 3 19-Jul-19 23-Jul-19

W1252 Toilet Accessories - General Trades - Field Offices 1 1 24-Jul-19 24-Jul-19

W1260 Above Ceiling Inspection - Field Offices 2 2 24-Jul-19 25-Jul-19

W1276 New Casework - Field Offices 4 4 22-Jul-19 25-Jul-19

W1253 Install Glass, Aluminum Doors, & W indow Film - G lass & G lazing -  F ield Offices 2 2 29-Jul-19 30-Jul-19

W1256 Hollow Metal & Wood Doors & Hardware - Field Offices 2 2 29-Jul-19 30-Jul-19

W1261 Drop Ceiling Tile -  General Trades - Field Offices 3 3 26-Jul-19 30-Jul-19

W1254 Final Paint - Field Offices 2 2 31-Jul-19 01-Aug-19

W1257 Security Device Trim-out -  F ield O ffices 3 3 31-Jul-19 02-Aug-19

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2019 2020

Demolish AHU - GT - Cooper 2nd Fl

Masonry Modifications for Ductwork - Cooper 2nd Fl

Install New RTU Steel - GT - Cooper 2nd Fl

Cut/Cap/Drop Ductwork - Mechanical - 2nd Fl

Connect New Ductwork to Rooftop Equipment - Cooper 2nd Fl

Connect Power - Elec - Cooper 2nd Fl

Install New Ductwork - Cooper 2nd Fl

Install VAVs - Cooper 2nd Fl

Mount / Wire Control Valves @ VAVs -  Cooper 2nd F l

HVAC Ductwork Insulation - Cooper 2nd Fl

Mech. Piping to VAVs - Cooper 2nd Fl

Ceiling Grid - GT - Cooper 2nd Fl

Above Ceiling Inspection - Cooper 2nd Fl

Install Lights & HVAC Diffusers - Cooper 2nd Fl

Drop Ceiling Tile -  GT - Cooper 2nd Fl

Air Balancing - Mech - Cooper 2nd Fl

Remove Temporary Protection - GT - Cooper 2nd Fl

Setup Temporary Protection -  GT - Cooper Cafe.

Make Safe / Disconnect Existing Ceiling Ductwork - Mech - Cooper Cafe

Masonry Modifications for Ductwork - Cooper Cafe

Install New Ductwork - Cooper Cafe.

Paint New Ductwork - Cooper Cafe

Partial Ceiling Reinstallation after Ductwork - GT - Cooper Cafe

Remove Temporary Protection - GT - Cooper Cafe

Make-Safe / Cut / Cap / Drop Boiler Room Piping - Cooper Boiler Rm

Mechanical Piping Work - Cooper Boiler Room

Mount / Wire Control Devices - Temp. Controls Work - Cooper Boiler Room

Checkout / Startup Pumps with New Controls - Cooper Boiler Room

Field - Commissioning Functional Testing

Field - Create Punchlist & Deliver Punchlist

Field - Punchlist Work Period - All Trades

Field - All Summer Work Complete

Make-Safe / Cut / Cap / Drop MEP - Field Offices

Setup Temporary Protection -  General Trades - Field Offices

Demolition - General Trades - Field O ffices

Sawcut / Demo Slab @ Bathroom - General Trades - Field Offices

Underslab Plumbing Work - Field Offices

Overhead Electric Rough-in - Field Offices

Overhead Ductwork & Piping Rough-in - Mechanical - Field Offices

Repour Concrete @ Bathroom - General Trades -  Field O ffices

Metal Stud Framing - General Trades - Field Offices

Set Hollow Metal Frames - General Trades - Field O ffices

In-Wall Electric Rough-in - Field Offices

In-Wall Inspections - Field Offices

Hang Drywall - General Trades - Field Offices

Tape & Sand Drywall - General Trades - Field Offices

Prime Paint / Paint 1st Coat - Field Offices

New Ceiling Grid - General Trades -  F ield Offices

Bathroom Porcelain Tile - Flooring -  Field O ffices

Reinstall Plumbing Fixtures in Bathroom - Plumbing - Field Offices

In-Grid Lights/Diffusers/Sprinkler Heads - MEP - Field Offices

Toilet Accessories - General Trades - Field Offices

Above Ceiling Inspection - Field Offices

New Casework - Field Offices

Install Glass, Aluminum Doors, & W indow Film - G lass & G lazing -  Field Offices

Hollow Metal & Wood Doors & Hardware - Field Offices

Drop Ceiling Tile -  General Trades - Field Offices

Final Paint - Field Offices

Security Device Trim-out -  F ield O ffices

Start Date:    29-Oct-18  Finish Date:  11-Oct-19

Data Date:    03-Jun-19

Run Date:    30-May-19 18:14
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W1262 Air Balancing - Mechanical - Field Offices 2 2 02-Aug-19 05-Aug-19

W1249 Install Flooring - Field Offices 3 3 02-Aug-19 06-Aug-19

W1255 Construction Clean - Field Offices 2 2 07-Aug-19 08-Aug-19

Unit Vent Group 1 - Rooms 324, 326-328Unit Vent Group 1 - Rooms 324, 326-328Unit Vent Group 1 - Rooms 324, 326-328Unit Vent Group 1 - Rooms 324, 326-328Unit Vent Group 1 - Rooms 324, 326-328Unit Vent Group 1 - Rooms 324, 326-328

W1165 Make-Safe / Cut / Cap / Drop MEP - Fi324, 326-328 1 1 05-Jun-19 05-Jun-19

W1166 Setup Temporary Protection -  General Trades - Fi324, 326-328 1 1 06-Jun-19 06-Jun-19

W1167 Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Fi324, 326-328 2 2 07-Jun-19 10-Jun-19

W1168 Demo Block Wall / Infill Masonry - Mason - Fi324, 326-328 2 2 11-Jun-19 12-Jun-19

W1169 Interior Prime / Paint 1st Coat - Painter- Fi324, 326-328 1 1 13-Jun-19 13-Jun-19

W1269 Set Hallway Electric Panels & Pull Wire - Electric - Fi324, 326-328 5 5 07-Jun-19 13-Jun-19

W1170 Install new Unit Vent-  F i324, 326-328 3 3 14-Jun-19 18-Jun-19

W1270 Framing & Drywall Work around Hallway Electric Panel - Fi324, 326-328 5 5 14-Jun-19 20-Jun-19

W1171 Run Piping to Unit Vent & Test Piping- Fi324, 326-328 3 3 19-Jun-19 21-Jun-19

W1175 Run Conduit & Connect Power to Unit Vent -  Electrical- Fi324, 326-328 3 3 19-Jun-19 21-Jun-19

W1179 Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Fi324, 326-328 3 3 19-Jun-19 21-Jun-19

W1180 Overhead Ductwork - Mechanical - Fi324, 326-328 3 3 19-Jun-19 21-Jun-19

W1182 Insulate Ductwork - Mechanical - Fi324, 326-328 1 1 24-Jun-19 24-Jun-19

W1172 Insulate Mechanical Piping- Fi324, 326-328 2 2 24-Jun-19 25-Jun-19

W1173 Reinstall Ceiilng Grid - General Trades-  F i324, 326-328 2 2 26-Jun-19 27-Jun-19

W1178 Skim Floor & Install Flooring - Flooring Work- Fi324, 326-328 2 2 28-Jun-19 01-Jul-19

W1181 Drop Ceiling Tile -  F i324, 326-328 1 1 02-Jul-19 02-Jul-19

W1174 Final Paint - Painter- Fi324, 326-328 1 1 03-Jul-19 03-Jul-19

W1176 Remove Protection - General Trades- Fi324, 326-328 1 1 05-Jul-19 05-Jul-19

W1177 Startup Unit Ventilators- Fi324, 326-328 2 2 08-Jul-19 09-Jul-19

Unit Vent Group 2 - Rooms 316-323, 325Unit Vent Group 2 - Rooms 316-323, 325Unit Vent Group 2 - Rooms 316-323, 325Unit Vent Group 2 - Rooms 316-323, 325Unit Vent Group 2 - Rooms 316-323, 325Unit Vent Group 2 - Rooms 316-323, 325

W1183 Make-Safe / Cut / Cap / Drop MEP - Fi316-323, 325 1 1 06-Jun-19 06-Jun-19

W1184 Setup Temporary Protection -  General Trades - Fi316-323, 325 1 1 07-Jun-19 07-Jun-19

W1185 Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Fi316-323, 325 3 3 11-Jun-19 13-Jun-19

W1186 Demo Block Wall / Infill Masonry - Mason - Fi316-323, 325 3 3 14-Jun-19 18-Jun-19

W1187 Interior Prime / Paint 1st Coat - Painter- Fi316-323, 325 1 1 19-Jun-19 19-Jun-19

W1267 Set Hallway Electric Panels & Pull Wire - Electric - Fi316-323, 325 5 5 14-Jun-19 20-Jun-19

W1188 Install new Unit Vent-  F i316-323, 325 4 4 20-Jun-19 25-Jun-19

W1268 Framing & Drywall Work around Hallway Electric Panel - Fi316-323, 325 5 5 21-Jun-19 27-Jun-19

W1193 Run Conduit & Connect Power to Unit Vent -  Electrical- Fi316-323, 325 3 3 26-Jun-19 28-Jun-19

W1189 Run Piping to Unit Vent & Test Piping- Fi316-323, 325 4 4 26-Jun-19 01-Jul-19

W1197 Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Fi316-323, 325 3 3 27-Jun-19 01-Jul-19

W1198 Overhead Ductwork - Mechanical - Fi316-323, 325 4 4 26-Jun-19 01-Jul-19

W1200 Insulate Ductwork - Mechanical - Fi316-323, 325 1 1 02-Jul-19 02-Jul-19

W1190 Insulate Mechanical Piping- Fi316-323, 325 2 2 02-Jul-19 03-Jul-19

W1191 Reinstall Ceiilng Grid - General Trades-  F i316-323, 325 2 2 05-Jul-19 08-Jul-19

W1196 Skim Floor & Install Flooring - Flooring Work- Fi316-323, 325 2 2 09-Jul-19 10-Jul-19

W1199 Drop Ceiling Tile -  F i316-323, 325 1 1 11-Jul-19 11-Jul-19

W1192 Final Paint - Painter- Fi316-323, 325 1 1 12-Jul-19 12-Jul-19

W1194 Remove Protection - General Trades- Fi316-323, 325 1 1 15-Jul-19 15-Jul-19

W1195 Startup Unit Ventilators- Fi316-323, 325 2 2 16-Jul-19 17-Jul-19

Unit Vent Group 3 - Rooms 101 - 111Unit Vent Group 3 - Rooms 101 - 111Unit Vent Group 3 - Rooms 101 - 111Unit Vent Group 3 - Rooms 101 - 111Unit Vent Group 3 - Rooms 101 - 111Unit Vent Group 3 - Rooms 101 - 111

W1201 Make-Safe / Cut / Cap / Drop MEP - Fi101-111 1 1 07-Jun-19 07-Jun-19

W1202 Setup Temporary Protection -  General Trades - Fi101-111 1 1 10-Jun-19 10-Jun-19

W1203 Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Fi101-111 2 2 14-Jun-19 17-Jun-19

W1204 Demo Block Wall / Infill Masonry - Mason - Fi101-111 2 2 19-Jun-19 20-Jun-19

W1205 Interior Prime / Paint 1st Coat - Painter- Fi101-111 1 1 21-Jun-19 21-Jun-19

W1265 Set Hallway Electric Panels & Pull Wire - Electric - Fi101-111 5 5 21-Jun-19 27-Jun-19

W1206 Install new Unit Vent-  F i101-111 3 3 26-Jun-19 28-Jun-19

W1207 Run Piping to Unit Vent & Test Piping- Fi101-111 3 3 01-Jul-19 03-Jul-19

W1211 Run Conduit & Connect Power to Unit Vent -  Electrical- Fi101-111 3 3 01-Jul-19 03-Jul-19

W1215 Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Fi101-111 3 3 01-Jul-19 03-Jul-19

W1216 Overhead Ductwork - Mechanical - Fi101-111 3 3 01-Jul-19 03-Jul-19

W1218 Insulate Ductwork - Mechanical - Fi101-111 1 1 05-Jul-19 05-Jul-19

W1266 Framing & Drywall Work around Hallway Electric Panel - Fi101-111 5 5 28-Jun-19 05-Jul-19

W1208 Insulate Mechanical Piping- Fi101-111 2 2 05-Jul-19 08-Jul-19

W1209 Reinstall Ceiilng Grid - General Trades-  F i101-111 2 2 09-Jul-19 10-Jul-19

W1214 Skim Floor & Install Flooring - Flooring Work- Fi101-111 2 2 11-Jul-19 12-Jul-19

W1217 Drop Ceiling Tile -  F i101-111 1 1 15-Jul-19 15-Jul-19

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2019 2020

Air Balancing - Mechanical - Field Offices

Install Flooring - Field Offices

Construction Clean - Field Offices

Make-Safe / Cut / Cap / Drop MEP - Fi324, 326-328

Setup Temporary Protection -  General Trades - Fi324, 326-328

Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Fi324, 326-328

Demo Block Wall / Infill Masonry - Mason - Fi324, 326-328

Interior Prime / Paint 1st Coat - Painter- Fi324, 326-328

Set Hallway Electric Panels & Pull Wire - Electric - Fi324, 326-328

Install new Unit Vent-  Fi324, 326-328

Framing & Drywall Work around Hallway Electric Panel - Fi324, 326-328

Run Piping to Unit Vent & Test Piping- Fi324, 326-328

Run Conduit & Connect Power to Unit Vent -  Electrical- Fi324, 326-328

Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Fi324, 326-328

Overhead Ductwork - Mechanical - Fi324, 326-328

Insulate Ductwork - Mechanical - Fi324, 326-328

Insulate Mechanical Piping- Fi324, 326-328

Reinstall Ceiilng Grid - General Trades-  F i324, 326-328

Skim Floor & Install Flooring - Flooring Work- Fi324, 326-328

Drop Ceiling Tile -  Fi324, 326-328

Final Paint - Painter- Fi324, 326-328

Remove Protection - General Trades- Fi324, 326-328

Startup Unit Ventilators- Fi324, 326-328

Make-Safe / Cut / Cap / Drop MEP - Fi316-323, 325

Setup Temporary Protect ion -  General Trades - Fi316-323, 325

Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Fi316-323, 325

Demo Block Wall / Infill Masonry - Mason - Fi316-323, 325

Interior Prime / Paint 1st Coat - Painter- Fi316-323, 325

Set Hallway Electric Panels & Pull Wire - Electric - Fi316-323, 325

Install new Unit Vent-  Fi316-323, 325

Framing & Drywall Work around Hallway Electric Panel - Fi316-323, 325

Run Conduit & Connect Power to Unit Vent -  Electrical- Fi316-323, 325

Run Piping to Unit Vent & Test Piping- Fi316-323, 325

Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Fi316-323, 325

Overhead Ductwork - Mechanical - Fi316-323, 325

Insulate Ductwork - Mechanical - Fi316-323, 325

Insulate Mechanical Piping- Fi316-323, 325

Reinstall Ceiilng Grid - General Trades-  F i316-323, 325

Skim Floor & Install Flooring - Flooring Work- Fi316-323, 325

Drop Ceiling Tile -  F i316-323, 325

Final Paint - Painter- Fi316-323, 325

Remove Protection - General Trades- Fi316-323, 325

Startup Unit Ventilators- Fi316-323, 325

Make-Safe / Cut / Cap / Drop MEP - Fi101-111

Setup Temporary Protect ion -  General Trades - Fi101-111

Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Fi101-111

Demo Block Wall / Infill Masonry - Mason - Fi101-111

Interior Prime / Paint 1st Coat - Painter- Fi101-111

Set Hallway Electric Panels & Pull Wire - Electric - Fi101-111

Install new Unit Vent-  F i101-111

Run Piping to Unit Vent & Test Piping- Fi101-111

Run Conduit & Connect Power to Unit Vent -  Electrical- Fi101-111

Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Fi101-111

Overhead Ductwork - Mechanical - Fi101-111

Insulate Ductwork - Mechanical - Fi101-111

Framing & Drywall Work around Hallway Electric Panel - Fi101-111

Insulate Mechanical Piping- Fi101-111

Reinstall Ceiilng Grid - General Trades-  F i101-111

Skim Floor & Install Flooring - Flooring Work- Fi101-111

Drop Ceiling Tile -  F i101-111

Start Date:    29-Oct-18  Finish Date:  11-Oct-19

Data Date:    03-Jun-19

Run Date:    30-May-19 18:14
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W1210 Final Paint - Painter- Fi101-111 1 1 16-Jul-19 16-Jul-19

W1212 Remove Protection - General Trades- Fi101-111 1 1 17-Jul-19 17-Jul-19

W1213 Startup Unit Ventilators- Fi101-111 2 2 18-Jul-19 19-Jul-19

Unit Vent Group 4 - Rooms 224, 226-228Unit Vent Group 4 - Rooms 224, 226-228Unit Vent Group 4 - Rooms 224, 226-228Unit Vent Group 4 - Rooms 224, 226-228Unit Vent Group 4 - Rooms 224, 226-228Unit Vent Group 4 - Rooms 224, 226-228

W1328 Make-Safe / Cut / Cap / Drop MEP - Fi224, 226-228 1 1 10-Jun-19 10-Jun-19

W1329 Setup Temporary Protection -  General Trades - Fi224, 226-228 1 1 11-Jun-19 11-Jun-19

W1330 Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Fi224, 226-228 2 2 18-Jun-19 19-Jun-19

W1334 Set Hallway Electric Panels & Pull Wire - Electric - Fi224, 226-228 5 5 18-Jun-19 24-Jun-19

W1331 Demo Block Wall / Infill Masonry - Mason - Fi224, 226-228 3 3 21-Jun-19 25-Jun-19

W1332 Interior Prime / Paint 1st Coat - Painter- Fi224, 226-228 1 1 26-Jun-19 26-Jun-19

W1333 Install new Unit Vent-  F i224, 226-228 3 3 27-Jun-19 01-Jul-19

W1342 Framing & Drywall Work around Hallway Electric Panel - Fi224, 226-228 5 5 25-Jun-19 01-Jul-19

W1335 Run Piping to Unit Vent & Test Piping- Fi224, 226-228 3 3 02-Jul-19 05-Jul-19

W1336 Run Conduit & Connect Power to Unit Vent -  Electrical- Fi224, 226-228 3 3 02-Jul-19 05-Jul-19

W1337 Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Fi224, 226-228 3 3 02-Jul-19 05-Jul-19

W1338 Overhead Ductwork - Mechanical - Fi224, 226-228 3 3 02-Jul-19 05-Jul-19

W1339 Insulate Ductwork - Mechanical - Fi224, 226-228 1 1 08-Jul-19 08-Jul-19

W1340 Insulate Mechanical Piping- Fi224, 226-228 2 2 08-Jul-19 09-Jul-19

W1341 Reinstall Ceiilng Grid - General Trades-  F i224, 226-228 2 2 10-Jul-19 11-Jul-19

W1343 Skim Floor & Install Flooring - Flooring Work- Fi224, 226-228 2 2 12-Jul-19 15-Jul-19

W1344 Drop Ceiling Tile -  F i224, 226-228 1 1 16-Jul-19 16-Jul-19

W1345 Final Paint - Painter- Fi224, 226-228 1 1 17-Jul-19 17-Jul-19

W1346 Remove Protection - General Trades- Fi224, 226-228 1 1 18-Jul-19 18-Jul-19

W1347 Startup Unit Ventilators- Fi224, 226-228 2 2 22-Jul-19 23-Jul-19

Unit Vent Group 5 - Rooms 217-223, 225Unit Vent Group 5 - Rooms 217-223, 225Unit Vent Group 5 - Rooms 217-223, 225Unit Vent Group 5 - Rooms 217-223, 225Unit Vent Group 5 - Rooms 217-223, 225Unit Vent Group 5 - Rooms 217-223, 225

W1219 Make-Safe / Cut / Cap / Drop MEP - Fi217-223, 225 1 1 11-Jun-19 11-Jun-19

W1220 Setup Temporary Protection -  General Trades - Fi217-223, 225 1 1 12-Jun-19 12-Jun-19

W1221 Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Fi217-223, 225 2 2 20-Jun-19 21-Jun-19

W1222 Demo Block Wall / Infill Masonry - Mason - Fi217-223, 225 3 3 26-Jun-19 28-Jun-19

W1223 Interior Prime / Paint 1st Coat - Painter- Fi217-223, 225 1 1 01-Jul-19 01-Jul-19

W1224 Install new Unit Vent-  F i217-223, 225 3 3 02-Jul-19 05-Jul-19

W1263 Set Hallway Electric Panels & Pull Wire - Electric - Fi217-223, 225 5 5 28-Jun-19 05-Jul-19

W1225 Run Piping to Unit Vent & Test Piping- Fi217-223, 225 3 3 08-Jul-19 10-Jul-19

W1229 Run Conduit & Connect Power to Unit Vent -  Electrical- Fi217-223, 225 3 3 08-Jul-19 10-Jul-19

W1233 Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Fi217-223, 225 3 3 08-Jul-19 10-Jul-19

W1234 Overhead Ductwork - Mechanical - Fi217-223, 225 3 3 08-Jul-19 10-Jul-19

W1236 Insulate Ductwork - Mechanical - Fi217-223, 225 1 1 11-Jul-19 11-Jul-19

W1226 Insulate Mechanical Piping- Fi217-223, 225 2 2 11-Jul-19 12-Jul-19

W1264 Framing & Drywall Work around Hallway Electric Panel - Fi217-223, 225 5 5 08-Jul-19 12-Jul-19

W1227 Reinstall Ceiilng Grid - General Trades-  F i217-223, 225 2 2 15-Jul-19 16-Jul-19

W1232 Skim Floor & Install Flooring - Flooring Work- Fi217-223, 225 2 2 17-Jul-19 18-Jul-19

W1235 Drop Ceiling Tile -  F i217-223, 225 1 1 19-Jul-19 19-Jul-19

W1228 Final Paint - Painter- Fi217-223, 225 1 1 22-Jul-19 22-Jul-19

W1230 Remove Protection - General Trades- Fi217-223, 225 1 1 23-Jul-19 23-Jul-19

W1231 Startup Unit Ventilators- Fi217-223, 225 2 2 24-Jul-19 25-Jul-19

Roof HVAC WorkRoof HVAC WorkRoof HVAC WorkRoof HVAC WorkRoof HVAC WorkRoof HVAC Work

W1271 Setup Temporary Int. Protection - GT - Field Gym & MPR 2 2 05-Jun-19 06-Jun-19

W1284 Make Safe / Disconnect MEP to Rooftop Eqpt. to be Demo'd - Field Roof 3 3 07-Jun-19 11-Jun-19

W1287 Demolish Existing RTUs / Rooftop Equipment - Field Roof 3 3 12-Jun-19 14-Jun-19

W1282 New Structural Steel for Field RTU-1 - GT - Field Room 7 7 17-Jun-19 25-Jun-19

W1288 Install New Roof Curbs - Field Roof 3 3 26-Jun-19 28-Jun-19

W1289 Set New Rooftop Equipment - Field Roof 3 3 01-Jul-19 03-Jul-19

W1283 Install New Ductwork to RTU-Fi1 - Field Roof 6 6 01-Jul-19 09-Jul-19

W1291 Connect New Interior Building Ductwork to RTU - Field Rooftop Eqpt. 4 4 05-Jul-19 10-Jul-19

W1290 Connect Power - Field Rooftop Equipment 5 5 05-Jul-19 11-Jul-19

W1294 Architectural Screenwall - GT - Field Roof 5 5 05-Jul-19 11-Jul-19

W1292 Checkout / Startup new Rooftop Equipment - Field Rooftop Equipment 2 2 12-Jul-19 15-Jul-19

W1286 Air Balancing - Field Gym 2 2 16-Jul-19 17-Jul-19

W1293 Remove Temporary Interior  Protection - General Trades - Field Gym & MRP 2 2 18-Jul-19 19-Jul-19

Boiler RoomBoiler RoomBoiler RoomBoiler RoomBoiler RoomBoiler Room

W1295 Make-Safe / Cut / Cap / Drop Boiler Room Piping - Field Boiler Rm 3 3 05-Jun-19 07-Jun-19

W1296 Demolish Pumps - Field Boiler Room 2 2 10-Jun-19 11-Jun-19

W1297 Form & Pour Modified Concrete Housekeeing Pads - Field Boiler Room 3 3 12-Jun-19 14-Jun-19

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2019 2020

Final Paint - Painter- Fi101-111

Remove Protection - General Trades- Fi101-111

Startup Unit Ventilators- Fi101-111

Make-Safe / Cut / Cap / Drop MEP - Fi224, 226-228

Setup Temporary Protection -  General Trades - Fi224, 226-228

Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Fi224, 226-228

Set Hallway Electric Panels & Pull Wire - Electric - Fi224, 226-228

Demo Block Wall / Infill Masonry - Mason - Fi224, 226-228

Interior Prime / Paint 1st Coat - Painter- Fi224, 226-228

Install new Unit Vent-  F i224, 226-228

Framing & Drywall Work around Hallway Electric Panel - Fi224, 226-228

Run Piping to Unit Vent & Test Piping- Fi224, 226-228

Run Conduit & Connect Power to Unit Vent -  Electrical- Fi224, 226-228

Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Fi224, 226-228

Overhead Ductwork - Mechanical - Fi224, 226-228

Insulate Ductwork - Mechanical - Fi224, 226-228

Insulate Mechanical Piping- Fi224, 226-228

Reinstall Ceiilng Grid - General Trades-  F i224, 226-228

Skim Floor & Install Flooring - Flooring Work- Fi224, 226-228

Drop Ceiling Tile -  Fi224, 226-228

Final Paint - Painter- Fi224, 226-228

Remove Protection - General Trades- Fi224, 226-228

Startup Unit Ventilators- Fi224, 226-228

Make-Safe / Cut / Cap / Drop MEP - Fi217-223, 225

Setup Temporary Protection -  General Trades - Fi217-223, 225

Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Fi217-223, 225

Demo Block Wall / Infill Masonry - Mason - Fi217-223, 225

Interior Prime / Paint 1st Coat - Painter- Fi217-223, 225

Install new Unit Vent-  F i217-223, 225

Set Hallway Electric Panels & Pull Wire - Electric - Fi217-223, 225

Run Piping to Unit Vent & Test Piping- Fi217-223, 225

Run Conduit & Connect Power to Unit Vent -  Electrical- Fi217-223, 225

Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Fi217-223, 225

Overhead Ductwork - Mechanical - Fi217-223, 225

Insulate Ductwork - Mechanical - Fi217-223, 225

Insulate Mechanical Piping- Fi217-223, 225

Framing & Drywall Work around Hallway Electric Panel - Fi217-223, 225

Reinstall Ceiilng Grid - General Trades-  F i217-223, 225

Skim Floor & Install Flooring - Flooring Work- Fi217-223, 225

Drop Ceiling Tile -  F i217-223, 225

Final Paint - Painter- Fi217-223, 225

Remove Protection - General Trades- Fi217-223, 225

Startup Unit Ventilators- Fi217-223, 225

Setup Temporary Int. Protection - GT - Field Gym & MPR

Make Safe / Disconnect MEP to Rooftop Eqpt. to be Demo'd - Field Roof

Demolish Existing RTUs / Rooftop Equipment - Field Roof

New Structural Steel for Field RTU-1 - GT - Field Room

Install New Roof Curbs - Field Roof

Set New Rooftop Equipment - Field Roof

Install New Ductwork to RTU-Fi1 - Field Roof

Connect New Interior Building Ductwork to RTU - Field Rooftop Eqpt.

Connect Power - Field Rooftop Equipment

Architectural Screenwall - GT - Field Roof

Checkout / Startup new Rooftop Equipment - Field Rooftop Equipment

Air Balancing - Field Gym

Remove Temporary Interior  Protection - General Trades - Field Gym & MRP

Make-Safe / Cut / Cap / Drop Boiler Room Piping - Field Boiler Rm

Demolish Pumps - Field Boiler Room

Form & Pour Modified Concrete Housekeeing Pads - Field Boiler Room

Start Date:    29-Oct-18  Finish Date:  11-Oct-19

Data Date:    03-Jun-19

Run Date:    30-May-19 18:14
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W1298 Set Pumps - Mechanical - Field Boiler Room 3 3 24-Jun-19 26-Jun-19

W1299 Mechanical Piping Work - Field Boiler Room 5 5 27-Jun-19 03-Jul-19

W1300 Electric Work - Electrical - Field Boiler Room 5 5 05-Jul-19 11-Jul-19

W1302 Mount / Wire Control Devices - Temp. Controls Work - Field Boiler Room 5 5 05-Jul-19 11-Jul-19

W1301 Checkout / Startup new Pumps - Field Boiler Room 2 2 12-Jul-19 15-Jul-19

Frost SchoolFrost SchoolFrost SchoolFrost SchoolFrost SchoolFrost School

W1161 Frost - Create Punchlist & Deliver Punchlist 3 3 29-Jul-19 31-Jul-19

W1163 Frost - Commissioning Functional Testing 2 2 30-Jul-19 31-Jul-19

W1162 Frost - Punchlist Work Period - All Trades 4 4 01-Aug-19 06-Aug-19

W1164 Frost - All Summer Work Complete 0 0 06-Aug-19

Secure Entrance Renovations - FrostSecure Entrance Renovations - FrostSecure Entrance Renovations - FrostSecure Entrance Renovations - FrostSecure Entrance Renovations - FrostSecure Entrance Renovations - Frost

W1073 Make-Safe / Cut / Cap / Drop MEP - Frost Offices 2 2 05-Jun-19 06-Jun-19

W1074 Setup Temporary Protection -  General Trades - Frost Offices 1 1 06-Jun-19 06-Jun-19

W1075 Demolition - General Trades - Frost Offices 6 6 07-Jun-19 14-Jun-19

W1076 Metal Stud Framing - General Trades - Frost Offices 3 3 17-Jun-19 19-Jun-19

W1077 Set Hollow Metal Frames - General Trades - Frost Offices 2 2 20-Jun-19 21-Jun-19

W1081 Overhead Electric Rough-in - Frost Offices 5 5 17-Jun-19 21-Jun-19

W1084 Overhead Ductwork & Piping Rough-in - Mechanical - Frost Offices 5 5 17-Jun-19 21-Jun-19

W1078 In-Wall Electric Rough-in - Frost Offices 3 3 20-Jun-19 24-Jun-19

W1079 In-Wall Inspections - Frost Offices 1 1 25-Jun-19 25-Jun-19

W1080 Hang Drywall - General Trades - Frost Offices 2 2 26-Jun-19 27-Jun-19

W1082 Tape & Sand Drywall - General Trades - Frost Offices 3 3 28-Jun-19 02-Jul-19

W1083 Prime Paint / Paint 1st Coat - Frost Offices 2 2 03-Jul-19 05-Jul-19

W1094 Reframe Ceiling System / New Ceiling Grid - General Trades - Frost Offices 2 2 08-Jul-19 09-Jul-19

W1095 In-Grid Lights/Diffusers/Sprinkler Heads - MEP - Frost Offices 3 3 10-Jul-19 12-Jul-19

W1096 Above Ceiling Inspection - Frost Offices 2 2 15-Jul-19 16-Jul-19

W1522 New Casework - Frost Offices 4 4 11-Jul-19 16-Jul-19

W1089 Install Glass, Aluminum Doors, & W indow Film - G lass & G lazing -  F rost O ffices 2 2 18-Jul-19 19-Jul-19

W1092 Hollow Metal & Wood Doors & Hardware - Frost Offices 2 2 18-Jul-19 19-Jul-19

W1097 Hang & Tape Ceiling Grid / Drop Ceiling Tile - General Trades -  Frost O ffices 3 3 17-Jul-19 19-Jul-19

W1090 Final Paint - Frost Offices 2 2 22-Jul-19 23-Jul-19

W1093 Security Device Trim-out -  F rost O ffices 3 3 22-Jul-19 24-Jul-19

W1098 Air Balancing - Mechanical - Frost Offices 1 1 24-Jul-19 24-Jul-19

W1085 Install Flooring - Frost Offices 3 3 24-Jul-19 26-Jul-19

W1091 Construction Clean - Frost Offices 2 2 29-Jul-19 30-Jul-19

Unit Vent Group 1 - Rooms 201 - 208Unit Vent Group 1 - Rooms 201 - 208Unit Vent Group 1 - Rooms 201 - 208Unit Vent Group 1 - Rooms 201 - 208Unit Vent Group 1 - Rooms 201 - 208Unit Vent Group 1 - Rooms 201 - 208

W1001 Make-Safe / Cut / Cap / Drop MEP - Fr201-208 1 1 05-Jun-19 05-Jun-19

W1002 Setup Temporary Protection -  General Trades - Fr201-208 1 1 06-Jun-19 06-Jun-19

W1003 Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Fr201-208 2 2 07-Jun-19 10-Jun-19

W1004 Demo Block Wall / Infill Masonry - Mason - Fr201-208 2 2 11-Jun-19 12-Jun-19

W1005 Interior Prime / Paint 1st Coat - Painter- Fr201-208 1 1 13-Jun-19 13-Jun-19

W1105 Set Hallway Electric Panels & Pull Wire - Electric - Fr201-208 5 5 07-Jun-19 13-Jun-19

W1006 Install new Unit Vent-  Fr201-208 3 3 14-Jun-19 18-Jun-19

W1106 Framing & Drywall Work around Hallway Electric Panel - Fr201-208 5 5 14-Jun-19 20-Jun-19

W1007 Run Piping to Unit Vent & Test Piping- Fr201-208 3 3 19-Jun-19 21-Jun-19

W1011 Run Conduit & Connect Power to Unit Vent -  Electrical- Fr201-208 3 3 19-Jun-19 21-Jun-19

W1015 Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Fr201-208 3 3 19-Jun-19 21-Jun-19

W1016 Overhead Ductwork - Mechanical - Fr201-208 3 3 19-Jun-19 21-Jun-19

W1018 Insulate Ductwork - Mechanical - Fr201-208 1 1 24-Jun-19 24-Jun-19

W1008 Insulate Mechanical Piping- Fr201-208 2 2 24-Jun-19 25-Jun-19

W1009 Reinstall Ceiilng Grid - General Trades-  Fr201-208 2 2 26-Jun-19 27-Jun-19

W1014 Skim Floor & Install Flooring - Flooring Work- Fr201-208 2 2 28-Jun-19 01-Jul-19

W1017 Drop Ceiling Tile -  F r201-208 1 1 02-Jul-19 02-Jul-19

W1010 Final Paint - Painter- Fr201-208 1 1 03-Jul-19 03-Jul-19

W1012 Remove Protection - General Trades- Fr201-208 1 1 05-Jul-19 05-Jul-19

W1013 Startup Unit Ventilators- Fr201-208 2 2 16-Jul-19 17-Jul-19

Unit Vent Group 2 - Rooms 209 - 217Unit Vent Group 2 - Rooms 209 - 217Unit Vent Group 2 - Rooms 209 - 217Unit Vent Group 2 - Rooms 209 - 217Unit Vent Group 2 - Rooms 209 - 217Unit Vent Group 2 - Rooms 209 - 217

W1019 Make-Safe / Cut / Cap / Drop MEP - Fr209-217 1 1 06-Jun-19 06-Jun-19

W1020 Setup Temporary Protection -  General Trades - Fr209-217 1 1 07-Jun-19 07-Jun-19

W1021 Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Fr209-217 3 3 11-Jun-19 13-Jun-19

W1277 Abate Flooring - D21 - Fr209-217 2 2 14-Jun-19 17-Jun-19

W1022 Demo Block Wall / Infill Masonry - Mason - Fr209-217 3 3 18-Jun-19 20-Jun-19

W1104 Set Hallway Electric Panels & Pull Wire - Electric - Fr209-217 5 5 14-Jun-19 20-Jun-19

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2019 2020

Set Pumps - Mechanical - Field Boiler Room

Mechanical Piping Work - Field Boiler Room

Electric Work - Electrical - Field Boiler Room

Mount / Wire Control Devices - Temp. Controls Work - Field Boiler Room

Checkout / Startup new Pumps - Field Boiler Room

Frost - Create Punchlist & Deliver Punchlist

Frost - Commissioning Functional Testing

Frost - Punchlist Work Period - All Trades

Frost - All Summer Work Complete

Make-Safe / Cut / Cap / Drop MEP - Frost Offices

Setup Temporary Protection -  General Trades - Frost Offices

Demolition - General Trades - Frost  Offices

Metal Stud Framing - General Trades - Frost Offices

Set Hollow Metal Frames - General Trades - Frost  Offices

Overhead Electric Rough-in - Frost Offices

Overhead Ductwork & Piping Rough-in - Mechanical - Frost Offices

In-Wall Electric Rough-in - Frost Offices

In-Wall Inspections - Frost Offices

Hang Drywall - General Trades - Frost Offices

Tape & Sand Drywall - General Trades - Frost Offices

Prime Paint / Paint 1st Coat - Frost Offices

Reframe Ceiling System / New Ceiling Grid - General Trades - Frost Offices

In-Grid Lights/Diffusers/Sprinkler Heads - MEP - Frost Offices

Above Ceiling Inspection - Frost Offices

New Casework - Frost Offices

Install Glass, Aluminum Doors, & W indow Film - G lass & G lazing -  F rost O ffices

Hollow Metal & Wood Doors & Hardware - Frost Offices

Hang & Tape Ceiling Grid / Drop Ceiling Tile - General Trades -  Frost O ffices

Final Paint - Frost Offices

Security Device Trim-out -  F rost O ffices

Air Balancing - Mechanical - Frost Offices

Install Flooring - Frost Offices

Construction Clean - Frost Offices

Make-Safe / Cut / Cap / Drop MEP - Fr201-208

Setup Temporary Protection -  General Trades - Fr201-208

Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Fr201-208

Demo Block Wall / Infill Masonry - Mason - Fr201-208

Interior Prime / Paint 1st Coat - Painter- Fr201-208

Set Hallway Electric Panels & Pull Wire - Electric - Fr201-208

Install new Unit Vent-  Fr201-208

Framing & Drywall Work around Hallway Electric Panel - Fr201-208

Run Piping to Unit Vent & Test Piping- Fr201-208

Run Conduit & Connect Power to Unit Vent -  Electrical- Fr201-208

Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Fr201-208

Overhead Ductwork - Mechanical - Fr201-208

Insulate Ductwork - Mechanical - Fr201-208

Insulate Mechanical Piping- Fr201-208

Reinstall Ceiilng Grid - General Trades-  Fr201-208

Skim Floor & Install Flooring - Flooring Work- Fr201-208

Drop Ceiling Tile -  Fr201-208

Final Paint - Painter- Fr201-208

Remove Protection - General Trades- Fr201-208

Startup Unit Ventilators- Fr201-208

Make-Safe / Cut / Cap / Drop MEP - Fr209-217

Setup Temporary Protect ion -  General Trades - Fr209-217

Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Fr209-217

Abate Flooring - D21 - Fr209-217

Demo Block Wall / Infill Masonry - Mason - Fr209-217

Set Hallway Electric Panels & Pull Wire - Electric - Fr209-217

Start Date:    29-Oct-18  Finish Date:  11-Oct-19

Data Date:    03-Jun-19

Run Date:    30-May-19 18:14
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W1023 Interior Prime / Paint 1st Coat - Painter- Fr209-217 1 1 21-Jun-19 21-Jun-19

W1024 Install new Unit Vent-  Fr209-217 4 4 24-Jun-19 27-Jun-19

W1026 Run Conduit & Connect Power to Unit Vent -  Electrical- Fr209-217 3 3 28-Jun-19 02-Jul-19

W1025 Run Piping to Unit Vent & Test Piping- Fr209-217 4 4 28-Jun-19 03-Jul-19

W1027 Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Fr209-217 3 3 01-Jul-19 03-Jul-19

W1028 Overhead Ductwork - Mechanical - Fr209-217 4 4 28-Jun-19 03-Jul-19

W1029 Insulate Ductwork - Mechanical - Fr209-217 1 1 05-Jul-19 05-Jul-19

W1030 Insulate Mechanical Piping- Fr209-217 2 2 05-Jul-19 08-Jul-19

W1031 Reinstall Ceiilng Grid - General Trades-  Fr209-217 2 2 09-Jul-19 10-Jul-19

W1032 Skim Floor & Install Flooring - Flooring Work- Fr209-217 2 2 11-Jul-19 12-Jul-19

W1033 Drop Ceiling Tile -  F r209-217 1 1 15-Jul-19 15-Jul-19

W1034 Final Paint - Painter- Fr209-217 1 1 16-Jul-19 16-Jul-19

W1035 Remove Protection - General Trades- Fr209-217 1 1 17-Jul-19 17-Jul-19

W1036 Startup Unit Ventilators- Fr209-217 2 2 18-Jul-19 19-Jul-19

W1103 Framing & Drywall Work around Hallway Electric Panel - Fr209-217 5 5 17-Jul-19 23-Jul-19

Unit Vent Group 3 - Rooms 101 - 108Unit Vent Group 3 - Rooms 101 - 108Unit Vent Group 3 - Rooms 101 - 108Unit Vent Group 3 - Rooms 101 - 108Unit Vent Group 3 - Rooms 101 - 108Unit Vent Group 3 - Rooms 101 - 108

W1037 Make-Safe / Cut / Cap / Drop MEP - Fr101-108 1 1 07-Jun-19 07-Jun-19

W1038 Setup Temporary Protection -  General Trades - Fr101-108 1 1 10-Jun-19 10-Jun-19

W1039 Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Fr101-108 2 2 14-Jun-19 17-Jun-19

W1040 Demo Block Wall / Infill Masonry - Mason - Fr101-108 2 2 21-Jun-19 24-Jun-19

W1041 Interior Prime / Paint 1st Coat - Painter- Fr101-108 1 1 25-Jun-19 25-Jun-19

W1101 Set Hallway Electric Panels & Pull Wire - Electric - Fr101-108 5 5 21-Jun-19 27-Jun-19

W1042 Install new Unit Vent-  Fr101-108 3 3 28-Jun-19 02-Jul-19

W1102 Framing & Drywall Work around Hallway Electric Panel - Fr101-108 5 5 28-Jun-19 05-Jul-19

W1043 Run Piping to Unit Vent & Test Piping- Fr101-108 3 3 03-Jul-19 08-Jul-19

W1044 Run Conduit & Connect Power to Unit Vent -  Electrical- Fr101-108 3 3 03-Jul-19 08-Jul-19

W1045 Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Fr101-108 3 3 03-Jul-19 08-Jul-19

W1046 Overhead Ductwork - Mechanical - Fr101-108 3 3 03-Jul-19 08-Jul-19

W1047 Insulate Ductwork - Mechanical - Fr101-108 1 1 09-Jul-19 09-Jul-19

W1048 Insulate Mechanical Piping- Fr101-108 2 2 09-Jul-19 10-Jul-19

W1049 Reinstall Ceiilng Grid - General Trades-  Fr101-108 2 2 11-Jul-19 12-Jul-19

W1050 Skim Floor & Install Flooring - Flooring Work- Fr101-108 2 2 15-Jul-19 16-Jul-19

W1051 Drop Ceiling Tile -  F r101-108 1 1 17-Jul-19 17-Jul-19

W1052 Final Paint - Painter- Fr101-108 1 1 18-Jul-19 18-Jul-19

W1053 Remove Protection - General Trades- Fr101-108 1 1 19-Jul-19 19-Jul-19

W1054 Startup Unit Ventilators- Fr101-108 2 2 22-Jul-19 23-Jul-19

Unit Vent Group 4 - Rooms 109 - 121Unit Vent Group 4 - Rooms 109 - 121Unit Vent Group 4 - Rooms 109 - 121Unit Vent Group 4 - Rooms 109 - 121Unit Vent Group 4 - Rooms 109 - 121Unit Vent Group 4 - Rooms 109 - 121

W1055 Make-Safe / Cut / Cap / Drop MEP - Fr109-121 1 1 10-Jun-19 10-Jun-19

W1056 Setup Temporary Protection -  General Trades - Fr109-121 1 1 11-Jun-19 11-Jun-19

W1057 Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Fr109-121 3 3 18-Jun-19 20-Jun-19

W3239 Abate Flooring - D21 - Fr109-121 2 2 21-Jun-19 24-Jun-19

W1058 Demo Block Wall / Infill Masonry - Mason - Fr109-121 3 3 25-Jun-19 27-Jun-19

W1059 Interior Prime / Paint 1st Coat - Painter- Fr109-121 1 1 28-Jun-19 28-Jun-19

W1099 Set Hallway Electric Panels & Pull Wire - Electric - Fr109-121 5 5 28-Jun-19 05-Jul-19

W1060 Install new Unit Vent-  Fr109-121 3 3 03-Jul-19 08-Jul-19

W1061 Run Piping to Unit Vent & Test Piping- Fr109-121 3 3 09-Jul-19 11-Jul-19

W1062 Run Conduit & Connect Power to Unit Vent -  Electrical- Fr109-121 3 3 09-Jul-19 11-Jul-19

W1063 Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Fr109-121 3 3 09-Jul-19 11-Jul-19

W1064 Overhead Ductwork - Mechanical - Fr109-121 3 3 09-Jul-19 11-Jul-19

W1065 Insulate Ductwork - Mechanical - Fr109-121 1 1 12-Jul-19 12-Jul-19

W1100 Framing & Drywall Work around Hallway Electric Panel - Fr109-121 5 5 08-Jul-19 12-Jul-19

W1066 Insulate Mechanical Piping- Fr109-121 2 2 12-Jul-19 15-Jul-19

W1067 Reinstall Ceiilng Grid - General Trades-  Fr109-121 2 2 16-Jul-19 17-Jul-19

W1068 Skim Floor & Install Flooring - Flooring Work- Fr109-121 2 2 18-Jul-19 19-Jul-19

W1069 Drop Ceiling Tile -  F r109-121 1 1 22-Jul-19 22-Jul-19

W1070 Final Paint - Painter- Fr109-121 1 1 23-Jul-19 23-Jul-19

W1071 Remove Protection - General Trades- Fr109-121 1 1 24-Jul-19 24-Jul-19

W1072 Startup Unit Ventilators- Fr109-121 2 2 25-Jul-19 26-Jul-19

Gymnasium, MPR, & Roof HVAC WorkGymnasium, MPR, & Roof HVAC WorkGymnasium, MPR, & Roof HVAC WorkGymnasium, MPR, & Roof HVAC WorkGymnasium, MPR, & Roof HVAC WorkGymnasium, MPR, & Roof HVAC Work

W1107 Setup Temporary Protection -  General Trades - Frost Gym & MPR 2 2 05-Jun-19 06-Jun-19

W1118 Masonry Modifications for Ductwork - Frost Gym 2 2 07-Jun-19 10-Jun-19

W1120 Make Safe / Disconnect MEP to Rooftop Equipment to be Demo'd - Frost Roof 2 2 07-Jun-19 10-Jun-19

W1108 Install New RTU Steel - General Trades - Frost Gym & MPR 3 3 07-Jun-19 11-Jun-19

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2019 2020

Interior Prime / Paint 1st Coat - Painter- Fr209-217

Install new Unit Vent-  Fr209-217

Run Conduit & Connect Power to Unit Vent -  Electrical- Fr209-217

Run Piping to Unit Vent & Test Piping- Fr209-217

Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Fr209-217

Overhead Ductwork - Mechanical - Fr209-217

Insulate Ductwork - Mechanical - Fr209-217

Insulate Mechanical Piping- Fr209-217

Reinstall Ceiilng Grid - General Trades-  Fr209-217

Skim Floor & Install Flooring - Flooring Work- Fr209-217

Drop Ceiling Tile -  F r209-217

Final Paint - Painter- Fr209-217

Remove Protection - General Trades- Fr209-217

Startup Unit Ventilators- Fr209-217

Framing & Drywall Work around Hallway Electric Panel - Fr209-217

Make-Safe / Cut / Cap / Drop MEP - Fr101-108

Setup Temporary Protect ion -  General Trades - Fr101-108

Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Fr101-108

Demo Block Wall / Infill Masonry - Mason - Fr101-108

Interior Prime / Paint 1st Coat - Painter- Fr101-108

Set Hallway Electric Panels & Pull Wire - Electric - Fr101-108

Install new Unit Vent-  Fr101-108

Framing & Drywall Work around Hallway Electric Panel - Fr101-108

Run Piping to Unit Vent & Test Piping- Fr101-108

Run Conduit & Connect Power to Unit Vent -  Electrical- Fr101-108

Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Fr101-108

Overhead Ductwork - Mechanical - Fr101-108

Insulate Ductwork - Mechanical - Fr101-108

Insulate Mechanical Piping- Fr101-108

Reinstall Ceiilng Grid - General Trades-  Fr101-108

Skim Floor & Install Flooring - Flooring Work- Fr101-108

Drop Ceiling Tile -  F r101-108

Final Paint - Painter- Fr101-108

Remove Protection - General Trades- Fr101-108

Startup Unit Ventilators- Fr101-108

Make-Safe / Cut / Cap / Drop MEP - Fr109-121

Setup Temporary Protection -  General Trades - Fr109-121

Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Fr109-121

Abate Flooring - D21 - Fr109-121

Demo Block Wall / Infill Masonry - Mason - Fr109-121

Interior Prime / Paint 1st Coat - Painter- Fr109-121

Set Hallway Electric Panels & Pull Wire - Electric - Fr109-121

Install new Unit Vent-  Fr109-121

Run Piping to Unit Vent & Test Piping- Fr109-121

Run Conduit & Connect Power to Unit Vent -  Electrical- Fr109-121

Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Fr109-121

Overhead Ductwork - Mechanical - Fr109-121

Insulate Ductwork - Mechanical - Fr109-121

Framing & Drywall Work around Hallway Electric Panel - Fr109-121

Insulate Mechanical Piping- Fr109-121

Reinstall Ceiilng Grid - General Trades-  Fr109-121

Skim Floor & Install Flooring - Flooring Work- Fr109-121

Drop Ceiling Tile -  F r109-121

Final Paint - Painter- Fr109-121

Remove Protection - General Trades- Fr109-121

Startup Unit Ventilators- Fr109-121

Setup Temporary Protection -  General Trades - Frost Gym & MPR

Masonry Modifications for Ductwork - Frost Gym

Make Safe / Disconnect MEP to Rooftop Equipment to be Demo'd - Frost Roof

Install New RTU Steel - General Trades - Frost Gym & MPR

Start Date:    29-Oct-18  Finish Date:  11-Oct-19

Data Date:    03-Jun-19

Run Date:    30-May-19 18:14
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W1109 Demo Ceiling - General Trades - Frost MPR 3 3 07-Jun-19 11-Jun-19

W1130 Cut/Cap/Drop Ductwork & Fans - Mechanical - Frost Gym 4 4 07-Jun-19 12-Jun-19

W1123 Demolish Existing RTUs / Rooftop Equipment - Frost Roof 3 3 13-Jun-19 17-Jun-19

W1110 Overhead Electric Rough-in - Frost MPR 5 5 12-Jun-19 18-Jun-19

W1111 Overhead Ductwork Rough-in - Frost MPR 5 5 12-Jun-19 18-Jun-19

W1119 Install New Ductwork - Frost Gym 6 6 13-Jun-19 20-Jun-19

W1124 Install New Roof Curbs - Frost Roof 3 3 18-Jun-19 20-Jun-19

W1112 Overhead Ductwork Insulation - Frost MPR 4 4 19-Jun-19 24-Jun-19

W1125 Set New Rooftop Equipment - Frost Roof 3 3 21-Jun-19 25-Jun-19

W1121 Paint New Ductwork - Frost Gym 5 5 21-Jun-19 27-Jun-19

W1127 Connect New Ductwork to Rooftop Equipment - Frost Rooftop Equipment 3 3 26-Jun-19 28-Jun-19

W1126 Connect Power - Frost Rooftop Equipment 5 5 26-Jun-19 02-Jul-19

W1113 Frame Ceiling - General Trades - Frost MPR 3 3 01-Jul-19 03-Jul-19

W1114 Install Lights / Ceiling Grills / Sprinkler Heads - Frost MPR 5 5 05-Jul-19 11-Jul-19

W1115 In-Grid Inspection - Frost MRP 2 2 12-Jul-19 15-Jul-19

W1128 Checkout / Startup new Rooftop Equipment - Frost Rooftop Equipment 2 2 16-Jul-19 17-Jul-19

W1116 Hang & Finish Ceiling - Frost MPR 5 5 16-Jul-19 22-Jul-19

W1117 Paint Ceiling - Frost MRP 3 3 23-Jul-19 25-Jul-19

W1122 Air Balancing - Frost Gym 2 2 26-Jul-19 29-Jul-19

W1129 Remove Temporary Protection - General Trades - Frost Gym and MRP 2 2 30-Jul-19 31-Jul-19

Boiler RoomBoiler RoomBoiler RoomBoiler RoomBoiler RoomBoiler Room

W1131 Make-Safe / Cut / Cap / Drop Boiler Room Piping - Frost Boiler Rm 3 3 05-Jun-19 07-Jun-19

W1132 Demolish Pumps - Frost Boiler Room 2 2 10-Jun-19 11-Jun-19

W1133 Form & Pour Modified Concrete Housekeeing Pads - Frost Boiler Room 3 3 12-Jun-19 14-Jun-19

W1134 Set Pumps - Mechanical - Frost Boiler Room 3 3 01-Jul-19 03-Jul-19

W1135 Mechanical Piping Work - Frost Boiler Room 5 5 05-Jul-19 11-Jul-19

W1136 Electric Work - Electrical - Frost Boiler Room 5 5 12-Jul-19 18-Jul-19

W1138 Mount / Wire Control Devices - Temp. Controls Work - Frost Boiler Room 5 5 12-Jul-19 18-Jul-19

W1137 Checkout / Startup new Pumps - Frost Boiler Room 2 2 19-Jul-19 22-Jul-19

Electric Service WorkElectric Service WorkElectric Service WorkElectric Service WorkElectric Service WorkElectric Service Work

W1139 Setup Construction Fence @ Electrical Area - General Trades - Frost Sitework 3 0 22-Apr-19 A 22-Apr-19 A

W1140 Excavation and Jack & Bore Work - General Trades - Frost Sitework 15 0 03-May-19 A 06-May-19 A

W1141 Excavation / UG Conduit to Transformer / Switchboard -  F rost 7 0 02-May-19 A 21-May-19 A

W1143 Backfill UG Conduit to Transformer  / Switchboard - Frost 3 0 23-May-19 A 23-May-19 A

W1142 Form & Pour Exterior Concrete Pads -Transformer / Switchboard - Frost 5 2 24-May-19 A 04-Jun-19

W1147 Checkout Site in Advance of Transformer Install - ComEd - Frost 15 2 29-May-19 A 04-Jun-19

W1146 Set Transformer -  ComEd - Frost 2 2 05-Jun-19 06-Jun-19

W1144 Set Switchboard - Electrical Work - Frost 3 3 12-Jun-19 14-Jun-19

W1148 Wire from Switchboard to Interior Panels - Frost 10 10 17-Jun-19 28-Jun-19

W1149 Final Checkout / Site Inspection in Advance of ComEd Work - Comed - Frost 5 5 01-Jul-19 08-Jul-19

W1150 Final On-site Work by ComEd prior to Activation - ComEd - Frost 5 5 09-Jul-19 15-Jul-19

W1151 New Permanent Power Energized - ComEd - Frost 0 0 15-Jul-19

W1152 Remove Old Transformer - ComEd -  Frost 7 7 16-Jul-19 24-Jul-19

W1153 Demo old Concrete Pad - Frost 3 3 25-Jul-19 29-Jul-19

W1154 Pavement Patching - General Trades -  Frost 3 3 30-Jul-19 01-Aug-19

W1159 Remove Construction Fence @ Electric Area -  General Trades - Frost Sitework 1 1 02-Aug-19 02-Aug-19

Hawthorne SchoolHawthorne SchoolHawthorne SchoolHawthorne SchoolHawthorne SchoolHawthorne School

W1487 Hawthorne - Commissioning Functional Testing 2 2 06-Aug-19 07-Aug-19

W1485 Hawthorne - Create Punchlist & Deliver Punchlist 3 3 07-Aug-19 09-Aug-19

W1486 Hawthorne - Punchlist Work Period - All Trades 4 4 12-Aug-19 15-Aug-19

W1488 Hawthorne - All Summer Work Complete 0 0 15-Aug-19

Secure Entrance Renovations - HawthorneSecure Entrance Renovations - HawthorneSecure Entrance Renovations - HawthorneSecure Entrance Renovations - HawthorneSecure Entrance Renovations - HawthorneSecure Entrance Renovations - Hawthorne

W3244 Abate Flooring @ Edges of Room 201 & 212 - D21 - Hawthorne Offices 1 1 05-Jun-19 05-Jun-19

W1421 Make-Safe / Cut / Cap / Drop MEP - Hawthorne Offices 2 2 05-Jun-19 06-Jun-19

W1422 Setup Temporary Protection -  General Trades - Hawthorne Offices 1 1 06-Jun-19 06-Jun-19

W1423 Demolition - General Trades - Hawthorne Offices 7 7 07-Jun-19 17-Jun-19

W1512 Sawcut / Demo Slab @ Bathroom - General Trades - Hawthorne Offices 2 2 14-Jun-19 17-Jun-19

W1513 Underslab Plumbing Work - Hawthorne Offices 3 3 18-Jun-19 20-Jun-19

W1429 Overhead Electric Rough-in - Hawthorne Offices 5 5 18-Jun-19 24-Jun-19

W1432 Overhead Ductwork & Piping Rough-in - Mechanical - Hawthorne Offices 5 5 18-Jun-19 24-Jun-19

W1447 Interior & Exterior Masonry Work - Hawthorne Offices 5 5 18-Jun-19 24-Jun-19

W1514 Repour Concrete @ Bathroom - General Trades -  Hawthorne Offices 3 3 21-Jun-19 25-Jun-19

W1424 Metal Stud Framing - General Trades - Hawthorne Offices 3 3 24-Jun-19 26-Jun-19

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2019 2020

Demo Ceiling - General Trades - Frost MPR

Cut/Cap/Drop Ductwork & Fans - Mechanical - Frost Gym

Demolish Existing RTUs / Rooftop Equipment - Frost Roof

Overhead Electric Rough-in - Frost MPR

Overhead Ductwork Rough-in - Frost MPR

Install New Ductwork - Frost Gym

Install New Roof Curbs - Frost Roof

Overhead Ductwork Insulation - Frost MPR

Set New Rooftop Equipment - Frost Roof

Paint New Ductwork - Frost Gym

Connect New Ductwork to Rooftop Equipment - Frost Rooftop Equipment

Connect Power - Frost Rooftop Equipment

Frame Ceiling - General Trades - Frost MPR

Install Lights / Ceiling Grills / Sprinkler Heads - Frost MPR

In-Grid Inspection - Frost MRP

Checkout / Startup new Rooftop Equipment - Frost Rooftop Equipment

Hang & Finish Ceiling - Frost MPR

Paint Ceiling - Frost MRP

Air Balancing - Frost Gym

Remove Temporary Protection - General Trades - Frost Gym and MRP

Make-Safe / Cut / Cap / Drop Boiler Room Piping - Frost Boiler Rm

Demolish Pumps - Frost Boiler Room

Form & Pour Modified Concrete Housekeeing Pads - Frost Boiler Room

Set Pumps - Mechanical - Frost Boiler Room

Mechanical Piping Work - Frost Boiler Room

Electric Work - Electrical - Frost Boiler Room

Mount / Wire Control Devices - Temp. Controls Work - Frost Boiler Room

Checkout / Startup new Pumps - Frost Boiler Room

Setup Construction Fence @ Electrical Area - General Trades - Frost Sitework

Excavation and Jack & Bore Work - General Trades - Frost Sitework

Excavation / UG Conduit to Transformer / Switchboard -  F rost

Backfill UG Conduit to Transformer  / Switc hboard - Frost

Form & Pour Exterior Concrete Pads -Transformer / Switchboard - Frost

Checkout Site in Advance of Transformer Install - ComEd - Frost

Set Transformer -  ComEd - Frost

Set Switchboard - Electrical Work - Frost

Wire from Switchboard to Interior Panels - Frost

Final Checkout / Site Inspection in Advance of ComEd Work - Comed - Frost

Final On-site Work by ComEd prior to Activation - ComEd - Frost

New Permanent Power Energized - ComEd - Frost

Remove Old Transformer - ComEd -  Frost

Demo old Concrete Pad - Frost

Pavement Patching - General Trades -  Frost

Remove Construction Fence @ Electric Area -  General Trades - Frost Sitework

Hawthorne - Commissioning Functional Testing

Hawthorne - Create Punchlist & Deliver Punchlist

Hawthorne - Punchlist Work Period - All Trades

Hawthorne - All Summer Work Complete

Abate Flooring @ Edges of Room 201 & 212 - D21 - Hawthorne Offices

Make-Safe / Cut / Cap / Drop MEP - Hawthorne Offices

Setup Temporary Protection -  General Trades - Hawthorne Offices

Demolition - General Trades - Hawthorne Offices

Sawcut / Demo Slab @ Bathroom - General Trades - Hawthorne Offices

Underslab Plumbing Work - Hawthorne Offices

Overhead Electric Rough-in - Hawthorne Offices

Overhead Ductwork & Piping Rough-in - Mechanical - Hawthorne Offices

Interior & Exterior Masonry Work - Hawthorne Offices

Repour Concrete @ Bathroom - General Trades -  Hawthorne Offices

Metal Stud Framing - General Trades - Hawthorne Offices

Start Date:    29-Oct-18  Finish Date:  11-Oct-19

Data Date:    03-Jun-19

Run Date:    30-May-19 18:14
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W1448 Structural Steel @ Canopy - General Trades -  Hawthorne Offices 6 6 20-Jun-19 27-Jun-19

W1425 Set Hollow Metal Frames - General Trades - Hawthorne Offices 2 2 27-Jun-19 28-Jun-19

W1523 Exterior Window System - Glass & Glazing - Hawthorne Offices 2 2 28-Jun-19 01-Jul-19

W1527 Field Measure Glass @ Canopy - Glass & Glazing - Hawthorne Offices 2 2 28-Jun-19 01-Jul-19

W1426 In-Wall Electric Rough-in - Hawthorne Offices 4 4 27-Jun-19 02-Jul-19

W1427 In-Wall Inspections - Hawthorne Offices 1 1 03-Jul-19 03-Jul-19

W1428 Hang Drywall - General Trades - Hawthorne Offices 2 2 05-Jul-19 08-Jul-19

W1430 Tape & Sand Drywall - General Trades - Hawthorne Offices 3 3 09-Jul-19 11-Jul-19

W1431 Prime Paint / Paint 1st Coat - Hawthorne Offices 2 2 12-Jul-19 15-Jul-19

W1442 New Ceiling Grid - General Trades -  Hawthorne Offices 3 3 16-Jul-19 18-Jul-19

W1434 Bathroom Porcelain Tile - Flooring -  Hawthorne Offices 5 5 16-Jul-19 22-Jul-19

W1435 Reinstall Plumbing Fixtures in Bathroom - Plumbing - Hawthorne Offices 1 1 23-Jul-19 23-Jul-19

W1443 In-Grid Lights/Diffusers/Sprinkler Heads - MEP - Hawthorne Offices 3 3 19-Jul-19 23-Jul-19

W1436 Toilet Accessories - General Trades - Hawthorne Offices 1 1 24-Jul-19 24-Jul-19

W1444 Above Ceiling Inspection - Hawthorne Offices 2 2 24-Jul-19 25-Jul-19

W1437 Install Glass, Aluminum Doors, & W indow Film - G lass & G lazing -  Hawthorne Offices 2 2 29-Jul-19 30-Jul-19

W1440 Hollow Metal & Wood Doors & Hardware - Hawthorne Offices 2 2 29-Jul-19 30-Jul-19

W1445 Drop Ceiling Tile -  General Trades - Hawthorne Offices 3 3 26-Jul-19 30-Jul-19

W1438 Final Paint - Hawthorne Offices 2 2 31-Jul-19 01-Aug-19

W1441 Security Device Trim-out -  Hawthorne Offices 3 3 31-Jul-19 02-Aug-19

W1446 Air Balancing - Mechanical - Hawthorne Offices 2 2 02-Aug-19 05-Aug-19

W1433 Install Flooring - Hawthorne Offices 3 3 02-Aug-19 06-Aug-19

W1439 Construction Clean - Hawthorne Offices 2 2 07-Aug-19 08-Aug-19

W1524 Install Glass @ Canopy - Hawthorne Offices 3 3 28-Aug-19 30-Aug-19

W1526 Field Measure Metal Gutters @ Canopy - Roofing - Hawthorne Offices 1 1 03-Sep-19 03-Sep-19

W1525 Install Gutters @ Canopy - Roofing - Hawthorne Offices 3 3 02-Oct-19 04-Oct-19

Unit Vent Group 1 - Rooms 208-212Unit Vent Group 1 - Rooms 208-212Unit Vent Group 1 - Rooms 208-212Unit Vent Group 1 - Rooms 208-212Unit Vent Group 1 - Rooms 208-212Unit Vent Group 1 - Rooms 208-212

W1349 Make-Safe / Cut / Cap / Drop MEP - Hw208-212 1 1 05-Jun-19 05-Jun-19

W1350 Setup Temporary Protection -  General Trades - Hw208-212 1 1 06-Jun-19 06-Jun-19

W1351 Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Hw208-212 2 2 07-Jun-19 10-Jun-19

W1352 Demo Block Wall / Infill Masonry - Mason - Hw208-212 2 2 11-Jun-19 12-Jun-19

W1353 Interior Prime / Paint 1st Coat - Painter- Hw208-212 1 1 13-Jun-19 13-Jun-19

W1453 Set Hallway Electric Panels & Pull Wire - Electric - Hw208-212 5 5 07-Jun-19 13-Jun-19

W3240 Abate Flooring / Dispose of Unit Vents - D21 - Hw208-212 3 3 11-Jun-19 13-Jun-19

W1354 Install new Unit Vent-  Hw208-212 3 3 14-Jun-19 18-Jun-19

W1454 Framing & Drywall Work around Hallway Electric Panel - Hw208-212 5 5 14-Jun-19 20-Jun-19

W1355 Run Piping to Unit Vent & Test Piping- Hw208-212 3 3 19-Jun-19 21-Jun-19

W1359 Run Conduit & Connect Power to Unit Vent -  Electrical- Hw208-212 3 3 19-Jun-19 21-Jun-19

W1363 Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Hw208-212 3 3 19-Jun-19 21-Jun-19

W1364 Overhead Ductwork - Mechanical - Hw208-212 3 3 19-Jun-19 21-Jun-19

W1366 Insulate Ductwork - Mechanical - Hw208-212 1 1 24-Jun-19 24-Jun-19

W1356 Insulate Mechanical Piping- Hw208-212 2 2 24-Jun-19 25-Jun-19

W1357 Reinstall Ceiilng Grid - General Trades-  Hw208-212 2 2 26-Jun-19 27-Jun-19

W1362 Skim Floor & Install Flooring - Flooring Work- Hw208-212 2 2 28-Jun-19 01-Jul-19

W1365 Drop Ceiling Tile -  Hw208-212 1 1 02-Jul-19 02-Jul-19

W1358 Final Paint - Painter- Hw208-212 1 1 03-Jul-19 03-Jul-19

W1360 Remove Protection - General Trades- Hw208-212 1 1 05-Jul-19 05-Jul-19

W1361 Startup Unit Ventilators- Hw208-212 2 2 08-Jul-19 09-Jul-19

Unit Vent Group 2 - Rooms 201-207Unit Vent Group 2 - Rooms 201-207Unit Vent Group 2 - Rooms 201-207Unit Vent Group 2 - Rooms 201-207Unit Vent Group 2 - Rooms 201-207Unit Vent Group 2 - Rooms 201-207

W1367 Make-Safe / Cut / Cap / Drop MEP - Hw201-207 1 1 06-Jun-19 06-Jun-19

W1368 Setup Temporary Protection -  General Trades - Hw201-207 1 1 07-Jun-19 07-Jun-19

W1369 Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Hw201-207 3 3 11-Jun-19 13-Jun-19

W1370 Demo Block Wall / Infill Masonry - Mason - Hw201-207 3 3 14-Jun-19 18-Jun-19

W1371 Interior Prime / Paint 1st Coat - Painter- Hw201-207 1 1 19-Jun-19 19-Jun-19

W1451 Set Hallway Electric Panels & Pull Wire - Electric - Hw201-207 5 5 14-Jun-19 20-Jun-19

W3241 Abate Flooring / Dispose of Unit Vents - D21 - Hw201-207 3 3 19-Jun-19 21-Jun-19

W1372 Install new Unit Vent-  Hw201-207 4 4 20-Jun-19 25-Jun-19

W1452 Framing & Drywall Work around Hallway Electric Panel - Hw201-207 5 5 21-Jun-19 27-Jun-19

W1377 Run Conduit & Connect Power to Unit Vent -  Electrical- Hw201-207 3 3 26-Jun-19 28-Jun-19

W1373 Run Piping to Unit Vent & Test Piping- Hw201-207 4 4 26-Jun-19 01-Jul-19

W1381 Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Hw201-207 3 3 27-Jun-19 01-Jul-19

W1382 Overhead Ductwork - Mechanical - Hw201-207 4 4 26-Jun-19 01-Jul-19

W1384 Insulate Ductwork - Mechanical - Hw201-207 1 1 02-Jul-19 02-Jul-19

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2019 2020

Structural Steel @ Canopy - General Trades -  Hawthorne Offices

Set Hollow Metal Frames - General Trades - Hawthorne Offices

Exterior Window System - Glass & Glazing - Hawthorne Offices

Field Measure Glass @ Canopy - Glass & Glazing - Hawthorne Offices

In-Wall Electric Rough-in - Hawthorne Offices

In-Wall Inspections - Hawthorne Offices

Hang Drywall - General Trades - Hawthorne Offices

Tape & Sand Drywall - General Trades - Hawthorne Offices

Prime Paint / Paint 1st Coat - Hawthorne Offices

New Ceiling Grid - General Trades -  Hawthorne Offices

Bathroom Porcelain Tile - Flooring -  Hawthorne Offices

Reinstall Plumbing Fixtures in Bathroom - Plumbing - Hawthorne Offices

In-Grid Lights/Diffusers/Sprinkler Heads - MEP - Hawthorne Offices

Toilet Accessories - General Trades - Hawthorne Offices

Above Ceiling Inspection - Hawthorne Offices

Install Glass, Aluminum Doors, & W indow Film - G lass & G lazing -  Hawthorne Offices

Hollow Metal & Wood Doors & Hardware - Hawthorne Offices

Drop Ceiling Tile -  General Trades - Hawthorne Offices

Final Paint - Hawthorne Offices

Security Device Trim-out -  Hawthorne Offices

Air Balancing - Mechanical - Hawthorne Offices

Install Flooring - Hawthorne Offices

Construction Clean - Hawthorne Offices

Install Glass @ Canopy - Hawthorne Offices

Field Measure Metal Gutters @ Canopy - Roofing - Hawthorne Offices

Install Gutters @ Canopy - Roofing - Hawthorne Offices

Make-Safe / Cut / Cap / Drop MEP - Hw208-212

Setup Temporary Protection -  General Trades - Hw208-212

Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Hw208-212

Demo Block Wall / Infill Masonry - Mason - Hw208-212

Interior Prime / Paint 1st Coat - Painter- Hw208-212

Set Hallway Electric Panels & Pull Wire - Electric - Hw208-212

Abate Flooring / Dispose of Unit Vents - D21 - Hw208-212

Install new Unit Vent-  Hw208-212

Framing & Drywall Work around Hallway Electric Panel - Hw208-212

Run Piping to Unit Vent & Test Piping- Hw208-212

Run Conduit & Connect Power to Unit Vent -  Electrical- Hw208-212

Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Hw208-212

Overhead Ductwork - Mechanical - Hw208-212

Insulate Ductwork - Mechanical - Hw208-212

Insulate Mechanical Piping- Hw208-212

Reinstall Ceiilng Grid - General Trades-  Hw208-212

Skim Floor & Install Flooring - Flooring Work- Hw208-212

Drop Ceiling Tile -  Hw208-212

Final Paint - Painter- Hw208-212

Remove Protection - General Trades- Hw208-212

Startup Unit Ventilators- Hw208-212

Make-Safe / Cut / Cap / Drop MEP - Hw201-207

Setup Temporary Protect ion -  General Trades - Hw201-207

Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Hw201-207

Demo Block Wall / Infill Masonry - Mason - Hw201-207

Interior Prime / Paint 1st Coat - Painter- Hw201-207

Set Hallway Electric Panels & Pull Wire - Electric - Hw201-207

Abate Flooring / Dispose of Unit Vents - D21 - Hw201-207

Install new Unit Vent-  Hw201-207

Framing & Drywall Work around Hallway Electric Panel - Hw201-207

Run Conduit & Connect Power to Unit Vent -  Electrical- Hw201-207

Run Piping to Unit Vent & Test Piping- Hw201-207

Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Hw201-207

Overhead Ductwork - Mechanical - Hw201-207

Insulate Ductwork - Mechanical - Hw201-207

Start Date:    29-Oct-18  Finish Date:  11-Oct-19

Data Date:    03-Jun-19

Run Date:    30-May-19 18:14
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W1374 Insulate Mechanical Piping- Hw201-207 2 2 02-Jul-19 03-Jul-19

W1375 Reinstall Ceiilng Grid - General Trades-  Hw201-207 2 2 05-Jul-19 08-Jul-19

W1380 Skim Floor & Install Flooring - Flooring Work- Hw201-207 2 2 09-Jul-19 10-Jul-19

W1383 Drop Ceiling Tile -  Hw201-207 1 1 11-Jul-19 11-Jul-19

W1376 Final Paint - Painter- Hw201-207 1 1 12-Jul-19 12-Jul-19

W1378 Remove Protection - General Trades- Hw201-207 1 1 15-Jul-19 15-Jul-19

W1379 Startup Unit Ventilators- Hw201-207 2 2 16-Jul-19 17-Jul-19

Unit Vent Group 3 - Rooms 106-108, 114Unit Vent Group 3 - Rooms 106-108, 114Unit Vent Group 3 - Rooms 106-108, 114Unit Vent Group 3 - Rooms 106-108, 114Unit Vent Group 3 - Rooms 106-108, 114Unit Vent Group 3 - Rooms 106-108, 114

W1385 Make-Safe / Cut / Cap / Drop MEP - Hw106-108, 114 1 1 07-Jun-19 07-Jun-19

W1386 Setup Temporary Protection -  General Trades - Hw106-108, 114 1 1 10-Jun-19 10-Jun-19

W1387 Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Hw106-108, 114 2 2 14-Jun-19 17-Jun-19

W1388 Demo Block Wall / Infill Masonry - Mason - Hw106-108, 114 2 2 19-Jun-19 20-Jun-19

W1389 Interior Prime / Paint 1st Coat - Painter- Hw106-108, 114 1 1 21-Jun-19 21-Jun-19

W3242 Abate Flooring / Dispose of Unit Vents - D21 - Hw106-108, 114 3 3 24-Jun-19 26-Jun-19

W1449 Set Hallway Electric Panels & Pull Wire - Electric - Hw106-108, 114 5 5 21-Jun-19 27-Jun-19

W1390 Install new Unit Vent-  Hw106-108, 114 3 3 26-Jun-19 28-Jun-19

W1391 Run Piping to Unit Vent & Test Piping- Hw106-108, 114 3 3 01-Jul-19 03-Jul-19

W1395 Run Conduit & Connect Power to Unit Vent -  Electrical- Hw106-108, 114 3 3 01-Jul-19 03-Jul-19

W1399 Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Hw106-108, 114 3 3 01-Jul-19 03-Jul-19

W1400 Overhead Ductwork - Mechanical - Hw106-108, 114 3 3 01-Jul-19 03-Jul-19

W1402 Insulate Ductwork - Mechanical - Hw106-108, 114 1 1 05-Jul-19 05-Jul-19

W1450 Framing & Drywall Work around Hallway Electric Panel - Hw106-108, 114 5 5 28-Jun-19 05-Jul-19

W1392 Insulate Mechanical Piping- Hw106-108, 114 2 2 05-Jul-19 08-Jul-19

W1393 Reinstall Ceiilng Grid - General Trades-  Hw106-108, 114 2 2 09-Jul-19 10-Jul-19

W1398 Skim Floor & Install Flooring - Flooring Work- Hw106-108, 114 2 2 11-Jul-19 12-Jul-19

W1401 Drop Ceiling Tile -  Hw106-108, 114 1 1 15-Jul-19 15-Jul-19

W1394 Final Paint - Painter- Hw106-108, 114 1 1 16-Jul-19 16-Jul-19

W1396 Remove Protection - General Trades- Hw106-108, 114 1 1 17-Jul-19 17-Jul-19

W1397 Startup Unit Ventilators- Hw106-108, 114 2 2 18-Jul-19 19-Jul-19

Unit Vent Group 4 - Rooms 104-105Unit Vent Group 4 - Rooms 104-105Unit Vent Group 4 - Rooms 104-105Unit Vent Group 4 - Rooms 104-105Unit Vent Group 4 - Rooms 104-105Unit Vent Group 4 - Rooms 104-105

W1489 Make-Safe / Cut / Cap / Drop MEP - Hw104-105 1 1 10-Jun-19 10-Jun-19

W1490 Setup Temporary Protection -  General Trades - Hw104-105 1 1 11-Jun-19 11-Jun-19

W1491 Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Hw104-105 2 2 18-Jun-19 19-Jun-19

W1507 Set Hallway Electric Panels & Pull Wire - Electric - Hw104-105 5 5 18-Jun-19 24-Jun-19

W1492 Demo Block Wall / Infill Masonry - Mason - Hw104-105 3 3 21-Jun-19 25-Jun-19

W1493 Interior Prime / Paint 1st Coat - Painter- Hw104-105 1 1 26-Jun-19 26-Jun-19

W3243 Abate Flooring / Dispose of Unit Vents - D21 - Hw104-105 2 2 27-Jun-19 28-Jun-19

W1494 Install new Unit Vent-  Hw104-105 3 3 27-Jun-19 01-Jul-19

W1508 Framing & Drywall Work around Hallway Electric Panel - Hw104-105 5 5 25-Jun-19 01-Jul-19

W1495 Run Piping to Unit Vent & Test Piping- Hw104-105 3 3 02-Jul-19 05-Jul-19

W1499 Run Conduit & Connect Power to Unit Vent -  Electrical- Hw104-105 3 3 02-Jul-19 05-Jul-19

W1503 Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Hw104-105 3 3 02-Jul-19 05-Jul-19

W1504 Overhead Ductwork - Mechanical - Hw104-105 3 3 02-Jul-19 05-Jul-19

W1506 Insulate Ductwork - Mechanical - Hw104-105 1 1 08-Jul-19 08-Jul-19

W1496 Insulate Mechanical Piping- Hw104-105 2 2 08-Jul-19 09-Jul-19

W1497 Reinstall Ceiilng Grid - General Trades-  Hw104-105 2 2 10-Jul-19 11-Jul-19

W1502 Skim Floor & Install Flooring - Flooring Work- Hw104-105 2 2 12-Jul-19 15-Jul-19

W1505 Drop Ceiling Tile -  Hw104-105 1 1 16-Jul-19 16-Jul-19

W1498 Final Paint - Painter- Hw104-105 1 1 17-Jul-19 17-Jul-19

W1500 Remove Protection - General Trades- Hw104-105 1 1 18-Jul-19 18-Jul-19

W1501 Startup Unit Ventilators- Hw104-105 2 2 22-Jul-19 23-Jul-19

Interior & Roof HVAC & Ceiling WorkInterior & Roof HVAC & Ceiling WorkInterior & Roof HVAC & Ceiling WorkInterior & Roof HVAC & Ceiling WorkInterior & Roof HVAC & Ceiling WorkInterior & Roof HVAC & Ceiling Work

W1455 Setup Temporary Protection -  General Trades - Hawthorne 1st & 2nd Floor 2 2 05-Jun-19 06-Jun-19

W1459 Make Safe / Disconnect MEP to Rooftop Equipment to be Demo'd - Hawthorne Roof 2 2 07-Jun-19 10-Jun-19

W1460 Demolish Existing Ceiling - General Trades -  Hawthorne 1st & 2nd Floor 2 2 07-Jun-19 10-Jun-19

W1457 Masonry Modifications for Ductwork - Hawthorne 1st & 2nd Floor 3 3 07-Jun-19 11-Jun-19

W1456 Install New RTU Steel - General Trades - Hawthorne 3 3 11-Jun-19 13-Jun-19

W1469 Cut/Cap/Drop Ductwork - Mechanical - 1st & 2nd Floor Hawthorne 4 4 11-Jun-19 14-Jun-19

W1462 Demolish Existing RTUs / Rooftop Equipment - Hawthorne Roof 3 3 17-Jun-19 19-Jun-19

W1458 Install New Ductwork - Hawthorne 1st & 2nd Floor 6 6 17-Jun-19 24-Jun-19

W1463 Install New Roof Curbs - Hawthorne Roof 3 3 20-Jun-19 24-Jun-19

W1515 Install VAVs - Hawthorne 1st & 2nd Floor 2 2 24-Jun-19 25-Jun-19

W1518 HVAC Ductwork Insulation - Hawthorne 1st & 2nd Floor 2 2 25-Jun-19 26-Jun-19

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2019 2020

Insulate Mechanical Piping- Hw201-207

Reinstall Ceiilng Grid - General Trades-  Hw201-207

Skim Floor & Install Flooring - Flooring Work- Hw201-207

Drop Ceiling Tile -  Hw201-207

Final Paint - Painter- Hw201-207

Remove Protection - General Trades- Hw201-207

Startup Unit Ventilators- Hw201-207

Make-Safe / Cut / Cap / Drop MEP - Hw106-108, 114

Setup Temporary Protect ion -  General Trades - Hw106-108, 114

Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Hw106-108, 114

Demo Block Wall / Infill Masonry - Mason - Hw106-108, 114

Interior Prime / Paint 1st Coat - Painter- Hw106-108, 114

Abate Flooring / Dispose of Unit Vents - D21 - Hw106-108, 114

Set Hallway Electric Panels & Pull Wire - Electric - Hw106-108, 114

Install new Unit Vent-  Hw106-108, 114

Run Piping to Unit Vent & Test Piping- Hw106-108, 114

Run Conduit & Connect Power to Unit Vent -  Electrical- Hw106-108, 114

Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Hw106-108, 114

Overhead Ductwork - Mechanical - Hw106-108, 114

Insulate Ductwork - Mechanical - Hw106-108, 114

Framing & Drywall Work around Hallway Electric Panel - Hw106-108, 114

Insulate Mechanical Piping- Hw106-108, 114

Reinstall Ceiilng Grid - General Trades-  Hw106-108, 114

Skim Floor & Install Flooring - Flooring Work- Hw106-108, 114

Drop Ceiling Tile -  Hw106-108, 114

Final Paint - Painter- Hw106-108, 114

Remove Protection - General Trades- Hw106-108, 114

Startup Unit Ventilators- Hw106-108, 114

Make-Safe / Cut / Cap / Drop MEP - Hw104-105

Setup Temporary Protection -  General Trades - Hw104-105

Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Hw104-105

Set Hallway Electric Panels & Pull Wire - Electric - Hw104-105

Demo Block Wall / Infill Masonry - Mason - Hw104-105

Interior Prime / Paint 1st Coat - Painter- Hw104-105

Abate Flooring / Dispose of Unit Vents - D21 - Hw104-105

Install new Unit Vent-  Hw104-105

Framing & Drywall Work around Hallway Electric Panel - Hw104-105

Run Piping to Unit Vent & Test Piping- Hw104-105

Run Conduit & Connect Power to Unit Vent -  Electrical- Hw104-105

Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Hw104-105

Overhead Ductwork - Mechanical - Hw104-105

Insulate Ductwork - Mechanical - Hw104-105

Insulate Mechanical Piping- Hw104-105

Reinstall Ceiilng Grid - General Trades-  Hw104-105

Skim Floor & Install Flooring - Flooring Work- Hw104-105

Drop Ceiling Tile -  Hw104-105

Final Paint - Painter- Hw104-105

Remove Protection - General Trades- Hw104-105

Startup Unit Ventilators- Hw104-105

Setup Temporary Protection -  General Trades - Hawthorne 1st & 2nd Floor

Make Safe / Disconnect MEP to Rooftop Equipment to be Demo'd - Hawthorne Roof

Demolish Existing Ceiling - General Trades -  Hawthorne 1st & 2nd Floor

Masonry Modifications for Ductwork - Hawthorne 1st & 2nd Floor

Install New RTU Steel - General Trades - Hawthorne

Cut/Cap/Drop Ductwork - Mechanical - 1st & 2nd Floor Hawthorne

Demolish Existing RTUs / Rooftop Equipment - Hawthorne Roof

Install New Ductwork - Hawthorne 1st & 2nd Floor

Install New Roof Curbs - Hawthorne Roof

Install VAVs - Hawthorne 1st & 2nd Floor

HVAC Ductwork Insulation - Hawthorne 1st & 2nd Floor

Start Date:    29-Oct-18  Finish Date:  11-Oct-19

Data Date:    03-Jun-19

Run Date:    30-May-19 18:14
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W1464 Set New Rooftop Equipment - Hawthorne Roof 3 3 25-Jun-19 27-Jun-19

W1516 Mount / Wire Control Valves @ VAVs -  Hawthorne 1st & 2nd Floor 2 2 26-Jun-19 27-Jun-19

W1466 Connect New Ductwork to Rooftop Equipment - Hawthorne Rooftop Eqpt 3 3 28-Jun-19 02-Jul-19

W1517 Ceiling Grild - Hawthone 1st & 2nd Floor 4 4 28-Jun-19 03-Jul-19

W1465 Connect Power - Hawthorne Rooftop Equipment 5 5 28-Jun-19 05-Jul-19

W1521 Above Ceiling Inspection - Hawthorne 1st & 2nd Floor 2 2 05-Jul-19 08-Jul-19

W1467 Checkout / Startup new Rooftop Equipment - Hawthorne Rooftop Equipment 2 2 08-Jul-19 09-Jul-19

W1519 Install Lights, Sprinklers, & HVAC Diffusers - Hawthorne 1st & 2nd Floor 6 6 09-Jul-19 16-Jul-19

W1520 Drop Ceiling Tile -  Hawthorne 1st & 2nd Floor 2 2 17-Jul-19 18-Jul-19

W1461 Air Balancing - Hawthorne 1st & 2nd Floor 2 2 19-Jul-19 22-Jul-19

W1468 Remove Temporary Protection - General Trades - Hawthorne 1st & 2nd Floor 2 2 23-Jul-19 24-Jul-19

Boiler RoomBoiler RoomBoiler RoomBoiler RoomBoiler RoomBoiler Room

W1470 Make-Safe / Cut / Cap / Drop Boiler Room Piping - Hawthorne Boiler Rm 3 3 05-Jun-19 07-Jun-19

W1471 Demolish Pumps - Hawthorne Boiler Room 2 2 10-Jun-19 11-Jun-19

W1472 Form & Pour Modified Concrete Housekeeing Pads - Hawthorne Boiler Room 3 3 12-Jun-19 14-Jun-19

W1473 Set Pumps - Mechanical - Hawthorne Boiler Room 3 3 01-Jul-19 03-Jul-19

W1474 Mechanical Piping Work - Hawthorne Boiler Room 5 5 05-Jul-19 11-Jul-19

W1475 Electric Work - Electrical - Hawthorne Boiler Room 5 5 12-Jul-19 18-Jul-19

W1477 Mount / Wire Control Devices - Temp. Controls Work - Hawthorne Boiler Room 5 5 12-Jul-19 18-Jul-19

W1476 Checkout / Startup new Pumps - Hawthorne Boiler Room 2 2 19-Jul-19 22-Jul-19

Holmes SchoolHolmes SchoolHolmes SchoolHolmes SchoolHolmes SchoolHolmes School

W1668 Holmes - Commissioning Functional Testing 2 2 09-Aug-19 12-Aug-19

W1666 Holmes - Create Punchlist & Deliver Punchlist 3 3 09-Aug-19 13-Aug-19

W1667 Holmes - Punchlist Work Period - All Trades 3 3 14-Aug-19 16-Aug-19

W1669 Holmes - All Summer  Work Complete 0 0 16-Aug-19

Secure Entrance Renovations - HolmesSecure Entrance Renovations - HolmesSecure Entrance Renovations - HolmesSecure Entrance Renovations - HolmesSecure Entrance Renovations - HolmesSecure Entrance Renovations - Holmes

W1602 Make-Safe / Cut / Cap / Drop MEP - Holmes Offices 1 1 05-Jun-19 05-Jun-19

W1603 Setup Temporary Protection -  General Trades - Holmes Offices 1 1 05-Jun-19 05-Jun-19

W1604 Demolition - General Trades - Holmes Offices 7 7 06-Jun-19 14-Jun-19

W1693 Sawcut / Demo Slab @ Sink - GT - Holmes Offices 2 2 13-Jun-19 14-Jun-19

W1628 Abate Insulation with Full Containment - Holmes Office 4 4 17-Jun-19 20-Jun-19

W1694 Underslab Plumbing Work - Holmes Offices 3 3 21-Jun-19 25-Jun-19

W1610 Overhead Electric Rough-in - Holmes Offices 5 5 21-Jun-19 27-Jun-19

W1613 Overhead Ductwork & Piping Rough-in - Mechanical - Holmes Offices 5 5 21-Jun-19 27-Jun-19

W1695 Repour Concrete @ Bathroom - General Trades -  Holmes Offices 3 3 26-Jun-19 28-Jun-19

W1605 Metal Stud Framing - General Trades - Holmes Offices 3 3 27-Jun-19 01-Jul-19

W1606 Set Hollow Metal Frames - General Trades - Holmes Offices 2 2 02-Jul-19 03-Jul-19

W1617 Plumbing Piping Rough-in - Holmes Office 3 3 01-Jul-19 03-Jul-19

W1607 In-Wall Electric Rough-in - Holmes Offices 4 4 02-Jul-19 08-Jul-19

W1608 In-Wall Inspections - Holmes Offices 1 1 09-Jul-19 09-Jul-19

W1609 Hang Drywall - General Trades - Holmes Offices 2 2 10-Jul-19 11-Jul-19

W1611 Tape & Sand Drywall - General Trades - Holmes Offices 3 3 12-Jul-19 16-Jul-19

W1612 Prime Paint / Paint 1st Coat - Holmes Offices 2 2 17-Jul-19 18-Jul-19

W1623 New Ceiling Grid - General Trades -  Holmes Offices 3 3 19-Jul-19 23-Jul-19

W1624 In-Grid Lights/Diffusers/Sprinkler Heads - MEP - Holmes Offices 3 3 24-Jul-19 26-Jul-19

W1625 Above Ceiling Inspection - Holmes Offices 2 2 29-Jul-19 30-Jul-19

W1696 New Casework - Holmes Offices 4 4 25-Jul-19 30-Jul-19

W1616 Plumbing Fixtures (Sink) @ Teacher's Lounge - Plumbing - Holmes Offices 1 1 31-Jul-19 31-Jul-19

W1618 Install Glass, Aluminum Doors, & W indow Film - G lass & G lazing -  Holmes Offices 2 2 01-Aug-19 02-Aug-19

W1621 Hollow Metal & Wood Doors & Hardware - Holmes Offices 2 2 01-Aug-19 02-Aug-19

W1626 Drop Ceiling Tile -  General Trades - Holmes Offices 3 3 31-Jul-19 02-Aug-19

W1619 Final Paint - Holmes Offices 2 2 05-Aug-19 06-Aug-19

W1622 Security Device Trim-out -  Holmes Offices 3 3 05-Aug-19 07-Aug-19

W1627 Air Balancing - Mechanical - Holmes Offices 2 2 07-Aug-19 08-Aug-19

W1614 Install Flooring - Holmes Offices 3 3 07-Aug-19 09-Aug-19

W1620 Construction Clean - Holmes Offices 2 2 12-Aug-19 13-Aug-19

Gymnasium & Roof HVAC WorkGymnasium & Roof HVAC WorkGymnasium & Roof HVAC WorkGymnasium & Roof HVAC WorkGymnasium & Roof HVAC WorkGymnasium & Roof HVAC Work

W1636 Setup Temporary Protection -  General Trades - Holmes Gym 2 2 05-Jun-19 06-Jun-19

W1638 Masonry Modifications for Ductwork - Holmes Gym 2 2 07-Jun-19 10-Jun-19

W1640 Make Safe / Disconnect MEP to Rooftop Equipment to be Demo'd - Holmes Roof 2 2 07-Jun-19 10-Jun-19

W1637 Install New RTU Steel - General Trades - Holmes Gym 3 3 07-Jun-19 11-Jun-19

W1650 Cut/Cap/Drop Ductwork & Fans - Mechanical - Holmes Gym 4 4 07-Jun-19 12-Jun-19

W1643 Demolish Existing RTUs / Rooftop Equipment - Holmes Roof 3 3 13-Jun-19 17-Jun-19

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2019 2020

Set New Rooftop Equipment - Hawthorne Roof

Mount / Wire Control Valves @ VAVs -  Hawthorne 1st & 2nd Floor

Connect New Ductwork to Rooftop Equipment - Hawthorne Rooftop Eqpt

Ceiling Grild - Hawthone 1st & 2nd Floor

Connect Power - Hawthorne Rooftop Equipment

Above Ceiling Inspection - Hawthorne 1st & 2nd Floor

Checkout / Startup new Rooftop Equipment - Hawthorne Rooftop Equipment

Install Lights, Sprinklers, & HVAC Diffusers - Hawthorne 1st & 2nd Floor

Drop Ceiling Tile -  Hawthorne 1st & 2nd Floor

Air Balancing - Hawthorne 1st & 2nd Floor

Remove Temporary Protection - General Trades - Hawthorne 1st & 2nd Floor

Make-Safe / Cut / Cap / Drop Boiler Room Piping - Hawthorne Boiler Rm

Demolish Pumps - Hawthorne Boiler Room

Form & Pour Modified Concrete Housekeeing Pads - Hawthorne Boiler Room

Set Pumps - Mechanical - Hawthorne Boiler Room

Mechanical Piping Work - Hawthorne Boiler Room

Electric Work - Electrical - Hawthorne Boiler Room

Mount / Wire Control Devices - Temp. Controls Work - Hawthorne Boiler Room

Checkout / Startup new Pumps - Hawthorne Boiler Room

Holmes - Commissioning Functional Testing

Holmes - Create Punchlist & Deliver Punchlist

Holmes - Punchlist Work Period - All Trades

Holmes - All Summer  Work Complete

Make-Safe / Cut / Cap / Drop MEP - Holmes Offices

Setup Temporary Protection -  General Trades - Holmes Offices

Demolition - General Trades - Holmes Offices

Sawcut / Demo Slab @ Sink - GT - Holmes Off ic es

Abate Insulation with Full Containment - Holmes Office

Underslab Plumbing Work - Holmes Offices

Overhead Electric Rough-in - Holmes Offices

Overhead Ductwork & Piping Rough-in - Mechanical - Holmes Offices

Repour Concrete @ Bathroom - General Trades -  Holmes Offices

Metal Stud Framing - General Trades - Holmes Offices

Set Hollow Metal Frames - General Trades - Holmes Offices

Plumbing Piping Rough-in - Holmes Office

In-Wall Electric Rough-in - Holmes Offices

In-Wall Inspections - Holmes Offices

Hang Drywall - General Trades - Holmes Offices

Tape & Sand Drywall - General Trades - Holmes Offices

Prime Paint / Paint 1st Coat - Holmes Offices

New Ceiling Grid - General Trades -  Holmes Offices

In-Grid Lights/Diffusers/Sprinkler Heads - MEP - Holmes Offices

Above Ceiling Inspection - Holmes Offices

New Casework - Holmes Offices

Plumbing Fixtures (Sink) @ Teacher's Lounge - Plumbing - Holmes Offices

Install Glass, Aluminum Doors, & W indow Film - G lass & G lazing -  Holmes Offices

Hollow Metal & Wood Doors & Hardware - Holmes Offices

Drop Ceiling Tile -  General Trades - Holmes Offices

Final Paint - Holmes Offices

Security Device Trim-out -  Holmes Offices

Air Balancing - Mechanical - Holmes Offices

Install Flooring - Holmes Offices

Construction Clean - Holmes Offices

Setup Temporary Protection -  General Trades - Holmes Gym

Masonry Modifications for Ductwork - Holmes Gym

Make Safe / Disconnect MEP to Rooftop Equipment to be Demo'd - Holmes Roof

Install New RTU Steel - General Trades - Holmes Gym

Cut/Cap/Drop Ductwork & Fans - Mechanical - Holmes Gym

Demolish Existing RTUs / Rooftop Equipment - Holmes Roof

Start Date:    29-Oct-18  Finish Date:  11-Oct-19

Data Date:    03-Jun-19

Run Date:    30-May-19 18:14
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W1639 Install New Ductwork - Holmes Gym 6 6 13-Jun-19 20-Jun-19

W1644 Install New Roof Curbs - Holmes Roof 3 3 18-Jun-19 20-Jun-19

W1645 Set New Rooftop Equipment - Holmes Roof 3 3 21-Jun-19 25-Jun-19

W1641 Paint New Ductwork - Holmes Gym 5 5 21-Jun-19 27-Jun-19

W1647 Connect New Ductwork to Rooftop Equipment - Holmes Rooftop Equipment 3 3 26-Jun-19 28-Jun-19

W1646 Connect Power - Holmes Rooftop Equipment 5 5 26-Jun-19 02-Jul-19

W1648 Checkout / Startup new Rooftop Equipment - Holmes Rooftop Equipment 2 2 03-Jul-19 05-Jul-19

W1642 Air Balancing - Holmes Gym 2 2 08-Jul-19 09-Jul-19

W1649 Remove Temporary Protection - General Trades - Holmes Gym 2 2 10-Jul-19 11-Jul-19

Boiler RoomBoiler RoomBoiler RoomBoiler RoomBoiler RoomBoiler Room

W1651 Make-Safe / Cut / Cap / Drop Boiler Room Piping - Holmes Boiler Rm 3 3 05-Jun-19 07-Jun-19

W1652 Demolish Pumps - Holmes Boiler Room 2 2 10-Jun-19 11-Jun-19

W1653 Form & Pour Modified Concrete Housekeeing Pads - Holmes Boiler Room 3 3 12-Jun-19 14-Jun-19

W1654 Set Pumps - Mechanical - Holmes Boiler Room 3 3 01-Jul-19 03-Jul-19

W1655 Mechanical Piping Work - Holmes Boiler Room 5 5 05-Jul-19 11-Jul-19

W1656 Electric Work - Electrical - Holmes Boiler Room 5 5 12-Jul-19 18-Jul-19

W1658 Mount / Wire Control Devices - Temp. Controls Work - Holmes Boiler Room 5 5 12-Jul-19 18-Jul-19

W1657 Checkout / Startup new Pumps - Holmes Boiler Room 2 2 19-Jul-19 22-Jul-19

Kilmer SchoolKilmer SchoolKilmer SchoolKilmer SchoolKilmer SchoolKilmer School

W1858 Kilmer - Commissioning Functional Testing 2 2 06-Aug-19 07-Aug-19

W1856 Kilmer - Create Punchlist & Deliver Punchlist 3 3 08-Aug-19 12-Aug-19

W1857 Kilmer - Punchlist Work Period - All Trades 4 4 13-Aug-19 16-Aug-19

W1859 Kilmer - All Summer Work Complete 0 0 16-Aug-19

Secure Entrance Renovations - KilmerSecure Entrance Renovations - KilmerSecure Entrance Renovations - KilmerSecure Entrance Renovations - KilmerSecure Entrance Renovations - KilmerSecure Entrance Renovations - Kilmer

W3245 Abate Flooring with Full Containment - Kilmer Office 6 6 05-Jun-19 12-Jun-19

W1769 Make-Safe / Cut / Cap / Drop MEP - Kilmer Offices 2 2 13-Jun-19 14-Jun-19

W1770 Setup Temporary Protection -  General Trades - Kilmer Offices 1 1 14-Jun-19 14-Jun-19

W1771 Demolition - General Trades - Kilmer  Offices 6 6 17-Jun-19 24-Jun-19

W1861 Masonry Walls - Mason - Kilmer Offices 3 3 25-Jun-19 27-Jun-19

W1772 Metal Stud Framing - General Trades - Kilmer Offices 3 3 27-Jun-19 01-Jul-19

W1777 Overhead Electric Rough-in - Kilmer Offices 5 5 25-Jun-19 01-Jul-19

W1780 Overhead Ductwork & Piping Rough-in - Mechanical - Kilmer Offices 5 5 25-Jun-19 01-Jul-19

W1773 Set Hollow Metal Frames - General Trades - Kilmer  Offices 2 2 02-Jul-19 03-Jul-19

W1774 In-Wall Electric Rough-in - Kilmer Offices 3 3 02-Jul-19 05-Jul-19

W1775 In-Wall Inspections - Kilmer Offices 1 1 08-Jul-19 08-Jul-19

W1776 Hang Drywall - General Trades - Kilmer Offices 2 2 09-Jul-19 10-Jul-19

W1778 Tape & Sand Drywall Walls & Soffits - General Trades - Kilmer Offices 3 3 11-Jul-19 15-Jul-19

W1779 Prime Paint / Paint 1st Coat - Kilmer Offices 2 2 16-Jul-19 17-Jul-19

W1790 New Ceiling Grid - General Trades -  Kilmer O ffices 2 2 18-Jul-19 19-Jul-19

W1782 Bathroom Porcelain Tile - Flooring -  Kilmer  O ffices 4 4 18-Jul-19 23-Jul-19

W1783 Reinstall Plumbing Fixtures in Bathroom - Plumbing - Kilmer Offices 1 1 24-Jul-19 24-Jul-19

W1791 In-Grid Lights/Diffusers/Sprinkler Heads - MEP - Kilmer Offices 3 3 22-Jul-19 24-Jul-19

W1784 Toilet Accessories - General Trades - Kilmer Offices 1 1 25-Jul-19 25-Jul-19

W1792 Above Ceiling Inspection - Kilmer Offices 2 2 25-Jul-19 26-Jul-19

W1860 New Casework - Kilmer Offices 4 4 23-Jul-19 26-Jul-19

W1785 Install Glass, Aluminum Doors, & W indow Film - G lass & G lazing -  Kilmer O ffices 2 2 30-Jul-19 31-Jul-19

W1788 Hollow Metal & Wood Doors & Hardware - Kilmer Offices 2 2 30-Jul-19 31-Jul-19

W1793 Drop Ceiling Tile -  General Trades - Kilmer Offices 3 3 29-Jul-19 31-Jul-19

W1786 Final Paint - Kilmer Offices 2 2 01-Aug-19 02-Aug-19

W1789 Security Device Trim-out -  Kilmer  O ffices 3 3 01-Aug-19 05-Aug-19

W1794 Air Balancing - Mechanical - Kilmer Offices 1 1 05-Aug-19 05-Aug-19

W1781 Install Flooring - Kilmer Offices 3 3 05-Aug-19 07-Aug-19

W1787 Construction Clean - Kilmer Offices 2 2 08-Aug-19 09-Aug-19

Unit Vent Group 1 - Rooms 201 - 208Unit Vent Group 1 - Rooms 201 - 208Unit Vent Group 1 - Rooms 201 - 208Unit Vent Group 1 - Rooms 201 - 208Unit Vent Group 1 - Rooms 201 - 208Unit Vent Group 1 - Rooms 201 - 208

W1697 Make-Safe / Cut / Cap / Drop MEP - Km201-208 1 1 05-Jun-19 05-Jun-19

W1698 Setup Temporary Protection -  General Trades - Km201-208 1 1 06-Jun-19 06-Jun-19

W1699 Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Km201-208 2 2 07-Jun-19 10-Jun-19

W1700 Demo Block Wall / Infill Masonry - Mason - Km201-208 2 2 11-Jun-19 12-Jun-19

W1701 Interior Prime / Paint 1st Coat - Painter- Km201-208 1 1 13-Jun-19 13-Jun-19

W1801 Set Hallway Electric Panels & Pull Wire - Electric - Km201-208 5 5 07-Jun-19 13-Jun-19

W1702 Install new Unit Vent-  Km201-208 3 3 14-Jun-19 18-Jun-19

W1802 Framing & Drywall Work around Hallway Electric Panel - Km201-208 5 5 14-Jun-19 20-Jun-19

W1703 Run Piping to Unit Vent & Test Piping- Km201-208 3 3 19-Jun-19 21-Jun-19

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2019 2020

Install New Ductwork - Holmes Gym

Install New Roof Curbs - Holmes Roof

Set New Rooftop Equipment - Holmes Roof

Paint New Ductwork - Holmes Gym

Connect New Ductwork to Rooftop Equipment - Holmes Rooftop Equipment

Connect Power - Holmes Rooftop Equipment

Checkout / Startup new Rooftop Equipment - Holmes Rooftop Equipment

Air Balancing - Holmes Gym

Remove Temporary Protection - General Trades - Holmes Gym

Make-Safe / Cut / Cap / Drop Boiler Room Piping - Holmes Boiler Rm

Demolish Pumps - Holmes Boiler Room

Form & Pour Modified Concrete Housekeeing Pads - Holmes Boiler Room

Set Pumps - Mechanical - Holmes Boiler Room

Mechanical Piping Work - Holmes Boiler Room

Electric Work - Electrical - Holmes Boiler Room

Mount / Wire Control Devices - Temp. Controls Work - Holmes Boiler Room

Checkout / Startup new Pumps - Holmes Boiler Room

Kilmer - Commissioning Functional Testing

Kilmer - Create Punchlist & Deliver Punchlist

Kilmer - Punchlist Work Period - All Trades

Kilmer - All Summer Work Complete

Abate Flooring with Full Containment - Kilmer Office

Make-Safe / Cut / Cap / Drop MEP - Kilmer Offices

Setup Temporary Protect ion -  General Trades - Kilmer Offices

Demolition - General Trades - Kilmer  Offices

Masonry Walls - Mason - Kilmer Offices

Metal Stud Framing - General Trades - Kilmer Offices

Overhead Electric Rough-in - Kilmer Offices

Overhead Ductwork & Piping Rough-in - Mechanical - Kilmer Offices

Set Hollow Metal Frames - General Trades - Kilmer  Offices

In-Wall Electric Rough-in - Kilmer Offices

In-Wall Inspections - Kilmer Offices

Hang Drywall - General Trades - Kilmer Offices

Tape & Sand Drywall Walls & Soffits - General Trades - Kilmer Offices

Prime Paint / Paint 1st Coat - Kilmer Offices

New Ceiling Grid - General Trades -  Kilmer O ffices

Bathroom Porcelain Tile - Flooring -  Kilmer  O ffices

Reinstall Plumbing Fixtures in Bathroom - Plumbing - Kilmer Offices

In-Grid Lights/Diffusers/Sprinkler Heads - MEP - Kilmer Offices

Toilet Accessories - General Trades - Kilmer Offices

Above Ceiling Inspection - Kilmer Offices

New Casework - Kilmer Offices

Install Glass, Aluminum Doors, & W indow Film - G lass & G lazing -  Kilmer O ffices

Hollow Metal & Wood Doors & Hardware - Kilmer Offices

Drop Ceiling Tile -  General Trades - Kilmer Offices

Final Paint - Kilmer Offices

Security Device Trim-out -  Kilmer  O ffices

Air Balancing - Mechanical - Kilmer Offices

Install Flooring - Kilmer Offices

Construction Clean - Kilmer Offices

Make-Safe / Cut / Cap / Drop MEP - Km201-208

Setup Temporary Protection -  General Trades - Km201-208

Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Km201-208

Demo Block Wall / Infill Masonry - Mason - Km201-208

Interior Prime / Paint 1st Coat - Painter- Km201-208

Set Hallway Electric Panels & Pull Wire - Electric - Km201-208

Install new Unit Vent-  Km201-208

Framing & Drywall Work around Hallway Electric Panel - Km201-208

Run Piping to Unit Vent & Test Piping- Km201-208

Start Date:    29-Oct-18  Finish Date:  11-Oct-19

Data Date:    03-Jun-19

Run Date:    30-May-19 18:14
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W1707 Run Conduit & Connect Power to Unit Vent -  Electrical- Km201-208 3 3 19-Jun-19 21-Jun-19

W1711 Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Km201-208 3 3 19-Jun-19 21-Jun-19

W1712 Overhead Ductwork - Mechanical - Km201-208 3 3 19-Jun-19 21-Jun-19

W1714 Insulate Ductwork - Mechanical - Km201-208 1 1 24-Jun-19 24-Jun-19

W1704 Insulate Mechanical Piping- Km201-208 2 2 24-Jun-19 25-Jun-19

W1705 Reinstall Ceiilng Grid - General Trades-  Km201-208 2 2 26-Jun-19 27-Jun-19

W1710 Skim Floor & Install Flooring - Flooring Work- Km201-208 2 2 28-Jun-19 01-Jul-19

W1713 Drop Ceiling Tile -  Km201-208 1 1 02-Jul-19 02-Jul-19

W1706 Final Paint - Painter- Km201-208 1 1 03-Jul-19 03-Jul-19

W1708 Remove Protection - General Trades- Km201-208 1 1 05-Jul-19 05-Jul-19

W1709 Startup Unit Ventilators- Km201-208 2 2 16-Jul-19 17-Jul-19

Unit Vent Group 2 - Rooms 210 - 218Unit Vent Group 2 - Rooms 210 - 218Unit Vent Group 2 - Rooms 210 - 218Unit Vent Group 2 - Rooms 210 - 218Unit Vent Group 2 - Rooms 210 - 218Unit Vent Group 2 - Rooms 210 - 218

W1715 Make-Safe / Cut / Cap / Drop MEP - Km210-218 1 1 06-Jun-19 06-Jun-19

W1716 Setup Temporary Protection -  General Trades - Km210-218 1 1 07-Jun-19 07-Jun-19

W1717 Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Km210-218 3 3 10-Jun-19 12-Jun-19

W1718 Demo Block Wall / Infill Masonry - Mason - Km210-218 3 3 13-Jun-19 17-Jun-19

W1719 Interior Prime / Paint 1st Coat - Painter- Km210-218 1 1 18-Jun-19 18-Jun-19

W1799 Set Hallway Electric Panels & Pull Wire - Electric - Km210-218 5 5 14-Jun-19 20-Jun-19

W1720 Install new Unit Vent-  Km210-218 4 4 19-Jun-19 24-Jun-19

W1725 Run Conduit & Connect Power to Unit Vent -  Electrical- Km210-218 3 3 25-Jun-19 27-Jun-19

W1721 Run Piping to Unit Vent & Test Piping- Km210-218 4 4 25-Jun-19 28-Jun-19

W1729 Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Km210-218 3 3 26-Jun-19 28-Jun-19

W1730 Overhead Ductwork - Mechanical - Km210-218 4 4 25-Jun-19 28-Jun-19

W1732 Insulate Ductwork - Mechanical - Km210-218 1 1 01-Jul-19 01-Jul-19

W1722 Insulate Mechanical Piping- Km210-218 2 2 01-Jul-19 02-Jul-19

W1723 Reinstall Ceiilng Grid - General Trades-  Km210-218 2 2 03-Jul-19 05-Jul-19

W1728 Skim Floor & Install Flooring - Flooring Work- Km210-218 2 2 08-Jul-19 09-Jul-19

W1731 Drop Ceiling Tile -  Km210-218 1 1 10-Jul-19 10-Jul-19

W1724 Final Paint - Painter- Km210-218 1 1 11-Jul-19 11-Jul-19

W1726 Remove Protection - General Trades- Km210-218 1 1 12-Jul-19 12-Jul-19

W1800 Framing & Drywall Work around Hallway Electric Panel - Km210-218 5 5 12-Jul-19 18-Jul-19

W1727 Startup Unit Ventilators- Km210-218 2 2 18-Jul-19 19-Jul-19

Unit Vent Group 3 - Rooms 101 - 106Unit Vent Group 3 - Rooms 101 - 106Unit Vent Group 3 - Rooms 101 - 106Unit Vent Group 3 - Rooms 101 - 106Unit Vent Group 3 - Rooms 101 - 106Unit Vent Group 3 - Rooms 101 - 106

W1733 Make-Safe / Cut / Cap / Drop MEP - Km101-106 1 1 07-Jun-19 07-Jun-19

W1734 Setup Temporary Protection -  General Trades - Km101-106 1 1 10-Jun-19 10-Jun-19

W1735 Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Km101-106 2 2 11-Jun-19 12-Jun-19

W1736 Demo Block Wall / Infill Masonry - Mason - Km101-106 2 2 18-Jun-19 19-Jun-19

W1737 Interior Prime / Paint 1st Coat - Painter- Km101-106 1 1 20-Jun-19 20-Jun-19

W1738 Install new Unit Vent-  Km101-106 3 3 25-Jun-19 27-Jun-19

W1797 Set Hallway Electric Panels & Pull Wire - Electric - Km101-106 5 5 21-Jun-19 27-Jun-19

W1739 Run Piping to Unit Vent & Test Piping- Km101-106 3 3 28-Jun-19 02-Jul-19

W1743 Run Conduit & Connect Power to Unit Vent -  Electrical- Km101-106 3 3 28-Jun-19 02-Jul-19

W1747 Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Km101-106 3 3 28-Jun-19 02-Jul-19

W1748 Overhead Ductwork - Mechanical - Km101-106 3 3 28-Jun-19 02-Jul-19

W1750 Insulate Ductwork - Mechanical - Km101-106 1 1 03-Jul-19 03-Jul-19

W1740 Insulate Mechanical Piping- Km101-106 2 2 03-Jul-19 05-Jul-19

W1798 Framing & Drywall Work around Hallway Electric Panel - Km101-106 5 5 28-Jun-19 05-Jul-19

W1741 Reinstall Ceiilng Grid - General Trades-  Km101-106 2 2 08-Jul-19 09-Jul-19

W1746 Skim Floor & Install Flooring - Flooring Work- Km101-106 2 2 10-Jul-19 11-Jul-19

W1749 Drop Ceiling Tile -  Km101-106 1 1 12-Jul-19 12-Jul-19

W1742 Final Paint - Painter- Km101-106 1 1 15-Jul-19 15-Jul-19

W1744 Remove Protection - General Trades- Km101-106 1 1 16-Jul-19 16-Jul-19

W1745 Startup Unit Ventilators- Km101-106 2 2 22-Jul-19 23-Jul-19

Unit Vent Group 4 - Rooms 109 - 118Unit Vent Group 4 - Rooms 109 - 118Unit Vent Group 4 - Rooms 109 - 118Unit Vent Group 4 - Rooms 109 - 118Unit Vent Group 4 - Rooms 109 - 118Unit Vent Group 4 - Rooms 109 - 118

W1751 Make-Safe / Cut / Cap / Drop MEP - Km109-118 1 1 10-Jun-19 10-Jun-19

W1752 Setup Temporary Protection -  General Trades - Km109-118 1 1 11-Jun-19 11-Jun-19

W1753 Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Km109-118 2 2 12-Jun-19 13-Jun-19

W1754 Demo Block Wall / Infill Masonry - Mason - Km109-118 3 3 20-Jun-19 24-Jun-19

W1755 Interior Prime / Paint 1st Coat - Painter- Km109-118 1 1 25-Jun-19 25-Jun-19

W1756 Install new Unit Vent-  Km109-118 3 3 28-Jun-19 02-Jul-19

W1795 Set Hallway Electric Panels & Pull Wire - Electric - Km109-118 5 5 28-Jun-19 05-Jul-19

W1757 Run Piping to Unit Vent & Test Piping- Km109-118 3 3 03-Jul-19 08-Jul-19

W1761 Run Conduit & Connect Power to Unit Vent -  Electrical- Km109-118 3 3 03-Jul-19 08-Jul-19

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2019 2020

Run Conduit & Connect Power to Unit Vent -  Electrical- Km201-208

Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Km201-208

Overhead Ductwork - Mechanical - Km201-208

Insulate Ductwork - Mechanical - Km201-208

Insulate Mechanical Piping- Km201-208

Reinstall Ceiilng Grid - General Trades-  Km201-208

Skim Floor & Install Flooring - Flooring Work- Km201-208

Drop Ceiling Tile -  Km201-208

Final Paint - Painter- Km201-208

Remove Protection - General Trades- Km201-208

Startup Unit Ventilators- Km201-208

Make-Safe / Cut / Cap / Drop MEP - Km210-218

Setup Temporary Protect ion -  General Trades - Km210-218

Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Km210-218

Demo Block Wall / Infill Masonry - Mason - Km210-218

Interior Prime / Paint 1st Coat - Painter- Km210-218

Set Hallway Electric Panels & Pull Wire - Electric - Km210-218

Install new Unit Vent-  Km210-218

Run Conduit & Connect Power to Unit Vent -  Electrical- Km210-218

Run Piping to Unit Vent & Test Piping- Km210-218

Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Km210-218

Overhead Ductwork - Mechanical - Km210-218

Insulate Ductwork - Mechanical - Km210-218

Insulate Mechanical Piping- Km210-218

Reinstall Ceiilng Grid - General Trades-  Km210-218

Skim Floor & Install Flooring - Flooring Work- Km210-218

Drop Ceiling Tile -  Km210-218

Final Paint - Painter- Km210-218

Remove Protection - General Trades- Km210-218

Framing & Drywall Work around Hallway Electric Panel - Km210-218

Startup Unit Ventilators- Km210-218

Make-Safe / Cut / Cap / Drop MEP - Km101-106

Setup Temporary Protect ion -  General Trades - Km101-106

Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Km101-106

Demo Block Wall / Infill Masonry - Mason - Km101-106

Interior Prime / Paint 1st Coat - Painter- Km101-106

Install new Unit Vent-  Km101-106

Set Hallway Electric Panels & Pull Wire - Electric - Km101-106

Run Piping to Unit Vent & Test Piping- Km101-106

Run Conduit & Connect Power to Unit Vent -  Electrical- Km101-106

Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Km101-106

Overhead Ductwork - Mechanical - Km101-106

Insulate Ductwork - Mechanical - Km101-106

Insulate Mechanical Piping- Km101-106

Framing & Drywall Work around Hallway Electric Panel - Km101-106

Reinstall Ceiilng Grid - General Trades-  Km101-106

Skim Floor & Install Flooring - Flooring Work- Km101-106

Drop Ceiling Tile -  Km101-106

Final Paint - Painter- Km101-106

Remove Protection - General Trades- Km101-106

Startup Unit Ventilators- Km101-106

Make-Safe / Cut / Cap / Drop MEP - Km109-118

Setup Temporary Protection -  General Trades - Km109-118

Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Km109-118

Demo Block Wall / Infill Masonry - Mason - Km109-118

Interior Prime / Paint 1st Coat - Painter- Km109-118

Install new Unit Vent-  Km109-118

Set Hallway Electric Panels & Pull Wire - Electric - Km109-118

Run Piping to Unit Vent & Test Piping- Km109-118

Run Conduit & Connect Power to Unit Vent -  Electrical- Km109-118

Start Date:    29-Oct-18  Finish Date:  11-Oct-19

Data Date:    03-Jun-19

Run Date:    30-May-19 18:14
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W1765 Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Km109-118 3 3 03-Jul-19 08-Jul-19

W1766 Overhead Ductwork - Mechanical - Km109-118 3 3 03-Jul-19 08-Jul-19

W1768 Insulate Ductwork - Mechanical - Km109-118 1 1 09-Jul-19 09-Jul-19

W1758 Insulate Mechanical Piping- Km109-118 2 2 09-Jul-19 10-Jul-19

W1759 Reinstall Ceiilng Grid - General Trades-  Km109-118 2 2 11-Jul-19 12-Jul-19

W1796 Framing & Drywall Work around Hallway Electric Panel - Km109-118 5 5 08-Jul-19 12-Jul-19

W1764 Skim Floor & Install Flooring - Flooring Work- Km109-118 2 2 15-Jul-19 16-Jul-19

W1767 Drop Ceiling Tile -  Km109-118 1 1 17-Jul-19 17-Jul-19

W1760 Final Paint - Painter- Km109-118 1 1 18-Jul-19 18-Jul-19

W1762 Remove Protection - General Trades- Km109-118 1 1 19-Jul-19 19-Jul-19

W1763 Startup Unit Ventilators- Km109-118 2 2 24-Jul-19 25-Jul-19

Gymnasium, MPR, & Roof HVAC WorkGymnasium, MPR, & Roof HVAC WorkGymnasium, MPR, & Roof HVAC WorkGymnasium, MPR, & Roof HVAC WorkGymnasium, MPR, & Roof HVAC WorkGymnasium, MPR, & Roof HVAC Work

W1803 Setup Temporary Protection -  General Trades - Kilmer Gym 2 2 05-Jun-19 06-Jun-19

W1814 Masonry Modifications for Ductwork - Kilmer Gym 2 2 07-Jun-19 10-Jun-19

W1816 Make Safe / Disconnect MEP to Rooftop Eqpt. to be Demo'd - Kilmer Roof 2 2 07-Jun-19 10-Jun-19

W1804 Install New RTU Steel - General Trades - Kilmer Gym 3 3 07-Jun-19 11-Jun-19

W1826 Cut/Cap/Drop Ductwork & Fans - Mechanical - Kilmer Gym 4 4 07-Jun-19 12-Jun-19

W1819 Demolish Existing RTUs / Rooftop Equipment - Kilmer Roof 3 3 13-Jun-19 17-Jun-19

W1815 Install New Ductwork - Kilmer Gym 6 6 13-Jun-19 20-Jun-19

W1820 Install New Roof Curbs - Kilmer Roof 3 3 18-Jun-19 20-Jun-19

W1817 Paint New Ductwork - Kilmer Gym 5 5 21-Jun-19 27-Jun-19

W1821 Set New Rooftop Equipment - Kilmer Roof 3 3 27-Jun-19 01-Jul-19

W1823 Connect New Ductwork to Rooftop Equipment - Kilmer Rooftop Eqpt. 3 3 02-Jul-19 05-Jul-19

W1822 Connect Power - Kilmer Rooftop Equipment 5 5 02-Jul-19 09-Jul-19

W1824 Checkout / Startup new Rooftop Equipment - Kilmer Rooftop Eqpt. 2 2 16-Jul-19 17-Jul-19

W1818 Air Balancing - Mech - Kilmer Gym 2 2 18-Jul-19 19-Jul-19

W1825 Remove Temporary Protection - General Trades - Kilmer Gym 2 2 22-Jul-19 23-Jul-19

Boiler RoomBoiler RoomBoiler RoomBoiler RoomBoiler RoomBoiler Room

W1827 Make-Safe / Cut / Cap / Drop Boiler Room Piping - Kilmer Boiler Rm 3 3 05-Jun-19 07-Jun-19

W1828 Demolish Pumps - Kilmer Boiler Room 2 2 10-Jun-19 11-Jun-19

W1829 Form & Pour Modified Concrete Housekeeing Pads - Kilmer Boiler Room 3 3 12-Jun-19 14-Jun-19

W1830 Set Pumps - Mechanical - Kilmer Boiler Room 3 3 24-Jun-19 26-Jun-19

W1831 Mechanical Piping Work - Kilmer Boiler Room 5 5 27-Jun-19 03-Jul-19

W1832 Electric Work - Electrical - Kilmer Boiler Room 5 5 05-Jul-19 11-Jul-19

W1834 Mount / Wire Control Devices - Temp. Controls Work - Kilmer Boiler Room 5 5 05-Jul-19 11-Jul-19

W1833 Checkout / Startup new Pumps - Kilmer Boiler Room 2 2 16-Jul-19 17-Jul-19

Electric Service WorkElectric Service WorkElectric Service WorkElectric Service WorkElectric Service WorkElectric Service Work

W1835 Setup Construction Fence @ Electrical Area - GT - Kilmer Sitework 3 0 06-May-19 A 06-May-19 A

W1836 Excavation and Jack & Bore Work - General Trades - Kilmer Sitework 15 0 15-May-19 A 15-May-19 A

W1837 Excavation / UG Conduit to Transformer / Switchboard -  Kilmer 7 0 14-May-19 A 31-May-19 A

W1839 Backfill UG Conduit to Transformer  / Switchboard - Kilmer 1 1 03-Jun-19 03-Jun-19

W1838 Form & Pour Ext. Concrete Pads -Trans. / Switchboard - Kilmer 3 3 04-Jun-19 06-Jun-19

W1843 Checkout Site in Advance of Transformer Install - ComEd - Kilmer 15 5 29-May-19 A 07-Jun-19

W1842 Set Transformer -  ComEd - Kilmer 2 2 10-Jun-19 11-Jun-19

W1840 Set Switchboard - Electrical Work - Kilmer 3 3 14-Jun-19 18-Jun-19

W1844 Wire from Switchboard to Interior Panels - Kilmer 10 10 14-Jun-19 27-Jun-19

W1845 Final Checkout / Site Inspection in Advance of ComEd Work - Comed - Kilmer 6 6 28-Jun-19 08-Jul-19

W1846 Final On-site Work by ComEd prior to Activation - ComEd - Kilmer 5 5 09-Jul-19 15-Jul-19

W1847 New Permanent Power Energized - ComEd - Kilmer 0 0 15-Jul-19

W1848 Remove Old Transformer - ComEd -  Kilmer 7 7 16-Jul-19 24-Jul-19

W1849 Demo old Concrete Pad - Kilmer 3 3 25-Jul-19 29-Jul-19

W1850 Pavement Patching - General Trades -  Kilmer 3 3 30-Jul-19 01-Aug-19

W1854 Remove Construction Fence @ Electric Area -  General Trades - Kilmer Sitework 1 1 02-Aug-19 02-Aug-19

London SchoolLondon SchoolLondon SchoolLondon SchoolLondon SchoolLondon School

W1918 London - Commissioning Functional Testing 2 2 16-Jul-19 17-Jul-19

W1916 London - Create Punchlist & Deliver Punchlist 3 3 16-Jul-19 18-Jul-19

W1917 London - Punchlist Work Period - All Trades 4 4 19-Jul-19 24-Jul-19

W1919 London - All Summer  Work Complete 0 0 24-Jul-19

Secure Entrance Renovations - LondonSecure Entrance Renovations - LondonSecure Entrance Renovations - LondonSecure Entrance Renovations - LondonSecure Entrance Renovations - LondonSecure Entrance Renovations - London

W1862 Make-Safe / Cut / Cap / Drop MEP - London Offices 2 2 05-Jun-19 06-Jun-19

W1863 Setup Temporary Protection -  General Trades - London Offices 1 1 06-Jun-19 06-Jun-19

W1864 Demolition - General Trades - London Offices 5 5 07-Jun-19 13-Jun-19

W1866 Set Hollow Metal Frames - General Trades - London Offices 2 2 14-Jun-19 17-Jun-19

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2019 2020

Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Km109-118

Overhead Ductwork - Mechanical - Km109-118

Insulate Ductwork - Mechanical - Km109-118

Insulate Mechanical Piping- Km109-118

Reinstall Ceiilng Grid - General Trades-  Km109-118

Framing & Drywall Work around Hallway Electric Panel - Km109-118

Skim Floor & Install Flooring - Flooring Work- Km109-118

Drop Ceiling Tile -  Km109-118

Final Paint - Painter- Km109-118

Remove Protection - General Trades- Km109-118

Startup Unit Ventilators- Km109-118

Setup Temporary Protection -  General Trades - Kilmer Gym

Masonry Modifications for Ductwork - Kilmer Gym

Make Safe / Disconnect MEP to Rooftop Eqpt. to be Demo'd - Kilmer Roof

Install New RTU Steel - General Trades - Kilmer Gym

Cut/Cap/Drop Ductwork & Fans - Mechanical - Kilmer Gym

Demolish Existing RTUs / Rooftop Equipment - Kilmer Roof

Install New Ductwork - Kilmer Gym

Install New Roof Curbs - Kilmer Roof

Paint New Ductwork - Kilmer Gym

Set New Rooftop Equipment - Kilmer Roof

Connect New Ductwork to Rooftop Equipment - Kilmer Rooftop Eqpt.

Connect Power - Kilmer Rooftop Equipment

Checkout / Startup new Rooftop Equipment - Kilmer Rooftop Eqpt.

Air Balancing - Mech - Kilmer Gym

Remove Temporary Protection - General Trades - Kilmer Gym

Make-Safe / Cut / Cap / Drop Boiler Room Piping - Kilmer Boiler Rm

Demolish Pumps - Kilmer Boiler Room

Form & Pour Modified Concrete Housekeeing Pads - Kilmer Boiler Room

Set Pumps - Mechanical - Kilmer Boiler Room

Mechanical Piping Work - Kilmer Boiler Room

Electric Work - Electrical - Kilmer Boiler Room

Mount / Wire Control Devices - Temp. Controls Work - Kilmer Boiler Room

Checkout / Startup new Pumps - Kilmer Boiler Room

Setup Construction Fence @ Electrical Area - GT - Kilmer Sitework

Excavation and Jack & Bore Work - General Trades - Kilmer Sitework

Excavation / UG Conduit to Transformer / Switchboard -  Kilmer

Backfill UG Conduit to Transformer  / Switchboard - Kilmer

Form & Pour Ext. Concrete Pads -Trans. / Switchboard - Kilmer

Checkout Site in Advance of  Transformer Install - ComEd - Kilmer

Set Transformer -  ComEd - Kilmer

Set Switchboard - Electrical Work - Kilmer

Wire from Switchboard to Interior Panels - Kilmer

Final Checkout / Site Inspection in Advance of ComEd Work - Comed - Kilmer

Final On-site Work by ComEd prior to Activation - ComEd - Kilmer

New Permanent Power Energized - ComEd - Kilmer

Remove Old Transformer - ComEd -  Kilmer

Demo old Concrete Pad - Kilmer

Pavement Patching - General Trades -  Kilmer

Remove Construction Fence @ Electric Area -  General Trades - Kilmer Sitework

London - Commissioning Functional Testing

London - Create Punchlist & Deliver Punchlist

London - Punchlist Work Period - All Trades

London - All Summer  Work Complete

Make-Safe / Cut / Cap / Drop MEP - London Offices

Setup Temporary Protection -  General Trades - London Offices

Demolition - General Trades - London Offices

Set Hollow Metal Frames - General Trades - London Offices

Start Date:    29-Oct-18  Finish Date:  11-Oct-19

Data Date:    03-Jun-19

Run Date:    30-May-19 18:14
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W1873 Install Linear Diffuser @ Entrance - Mech - London Offices 2 2 18-Jun-19 19-Jun-19

W1870 Overhead Electric Rough-in - London Offices 5 5 14-Jun-19 20-Jun-19

W1867 In-Wall Electric Rough-in - London Offices 4 4 18-Jun-19 21-Jun-19

W1868 In-Wall Inspections - London Offices 1 1 24-Jun-19 24-Jun-19

W1871 Mount / Wire Control Valves - Temp Controls - London Offices 3 3 25-Jun-19 27-Jun-19

W1869 Patch Drywall - General Trades -  London Offices 5 5 25-Jun-19 01-Jul-19

W1872 Prime Paint / Paint 1st Coat - London Offices 2 2 28-Jun-19 01-Jul-19

W1878 Install Glass, Aluminum Doors, & W indow Film - G lass & G lazing -  London Offices 2 2 02-Jul-19 03-Jul-19

W1883 Patch Ceilings - General Trades -  London Offices 3 3 02-Jul-19 05-Jul-19

W1881 Hollow Metal & Wood Doors & Hardware - London Offices 2 2 05-Jul-19 08-Jul-19

W1879 Final Paint - London Offices 2 2 09-Jul-19 10-Jul-19

W1882 Security Device Trim-out -  London Offices 3 3 09-Jul-19 11-Jul-19

W1887 Air Balancing - Mechanical - London Offices 2 2 11-Jul-19 12-Jul-19

W1874 Install Flooring - London Offices 3 3 11-Jul-19 15-Jul-19

W1880 Construction Clean - London Offices 2 2 16-Jul-19 17-Jul-19

Gymnasium & Roof HVAC WorkGymnasium & Roof HVAC WorkGymnasium & Roof HVAC WorkGymnasium & Roof HVAC WorkGymnasium & Roof HVAC WorkGymnasium & Roof HVAC Work

W1888 Setup Temporary Protection -  General Trades - London Gym 2 2 05-Jun-19 06-Jun-19

W1890 Masonry Modifications for Ductwork - London Gym 2 2 07-Jun-19 10-Jun-19

W1892 Make Safe / Disconnect MEP to Rooftop Eqpt to be Demo'd - London Roof 2 2 07-Jun-19 10-Jun-19

W1889 Install New RTU Steel - General Trades - London Gym 3 3 07-Jun-19 11-Jun-19

W1902 Cut/Cap/Drop Ductwork & Fans - Mechanical - London Gym 4 4 07-Jun-19 12-Jun-19

W1895 Demolish Existing RTUs / Rooftop Equipment - London Roof 3 3 13-Jun-19 17-Jun-19

W1896 Install New Roof Curbs - London Roof 3 3 18-Jun-19 20-Jun-19

W1891 Install New Ductwork - London Gym 7 7 13-Jun-19 21-Jun-19

W1897 Set New Rooftop Equipment - London Roof 3 3 21-Jun-19 25-Jun-19

W1893 Paint New Ductwork - London Gym 5 5 24-Jun-19 28-Jun-19

W1899 Connect New Ductwork to Rooftop Equipment - London Rooftop Eqpt 3 3 26-Jun-19 28-Jun-19

W1898 Connect Power - London Rooftop Equipment 5 5 26-Jun-19 02-Jul-19

W1900 Checkout / Startup new Rooftop Equipment - London Rooftop Eqpt 2 2 03-Jul-19 05-Jul-19

W1894 Air Balancing - London Gym 2 2 08-Jul-19 09-Jul-19

W1901 Remove Temporary Protection - General Trades - London Gym 2 2 10-Jul-19 11-Jul-19

Boiler RoomBoiler RoomBoiler RoomBoiler RoomBoiler RoomBoiler Room

W1903 Make-Safe / Cut / Cap / Drop Boiler Room Piping - London Boiler Rm 3 3 05-Jun-19 07-Jun-19

W1904 Demolish Pumps - London Boiler Room 2 2 10-Jun-19 11-Jun-19

W1905 Form & Pour Modified Concrete Housekeeing Pads - London Boiler Room 3 3 12-Jun-19 14-Jun-19

W1906 Set Pumps - Mechanical - London Boiler Room 3 3 24-Jun-19 26-Jun-19

W1907 Mechanical Piping Work - London Boiler Room 5 5 27-Jun-19 03-Jul-19

W1908 Electric Work - Electrical - London Boiler Room 5 5 05-Jul-19 11-Jul-19

W1910 Mount / Wire Control Devices - Temp. Controls Work - London Boiler Room 5 5 05-Jul-19 11-Jul-19

W1909 Checkout / Startup new Pumps - London Boiler Room 2 2 12-Jul-19 15-Jul-19

Longfellow SchoolLongfellow SchoolLongfellow SchoolLongfellow SchoolLongfellow SchoolLongfellow School

W2076 Longfellow - Create Punchlist & Deliver Punchlist 3 3 01-Aug-19 05-Aug-19

W2078 Longfellow - Commissioning Functional Testing 2 2 06-Aug-19 07-Aug-19

W2077 Longfellow - Punchlist Work Period - All Trades 4 4 06-Aug-19 09-Aug-19

W2079 Longfellow - All Summer  Work Complete 0 0 09-Aug-19

Secure Entrance Renovations - LongfellowSecure Entrance Renovations - LongfellowSecure Entrance Renovations - LongfellowSecure Entrance Renovations - LongfellowSecure Entrance Renovations - LongfellowSecure Entrance Renovations - Longfellow

W1998 Make-Safe / Cut / Cap / Drop MEP - Longfellow Offices 2 2 05-Jun-19 06-Jun-19

W1999 Setup Temporary Protection -  General Trades - Longfellow Offices 1 1 06-Jun-19 06-Jun-19

W2000 Demolition - General Trades - Longfellow Offices 6 6 07-Jun-19 14-Jun-19

W2081 Masonry Walls - Mason - Longfellow Offices 3 3 17-Jun-19 19-Jun-19

W2001 Metal Stud Framing - General Trades - Longfellow Offices 3 3 19-Jun-19 21-Jun-19

W2006 Overhead Electric Rough-in - Longfellow Offices 5 5 17-Jun-19 21-Jun-19

W2009 Overhead Ductwork & Piping Rough-in - Mechanical - Longfellow Offices 5 5 17-Jun-19 21-Jun-19

W2002 Set Hollow Metal Frames - General Trades - Longfellow Offices 2 2 24-Jun-19 25-Jun-19

W2003 In-Wall Electric Rough-in - Longfellow Offices 3 3 24-Jun-19 26-Jun-19

W2004 In-Wall Inspections - Longfellow Offices 1 1 27-Jun-19 27-Jun-19

W2005 Hang Drywall - General Trades - Longfellow Offices 2 2 28-Jun-19 01-Jul-19

W2007 Tape & Sand Drywall Walls & Soffits - General Trades - Longfellow Offices 3 3 02-Jul-19 05-Jul-19

W2008 Prime Paint / Paint 1st Coat - Longfellow Offices 2 2 08-Jul-19 09-Jul-19

W2019 New Ceiling Grid - General Trades -  Longfellow Offices 2 2 10-Jul-19 11-Jul-19

W2020 In-Grid Lights/Diffusers/Sprinkler Heads - MEP - Longfellow Offices 4 4 12-Jul-19 17-Jul-19

W2080 New Casework - Longfellow Offices 4 4 15-Jul-19 18-Jul-19

W2021 Above Ceiling Inspection - Longfellow Offices 2 2 18-Jul-19 19-Jul-19

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2019 2020

Install Linear Diffuser @ Entrance - Mech - London Offices

Overhead Electric Rough-in - London Offices

In-Wall Electric Rough-in - London Offices

In-Wall Inspections - London Offices

Mount / Wire Control Valves - Temp Controls - London Offices

Patch Drywall - General Trades -  London Offices

Prime Paint / Paint 1st Coat - London Offices

Install Glass, Aluminum Doors, & W indow Film - G lass & G lazing -  London Offices

Patch Ceilings - General Trades -  London Offices

Hollow Metal & Wood Doors & Hardware - London Offices

Final Paint - London Offices

Security Device Trim-out -  London Offices

Air Balancing - Mechanical - London Offices

Install Flooring - London Offices

Construction Clean - London Offices

Setup Temporary Protection -  General Trades - London Gym

Masonry Modifications for Ductwork - London Gym

Make Safe / Disconnect MEP to Rooftop Eqpt to be Demo'd - London Roof

Install New RTU Steel - General Trades - London Gym

Cut/Cap/Drop Ductwork & Fans - Mechanical - London Gym

Demolish Existing RTUs / Rooftop Equipment - London Roof

Install New Roof Curbs - London Roof

Install New Ductwork - London Gym

Set New Rooftop Equipment - London Roof

Paint New Ductwork - London Gym

Connect New Ductwork to Rooftop Equipment - London Rooftop Eqpt

Connect Power - London Rooftop Equipment

Checkout / Startup new Rooftop Equipment - London Rooftop Eqpt

Air Balancing - London Gym

Remove Temporary Protection - General Trades - London Gym

Make-Safe / Cut / Cap / Drop Boiler Room Piping - London Boiler Rm

Demolish Pumps - London Boiler Room

Form & Pour Modified Concrete Housekeeing Pads - London Boiler Room

Set Pumps - Mechanical - London Boiler Room

Mechanical Piping Work - London Boiler Room

Electric Work - Electrical - London Boiler Room

Mount / Wire Control Devices - Temp. Controls Work - London Boiler Room

Checkout / Startup new Pumps - London Boiler Room

Longfellow - Create Punchlist & Deliver Punchlist

Longfellow - Commissioning Functional Testing

Longfellow - Punchlist Work Period - All Trades

Longfellow - All Summer  Work Complete

Make-Safe / Cut / Cap / Drop MEP - Longfellow Offices

Setup Temporary Protection -  General Trades - Longfellow Offices

Demolition - General Trades - Longfellow Offices

Masonry Walls - Mason - Longfellow Offices

Metal Stud Framing - General Trades - Longfellow Offices

Overhead Electric Rough-in - Longfellow Offices

Overhead Ductwork & Piping Rough-in - Mechanical - Longfellow Offices

Set Hollow Metal Frames - General Trades - Longfellow Offices

In-Wall Electric Rough-in - Longfellow Offices

In-Wall Inspections - Longfellow Offices

Hang Drywall - General Trades - Longfellow Offices

Tape & Sand Drywall Walls & Soffits - General Trades - Longfellow Offices

Prime Paint / Paint 1st Coat - Longfellow Offices

New Ceiling Grid - General Trades -  Longfellow Offices

In-Grid Lights/Diffusers/Sprinkler Heads - MEP - Longfellow Offices

New Casework - Longfellow Offices

Above Ceiling Inspection - Longfellow Offices

Start Date:    29-Oct-18  Finish Date:  11-Oct-19

Data Date:    03-Jun-19

Run Date:    30-May-19 18:14
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W2014 Install Glass, Aluminum Doors, & W indow Film - G lass & G lazing -  Longfellow Offices 2 2 23-Jul-19 24-Jul-19

W2017 Hollow Metal & Wood Doors & Hardware - Longfellow Offices 2 2 23-Jul-19 24-Jul-19

W2022 Drop Ceiling Tile -  General Trades - Longfellow Offices 3 3 22-Jul-19 24-Jul-19

W2015 Final Paint - Longfellow Offices 2 2 25-Jul-19 26-Jul-19

W2018 Security Device Trim-out -  Longfellow Offices 3 3 25-Jul-19 29-Jul-19

W2023 Air Balancing - Mechanical - Longfellow Offices 2 2 29-Jul-19 30-Jul-19

W2010 Install Flooring - Longfellow Offices 3 3 29-Jul-19 31-Jul-19

W2016 Construction Clean - Longfellow Offices 2 2 01-Aug-19 02-Aug-19

Unit Vent Group 1 - Rooms 201 - 207Unit Vent Group 1 - Rooms 201 - 207Unit Vent Group 1 - Rooms 201 - 207Unit Vent Group 1 - Rooms 201 - 207Unit Vent Group 1 - Rooms 201 - 207Unit Vent Group 1 - Rooms 201 - 207

W1926 Make-Safe / Cut / Cap / Drop MEP - Lg201-207 1 1 05-Jun-19 05-Jun-19

W1927 Setup Temporary Protection -  General Trades - Lg201-207 1 1 06-Jun-19 06-Jun-19

W1928 Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Lg201-207 2 2 07-Jun-19 10-Jun-19

W2030 Set Hallway Electric Panels & Pull Wire - Electric - Lg201-207 5 5 07-Jun-19 13-Jun-19

W2011 Abate Flooring - Lg201-207 4 4 13-Jun-19 18-Jun-19

W2031 Framing & Drywall Work around Hallway Electric Panel - Lg201-207 5 5 14-Jun-19 20-Jun-19

W1929 Demo Block Wall / Infill Masonry - Mason - Lg201-207 3 3 19-Jun-19 21-Jun-19

W1930 Interior Prime / Paint 1st Coat - Painter- Lg201-207 1 1 24-Jun-19 24-Jun-19

W1931 Install new Unit Vent-  Lg201-207 3 3 25-Jun-19 27-Jun-19

W1932 Run Piping to Unit Vent & Test Piping- Lg201-207 3 3 28-Jun-19 02-Jul-19

W1936 Run Conduit & Connect Power to Unit Vent -  Electrical- Lg201-207 3 3 28-Jun-19 02-Jul-19

W1940 Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Lg201-207 3 3 28-Jun-19 02-Jul-19

W1941 Overhead Ductwork - Mechanical - Lg201-207 3 3 28-Jun-19 02-Jul-19

W1943 Insulate Ductwork - Mechanical - Lg201-207 1 1 03-Jul-19 03-Jul-19

W1933 Insulate Mechanical Piping- Lg201-207 2 2 03-Jul-19 05-Jul-19

W1934 Reinstall Ceiilng Grid - General Trades-  Lg201-207 2 2 08-Jul-19 09-Jul-19

W1939 Skim Floor & Install Flooring - Flooring Work- Lg201-207 2 2 10-Jul-19 11-Jul-19

W1942 Drop Ceiling Tile -  Lg201-207 1 1 12-Jul-19 12-Jul-19

W1935 Final Paint - Painter- Lg201-207 1 1 15-Jul-19 15-Jul-19

W1937 Remove Protection - General Trades- Lg201-207 1 1 16-Jul-19 16-Jul-19

W1938 Startup Unit Ventilators- Lg201-207 2 2 18-Jul-19 19-Jul-19

Unit Vent Group 2 - Rooms 211 - 217Unit Vent Group 2 - Rooms 211 - 217Unit Vent Group 2 - Rooms 211 - 217Unit Vent Group 2 - Rooms 211 - 217Unit Vent Group 2 - Rooms 211 - 217Unit Vent Group 2 - Rooms 211 - 217

W1944 Make-Safe / Cut / Cap / Drop MEP - Lg211-217 1 1 06-Jun-19 06-Jun-19

W1945 Setup Temporary Protection -  General Trades - Lg211-217 1 1 07-Jun-19 07-Jun-19

W1946 Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Lg211-217 3 3 10-Jun-19 12-Jun-19

W2028 Set Hallway Electric Panels & Pull Wire - Electric - Lg211-217 5 5 14-Jun-19 20-Jun-19

W3246 Abate Flooring - Lg211-217 4 4 19-Jun-19 24-Jun-19

W1947 Demo Block Wall / Infill Masonry - Mason - Lg211-217 3 3 25-Jun-19 27-Jun-19

W2029 Framing & Drywall Work around Hallway Electric Panel - Lg211-217 5 5 21-Jun-19 27-Jun-19

W1948 Interior Prime / Paint 1st Coat - Painter- Lg211-217 1 1 28-Jun-19 28-Jun-19

W1949 Install new Unit Vent-  Lg211-217 4 4 01-Jul-19 05-Jul-19

W1954 Run Conduit & Connect Power to Unit Vent -  Electrical- Lg211-217 3 3 08-Jul-19 10-Jul-19

W1950 Run Piping to Unit Vent & Test Piping- Lg211-217 4 4 08-Jul-19 11-Jul-19

W1958 Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Lg211-217 3 3 09-Jul-19 11-Jul-19

W1959 Overhead Ductwork - Mechanical - Lg211-217 4 4 08-Jul-19 11-Jul-19

W1961 Insulate Ductwork - Mechanical - Lg211-217 1 1 12-Jul-19 12-Jul-19

W1951 Insulate Mechanical Piping- Lg211-217 2 2 12-Jul-19 15-Jul-19

W1952 Reinstall Ceiilng Grid - General Trades-  Lg211-217 2 2 16-Jul-19 17-Jul-19

W1957 Skim Floor & Install Flooring - Flooring Work- Lg211-217 2 2 18-Jul-19 19-Jul-19

W1960 Drop Ceiling Tile -  Lg211-217 1 1 22-Jul-19 22-Jul-19

W1953 Final Paint - Painter- Lg211-217 1 1 23-Jul-19 23-Jul-19

W1955 Remove Protection - General Trades- Lg211-217 1 1 24-Jul-19 24-Jul-19

W1956 Startup Unit Ventilators- Lg211-217 2 2 25-Jul-19 26-Jul-19

Unit Vent Group 3 - Rooms 101 - 107Unit Vent Group 3 - Rooms 101 - 107Unit Vent Group 3 - Rooms 101 - 107Unit Vent Group 3 - Rooms 101 - 107Unit Vent Group 3 - Rooms 101 - 107Unit Vent Group 3 - Rooms 101 - 107

W1962 Make-Safe / Cut / Cap / Drop MEP - Lg101-107 1 1 07-Jun-19 07-Jun-19

W1963 Setup Temporary Protection -  General Trades - Lg101-107 1 1 10-Jun-19 10-Jun-19

W1964 Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Lg101-107 2 2 11-Jun-19 12-Jun-19

W2026 Set Hallway Electric Panels & Pull Wire - Electric - Lg101-107 5 5 21-Jun-19 27-Jun-19

W3247 Abate Flooring - Lg101-107 4 4 25-Jun-19 28-Jun-19

W1965 Demo Block Wall / Infill Masonry - Mason - Lg101-107 2 2 01-Jul-19 02-Jul-19

W1966 Interior Prime / Paint 1st Coat - Painter- Lg101-107 1 1 03-Jul-19 03-Jul-19

W2027 Framing & Drywall Work around Hallway Electric Panel - Lg101-107 5 5 28-Jun-19 05-Jul-19

W1967 Install new Unit Vent-  Lg101-107 3 3 08-Jul-19 10-Jul-19

W1968 Run Piping to Unit Vent & Test Piping- Lg101-107 3 3 11-Jul-19 15-Jul-19

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2019 2020

Install Glass, Aluminum Doors, & W indow Film - G lass & G lazing -  Longfellow Offices

Hollow Metal & Wood Doors & Hardware - Longfellow Offices

Drop Ceiling Tile -  General Trades - Longfellow Offices

Final Paint - Longfellow Offices

Security Device Trim-out -  Longfellow Offices

Air Balancing - Mechanical - Longfellow Offices

Install Flooring - Longfellow Offices

Construction Clean - Longfellow Offices

Make-Safe / Cut / Cap / Drop MEP - Lg201-207

Setup Temporary Protection -  General Trades - Lg201-207

Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Lg201-207

Set Hallway Electric Panels & Pull Wire - Electric - Lg201-207

Abate Flooring - Lg201-207

Framing & Drywall Work around Hallway Electric Panel - Lg201-207

Demo Block Wall / Infill Masonry - Mason - Lg201-207

Interior Prime / Paint 1st Coat - Painter- Lg201-207

Install new Unit Vent-  Lg201-207

Run Piping to Unit Vent & Test Piping- Lg201-207

Run Conduit & Connect Power to Unit Vent -  Electrical- Lg201-207

Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Lg201-207

Overhead Ductwork - Mechanical - Lg201-207

Insulate Ductwork - Mechanical - Lg201-207

Insulate Mechanical Piping- Lg201-207

Reinstall Ceiilng Grid - General Trades-  Lg201-207

Skim Floor & Install Flooring - Flooring Work- Lg201-207

Drop Ceiling Tile -  Lg201-207

Final Paint - Painter- Lg201-207

Remove Protection - General Trades- Lg201-207

Startup Unit Ventilators- Lg201-207

Make-Safe / Cut / Cap / Drop MEP - Lg211-217

Setup Temporary Protect ion -  General Trades - Lg211-217

Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Lg211-217

Set Hallway Electric Panels & Pull Wire - Electric - Lg211-217

Abate Flooring - Lg211-217

Demo Block Wall / Infill Masonry - Mason - Lg211-217

Framing & Drywall Work around Hallway Electric Panel - Lg211-217

Interior Prime / Paint 1st Coat - Painter- Lg211-217

Install new Unit Vent-  Lg211-217

Run Conduit & Connect Power to Unit Vent -  Electrical- Lg211-217

Run Piping to Unit Vent & Test Piping- Lg211-217

Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Lg211-217

Overhead Ductwork - Mechanical - Lg211-217

Insulate Ductwork - Mechanical - Lg211-217

Insulate Mechanical Piping- Lg211-217

Reinstall Ceiilng Grid - General Trades-  Lg211-217

Skim Floor & Install Flooring - Flooring Work- Lg211-217

Drop Ceiling Tile -  Lg211-217

Final Paint - Painter- Lg211-217

Remove Protection - General Trades- Lg211-217

Startup Unit Ventilators- Lg211-217

Make-Safe / Cut / Cap / Drop MEP - Lg101-107

Setup Temporary Protect ion -  General Trades - Lg101-107

Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Lg101-107

Set Hallway Electric Panels & Pull Wire - Electric - Lg101-107

Abate Flooring - Lg101-107

Demo Block Wall / Infill Masonry - Mason - Lg101-107

Interior Prime / Paint 1st Coat - Painter- Lg101-107

Framing & Drywall Work around Hallway Electric Panel - Lg101-107

Install new Unit Vent-  Lg101-107

Run Piping to Unit Vent & Test Piping- Lg101-107

Start Date:    29-Oct-18  Finish Date:  11-Oct-19

Data Date:    03-Jun-19

Run Date:    30-May-19 18:14
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W1972 Run Conduit & Connect Power to Unit Vent -  Electrical- Lg101-107 3 3 11-Jul-19 15-Jul-19

W1976 Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Lg101-107 3 3 11-Jul-19 15-Jul-19

W1977 Overhead Ductwork - Mechanical - Lg101-107 3 3 11-Jul-19 15-Jul-19

W1979 Insulate Ductwork - Mechanical - Lg101-107 1 1 16-Jul-19 16-Jul-19

W1969 Insulate Mechanical Piping- Lg101-107 2 2 16-Jul-19 17-Jul-19

W1970 Reinstall Ceiilng Grid - General Trades-  Lg101-107 2 2 18-Jul-19 19-Jul-19

W1975 Skim Floor & Install Flooring - Flooring Work- Lg101-107 2 2 22-Jul-19 23-Jul-19

W1978 Drop Ceiling Tile -  Lg101-107 1 1 24-Jul-19 24-Jul-19

W1971 Final Paint - Painter- Lg101-107 1 1 25-Jul-19 25-Jul-19

W1973 Remove Protection - General Trades- Lg101-107 1 1 26-Jul-19 26-Jul-19

W1974 Startup Unit Ventilators- Lg101-107 2 2 29-Jul-19 30-Jul-19

Unit Vent Group 4 - Rooms 111 - 117Unit Vent Group 4 - Rooms 111 - 117Unit Vent Group 4 - Rooms 111 - 117Unit Vent Group 4 - Rooms 111 - 117Unit Vent Group 4 - Rooms 111 - 117Unit Vent Group 4 - Rooms 111 - 117

W1980 Make-Safe / Cut / Cap / Drop MEP - Lg111-117 1 1 10-Jun-19 10-Jun-19

W1981 Setup Temporary Protection -  General Trades - Lg111-117 1 1 11-Jun-19 11-Jun-19

W1982 Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Lg111-117 2 2 12-Jun-19 13-Jun-19

W2024 Set Hallway Electric Panels & Pull Wire - Electric - Lg111-117 5 5 28-Jun-19 05-Jul-19

W3248 Abate Flooring - Lg101-107 4 4 01-Jul-19 05-Jul-19

W1983 Demo Block Wall / Infill Masonry - Mason - Lg111-117 3 3 08-Jul-19 10-Jul-19

W1984 Interior Prime / Paint 1st Coat - Painter- Lg111-117 1 1 11-Jul-19 11-Jul-19

W2025 Framing & Drywall Work around Hallway Electric Panel - Lg111-117 5 5 08-Jul-19 12-Jul-19

W1985 Install new Unit Vent-  Lg111-117 3 3 12-Jul-19 16-Jul-19

W1986 Run Piping to Unit Vent & Test Piping- Lg111-117 3 3 17-Jul-19 19-Jul-19

W1990 Run Conduit & Connect Power to Unit Vent -  Electrical- Lg111-117 3 3 17-Jul-19 19-Jul-19

W1994 Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Lg111-117 3 3 17-Jul-19 19-Jul-19

W1995 Overhead Ductwork - Mechanical - Lg111-117 3 3 17-Jul-19 19-Jul-19

W1997 Insulate Ductwork - Mechanical - Lg111-117 1 1 22-Jul-19 22-Jul-19

W1987 Insulate Mechanical Piping- Lg111-117 2 2 22-Jul-19 23-Jul-19

W1988 Reinstall Ceiilng Grid - General Trades-  Lg111-117 2 2 24-Jul-19 25-Jul-19

W1993 Skim Floor & Install Flooring - Flooring Work- Lg111-117 2 2 26-Jul-19 29-Jul-19

W1996 Drop Ceiling Tile -  Lg111-117 1 1 30-Jul-19 30-Jul-19

W1989 Final Paint - Painter- Lg111-117 1 1 31-Jul-19 31-Jul-19

W1991 Remove Protection - General Trades- Lg111-117 1 1 01-Aug-19 01-Aug-19

W1992 Startup Unit Ventilators- Lg111-117 2 2 02-Aug-19 05-Aug-19

Gymnasium, MPR, & Roof HVAC WorkGymnasium, MPR, & Roof HVAC WorkGymnasium, MPR, & Roof HVAC WorkGymnasium, MPR, & Roof HVAC WorkGymnasium, MPR, & Roof HVAC WorkGymnasium, MPR, & Roof HVAC Work

W2032 Setup Temporary Protection -  General Trades - Longfellow Gym 2 2 05-Jun-19 06-Jun-19

W2034 Masonry Modifications for Ductwork - Longfellow Gym 2 2 07-Jun-19 10-Jun-19

W2036 Make Safe / Disconnect MEP to Rooftop Eqpt to be Demo'd - Longfellow Roof 2 2 07-Jun-19 10-Jun-19

W2033 Install New RTU Steel - General Trades - Longfellow Gym 3 3 07-Jun-19 11-Jun-19

W2046 Cut/Cap/Drop Ductwork & Fans - Mechanical - Longfellow Gym 4 4 07-Jun-19 12-Jun-19

W2039 Demolish Existing RTUs / Rooftop Equipment - Longfellow Roof 3 3 13-Jun-19 17-Jun-19

W2035 Install New Ductwork - Longfellow Gym 6 6 13-Jun-19 20-Jun-19

W2040 Install New Roof Curbs - Longfellow Roof 3 3 18-Jun-19 20-Jun-19

W2037 Paint New Ductwork - Longfellow Gym 5 5 21-Jun-19 27-Jun-19

W2041 Set New Rooftop Equipment - Longfellow Roof 3 3 27-Jun-19 01-Jul-19

W2043 Connect New Ductwork to Rooftop Equipment - Longfellow Rooftop Eqpt 3 3 02-Jul-19 05-Jul-19

W2042 Connect Power - Longfellow Rooftop Equipment 5 5 02-Jul-19 09-Jul-19

W2044 Checkout / Startup new Rooftop Equipment - Longfellow Rooftop Eqpt 2 2 18-Jul-19 19-Jul-19

W2038 Air Balancing - Longfellow Gym 2 2 22-Jul-19 23-Jul-19

W2045 Remove Temporary Protection - General Trades - Longfellow Gym 2 2 24-Jul-19 25-Jul-19

Boiler RoomBoiler RoomBoiler RoomBoiler RoomBoiler RoomBoiler Room

W2047 Make-Safe / Cut / Cap / Drop Boiler Room Piping - Longfellow Boiler Rm 3 3 05-Jun-19 07-Jun-19

W2048 Demolish Pumps - Longfellow Boiler Room 2 2 10-Jun-19 11-Jun-19

W2049 Form & Pour Modified Conc. Housekeeing Pads - Longfellow Boiler Rm 3 3 12-Jun-19 14-Jun-19

W2050 Set Pumps - Mechanical - Longfellow Boiler Room 3 3 24-Jun-19 26-Jun-19

W2051 Mechanical Piping Work - Longfellow Boiler Room 5 5 27-Jun-19 03-Jul-19

W2052 Electric Work - Electrical - Longfellow Boiler Room 5 5 05-Jul-19 11-Jul-19

W2054 Mount / Wire Control Devices - Temp. Controls Work - Longfellow Boiler Rm 5 5 05-Jul-19 11-Jul-19

W2053 Checkout / Startup new Pumps - Longfellow Boiler Room 2 2 18-Jul-19 19-Jul-19

Electric Service WorkElectric Service WorkElectric Service WorkElectric Service WorkElectric Service WorkElectric Service Work

W2055 Setup Construction Fence @ Electrical Area - GT - Longfellow Sitework 3 0 22-Apr-19 A 22-Apr-19 A

W2057 Excavation / UG Conduit to Trans. / Switchboard - Longfellow 7 0 23-Apr-19 A 23-Apr-19 A

W2056 Excavation and Jack & Bore Work - GT -  Longfellow Sitework 15 0 25-Apr-19 A 26-Apr-19 A

W2059 Backfill UG Conduit to Trans. / Switchboard -  Longfellow 3 0 28-May-19 A 28-May-19 A

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2019 2020

Run Conduit & Connect Power to Unit Vent -  Electrical- Lg101-107

Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Lg101-107

Overhead Ductwork - Mechanical - Lg101-107

Insulate Ductwork - Mechanical - Lg101-107

Insulate Mechanical Piping- Lg101-107

Reinstall Ceiilng Grid - General Trades-  Lg101-107

Skim Floor & Install Flooring - Flooring Work- Lg101-107

Drop Ceiling Tile -  Lg101-107

Final Paint - Painter- Lg101-107

Remove Protection - General Trades- Lg101-107

Startup Unit Ventilators- Lg101-107

Make-Safe / Cut / Cap / Drop MEP - Lg111-117

Setup Temporary Protection -  General Trades - Lg111-117

Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Lg111-117

Set Hallway Electric Panels & Pull Wire - Electric - Lg111-117

Abate Flooring - Lg101-107

Demo Block Wall / Infill Masonry - Mason - Lg111-117

Interior Prime / Paint 1st Coat - Painter- Lg111-117

Framing & Drywall Work around Hallway Electric Panel - Lg111-117

Install new Unit Vent-  Lg111-117

Run Piping to Unit Vent & Test Piping- Lg111-117

Run Conduit & Connect Power to Unit Vent -  Electrical- Lg111-117

Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Lg111-117

Overhead Ductwork - Mechanical - Lg111-117

Insulate Ductwork - Mechanical - Lg111-117

Insulate Mechanical Piping- Lg111-117

Reinstall Ceiilng Grid - General Trades-  Lg111-117

Skim Floor & Install Flooring - Flooring Work- Lg111-117

Drop Ceiling Tile -  Lg111-117

Final Paint - Painter- Lg111-117

Remove Protection - General Trades- Lg111-117

Startup Unit Ventilators- Lg111-117

Setup Temporary Protection -  General Trades - Longfellow Gym

Masonry Modifications for Ductwork - Longfellow Gym

Make Safe / Disconnect MEP to Rooftop Eqpt to be Demo'd - Longfellow Roof

Install New RTU Steel - General Trades - Longfellow Gym

Cut/Cap/Drop Ductwork & Fans - Mechanical - Longfellow Gym

Demolish Existing RTUs / Rooftop Equipment - Longfellow Roof

Install New Ductwork - Longfellow Gym

Install New Roof Curbs - Longfellow Roof

Paint New Ductwork - Longfellow Gym

Set New Rooftop Equipment - Longfellow Roof

Connect New Ductwork to Rooftop Equipment - Longfellow Rooftop Eqpt

Connect Power - Longfellow Rooftop Equipment

Checkout / Startup new Rooftop Equipment - Longfellow Rooftop Eqpt

Air Balancing - Longfellow Gym

Remove Temporary Protection - General Trades - Longfellow Gym

Make-Safe / Cut / Cap / Drop Boiler Room Piping - Longfellow Boiler Rm

Demolish Pumps - Longfellow Boiler Room

Form & Pour Modified Conc. Housekeeing Pads - Longfellow Boiler Rm

Set Pumps - Mechanical - Longfellow Boiler Room

Mechanical Piping Work - Longfellow Boiler Room

Electric Work - Electrical - Longfellow Boiler Room

Mount / Wire Control Devices - Temp. Controls Work - Longfellow Boiler Rm

Checkout / Startup new Pumps - Longfellow Boiler Room

Setup Construction Fence @ Electrical Area - GT - Longfellow Sitework

Excavation / UG Conduit to Trans. / Switchboard - Longfellow

Excavation and Jack & Bore Work - GT -  Longfellow Sitework

Backfill UG Conduit to Trans. / Switchboard -  Longfellow

Start Date:    29-Oct-18  Finish Date:  11-Oct-19

Data Date:    03-Jun-19

Run Date:    30-May-19 18:14
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W2058 Form & Pour Ext. Concrete Pads -Trans. / Switchboard - Longfellow 5 0 31-May-19 A 31-May-19 A

W2063 Checkout Site in Advance of Trans. Install - ComEd - Longfellow 15 3 29-May-19 A 05-Jun-19

W2062 Set Transformer -  ComEd - Longfellow 2 2 06-Jun-19 07-Jun-19

W2060 Set Switchboard - Electrical Work - Longfellow 3 3 07-Jun-19 11-Jun-19

W2082 Install Bollards - GT - Longfellow Sitework 2 2 12-Jun-19 13-Jun-19

W2064 Wire from Switchboard to Interior Panels - Longfellow 10 10 12-Jun-19 25-Jun-19

W2065 Final Checkout / Site Inspection in Advance of ComEd -  Comed - Longfellow 10 10 26-Jun-19 10-Jul-19

W2066 Final On-site Work by ComEd prior to Activation - ComEd - Longfellow 5 5 11-Jul-19 17-Jul-19

W2067 New Permanent Power Energized - ComEd - Longfellow 0 0 17-Jul-19

W2068 Remove Old Transformer - ComEd -  Longfellow 7 7 18-Jul-19 26-Jul-19

W2069 Demo old Concrete Pad - Longfellow 3 3 29-Jul-19 31-Jul-19

W2070 Pavement Patching - General Trades -  Longfellow 3 3 01-Aug-19 05-Aug-19

W2074 Remove Construction Fence @ Electric Area -  GT - Longfellow Site 1 1 06-Aug-19 06-Aug-19

Poe SchoolPoe SchoolPoe SchoolPoe SchoolPoe SchoolPoe School

W2235 Poe - Commissioning Functional Testing 2 2 30-Jul-19 31-Jul-19

W2233 Poe - Create Punchlist & Deliver Punchlist 3 3 01-Aug-19 05-Aug-19

W2234 Poe - Punchlist Work Period - All Trades 4 4 06-Aug-19 09-Aug-19

W2236 Poe - All Summer Work Complete 0 0 09-Aug-19

Secure Entrance Renovations - PoeSecure Entrance Renovations - PoeSecure Entrance Renovations - PoeSecure Entrance Renovations - PoeSecure Entrance Renovations - PoeSecure Entrance Renovations - Poe

W2155 Make-Safe / Cut / Cap / Drop MEP - Poe Offices 2 2 05-Jun-19 06-Jun-19

W2156 Setup Temporary Protection -  General Trades - Poe Offices 1 1 06-Jun-19 06-Jun-19

W2157 Demolition - General Trades - Poe Offices 6 6 07-Jun-19 14-Jun-19

W2238 Masonry Walls & Masonry Patching - Mason - Poe Offices 3 3 17-Jun-19 19-Jun-19

W2158 Metal Stud Framing - General Trades - Poe Offices 3 3 19-Jun-19 21-Jun-19

W2163 Overhead Electric Rough-in - Poe Offices 5 5 17-Jun-19 21-Jun-19

W2166 Overhead Ductwork & Piping Rough-in - Mechanical - Poe Offices 5 5 17-Jun-19 21-Jun-19

W2159 Set Hollow Metal Frames - General Trades - Poe Offices 2 2 24-Jun-19 25-Jun-19

W2160 In-Wall Electric Rough-in - Poe Offices 3 3 24-Jun-19 26-Jun-19

W2161 In-Wall Inspections - Poe Offices 1 1 27-Jun-19 27-Jun-19

W2162 Hang Drywall - General Trades - Poe Offices 2 2 28-Jun-19 01-Jul-19

W2164 Tape & Sand Drywall Walls & Soffits - General Trades - Poe Offices 3 3 02-Jul-19 05-Jul-19

W2165 Prime Paint / Paint 1st Coat - Poe Offices 2 2 08-Jul-19 09-Jul-19

W2176 New Ceiling Grid - General Trades -  Poe Offices 2 2 10-Jul-19 11-Jul-19

W2177 In-Grid Lights/Diffusers/Sprinkler Heads - MEP - Poe Offices 4 4 12-Jul-19 17-Jul-19

W2237 New Casework - Poe Offices 4 4 15-Jul-19 18-Jul-19

W2178 Above Ceiling Inspection - Poe Offices 2 2 18-Jul-19 19-Jul-19

W2171 Install Glass, Aluminum Doors, & W indow Film - G lass & G lazing -  Poe Offices 2 2 23-Jul-19 24-Jul-19

W2174 Hollow Metal & Wood Doors & Hardware - Poe Offices 2 2 23-Jul-19 24-Jul-19

W2179 Drop Ceiling Tile -  General Trades - Poe Offices 3 3 22-Jul-19 24-Jul-19

W2172 Final Paint - Poe Offices 2 2 25-Jul-19 26-Jul-19

W2175 Security Device Trim-out -  Poe Offices 3 3 25-Jul-19 29-Jul-19

W2180 Air Balancing - Mechanical - Poe Offices 1 1 29-Jul-19 29-Jul-19

W2167 Install Flooring - Poe Offices 3 3 29-Jul-19 31-Jul-19

W2173 Construction Clean - Poe Offices 2 2 01-Aug-19 02-Aug-19

Unit Vent Group 1 - Rooms 211 - 217Unit Vent Group 1 - Rooms 211 - 217Unit Vent Group 1 - Rooms 211 - 217Unit Vent Group 1 - Rooms 211 - 217Unit Vent Group 1 - Rooms 211 - 217Unit Vent Group 1 - Rooms 211 - 217

W2083 Make-Safe / Cut / Cap / Drop MEP - Po211-217 1 1 05-Jun-19 05-Jun-19

W2084 Setup Temporary Protection -  General Trades - Po211-217 1 1 06-Jun-19 06-Jun-19

W2085 Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Po211-217 2 2 07-Jun-19 10-Jun-19

W2086 Demo Block Wall / Infill Masonry - Mason - Po211-217 2 2 11-Jun-19 12-Jun-19

W2087 Interior Prime / Paint 1st Coat - Painter- Po211-217 1 1 13-Jun-19 13-Jun-19

W2187 Set Hallway Electric Panels & Pull Wire - Electric - Po211-217 5 5 07-Jun-19 13-Jun-19

W2088 Install new Unit Vent-  Po211-217 3 3 14-Jun-19 18-Jun-19

W2188 Framing & Drywall Work around Hallway Electric Panel - Po211-217 5 5 14-Jun-19 20-Jun-19

W2089 Run Piping to Unit Vent & Test Piping- Po211-217 3 3 19-Jun-19 21-Jun-19

W2093 Run Conduit & Connect Power to Unit Vent -  Electrical- Po211-217 3 3 19-Jun-19 21-Jun-19

W2097 Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Po211-217 3 3 19-Jun-19 21-Jun-19

W2098 Overhead Ductwork - Mechanical - Po211-217 3 3 19-Jun-19 21-Jun-19

W2100 Insulate Ductwork - Mechanical - Po211-217 1 1 24-Jun-19 24-Jun-19

W2090 Insulate Mechanical Piping- Po211-217 2 2 24-Jun-19 25-Jun-19

W2091 Reinstall Ceiilng Grid - General Trades-  Po211-217 2 2 26-Jun-19 27-Jun-19

W2096 Skim Floor & Install Flooring - Flooring Work- Po211-217 2 2 28-Jun-19 01-Jul-19

W2099 Drop Ceiling Tile -  Po211-217 1 1 02-Jul-19 02-Jul-19

W2092 Final Paint - Painter- Po211-217 1 1 03-Jul-19 03-Jul-19

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2019 2020

Form & Pour Ext. Concrete Pads -Trans. / Switchboard - Longfellow

Checkout Site in Advance of Trans. Install - ComEd - Longfellow

Set Transformer -  ComEd - Longfellow

Set Switchboard - Electrical Work - Longfellow

Install Bollards - GT - Longfellow Sitework

Wire from Switchboard to Interior Panels - Longfellow

Final Checkout / Site Inspection in Advance of ComEd -  Comed - Longfellow

Final On-site Work by ComEd prior to Activation - ComEd - Longfellow

New Permanent Power Energized - ComEd - Longfellow

Remove Old Transformer - ComEd -  Longfellow

Demo old Concrete Pad - Longfellow

Pavement Patching - General Trades -  Longfellow

Remove Construction Fence @ Electric Area -  GT - Longfellow Site

Poe - Commissioning Functional Testing

Poe - Create Punchlist & Deliver Punchlist

Poe - Punchlist Work Period - All Trades

Poe - All Summer Work Complete

Make-Safe / Cut / Cap / Drop MEP - Poe Offices

Setup Temporary Protection -  General Trades - Poe Offices

Demolition - General Trades - Poe Offices

Masonry Walls & Masonry Patching - Mason - Poe Offices

Metal Stud Framing - General Trades - Poe Offices

Overhead Electric Rough-in - Poe Offices

Overhead Ductwork & Piping Rough-in - Mechanical - Poe Offices

Set Hollow Metal Frames - General Trades - Poe Offices

In-Wall Electric Rough-in - Poe Offices

In-Wall Inspections - Poe Offices

Hang Drywall - General Trades - Poe Offices

Tape & Sand Drywall Walls & Soffits - General Trades - Poe Offices

Prime Paint / Paint 1st Coat - Poe Offices

New Ceiling Grid - General Trades -  Poe Offices

In-Grid Lights/Diffusers/Sprinkler Heads - MEP - Poe Offices

New Casework - Poe Offices

Above Ceiling Inspection - Poe Offices

Install Glass, Aluminum Doors, & W indow Film - G lass & G lazing -  Poe Offices

Hollow Metal & Wood Doors & Hardware - Poe Offices

Drop Ceiling Tile -  General Trades - Poe Offices

Final Paint - Poe Offices

Security Device Trim-out -  Poe Offices

Air Balancing - Mechanical - Poe Offices

Install Flooring - Poe Offices

Construction Clean - Poe Offices

Make-Safe / Cut / Cap / Drop MEP - Po211-217

Setup Temporary Protection -  General Trades - Po211-217

Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Po211-217

Demo Block Wall / Infill Masonry - Mason - Po211-217

Interior Prime / Paint 1st Coat - Painter- Po211-217

Set Hallway Electric Panels & Pull Wire - Electric - Po211-217

Install new Unit Vent-  Po211-217

Framing & Drywall Work around Hallway Electric Panel - Po211-217

Run Piping to Unit Vent & Test Piping- Po211-217

Run Conduit & Connect Power to Unit Vent -  Electrical- Po211-217

Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Po211-217

Overhead Ductwork - Mechanical - Po211-217

Insulate Ductwork - Mechanical - Po211-217

Insulate Mechanical Piping- Po211-217

Reinstall Ceiilng Grid - General Trades-  Po211-217

Skim Floor & Install Flooring - Flooring Work- Po211-217

Drop Ceiling Tile -  Po211-217

Final Paint - Painter- Po211-217

Start Date:    29-Oct-18  Finish Date:  11-Oct-19

Data Date:    03-Jun-19

Run Date:    30-May-19 18:14
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W2094 Remove Protection - General Trades- Po211-217 1 1 05-Jul-19 05-Jul-19

W2095 Startup Unit Ventilators- Po211-217 2 2 16-Jul-19 17-Jul-19

Unit Vent Group 2 - Rooms 207-209, 221-223Unit Vent Group 2 - Rooms 207-209, 221-223Unit Vent Group 2 - Rooms 207-209, 221-223Unit Vent Group 2 - Rooms 207-209, 221-223Unit Vent Group 2 - Rooms 207-209, 221-223Unit Vent Group 2 - Rooms 207-209, 221-223

W2101 Make-Safe / Cut / Cap / Drop MEP - Po207-209, 221-223 1 1 06-Jun-19 06-Jun-19

W2102 Setup Temporary Protection -  General Trades - Po207-209, 221-223 1 1 07-Jun-19 07-Jun-19

W2103 Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Po207-209, 221-223 3 3 10-Jun-19 12-Jun-19

W2104 Demo Block Wall / Infill Masonry - Mason - Po207-209, 221-223 3 3 13-Jun-19 17-Jun-19

W2105 Interior Prime / Paint 1st Coat - Painter- Po207-209, 221-223 1 1 18-Jun-19 18-Jun-19

W2185 Set Hallway Electric Panels & Pull Wire - Electric - Po207-209, 221-223 5 5 14-Jun-19 20-Jun-19

W2106 Install new Unit Vent-  Po207-209, 221-223 4 4 19-Jun-19 24-Jun-19

W2111 Run Conduit & Connect Power to Unit Vent -  Electrical- Po207-209, 221-223 3 3 25-Jun-19 27-Jun-19

W2107 Run Piping to Unit Vent & Test Piping- Po207-209, 221-223 4 4 25-Jun-19 28-Jun-19

W2115 Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Po207-209, 221-223 3 3 26-Jun-19 28-Jun-19

W2116 Overhead Ductwork - Mechanical - Po207-209, 221-223 4 4 25-Jun-19 28-Jun-19

W2118 Insulate Ductwork - Mechanical - Po207-209, 221-223 1 1 01-Jul-19 01-Jul-19

W2108 Insulate Mechanical Piping- Po207-209, 221-223 2 2 01-Jul-19 02-Jul-19

W2109 Reinstall Ceiilng Grid - General Trades-  Po207-209, 221-223 2 2 03-Jul-19 05-Jul-19

W2114 Skim Floor & Install Flooring - Flooring Work- Po207-209, 221-223 2 2 08-Jul-19 09-Jul-19

W2117 Drop Ceiling Tile -  Po207-209, 221-223 1 1 10-Jul-19 10-Jul-19

W2110 Final Paint - Painter- Po207-209, 221-223 1 1 11-Jul-19 11-Jul-19

W2112 Remove Protection - General Trades- Po207-209, 221-223 1 1 12-Jul-19 12-Jul-19

W2186 Framing & Drywall Work around Hallway Electric Panel - Po207-209, 221-223 5 5 12-Jul-19 18-Jul-19

W2113 Startup Unit Ventilators- Po207-209, 221-223 2 2 18-Jul-19 19-Jul-19

Unit Vent Group 3 - Rooms 201 - 206Unit Vent Group 3 - Rooms 201 - 206Unit Vent Group 3 - Rooms 201 - 206Unit Vent Group 3 - Rooms 201 - 206Unit Vent Group 3 - Rooms 201 - 206Unit Vent Group 3 - Rooms 201 - 206

W2119 Make-Safe / Cut / Cap / Drop MEP - Po201-206 1 1 07-Jun-19 07-Jun-19

W2120 Setup Temporary Protection -  General Trades - Po201-206 1 1 10-Jun-19 10-Jun-19

W2121 Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Po201-206 2 2 11-Jun-19 12-Jun-19

W2122 Demo Block Wall / Infill Masonry - Mason - Po201-206 2 2 18-Jun-19 19-Jun-19

W2123 Interior Prime / Paint 1st Coat - Painter- Po201-206 1 1 20-Jun-19 20-Jun-19

W2124 Install new Unit Vent-  Po201-206 3 3 25-Jun-19 27-Jun-19

W2183 Set Hallway Electric Panels & Pull Wire - Electric - Po201-206 5 5 21-Jun-19 27-Jun-19

W2125 Run Piping to Unit Vent & Test Piping- Po201-206 3 3 28-Jun-19 02-Jul-19

W2129 Run Conduit & Connect Power to Unit Vent -  Electrical- Po201-206 3 3 28-Jun-19 02-Jul-19

W2133 Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Po201-206 3 3 28-Jun-19 02-Jul-19

W2134 Overhead Ductwork - Mechanical - Po201-206 3 3 28-Jun-19 02-Jul-19

W2136 Insulate Ductwork - Mechanical - Po201-206 1 1 03-Jul-19 03-Jul-19

W2126 Insulate Mechanical Piping- Po201-206 2 2 03-Jul-19 05-Jul-19

W2184 Framing & Drywall Work around Hallway Electric Panel - Po201-206 5 5 28-Jun-19 05-Jul-19

W2127 Reinstall Ceiilng Grid - General Trades-  Po201-206 2 2 08-Jul-19 09-Jul-19

W2132 Skim Floor & Install Flooring - Flooring Work- Po201-206 2 2 10-Jul-19 11-Jul-19

W2135 Drop Ceiling Tile -  Po201-206 1 1 12-Jul-19 12-Jul-19

W2128 Final Paint - Painter- Po201-206 1 1 15-Jul-19 15-Jul-19

W2130 Remove Protection - General Trades- Po201-206 1 1 16-Jul-19 16-Jul-19

W2131 Startup Unit Ventilators- Po201-206 2 2 22-Jul-19 23-Jul-19

Unit Vent Group 4 - Rooms 111 - 117Unit Vent Group 4 - Rooms 111 - 117Unit Vent Group 4 - Rooms 111 - 117Unit Vent Group 4 - Rooms 111 - 117Unit Vent Group 4 - Rooms 111 - 117Unit Vent Group 4 - Rooms 111 - 117

W2239 Make-Safe / Cut / Cap / Drop MEP - Po111-117 1 1 10-Jun-19 10-Jun-19

W2240 Setup Temporary Protection -  General Trades - Po111-117 1 1 11-Jun-19 11-Jun-19

W2241 Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Po111-117 2 2 13-Jun-19 14-Jun-19

W2257 Set Hallway Electric Panels & Pull Wire - Electric - Po111-117 5 5 13-Jun-19 19-Jun-19

W2242 Demo Block Wall / Infill Masonry - Mason - Po111-117 2 2 20-Jun-19 21-Jun-19

W2243 Interior Prime / Paint 1st Coat - Painter- Po111-117 1 1 24-Jun-19 24-Jun-19

W2258 Framing & Drywall Work around Hallway Electric Panel - Po111-117 5 5 20-Jun-19 26-Jun-19

W2244 Install new Unit Vent-  Po111-117 3 3 28-Jun-19 02-Jul-19

W2245 Run Piping to Unit Vent & Test Piping- Po111-117 3 3 03-Jul-19 08-Jul-19

W2249 Run Conduit & Connect Power to Unit Vent -  Electrical- Po111-117 3 3 03-Jul-19 08-Jul-19

W2253 Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Po111-117 3 3 03-Jul-19 08-Jul-19

W2254 Overhead Ductwork - Mechanical - Po111-117 3 3 03-Jul-19 08-Jul-19

W2256 Insulate Ductwork - Mechanical - Po111-117 1 1 09-Jul-19 09-Jul-19

W2246 Insulate Mechanical Piping- Po111-117 2 2 09-Jul-19 10-Jul-19

W2247 Reinstall Ceiilng Grid - General Trades-  Po111-117 2 2 11-Jul-19 12-Jul-19

W2252 Skim Floor & Install Flooring - Flooring Work- Po111-117 2 2 15-Jul-19 16-Jul-19

W2255 Drop Ceiling Tile -  Po111-117 1 1 17-Jul-19 17-Jul-19

W2248 Final Paint - Painter- Po111-117 1 1 18-Jul-19 18-Jul-19

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2019 2020

Remove Protection - General Trades- Po211-217

Startup Unit Ventilators- Po211-217

Make-Safe / Cut / Cap / Drop MEP - Po207-209, 221-223

Setup Temporary Protect ion -  General Trades - Po207-209, 221-223

Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Po207-209, 221-223

Demo Block Wall / Infill Masonry - Mason - Po207-209, 221-223

Interior Prime / Paint 1st Coat - Painter- Po207-209, 221-223

Set Hallway Electric Panels & Pull Wire - Electric - Po207-209, 221-223

Install new Unit Vent-  Po207-209, 221-223

Run Conduit & Connect Power to Unit Vent -  Electrical- Po207-209, 221-223

Run Piping to Unit Vent & Test Piping- Po207-209, 221-223

Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Po207-209, 221-223

Overhead Ductwork - Mechanical - Po207-209, 221-223

Insulate Ductwork - Mechanical - Po207-209, 221-223

Insulate Mechanical Piping- Po207-209, 221-223

Reinstall Ceiilng Grid - General Trades-  Po207-209, 221-223

Skim Floor & Install Flooring - Flooring Work- Po207-209, 221-223

Drop Ceiling Tile -  Po207-209, 221-223

Final Paint - Painter- Po207-209, 221-223

Remove Protection - General Trades- Po207-209, 221-223

Framing & Drywall Work around Hallway Electric Panel - Po207-209, 221-223

Startup Unit Ventilators- Po207-209, 221-223

Make-Safe / Cut / Cap / Drop MEP - Po201-206

Setup Temporary Protect ion -  General Trades - Po201-206

Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Po201-206

Demo Block Wall / Infill Masonry - Mason - Po201-206

Interior Prime / Paint 1st Coat - Painter- Po201-206

Install new Unit Vent-  Po201-206

Set Hallway Electric Panels & Pull Wire - Electric - Po201-206

Run Piping to Unit Vent & Test Piping- Po201-206

Run Conduit & Connect Power to Unit Vent -  Electrical- Po201-206

Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Po201-206

Overhead Ductwork - Mechanical - Po201-206

Insulate Ductwork - Mechanical - Po201-206

Insulate Mechanical Piping- Po201-206

Framing & Drywall Work around Hallway Electric Panel - Po201-206

Reinstall Ceiilng Grid - General Trades-  Po201-206

Skim Floor & Install Flooring - Flooring Work- Po201-206

Drop Ceiling Tile -  Po201-206

Final Paint - Painter- Po201-206

Remove Protection - General Trades- Po201-206

Startup Unit Ventilators- Po201-206

Make-Safe / Cut / Cap / Drop MEP - Po111-117

Setup Temporary Protection -  General Trades - Po111-117

Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Po111-117

Set Hallway Electric Panels & Pull Wire - Electric - Po111-117

Demo Block Wall / Infill Masonry - Mason - Po111-117

Interior Prime / Paint 1st Coat - Painter- Po111-117

Framing & Drywall Work around Hallway Electric Panel - Po111-117

Install new Unit Vent-  Po111-117

Run Piping to Unit Vent & Test Piping- Po111-117

Run Conduit & Connect Power to Unit Vent -  Electrical- Po111-117

Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Po111-117

Overhead Ductwork - Mechanical - Po111-117

Insulate Ductwork - Mechanical - Po111-117

Insulate Mechanical Piping- Po111-117

Reinstall Ceiilng Grid - General Trades-  Po111-117

Skim Floor & Install Flooring - Flooring Work- Po111-117

Drop Ceiling Tile -  Po111-117

Final Paint - Painter- Po111-117

Start Date:    29-Oct-18  Finish Date:  11-Oct-19

Data Date:    03-Jun-19

Run Date:    30-May-19 18:14
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W2250 Remove Protection - General Trades- Po111-117 1 1 19-Jul-19 19-Jul-19

W2251 Startup Unit Ventilators- Po111-117 2 2 24-Jul-19 25-Jul-19

Unit Vent Group 5 - Rooms 101 - 106Unit Vent Group 5 - Rooms 101 - 106Unit Vent Group 5 - Rooms 101 - 106Unit Vent Group 5 - Rooms 101 - 106Unit Vent Group 5 - Rooms 101 - 106Unit Vent Group 5 - Rooms 101 - 106

W2137 Make-Safe / Cut / Cap / Drop MEP - Po101-106 1 1 11-Jun-19 11-Jun-19

W2138 Setup Temporary Protection -  General Trades - Po101-106 1 1 12-Jun-19 12-Jun-19

W2139 Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Po101-106 2 2 17-Jun-19 18-Jun-19

W2140 Demo Block Wall / Infill Masonry - Mason - Po101-106 3 3 24-Jun-19 26-Jun-19

W2141 Interior Prime / Paint 1st Coat - Painter- Po101-106 1 1 27-Jun-19 27-Jun-19

W2181 Set Hallway Electric Panels & Pull Wire - Electric - Po101-106 5 5 28-Jun-19 05-Jul-19

W2142 Install new Unit Vent-  Po101-106 3 3 03-Jul-19 08-Jul-19

W2143 Run Piping to Unit Vent & Test Piping- Po101-106 3 3 09-Jul-19 11-Jul-19

W2147 Run Conduit & Connect Power to Unit Vent -  Electrical- Po101-106 3 3 09-Jul-19 11-Jul-19

W2151 Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Po101-106 3 3 09-Jul-19 11-Jul-19

W2152 Overhead Ductwork - Mechanical - Po101-106 3 3 09-Jul-19 11-Jul-19

W2154 Insulate Ductwork - Mechanical - Po101-106 1 1 12-Jul-19 12-Jul-19

W2182 Framing & Drywall Work around Hallway Electric Panel - Po101-106 5 5 08-Jul-19 12-Jul-19

W2144 Insulate Mechanical Piping- Po101-106 2 2 12-Jul-19 15-Jul-19

W2145 Reinstall Ceiilng Grid - General Trades-  Po101-106 2 2 16-Jul-19 17-Jul-19

W2150 Skim Floor & Install Flooring - Flooring Work- Po101-106 2 2 18-Jul-19 19-Jul-19

W2153 Drop Ceiling Tile -  Po101-106 1 1 22-Jul-19 22-Jul-19

W2146 Final Paint - Painter- Po101-106 1 1 23-Jul-19 23-Jul-19

W2148 Remove Protection - General Trades- Po101-106 1 1 24-Jul-19 24-Jul-19

W2149 Startup Unit Ventilators- Po101-106 2 2 26-Jul-19 29-Jul-19

Gymnasium, MPR, & Roof HVAC WorkGymnasium, MPR, & Roof HVAC WorkGymnasium, MPR, & Roof HVAC WorkGymnasium, MPR, & Roof HVAC WorkGymnasium, MPR, & Roof HVAC WorkGymnasium, MPR, & Roof HVAC Work

W2189 Setup Temporary Protection -  General Trades - Poe Gym 2 2 05-Jun-19 06-Jun-19

W2191 Masonry Modifications for Ductwork - Poe Gym 2 2 07-Jun-19 10-Jun-19

W2193 Make Safe / Disconnect MEP to Rooftop Equipment to be Demo'd - Poe Roof 2 2 07-Jun-19 10-Jun-19

W2190 Install New RTU Steel - General Trades - Poe Gym 3 3 07-Jun-19 11-Jun-19

W2203 Cut/Cap/Drop Ductwork & Fans - Mechanical - Poe Gym 4 4 07-Jun-19 12-Jun-19

W2196 Demolish Existing RTUs / Rooftop Equipment - Poe Roof 3 3 13-Jun-19 17-Jun-19

W2192 Install New Ductwork - Poe Gym 6 6 13-Jun-19 20-Jun-19

W2197 Install New Roof Curbs - Poe Roof 3 3 18-Jun-19 20-Jun-19

W2194 Paint New Ductwork - Poe Gym 5 5 21-Jun-19 27-Jun-19

W2198 Set New Rooftop Equipment - Poe Roof 3 3 27-Jun-19 01-Jul-19

W2200 Connect New Ductwork to Rooftop Equipment - Poe Rooftop Equipment 3 3 02-Jul-19 05-Jul-19

W2199 Connect Power - Poe Rooftop Equipment 5 5 02-Jul-19 09-Jul-19

W2201 Checkout / Startup new Rooftop Equipment - Poe Rooftop Equipment 2 2 16-Jul-19 17-Jul-19

W2195 Air Balancing - Poe Gym 2 2 18-Jul-19 19-Jul-19

W2202 Remove Temporary Protection - General Trades - Poe Gym 2 2 22-Jul-19 23-Jul-19

Boiler RoomBoiler RoomBoiler RoomBoiler RoomBoiler RoomBoiler Room

W2204 Make-Safe / Cut / Cap / Drop Boiler Room Piping - Poe Boiler Rm 3 3 05-Jun-19 07-Jun-19

W2205 Demolish Pumps - Poe Boiler Room 2 2 10-Jun-19 11-Jun-19

W2206 Form & Pour Modified Concrete Housekeeing Pads - Poe Boiler Room 3 3 12-Jun-19 14-Jun-19

W2207 Set Pumps - Mechanical - Poe Boiler Room 3 3 24-Jun-19 26-Jun-19

W2208 Mechanical Piping Work - Poe Boiler Room 5 5 27-Jun-19 03-Jul-19

W2209 Electric Work - Electrical - Poe Boiler Room 5 5 05-Jul-19 11-Jul-19

W2211 Mount / Wire Control Devices - Temp. Controls Work - Poe Boiler Room 5 5 05-Jul-19 11-Jul-19

W2210 Checkout / Startup new Pumps - Poe Boiler Room 2 2 16-Jul-19 17-Jul-19

Electric Service WorkElectric Service WorkElectric Service WorkElectric Service WorkElectric Service WorkElectric Service Work

W2212 Setup Construction Fence @ Electrical Area - GT - Poe Sitework 3 0 22-Apr-19 A 22-Apr-19 A

W2213 Excavation for UG Electric - General Trades - Poe Sitework 15 0 30-Apr-19 A 30-Apr-19 A

W2214 UG Conduit to Transformer / Switchboard - Poe 7 0 01-May-19 A 23-May-19 A

W2216 Backfill UG Conduit to Transformer  / Switchboard - Poe 3 0 23-May-19 A 23-May-19 A

W2215 Form & Pour Ext. Concrete Pads -Trans. / Switchboard - Poe 5 1 24-May-19 A 03-Jun-19

W2220 Checkout Site in Advance of Transformer Install - ComEd - Poe 15 3 29-May-19 A 05-Jun-19

W2219 Set Transformer -  ComEd - Poe 2 2 06-Jun-19 07-Jun-19

W2232 Install Splice Box & Backfill on Splice Box - Electrical - Poe Sitework 3 3 06-Jun-19 10-Jun-19

W2217 Set Switchboard - Electrical Work - Poe 3 3 11-Jun-19 13-Jun-19

W2221 Wire from Switchboard to Interior Panels - Poe 10 10 14-Jun-19 27-Jun-19

W2222 Final Checkout / Site Inspection in Advance of ComEd Work - Comed - Poe 6 6 28-Jun-19 08-Jul-19

W2223 Final On-site Work by ComEd prior to Activation - ComEd - Poe 5 5 09-Jul-19 15-Jul-19

W2224 New Permanent Power Energized - ComEd - Poe 0 0 15-Jul-19

W2225 Remove Old Transformer - ComEd -  Poe 7 7 16-Jul-19 24-Jul-19

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2019 2020

Remove Protection - General Trades- Po111-117

Startup Unit Ventilators- Po111-117

Make-Safe / Cut / Cap / Drop MEP - Po101-106

Setup Temporary Protection -  General Trades - Po101-106

Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Po101-106

Demo Block Wall / Infill Masonry - Mason - Po101-106

Interior Prime / Paint 1st Coat - Painter- Po101-106

Set Hallway Electric Panels & Pull Wire - Electric - Po101-106

Install new Unit Vent-  Po101-106

Run Piping to Unit Vent & Test Piping- Po101-106

Run Conduit & Connect Power to Unit Vent -  Electrical- Po101-106

Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Po101-106

Overhead Ductwork - Mechanical - Po101-106

Insulate Ductwork - Mechanical - Po101-106

Framing & Drywall Work around Hallway Electric Panel - Po101-106

Insulate Mechanical Piping- Po101-106

Reinstall Ceiilng Grid - General Trades-  Po101-106

Skim Floor & Install Flooring - Flooring Work- Po101-106

Drop Ceiling Tile -  Po101-106

Final Paint - Painter- Po101-106

Remove Protection - General Trades- Po101-106

Startup Unit Ventilators- Po101-106

Setup Temporary Protection -  General Trades - Poe Gym

Masonry Modifications for Ductwork - Poe Gym

Make Safe / Disconnect MEP to Rooftop Equipment to be Demo'd - Poe Roof

Install New RTU Steel - General Trades - Poe Gym

Cut/Cap/Drop Ductwork & Fans - Mechanical - Poe Gym

Demolish Existing RTUs / Rooftop Equipment - Poe Roof

Install New Ductwork - Poe Gym

Install New Roof Curbs - Poe Roof

Paint New Ductwork - Poe Gym

Set New Rooftop Equipment - Poe Roof

Connect New Ductwork to Rooftop Equipment - Poe Rooftop Equipment

Connect Power - Poe Rooftop Equipment

Checkout / Startup new Rooftop Equipment - Poe Rooftop Equipment

Air Balancing - Poe Gym

Remove Temporary Protection - General Trades - Poe Gym

Make-Safe / Cut / Cap / Drop Boiler Room Piping - Poe Boiler Rm

Demolish Pumps - Poe Boiler Room

Form & Pour Modified Concrete Housekeeing Pads - Poe Boiler Room

Set Pumps - Mechanical - Poe Boiler Room

Mechanical Piping Work - Poe Boiler Room

Electric Work - Electrical - Poe Boiler Room

Mount / Wire Control Devices - Temp. Controls Work - Poe Boiler Room

Checkout / Startup new Pumps - Poe Boiler Room

Setup Construction Fence @ Electrical Area - GT - Poe Sitework

Excavation for UG Electric - General Trades - Poe Sitework

UG Conduit to Transformer / Switchboard - Poe

Backfill UG Conduit to Transformer  / Switc hboard - Poe

Form & Pour Ext. Concrete Pads -Trans. / Switchboard - Poe

Checkout Site in Advance of Transformer Install - ComEd - Poe

Set Transformer -  ComEd - Poe

Install Splice Box & Backfill on Splice Box - Electrical - Poe Sitework

Set Switchboard - Electrical Work - Poe

Wire from Switchboard to Interior Panels - Poe

Final Checkout / Site Inspection in Advance of ComEd Work - Comed - Poe

Final On-site Work by ComEd prior to Activation - ComEd - Poe

New Permanent Power Energized - ComEd - Poe

Remove Old Transformer - ComEd -  Poe

Start Date:    29-Oct-18  Finish Date:  11-Oct-19

Data Date:    03-Jun-19

Run Date:    30-May-19 18:14
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W2226 Demo old Concrete Pad - Poe 3 3 25-Jul-19 29-Jul-19

W2227 Pavement Patching - General Trades -  Poe 3 3 30-Jul-19 01-Aug-19

W2231 Remove Construction Fence @ Electric Area -  General Trades - Poe Sitework 1 1 02-Aug-19 02-Aug-19

Riley SchoolRiley SchoolRiley SchoolRiley SchoolRiley SchoolRiley School

W2406 Riley - Create Punchlist & Deliver Punchlist 3 3 02-Aug-19 06-Aug-19

W2408 Riley - Commissioning Functional Testing 2 2 07-Aug-19 08-Aug-19

W2407 Riley - Punchlist Work Period - All Trades 4 4 07-Aug-19 12-Aug-19

W2409 Riley - All Summer Work Complete 0 0 12-Aug-19

Secure Entrance Renovations - RileySecure Entrance Renovations - RileySecure Entrance Renovations - RileySecure Entrance Renovations - RileySecure Entrance Renovations - RileySecure Entrance Renovations - Riley

W2331 Make-Safe / Cut / Cap / Drop MEP - Riley Offices 2 2 05-Jun-19 06-Jun-19

W2332 Setup Temporary Protection -  General Trades - Riley Offices 1 1 06-Jun-19 06-Jun-19

W2333 Demolition - General Trades - Riley O ffices 6 6 07-Jun-19 14-Jun-19

W2334 Metal Stud Framing - General Trades - Riley Offices 3 3 17-Jun-19 19-Jun-19

W2335 Set Hollow Metal Frames - General Trades - Riley O ffices 2 2 20-Jun-19 21-Jun-19

W2339 Overhead Electric Rough-in - Riley Offices 5 5 17-Jun-19 21-Jun-19

W2336 In-Wall Electric Rough-in - Riley Offices 3 3 20-Jun-19 24-Jun-19

W2337 In-Wall Inspections - Riley Offices 1 1 25-Jun-19 25-Jun-19

W2338 Hang Drywall - General Trades - Riley Offices 2 2 26-Jun-19 27-Jun-19

W2340 Tape & Sand Drywall Walls & Soffits - General Trades - Riley Offices 3 3 28-Jun-19 02-Jul-19

W2341 Prime Paint / Paint 1st Coat - Riley Offices 2 2 03-Jul-19 05-Jul-19

W2349 New Ceiling Grid - General Trades -  Riley Offices 2 2 08-Jul-19 09-Jul-19

W2350 In-Grid Lights/Diffusers/Sprinkler Heads - MEP - Riley Offices 4 4 10-Jul-19 15-Jul-19

W2410 New Casework - Riley Offices 4 4 11-Jul-19 16-Jul-19

W2351 Above Ceiling Inspection - Riley Offices 2 2 16-Jul-19 17-Jul-19

W2344 Install Glass, Aluminum Doors, & W indow Film - G lass & G lazing -  Riley Offices 3 3 18-Jul-19 22-Jul-19

W2347 Hollow Metal & Wood Doors & Hardware - Riley Offices 2 2 19-Jul-19 22-Jul-19

W2352 Drop Ceiling Tile -  General Trades - Riley Offices 3 3 18-Jul-19 22-Jul-19

W2345 Final Paint - Riley Offices 2 2 23-Jul-19 24-Jul-19

W2348 Security Device Trim-out -  Riley O ffices 3 3 23-Jul-19 25-Jul-19

W2353 Air Balancing - Mechanical - Riley Offices 1 1 25-Jul-19 25-Jul-19

W2343 Install Flooring - Riley Offices 3 3 25-Jul-19 29-Jul-19

W2346 Construction Clean - Riley Offices 2 2 30-Jul-19 31-Jul-19

Unit Vent Group 1 - Rooms 214 - 224Unit Vent Group 1 - Rooms 214 - 224Unit Vent Group 1 - Rooms 214 - 224Unit Vent Group 1 - Rooms 214 - 224Unit Vent Group 1 - Rooms 214 - 224Unit Vent Group 1 - Rooms 214 - 224

W2259 Make-Safe / Cut / Cap / Drop MEP - Ri214-224 1 1 05-Jun-19 05-Jun-19

W2260 Setup Temporary Protection -  General Trades - Ri214-224 1 1 06-Jun-19 06-Jun-19

W2261 Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Ri214-224 3 3 07-Jun-19 11-Jun-19

W2360 Set Hallway Electric Panels & Pull Wire - Electric - Ri214-224 5 5 07-Jun-19 13-Jun-19

W3249 Abate Flooring - Ri214-224 4 4 12-Jun-19 17-Jun-19

W2262 Demo Block Wall / Infill Masonry - Mason - Ri214-224 2 2 18-Jun-19 19-Jun-19

W2263 Interior Prime / Paint 1st Coat - Painter- Ri214-224 1 1 20-Jun-19 20-Jun-19

W2361 Framing & Drywall Work around Hallway Electric Panel - Ri214-224 5 5 14-Jun-19 20-Jun-19

W2264 Install new Unit Vent-  Ri214-224 3 3 21-Jun-19 25-Jun-19

W2265 Run Piping to Unit Vent & Test Piping- Ri214-224 3 3 26-Jun-19 28-Jun-19

W2269 Run Conduit & Connect Power to Unit Vent -  Electrical- Ri214-224 3 3 26-Jun-19 28-Jun-19

W2273 Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Ri214-224 3 3 26-Jun-19 28-Jun-19

W2274 Overhead Ductwork - Mechanical - Ri214-224 3 3 26-Jun-19 28-Jun-19

W2276 Insulate Ductwork - Mechanical - Ri214-224 1 1 01-Jul-19 01-Jul-19

W2266 Insulate Mechanical Piping- Ri214-224 2 2 01-Jul-19 02-Jul-19

W2267 Reinstall Ceiilng Grid - General Trades-  Ri214-224 2 2 03-Jul-19 05-Jul-19

W2272 Skim Floor & Install Flooring - Flooring Work- Ri214-224 2 2 08-Jul-19 09-Jul-19

W2275 Drop Ceiling Tile -  Ri214-224 1 1 10-Jul-19 10-Jul-19

W2268 Final Paint - Painter- Ri214-224 1 1 11-Jul-19 11-Jul-19

W2270 Remove Protection - General Trades- Ri214-224 1 1 12-Jul-19 12-Jul-19

W2271 Startup Unit Ventilators- Ri214-224 2 2 24-Jul-19 25-Jul-19

Unit Vent Group 2 - Rooms 208 - 212Unit Vent Group 2 - Rooms 208 - 212Unit Vent Group 2 - Rooms 208 - 212Unit Vent Group 2 - Rooms 208 - 212Unit Vent Group 2 - Rooms 208 - 212Unit Vent Group 2 - Rooms 208 - 212

W2277 Make-Safe / Cut / Cap / Drop MEP - Ri208-212 1 1 06-Jun-19 06-Jun-19

W2278 Setup Temporary Protection -  General Trades - Ri208-212 1 1 07-Jun-19 07-Jun-19

W2279 Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Ri208-212 3 3 12-Jun-19 14-Jun-19

W2358 Set Hallway Electric Panels & Pull Wire - Electric - Ri208-212 5 5 14-Jun-19 20-Jun-19

W3250 Abate Flooring - Ri208-212 4 4 18-Jun-19 21-Jun-19

W2280 Demo Block Wall / Infill Masonry - Mason - Ri208-212 3 3 24-Jun-19 26-Jun-19

W2281 Interior Prime / Paint 1st Coat - Painter- Ri208-212 1 1 27-Jun-19 27-Jun-19

W2359 Framing & Drywall Work around Hallway Electric Panel - Ri208-212 5 5 21-Jun-19 27-Jun-19

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2019 2020

Demo old Concrete Pad - Poe

Pavement Patching - General Trades -  Poe

Remove Construction Fence @ Electric Area -  General Trades - Poe Sitework

Riley - Create Punchlist & Deliver Punchlist

Riley - Commissioning Functional Testing

Riley - Punchlist Work Period - All Trades

Riley - All Summer Work Complete

Make-Safe / Cut / Cap / Drop MEP - Riley Offices

Setup Temporary Protection -  General Trades - Riley Offices

Demolition - General Trades - Riley O ffices

Metal Stud Framing - General Trades - Riley Offices

Set Hollow Metal Frames - General Trades - Riley O ffices

Overhead Electric Rough-in - Riley Offices

In-Wall Electric Rough-in - Riley Offices

In-Wall Inspections - Riley Offices

Hang Drywall - General Trades - Riley Offices

Tape & Sand Drywall Walls & Soffits - General Trades - Riley Offices

Prime Paint / Paint 1st Coat - Riley Offices

New Ceiling Grid - General Trades -  Riley Offices

In-Grid Lights/Diffusers/Sprinkler Heads - MEP - Riley Offices

New Casework - Riley Offices

Above Ceiling Inspection - Riley Offices

Install Glass, Aluminum Doors, & W indow Film - G lass & G lazing -  Riley Offices

Hollow Metal & Wood Doors & Hardware - Riley Offices

Drop Ceiling Tile -  General Trades - Riley Offices

Final Paint - Riley Offices

Security Device Trim-out -  Riley O ffices

Air Balancing - Mechanical - Riley Offices

Install Flooring - Riley Offices

Construction Clean - Riley Offices

Make-Safe / Cut / Cap / Drop MEP - Ri214-224

Setup Temporary Protection -  General Trades - Ri214-224

Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Ri214-224

Set Hallway Electric Panels & Pull Wire - Electric - Ri214-224

Abate Flooring - Ri214-224

Demo Block Wall / Infill Masonry - Mason - Ri214-224

Interior Prime / Paint 1st Coat - Painter- Ri214-224

Framing & Drywall Work around Hallway Electric Panel - Ri214-224

Install new Unit Vent-  Ri214-224

Run Piping to Unit Vent & Test Piping- Ri214-224

Run Conduit & Connect Power to Unit Vent -  Electrical- Ri214-224

Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Ri214-224

Overhead Ductwork - Mechanical - Ri214-224

Insulate Ductwork - Mechanical - Ri214-224

Insulate Mechanical Piping- Ri214-224

Reinstall Ceiilng Grid - General Trades-  Ri214-224

Skim Floor & Install Flooring - Flooring Work- Ri214-224

Drop Ceiling Tile -  Ri214-224

Final Paint - Painter- Ri214-224

Remove Protection - General Trades- Ri214-224

Startup Unit Ventilators- Ri214-224

Make-Safe / Cut / Cap / Drop MEP - Ri208-212

Setup Temporary Protect ion -  General Trades - Ri208-212

Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Ri208-212

Set Hallway Electric Panels & Pull Wire - Electric - Ri208-212

Abate Flooring - Ri208-212

Demo Block Wall / Infill Masonry - Mason - Ri208-212

Interior Prime / Paint 1st Coat - Painter- Ri208-212

Framing & Drywall Work around Hallway Electric Panel - Ri208-212

Start Date:    29-Oct-18  Finish Date:  11-Oct-19

Data Date:    03-Jun-19

Run Date:    30-May-19 18:14
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W2282 Install new Unit Vent-  Ri208-212 4 4 28-Jun-19 03-Jul-19

W2287 Run Conduit & Connect Power to Unit Vent -  Electrical- Ri208-212 3 3 05-Jul-19 09-Jul-19

W2283 Run Piping to Unit Vent & Test Piping- Ri208-212 4 4 05-Jul-19 10-Jul-19

W2291 Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Ri208-212 3 3 08-Jul-19 10-Jul-19

W2292 Overhead Ductwork - Mechanical - Ri208-212 4 4 05-Jul-19 10-Jul-19

W2294 Insulate Ductwork - Mechanical - Ri208-212 1 1 11-Jul-19 11-Jul-19

W2284 Insulate Mechanical Piping- Ri208-212 2 2 11-Jul-19 12-Jul-19

W2285 Reinstall Ceiilng Grid - General Trades-  Ri208-212 2 2 15-Jul-19 16-Jul-19

W2290 Skim Floor & Install Flooring - Flooring Work- Ri208-212 2 2 17-Jul-19 18-Jul-19

W2293 Drop Ceiling Tile -  Ri208-212 1 1 19-Jul-19 19-Jul-19

W2286 Final Paint - Painter- Ri208-212 1 1 22-Jul-19 22-Jul-19

W2288 Remove Protection - General Trades- Ri208-212 1 1 23-Jul-19 23-Jul-19

W2289 Startup Unit Ventilators- Ri208-212 2 2 26-Jul-19 29-Jul-19

Unit Vent Group 3 - Rooms 200 - 207Unit Vent Group 3 - Rooms 200 - 207Unit Vent Group 3 - Rooms 200 - 207Unit Vent Group 3 - Rooms 200 - 207Unit Vent Group 3 - Rooms 200 - 207Unit Vent Group 3 - Rooms 200 - 207

W2295 Make-Safe / Cut / Cap / Drop MEP - Ri200-207 1 1 07-Jun-19 07-Jun-19

W2296 Setup Temporary Protection -  General Trades - Ri200-207 1 1 10-Jun-19 10-Jun-19

W2297 Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Ri200-207 2 2 17-Jun-19 18-Jun-19

W3251 Abate Flooring - Ri200-207 4 4 19-Jun-19 24-Jun-19

W2356 Set Hallway Electric Panels & Pull Wire - Electric - Ri200-207 5 5 21-Jun-19 27-Jun-19

W2298 Demo Block Wall / Infill Masonry - Mason - Ri200-207 2 2 27-Jun-19 28-Jun-19

W2299 Interior Prime / Paint 1st Coat - Painter- Ri200-207 1 1 01-Jul-19 01-Jul-19

W2357 Framing & Drywall Work around Hallway Electric Panel - Ri200-207 5 5 28-Jun-19 05-Jul-19

W2300 Install new Unit Vent-  Ri200-207 3 3 05-Jul-19 09-Jul-19

W2301 Run Piping to Unit Vent & Test Piping- Ri200-207 3 3 10-Jul-19 12-Jul-19

W2305 Run Conduit & Connect Power to Unit Vent -  Electrical- Ri200-207 3 3 10-Jul-19 12-Jul-19

W2309 Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Ri200-207 3 3 10-Jul-19 12-Jul-19

W2310 Overhead Ductwork - Mechanical - Ri200-207 3 3 10-Jul-19 12-Jul-19

W2312 Insulate Ductwork - Mechanical - Ri200-207 1 1 15-Jul-19 15-Jul-19

W2302 Insulate Mechanical Piping- Ri200-207 2 2 15-Jul-19 16-Jul-19

W2303 Reinstall Ceiilng Grid - General Trades-  Ri200-207 2 2 17-Jul-19 18-Jul-19

W2308 Skim Floor & Install Flooring - Flooring Work- Ri200-207 2 2 19-Jul-19 22-Jul-19

W2311 Drop Ceiling Tile -  Ri200-207 1 1 23-Jul-19 23-Jul-19

W2304 Final Paint - Painter- Ri200-207 1 1 24-Jul-19 24-Jul-19

W2306 Remove Protection - General Trades- Ri200-207 1 1 25-Jul-19 25-Jul-19

W2307 Startup Unit Ventilators- Ri200-207 2 2 30-Jul-19 31-Jul-19

Unit Vent Group 4 - Rooms 114 - 124Unit Vent Group 4 - Rooms 114 - 124Unit Vent Group 4 - Rooms 114 - 124Unit Vent Group 4 - Rooms 114 - 124Unit Vent Group 4 - Rooms 114 - 124Unit Vent Group 4 - Rooms 114 - 124

W2412 Make-Safe / Cut / Cap / Drop MEP - Ri114-124 1 1 10-Jun-19 10-Jun-19

W2413 Setup Temporary Protection -  General Trades - Ri114-124 1 1 11-Jun-19 11-Jun-19

W2414 Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Ri114-124 2 2 19-Jun-19 20-Jun-19

W2430 Set Hallway Electric Panels & Pull Wire - Electric - Ri114-124 5 5 19-Jun-19 25-Jun-19

W3252 Abate Flooring - Ri114-124 4 4 25-Jun-19 28-Jun-19

W2415 Demo Block Wall / Infill Masonry - Mason - Ri114-124 2 2 01-Jul-19 02-Jul-19

W2431 Framing & Drywall Work around Hallway Electric Panel - Ri114-124 5 5 26-Jun-19 02-Jul-19

W2416 Interior Prime / Paint 1st Coat - Painter- Ri114-124 1 1 03-Jul-19 03-Jul-19

W2417 Install new Unit Vent-  Ri114-124 3 3 10-Jul-19 12-Jul-19

W2418 Run Piping to Unit Vent & Test Piping- Ri114-124 3 3 15-Jul-19 17-Jul-19

W2422 Run Conduit & Connect Power to Unit Vent -  Electrical- Ri114-124 3 3 15-Jul-19 17-Jul-19

W2426 Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Ri114-124 3 3 15-Jul-19 17-Jul-19

W2427 Overhead Ductwork - Mechanical - Ri114-124 3 3 15-Jul-19 17-Jul-19

W2429 Insulate Ductwork - Mechanical - Ri114-124 1 1 18-Jul-19 18-Jul-19

W2419 Insulate Mechanical Piping- Ri114-124 2 2 18-Jul-19 19-Jul-19

W2420 Reinstall Ceiilng Grid - General Trades-  Ri114-124 2 2 22-Jul-19 23-Jul-19

W2425 Skim Floor & Install Flooring - Flooring Work- Ri114-124 2 2 24-Jul-19 25-Jul-19

W2428 Drop Ceiling Tile -  Ri114-124 1 1 26-Jul-19 26-Jul-19

W2421 Final Paint - Painter- Ri114-124 1 1 29-Jul-19 29-Jul-19

W2423 Remove Protection - General Trades- Ri114-124 1 1 30-Jul-19 30-Jul-19

W2424 Startup Unit Ventilators- Ri114-124 2 2 01-Aug-19 02-Aug-19

Unit Vent Group 5 - Rooms 102 - 112Unit Vent Group 5 - Rooms 102 - 112Unit Vent Group 5 - Rooms 102 - 112Unit Vent Group 5 - Rooms 102 - 112Unit Vent Group 5 - Rooms 102 - 112Unit Vent Group 5 - Rooms 102 - 112

W2313 Make-Safe / Cut / Cap / Drop MEP - Ri102-112 1 1 11-Jun-19 11-Jun-19

W2314 Setup Temporary Protection -  General Trades - Ri102-112 1 1 12-Jun-19 12-Jun-19

W2315 Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Ri102-112 3 3 21-Jun-19 25-Jun-19

W3253 Abate Flooring - Ri102-112 2 2 01-Jul-19 02-Jul-19

W2354 Set Hallway Electric Panels & Pull Wire - Electric - Ri102-112 5 5 28-Jun-19 05-Jul-19

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2019 2020

Install new Unit Vent-  Ri208-212

Run Conduit & Connect Power to Unit Vent -  Electrical- Ri208-212

Run Piping to Unit Vent & Test Piping- Ri208-212

Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Ri208-212

Overhead Ductwork - Mechanical - Ri208-212

Insulate Ductwork - Mechanical - Ri208-212

Insulate Mechanical Piping- Ri208-212

Reinstall Ceiilng Grid - General Trades-  Ri208-212

Skim Floor & Install Flooring - Flooring Work- Ri208-212

Drop Ceiling Tile -  Ri208-212

Final Paint - Painter- Ri208-212

Remove Protection - General Trades- Ri208-212

Startup Unit Ventilators- Ri208-212

Make-Safe / Cut / Cap / Drop MEP - Ri200-207

Setup Temporary Protect ion -  General Trades - Ri200-207

Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Ri200-207

Abate Flooring - Ri200-207

Set Hallway Electric Panels & Pull Wire - Electric - Ri200-207

Demo Block Wall / Infill Masonry - Mason - Ri200-207

Interior Prime / Paint 1st Coat - Painter- Ri200-207

Framing & Drywall Work around Hallway Electric Panel - Ri200-207

Install new Unit Vent-  Ri200-207

Run Piping to Unit Vent & Test Piping- Ri200-207

Run Conduit & Connect Power to Unit Vent -  Electrical- Ri200-207

Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Ri200-207

Overhead Ductwork - Mechanical - Ri200-207

Insulate Ductwork - Mechanical - Ri200-207

Insulate Mechanical Piping- Ri200-207

Reinstall Ceiilng Grid - General Trades-  Ri200-207

Skim Floor & Install Flooring - Flooring Work- Ri200-207

Drop Ceiling Tile -  Ri200-207

Final Paint - Painter- Ri200-207

Remove Protection - General Trades- Ri200-207

Startup Unit Ventilators- Ri200-207

Make-Safe / Cut / Cap / Drop MEP - Ri114-124

Setup Temporary Protection -  General Trades - Ri114-124

Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Ri114-124

Set Hallway Electric Panels & Pull Wire - Electric - Ri114-124

Abate Flooring - Ri114-124

Demo Block Wall / Infill Masonry - Mason - Ri114-124

Framing & Drywall Work around Hallway Electric Panel - Ri114-124

Interior Prime / Paint 1st Coat - Painter- Ri114-124

Install new Unit Vent-  Ri114-124

Run Piping to Unit Vent & Test Piping- Ri114-124

Run Conduit & Connect Power to Unit Vent -  Electrical- Ri114-124

Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Ri114-124

Overhead Ductwork - Mechanical - Ri114-124

Insulate Ductwork - Mechanical - Ri114-124

Insulate Mechanical Piping- Ri114-124

Reinstall Ceiilng Grid - General Trades-  Ri114-124

Skim Floor & Install Flooring - Flooring Work- Ri114-124

Drop Ceiling Tile -  Ri114-124

Final Paint - Painter- Ri114-124

Remove Protection - General Trades- Ri114-124

Startup Unit Ventilators- Ri114-124

Make-Safe / Cut / Cap / Drop MEP - Ri102-112

Setup Temporary Protection -  General Trades - Ri102-112

Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Ri102-112

Abate Flooring - Ri102-112

Set Hallway Electric Panels & Pull Wire - Electric - Ri102-112

Start Date:    29-Oct-18  Finish Date:  11-Oct-19

Data Date:    03-Jun-19

Run Date:    30-May-19 18:14
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W2316 Demo Block Wall / Infill Masonry - Mason - Ri102-112 3 3 03-Jul-19 08-Jul-19

W2317 Interior Prime / Paint 1st Coat - Painter- Ri102-112 1 1 09-Jul-19 09-Jul-19

W2355 Framing & Drywall Work around Hallway Electric Panel - Ri102-112 5 5 08-Jul-19 12-Jul-19

W2318 Install new Unit Vent-  Ri102-112 3 3 15-Jul-19 17-Jul-19

W2319 Run Piping to Unit Vent & Test Piping- Ri102-112 3 3 18-Jul-19 22-Jul-19

W2323 Run Conduit & Connect Power to Unit Vent -  Electrical- Ri102-112 3 3 18-Jul-19 22-Jul-19

W2327 Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Ri102-112 3 3 18-Jul-19 22-Jul-19

W2328 Overhead Ductwork - Mechanical - Ri102-112 3 3 18-Jul-19 22-Jul-19

W2330 Insulate Ductwork - Mechanical - Ri102-112 1 1 23-Jul-19 23-Jul-19

W2320 Insulate Mechanical Piping- Ri102-112 2 2 23-Jul-19 24-Jul-19

W2321 Reinstall Ceiilng Grid - General Trades-  Ri102-112 2 2 25-Jul-19 26-Jul-19

W2326 Skim Floor & Install Flooring - Flooring Work- Ri102-112 2 2 29-Jul-19 30-Jul-19

W2329 Drop Ceiling Tile -  Ri102-112 1 1 31-Jul-19 31-Jul-19

W2322 Final Paint - Painter- Ri102-112 1 1 01-Aug-19 01-Aug-19

W2324 Remove Protection - General Trades- Ri102-112 1 1 02-Aug-19 02-Aug-19

W2325 Startup Unit Ventilators- Ri102-112 2 2 05-Aug-19 06-Aug-19

Gymnasium & Roof HVAC WorkGymnasium & Roof HVAC WorkGymnasium & Roof HVAC WorkGymnasium & Roof HVAC WorkGymnasium & Roof HVAC WorkGymnasium & Roof HVAC Work

W2362 Setup Temporary Protection -  General Trades - Riley Gym 2 2 05-Jun-19 06-Jun-19

W2364 Masonry Modifications for Ductwork - Riley Gym 2 2 07-Jun-19 10-Jun-19

W2366 Make Safe / Disconnect MEP to Rooftop Equipment to be Demo'd - Riley Roof 2 2 07-Jun-19 10-Jun-19

W2363 Install New RTU Steel - General Trades - Riley Gym 3 3 07-Jun-19 11-Jun-19

W2376 Cut/Cap/Drop Ductwork & Fans - Mechanical - Riley Gym 4 4 07-Jun-19 12-Jun-19

W2369 Demolish Existing RTUs / Rooftop Equipment - Riley Roof 3 3 13-Jun-19 17-Jun-19

W2365 Install New Ductwork - Riley Gym 6 6 13-Jun-19 20-Jun-19

W2370 Install New Roof Curbs - Riley Roof 3 3 18-Jun-19 20-Jun-19

W2367 Paint New Ductwork - Riley Gym 5 5 21-Jun-19 27-Jun-19

W2371 Set New Rooftop Equipment - Riley Roof 3 3 27-Jun-19 01-Jul-19

W2373 Connect New Ductwork to Rooftop Equipment - Riley Rooftop Equipment 3 3 02-Jul-19 05-Jul-19

W2372 Connect Power - Riley Rooftop Equipment 5 5 02-Jul-19 09-Jul-19

W2374 Checkout / Startup new Rooftop Equipment - Riley Rooftop Equipment 2 2 24-Jul-19 25-Jul-19

W2368 Air Balancing - Riley Gym 2 2 26-Jul-19 29-Jul-19

W2375 Remove Temporary Protection - General Trades - Riley Gym 2 2 30-Jul-19 31-Jul-19

Boiler RoomBoiler RoomBoiler RoomBoiler RoomBoiler RoomBoiler Room

W2377 Make-Safe / Cut / Cap / Drop Boiler Room Piping - Riley Boiler Rm 3 3 05-Jun-19 07-Jun-19

W2378 Demolish Pumps - Riley Boiler Room 2 2 10-Jun-19 11-Jun-19

W2379 Form & Pour Modified Concrete Housekeeing Pads - Riley Boiler Room 3 3 12-Jun-19 14-Jun-19

W2380 Set Pumps - Mechanical - Riley Boiler Room 3 3 24-Jun-19 26-Jun-19

W2381 Mechanical Piping Work - Riley Boiler Room 5 5 27-Jun-19 03-Jul-19

W2382 Electric Work - Electrical - Riley Boiler Room 5 5 05-Jul-19 11-Jul-19

W2384 Mount / Wire Control Devices - Temp. Controls Work - Riley Boiler Room 5 5 05-Jul-19 11-Jul-19

W2383 Checkout / Startup new Pumps - Riley Boiler Room 2 2 24-Jul-19 25-Jul-19

Electric Service WorkElectric Service WorkElectric Service WorkElectric Service WorkElectric Service WorkElectric Service Work

W2385 Setup Construction Fence @ Electrical Area - GT - Riley Sitework 3 0 06-May-19 A 06-May-19 A

W2386 Excavation - General Trades - Riley Sitework 15 0 15-May-19 A 17-May-19 A

W2387 UG Conduit to Transformer / Switchboard - Riley 7 0 20-May-19 A 23-May-19 A

W2389 Backfill UG Conduit to Transformer  / Switchboard - Riley 3 0 24-May-19 A 24-May-19 A

W2388 Form & Pour Ext. Concrete Pads -Trans. / Switchboard - Riley 5 3 28-May-19 A 05-Jun-19

W2393 Checkout Site in Advance of Transformer Install - ComEd - Riley 15 5 29-May-19 A 07-Jun-19

W2392 Set Transformer -  ComEd - Riley 2 2 10-Jun-19 11-Jun-19

W2390 Set Switchboard - Electrical Work - Riley 3 3 13-Jun-19 17-Jun-19

W2394 Wire from Switchboard to Interior Panels - Riley 10 10 18-Jun-19 01-Jul-19

W2395 Final Checkout / Site Inspection in Advance of ComEd Work - Comed - Riley 10 10 02-Jul-19 16-Jul-19

W2396 Final On-site Work by ComEd prior to Activation - ComEd - Riley 5 5 17-Jul-19 23-Jul-19

W2397 New Permanent Power Energized - ComEd - Riley 0 0 23-Jul-19

W2398 Remove Old Transformer - ComEd -  Riley 7 7 24-Jul-19 01-Aug-19

W2399 Demo old Concrete Pad - Riley 3 3 02-Aug-19 06-Aug-19

W2400 Pavement Patching - General Trades -  Riley 3 3 07-Aug-19 09-Aug-19

W2404 Remove Construction Fence @ Electric Area -  General Trades - Riley Sitework 1 1 12-Aug-19 12-Aug-19

Tarkington SchoolTarkington SchoolTarkington SchoolTarkington SchoolTarkington SchoolTarkington School

W2578 Tarkington - Create Punchlist & Deliver Punchlist 3 3 30-Jul-19 01-Aug-19

W2580 Tarkington - Commissioning Functional Testing 2 2 02-Aug-19 05-Aug-19

W2579 Tarkington - Punchlist Work  Period - All Trades 4 4 02-Aug-19 07-Aug-19

W2581 Tarkington - All Summer Work Complete 0 0 07-Aug-19

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2019 2020

Demo Block Wall / Infill Masonry - Mason - Ri102-112

Interior Prime / Paint 1st Coat - Painter- Ri102-112

Framing & Drywall Work around Hallway Electric Panel - Ri102-112

Install new Unit Vent-  Ri102-112

Run Piping to Unit Vent & Test Piping- Ri102-112

Run Conduit & Connect Power to Unit Vent -  Electrical- Ri102-112

Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Ri102-112

Overhead Ductwork - Mechanical - Ri102-112

Insulate Ductwork - Mechanical - Ri102-112

Insulate Mechanical Piping- Ri102-112

Reinstall Ceiilng Grid - General Trades-  Ri102-112

Skim Floor & Install Flooring - Flooring Work- Ri102-112

Drop Ceiling Tile -  Ri102-112

Final Paint - Painter- Ri102-112

Remove Protection - General Trades- Ri102-112

Startup Unit Ventilators- Ri102-112

Setup Temporary Protection -  General Trades - Riley Gym

Masonry Modifications for Ductwork - Riley Gym

Make Safe / Disconnect MEP to Rooftop Equipment to be Demo'd - Riley Roof

Install New RTU Steel - General Trades - Riley Gym

Cut/Cap/Drop Ductwork & Fans - Mechanical - Riley Gym

Demolish Existing RTUs / Rooftop Equipment - Riley Roof

Install New Ductwork - Riley Gym

Install New Roof Curbs - Riley Roof

Paint New Ductwork - Riley Gym

Set New Rooftop Equipment - Riley Roof

Connect New Ductwork to Rooftop Equipment - Riley Rooftop Equipment

Connect Power - Riley Rooftop Equipment

Checkout / Startup new Rooftop Equipment - Riley Rooftop Equipment

Air Balancing - Riley Gym

Remove Temporary Protection - General Trades - Riley Gym

Make-Safe / Cut / Cap / Drop Boiler Room Piping - Riley Boiler Rm

Demolish Pumps - Riley Boiler Room

Form & Pour Modified Concrete Housekeeing Pads - Riley Boiler Room

Set Pumps - Mechanical - Riley Boiler Room

Mechanical Piping Work - Riley Boiler Room

Electric Work - Electrical - Riley Boiler Room

Mount / Wire Control Devices - Temp. Controls Work - Riley Boiler Room

Checkout / Startup new Pumps - Riley Boiler Room

Setup Construction Fence @ Electrical Area - GT - Riley Sitework

Excavation - General Trades - Riley Sitework

UG Conduit to Transformer / Switchboard - Riley

Backfill UG Conduit to Transformer  / Switchboard - Riley

Form & Pour Ext. Concrete Pads -Trans. / Switchboard - Riley

Checkout Site in Advance of  Transformer Install - ComEd - Riley

Set Transformer -  ComEd - Riley

Set Switchboard - Electrical Work - Riley

Wire from Switchboard to Interior Panels - Riley

Final Checkout / Site Inspection in Advance of ComEd Work - Comed - Riley

Final On-site Work by ComEd prior to Activation - ComEd - Riley

New Permanent Power Energized - ComEd - Riley

Remove Old Transformer - ComEd -  Riley

Demo old Concrete Pad - Riley

Pavement Patching - General Trades -  Riley

Remove Construction Fence @ Electric Area -  General Trades - Riley Sitework

Tarkington - Create Punchlist & Deliver Punchlist

Tarkington - Commissioning Functional Testing

Tarkington - Punchlist Work  Period - All Trades

Tarkington - All Summer Work Complete

Start Date:    29-Oct-18  Finish Date:  11-Oct-19

Data Date:    03-Jun-19

Run Date:    30-May-19 18:14
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Secure Entrance Renovations - TarkingtonSecure Entrance Renovations - TarkingtonSecure Entrance Renovations - TarkingtonSecure Entrance Renovations - TarkingtonSecure Entrance Renovations - TarkingtonSecure Entrance Renovations - Tarkington

Office Renovations - TarkingtonOffice Renovations - TarkingtonOffice Renovations - TarkingtonOffice Renovations - TarkingtonOffice Renovations - TarkingtonOffice Renovations - Tarkington

W2504 Make-Safe / Cut / Cap / Drop MEP - Tarkington Offices 2 2 05-Jun-19 06-Jun-19

W2505 Setup Temporary Protection -  General Trades - Tarkington Offices 1 1 06-Jun-19 06-Jun-19

W2506 Demolition - General Trades - Tarkington Offices 6 6 07-Jun-19 14-Jun-19

W2507 Metal Stud Framing - General Trades - Tarkington Offices 3 3 17-Jun-19 19-Jun-19

W2508 Set Hollow Metal Frames - General Trades - Tarkington Offices 2 2 20-Jun-19 21-Jun-19

W2512 Overhead Electric Rough-in - Tarkington Offices 5 5 17-Jun-19 21-Jun-19

W2509 In-Wall Electric Rough-in - Tarkington Offices 3 3 20-Jun-19 24-Jun-19

W2510 In-Wall Inspections - Tarkington Offices 1 1 25-Jun-19 25-Jun-19

W2511 Hang Drywall - General Trades - Tarkington Offices 2 2 26-Jun-19 27-Jun-19

W2513 Tape & Sand Drywall Walls & Soffits - General Trades - Tarkington Offices 3 3 28-Jun-19 02-Jul-19

W2514 Prime Paint / Paint 1st Coat - Tarkington Offices 2 2 03-Jul-19 05-Jul-19

W2521 New Ceiling Grid - General Trades -  Tarkington Offices 2 2 08-Jul-19 09-Jul-19

W2522 In-Grid Lights/Diffusers/Sprinkler Heads - MEP - Tarkington Offices 4 4 10-Jul-19 15-Jul-19

W2582 New Casework - Tarkington Offices 4 4 11-Jul-19 16-Jul-19

W2523 Above Ceiling Inspection - Tark ington Offices 2 2 16-Jul-19 17-Jul-19

W2516 Install Glass, Alum. Doors, & Window Film - G lass & G lazing -  Tarkington Offices 3 3 18-Jul-19 22-Jul-19

W2519 Hollow Metal & Wood Doors & Hardware - Tarkington Offices 2 2 19-Jul-19 22-Jul-19

W2524 Drop Ceiling Tile -  General Trades - Tark ington Offices 3 3 18-Jul-19 22-Jul-19

W2517 Final Paint - Tarkington Offices 2 2 23-Jul-19 24-Jul-19

W2520 Security Device Trim-out -  Tarkington Offices 3 3 23-Jul-19 25-Jul-19

W2525 Air Balancing - Mechanical - Tarkington Offices 1 1 25-Jul-19 25-Jul-19

W2515 Install Flooring - Tarkington Offices 3 3 25-Jul-19 29-Jul-19

W2518 Construction Clean - Tark ington Offices 2 2 30-Jul-19 31-Jul-19

Exterior Storefont Extension / Modification - TarkingtonExterior Storefont Extension / Modification - TarkingtonExterior Storefont Extension / Modification - TarkingtonExterior Storefont Extension / Modification - TarkingtonExterior Storefont Extension / Modification - TarkingtonExterior Storefont Extension / Modification - Tarkington

W2623 Demolish Ext. Door & OH Steel Canopy - GT - Tarkington Canopy 3 3 05-Jun-19 07-Jun-19

W2624 Sawcut & Demo Slab - GT - Tarkington Canopy 3 3 10-Jun-19 12-Jun-19

W2625 Excavate / Form / Pour New Foundation Wall - GT - Tarkington Canopy 3 3 13-Jun-19 17-Jun-19

W2626 Backfill new Foundation Wall - GT -  Tarkington Canopy 3 3 18-Jun-19 20-Jun-19

W2627 Form & Pour Slab on Grade - GT - Tarkington Canopy 3 3 21-Jun-19 25-Jun-19

W2628 Cure Slab on Grade - GT - Tarkington Canopy 5 5 26-Jun-19 02-Jul-19

W2629 New Steel & Metal Deck - GT - Tarkington Canopy 4 4 03-Jul-19 09-Jul-19

W2630 Metal Stud Exterior Framing - GT - Tarkington Canopy 4 4 10-Jul-19 15-Jul-19

W2631 Roofing & Insulation - Roofing Work - Tarkington Canopy 3 3 16-Jul-19 18-Jul-19

W2632 Aluminum Storefront - Glass & Glazing - Tarkington Canopy 3 3 19-Jul-19 23-Jul-19

W2633 Aluminum Soffit Panel - Glass & Glazing - Tarkington Canopy 2 2 24-Jul-19 25-Jul-19

W2636 Security Trim-out @ New Storefront - Tarkington Canopy 3 3 24-Jul-19 26-Jul-19

W2635 Ceiling / Lights Adjacent to New Storefront - Tarkington Canopy 4 4 24-Jul-19 29-Jul-19

W2634 Final Roofing Flashing - Roofing Work - Tarkington Canopy 3 3 26-Jul-19 30-Jul-19

W2637 Complete All Work - Tarkington Canopy Area 0 0 30-Jul-19

Unit Vent Group 1 - Rooms 219 - 222Unit Vent Group 1 - Rooms 219 - 222Unit Vent Group 1 - Rooms 219 - 222Unit Vent Group 1 - Rooms 219 - 222Unit Vent Group 1 - Rooms 219 - 222Unit Vent Group 1 - Rooms 219 - 222

W2432 Make-Safe / Cut / Cap / Drop MEP - Tk219-222 1 1 05-Jun-19 05-Jun-19

W2433 Setup Temporary Protection -  General Trades - Tk219-222 1 1 06-Jun-19 06-Jun-19

W2638 Abate Flooring - Tk219 & Tk220 2 2 05-Jun-19 06-Jun-19

W2434 Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Tk219-222 2 2 07-Jun-19 10-Jun-19

W2435 Demo Block Wall / Infill Masonry - Mason - Tk219-222 3 3 11-Jun-19 13-Jun-19

W2532 Set Hallway Electric Panels & Pull Wire - Electric - Tk219-222 5 5 07-Jun-19 13-Jun-19

W2436 Interior Prime / Paint 1st Coat - Painter- Tk219-222 1 1 14-Jun-19 14-Jun-19

W2437 Install new Unit Vent-  Tk219-222 3 3 17-Jun-19 19-Jun-19

W2533 Framing & Drywall Work around Hallway Electric Panel - Tk219-222 5 5 14-Jun-19 20-Jun-19

W2438 Run Piping to Unit Vent & Test Piping- Tk219-222 3 3 20-Jun-19 24-Jun-19

W2442 Run Conduit & Connect Power to Unit Vent -  Electrical- Tk219-222 3 3 20-Jun-19 24-Jun-19

W2446 Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Tk219-222 3 3 20-Jun-19 24-Jun-19

W2447 Overhead Ductwork - Mechanical - Tk219-222 3 3 20-Jun-19 24-Jun-19

W2449 Insulate Ductwork - Mechanical - Tk219-222 1 1 25-Jun-19 25-Jun-19

W2439 Insulate Mechanical Piping- Tk219-222 2 2 25-Jun-19 26-Jun-19

W2440 Reinstall Ceiilng Grid - General Trades-  Tk219-222 2 2 27-Jun-19 28-Jun-19

W2445 Skim Floor & Install Flooring - Flooring Work- Tk219-222 2 2 01-Jul-19 02-Jul-19

W2448 Drop Ceiling Tile -  Tk219-222 1 1 03-Jul-19 03-Jul-19

W2441 Final Paint - Painter- Tk219-222 1 1 05-Jul-19 05-Jul-19

W2443 Remove Protection - General Trades- Tk219-222 1 1 08-Jul-19 08-Jul-19

W2444 Startup Unit Ventilators- Tk219-222 2 2 16-Jul-19 17-Jul-19

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2019 2020

Make-Safe / Cut / Cap / Drop MEP - Tarkington Offices

Setup Temporary Protection -  General Trades - Tarkington Offices

Demolition - General Trades - Tarkington Offices

Metal Stud Framing - General Trades - Tarkington Offices

Set Hollow Metal Frames - General Trades - Tarkington Offices

Overhead Electric Rough-in - Tarkington Offices

In-Wall Electric Rough-in - Tarkington Offices

In-Wall Inspections - Tarkington Offices

Hang Drywall - General Trades - Tarkington Offices

Tape & Sand Drywall Walls & Soffits - General Trades - Tarkington Offices

Prime Paint / Paint 1st Coat - Tarkington Offices

New Ceiling Grid - General Trades -  Tarkington Offices

In-Grid Lights/Diffusers/Sprinkler Heads - MEP - Tarkington Offices

New Casework - Tarkington Offices

Above Ceiling Inspection - Tark ington Offices

Install Glass, Alum. Doors, & Window Film - G lass & G lazing -  Tarkington Offices

Hollow Metal & Wood Doors & Hardware - Tarkington Offices

Drop Ceiling Tile -  General Trades - Tark ington Offices

Final Paint - Tarkington Offices

Security Device Trim-out -  Tarkington Offices

Air Balancing - Mechanical - Tarkington Offices

Install Flooring - Tarkington Offices

Construction Clean - Tark ington Offices

Demolish Ext. Door & OH Steel Canopy - GT - Tarkington Canopy

Sawcut & Demo Slab - GT - Tarkington Canopy

Excavate / Form / Pour New Foundation Wall - GT - Tarkington Canopy

Backfill new Foundation Wall - GT -  Tarkington Canopy

Form & Pour Slab on Grade - GT - Tarkington Canopy

Cure Slab on Grade - GT - Tarkington Canopy

New Steel & Metal Deck - GT - Tarkington Canopy

Metal Stud Exterior Framing - GT - Tarkington Canopy

Roofing & Insulation - Roofing Work - Tarkington Canopy

Aluminum Storefront - Glass & Glazing - Tarkington Canopy

Aluminum Soffit Panel - Glass & Glazing - Tarkington Canopy

Security Trim-out @ New Storefront - Tarkington Canopy

Ceiling / Lights Adjacent to New Storefront - Tarkington Canopy

Final Roofing Flashing - Roofing Work - Tarkington Canopy

Complete All Work - Tarkington Canopy Area

Make-Safe / Cut / Cap / Drop MEP - Tk219-222

Setup Temporary Protection -  General Trades - Tk219-222

Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Tk219-222

Demo Block Wall / Infill Masonry - Mason - Tk219-222

Set Hallway Electric Panels & Pull Wire - Electric - Tk219-222

Interior Prime / Paint 1st Coat - Painter- Tk219-222

Install new Unit Vent-  Tk219-222

Framing & Drywall Work around Hallway Electric Panel - Tk219-222

Run Piping to Unit Vent & Test Piping- Tk219-222

Run Conduit & Connect Power to Unit Vent -  Electrical- Tk219-222

Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Tk219-222

Overhead Ductwork - Mechanical - Tk219-222

Insulate Ductwork - Mechanical - Tk219-222

Insulate Mechanical Piping- Tk219-222

Reinstall Ceiilng Grid - General Trades-  Tk219-222

Skim Floor & Install Flooring - Flooring Work- Tk219-222

Drop Ceiling Tile -  Tk219-222

Final Paint - Painter- Tk219-222

Remove Protection - General Trades- Tk219-222

Startup Unit Ventilators- Tk219-222

Start Date:    29-Oct-18  Finish Date:  11-Oct-19

Data Date:    03-Jun-19

Run Date:    30-May-19 18:14
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Unit Vent Group 2 - Rooms 200 - 205Unit Vent Group 2 - Rooms 200 - 205Unit Vent Group 2 - Rooms 200 - 205Unit Vent Group 2 - Rooms 200 - 205Unit Vent Group 2 - Rooms 200 - 205Unit Vent Group 2 - Rooms 200 - 205

W2450 Make-Safe / Cut / Cap / Drop MEP - Tk200-205 1 1 06-Jun-19 06-Jun-19

W2451 Setup Temporary Protection -  General Trades - Tk200-205 1 1 07-Jun-19 07-Jun-19

W2452 Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Tk200-205 3 3 10-Jun-19 12-Jun-19

W2453 Demo Block Wall / Infill Masonry - Mason - Tk200-205 3 3 14-Jun-19 18-Jun-19

W2454 Interior Prime / Paint 1st Coat - Painter- Tk200-205 1 1 19-Jun-19 19-Jun-19

W2530 Set Hallway Electric Panels & Pull Wire - Electric - Tk200-205 5 5 14-Jun-19 20-Jun-19

W2455 Install new Unit Vent-  Tk200-205 4 4 20-Jun-19 25-Jun-19

W2460 Run Conduit & Connect Power to Unit Vent -  Electrical- Tk200-205 3 3 26-Jun-19 28-Jun-19

W2456 Run Piping to Unit Vent & Test Piping- Tk200-205 4 4 26-Jun-19 01-Jul-19

W2464 Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Tk200-205 3 3 27-Jun-19 01-Jul-19

W2465 Overhead Ductwork - Mechanical - Tk200-205 4 4 26-Jun-19 01-Jul-19

W2467 Insulate Ductwork - Mechanical - Tk200-205 1 1 02-Jul-19 02-Jul-19

W2457 Insulate Mechanical Piping- Tk200-205 2 2 02-Jul-19 03-Jul-19

W2458 Reinstall Ceiilng Grid - General Trades-  Tk200-205 2 2 05-Jul-19 08-Jul-19

W2463 Skim Floor & Install Flooring - Flooring Work- Tk200-205 2 2 09-Jul-19 10-Jul-19

W2466 Drop Ceiling Tile -  Tk200-205 1 1 11-Jul-19 11-Jul-19

W2459 Final Paint - Painter- Tk200-205 1 1 12-Jul-19 12-Jul-19

W2461 Remove Protection - General Trades- Tk200-205 1 1 15-Jul-19 15-Jul-19

W2462 Startup Unit Ventilators- Tk200-205 2 2 18-Jul-19 19-Jul-19

W2531 Framing & Drywall Work around Hallway Electric Panel - Tk200-205 5 5 15-Jul-19 19-Jul-19

Unit Vent Group 3 - Rooms 206 - 212Unit Vent Group 3 - Rooms 206 - 212Unit Vent Group 3 - Rooms 206 - 212Unit Vent Group 3 - Rooms 206 - 212Unit Vent Group 3 - Rooms 206 - 212Unit Vent Group 3 - Rooms 206 - 212

W2468 Make-Safe / Cut / Cap / Drop MEP - Tk206-212 1 1 07-Jun-19 07-Jun-19

W2469 Setup Temporary Protection -  General Trades - Tk206-212 1 1 10-Jun-19 10-Jun-19

W2470 Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Tk206-212 2 2 11-Jun-19 12-Jun-19

W2471 Demo Block Wall / Infill Masonry - Mason - Tk206-212 2 2 19-Jun-19 20-Jun-19

W2472 Interior Prime / Paint 1st Coat - Painter- Tk206-212 1 1 21-Jun-19 21-Jun-19

W2528 Set Hallway Electric Panels & Pull Wire - Electric - Tk206-212 5 5 21-Jun-19 27-Jun-19

W2473 Install new Unit Vent-  Tk206-212 3 3 26-Jun-19 28-Jun-19

W2474 Run Piping to Unit Vent & Test Piping- Tk206-212 3 3 01-Jul-19 03-Jul-19

W2478 Run Conduit & Connect Power to Unit Vent -  Electrical- Tk206-212 3 3 01-Jul-19 03-Jul-19

W2482 Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Tk206-212 3 3 01-Jul-19 03-Jul-19

W2483 Overhead Ductwork - Mechanical - Tk206-212 3 3 01-Jul-19 03-Jul-19

W2485 Insulate Ductwork - Mechanical - Tk206-212 1 1 05-Jul-19 05-Jul-19

W2529 Framing & Drywall Work around Hallway Electric Panel - Tk206-212 5 5 28-Jun-19 05-Jul-19

W2475 Insulate Mechanical Piping- Tk206-212 2 2 05-Jul-19 08-Jul-19

W2476 Reinstall Ceiilng Grid - General Trades-  Tk206-212 2 2 09-Jul-19 10-Jul-19

W2481 Skim Floor & Install Flooring - Flooring Work- Tk206-212 2 2 11-Jul-19 12-Jul-19

W2484 Drop Ceiling Tile -  Tk206-212 1 1 15-Jul-19 15-Jul-19

W2477 Final Paint - Painter- Tk206-212 1 1 16-Jul-19 16-Jul-19

W2479 Remove Protection - General Trades- Tk206-212 1 1 17-Jul-19 17-Jul-19

W2480 Startup Unit Ventilators- Tk206-212 2 2 22-Jul-19 23-Jul-19

Unit Vent Group 4 - Rooms 119 - 122Unit Vent Group 4 - Rooms 119 - 122Unit Vent Group 4 - Rooms 119 - 122Unit Vent Group 4 - Rooms 119 - 122Unit Vent Group 4 - Rooms 119 - 122Unit Vent Group 4 - Rooms 119 - 122

W2583 Make-Safe / Cut / Cap / Drop MEP - Tk119-122 1 1 10-Jun-19 10-Jun-19

W2584 Setup Temporary Protection -  General Trades - Tk119-122 1 1 11-Jun-19 11-Jun-19

W2585 Demo Unit Vent, Casework , Par tial Ceiling, Tackbd. - GT - Tk119-122 2 2 13-Jun-19 14-Jun-19

W3254 Abate Flooring - Tk120 2 2 17-Jun-19 18-Jun-19

W2601 Set Hallway Electric Panels & Pull Wire - Electric - Tk119-122 5 5 13-Jun-19 19-Jun-19

W2586 Demo Block Wall / Infill Masonry - Mason - Tk119-122 2 2 21-Jun-19 24-Jun-19

W2587 Interior Prime / Paint 1st Coat - Painter- Tk119-122 1 1 25-Jun-19 25-Jun-19

W2602 Framing & Drywall Work around Hallway Electric Panel - Tk119-122 5 5 20-Jun-19 26-Jun-19

W2588 Install new Unit Vent-  Tk119-122 3 3 01-Jul-19 03-Jul-19

W2589 Run Piping to Unit Vent & Test Piping- Tk119-122 3 3 05-Jul-19 09-Jul-19

W2593 Run Conduit & Connect Power to Unit Vent -  Electrical- Tk119-122 3 3 05-Jul-19 09-Jul-19

W2597 Mount T-Stat & Controls Conduit & Wire - Temp. Controls- Tk119-122 3 3 05-Jul-19 09-Jul-19

W2598 Overhead Ductwork - Mechanical - Tk119-122 3 3 05-Jul-19 09-Jul-19

W2600 Insulate Ductwork - Mechanical - Tk119-122 1 1 10-Jul-19 10-Jul-19

W2590 Insulate Mechanical Piping- Tk119-122 2 2 10-Jul-19 11-Jul-19

W2591 Reinstall Ceiilng Grid - General Trades-  Tk119-122 2 2 12-Jul-19 15-Jul-19

W2596 Skim Floor & Install Flooring - Flooring Work- Tk119-122 2 2 16-Jul-19 17-Jul-19

W2599 Drop Ceiling Tile -  Tk119-122 1 1 18-Jul-19 18-Jul-19

W2592 Final Paint - Painter- Tk119-122 1 1 19-Jul-19 19-Jul-19

W2594 Remove Protection - General Trades- Tk119-122 1 1 22-Jul-19 22-Jul-19

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2019 2020

Make-Safe / Cut / Cap / Drop MEP - Tk200-205

Setup Temporary Protect ion -  General Trades - Tk200-205

Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Tk200-205

Demo Block Wall / Infill Masonry - Mason - Tk200-205

Interior Prime / Paint 1st Coat - Painter- Tk200-205

Set Hallway Electric Panels & Pull Wire - Electric - Tk200-205

Install new Unit Vent-  Tk200-205

Run Conduit & Connect Power to Unit Vent -  Electrical- Tk200-205

Run Piping to Unit Vent & Test Piping- Tk200-205

Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Tk200-205

Overhead Ductwork - Mechanical - Tk200-205

Insulate Ductwork - Mechanical - Tk200-205

Insulate Mechanical Piping- Tk200-205

Reinstall Ceiilng Grid - General Trades-  Tk200-205

Skim Floor & Install Flooring - Flooring Work- Tk200-205

Drop Ceiling Tile -  Tk200-205

Final Paint - Painter- Tk200-205

Remove Protection - General Trades- Tk200-205

Startup Unit Ventilators- Tk200-205

Framing & Drywall Work around Hallway Electric Panel - Tk200-205

Make-Safe / Cut / Cap / Drop MEP - Tk206-212

Setup Temporary Protect ion -  General Trades - Tk206-212

Demo Unit Vent, Casework , Par tial Ceiling, Tackboards - GT - Tk206-212

Demo Block Wall / Infill Masonry - Mason - Tk206-212

Interior Prime / Paint 1st Coat - Painter- Tk206-212

Set Hallway Electric Panels & Pull Wire - Electric - Tk206-212

Install new Unit Vent-  Tk206-212

Run Piping to Unit Vent & Test Piping- Tk206-212

Run Conduit & Connect Power to Unit Vent -  Electrical- Tk206-212

Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Tk206-212

Overhead Ductwork - Mechanical - Tk206-212

Insulate Ductwork - Mechanical - Tk206-212

Framing & Drywall Work around Hallway Electric Panel - Tk206-212

Insulate Mechanical Piping- Tk206-212

Reinstall Ceiilng Grid - General Trades-  Tk206-212

Skim Floor & Install Flooring - Flooring Work- Tk206-212

Drop Ceiling Tile -  Tk206-212

Final Paint - Painter- Tk206-212

Remove Protection - General Trades- Tk206-212

Startup Unit Ventilators- Tk206-212

Make-Safe / Cut / Cap / Drop MEP - Tk119-122

Setup Temporary Protection -  General Trades - Tk119-122

Demo Unit Vent, Casework , Par tial Ceiling, Tackbd. - GT - Tk119-122

Set Hallway Electric Panels & Pull Wire - Electric - Tk119-122

Demo Block Wall / Infill Masonry - Mason - Tk119-122

Interior Prime / Paint 1st Coat - Painter- Tk119-122

Framing & Drywall Work around Hallway Electric Panel - Tk119-122

Install new Unit Vent-  Tk119-122

Run Piping to Unit Vent & Test Piping- Tk119-122

Run Conduit & Connect Power to Unit Vent -  Electrical- Tk119-122

Mount T-Stat & Controls Conduit & Wire - Temp. Controls- Tk119-122

Overhead Ductwork - Mechanical - Tk119-122

Insulate Ductwork - Mechanical - Tk119-122

Insulate Mechanical Piping- Tk119-122

Reinstall Ceiilng Grid - General Trades-  Tk119-122

Skim Floor & Install Flooring - Flooring Work- Tk119-122

Drop Ceiling Tile -  Tk119-122

Final Paint - Painter- Tk119-122

Remove Protection - General Trades- Tk119-122

Start Date:    29-Oct-18  Finish Date:  11-Oct-19

Data Date:    03-Jun-19

Run Date:    30-May-19 18:14
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W2595 Startup Unit Ventilators- Tk119-122 2 2 24-Jul-19 25-Jul-19

Unit Vent Group 5 - Rooms 104, 106, 108-112Unit Vent Group 5 - Rooms 104, 106, 108-112Unit Vent Group 5 - Rooms 104, 106, 108-112Unit Vent Group 5 - Rooms 104, 106, 108-112Unit Vent Group 5 - Rooms 104, 106, 108-112Unit Vent Group 5 - Rooms 104, 106, 108-112

W2603 Make-Safe / Cut / Cap / Drop MEP - Tk104,106,108-112 1 1 11-Jun-19 11-Jun-19

W2604 Setup Temporary Protection -  General Trades - Tk104,106,108-112 1 1 12-Jun-19 12-Jun-19

W2605 Demo Unit Vent, Casework , Ceiling, Tackboards - GT - Tk104,106,108-112 2 2 17-Jun-19 18-Jun-19

W2621 Set Hallway Electric Panels & Pull Wire - Electric - Tk104,106,108-112 5 5 17-Jun-19 21-Jun-19

W2606 Demo Block Wall / Infill Masonry - Mason - Tk104,106,108-112 3 3 25-Jun-19 27-Jun-19

W2607 Interior Prime / Paint 1st Coat - Painter- Tk104,106,108-112 1 1 28-Jun-19 28-Jun-19

W2622 Framing & Drywall around Hallway Electric Panel - Tk104,106,108-112 5 5 24-Jun-19 28-Jun-19

W2608 Install new Unit Vent-  Tk104,106,108-112 3 3 05-Jul-19 09-Jul-19

W2609 Run Piping to Unit Vent & Test Piping- Tk104,106,108-112 3 3 10-Jul-19 12-Jul-19

W2613 Run Conduit & Connect Power to Unit Vent -  Electrical- Tk104,106,108-112 3 3 10-Jul-19 12-Jul-19

W2617 Mount T-Stat & Controls Conduit & Wire - Temp. Controls- Tk104,106,108-112 3 3 10-Jul-19 12-Jul-19

W2618 Overhead Ductwork - Mechanical - Tk104,106,108-112 3 3 10-Jul-19 12-Jul-19

W2620 Insulate Ductwork - Mechanical - Tk104,106,108-112 1 1 15-Jul-19 15-Jul-19

W2610 Insulate Mechanical Piping- Tk104,106,108-112 2 2 15-Jul-19 16-Jul-19

W2611 Reinstall Ceiilng Grid - General Trades-  Tk104,106,108-112 2 2 17-Jul-19 18-Jul-19

W2616 Skim Floor & Install Flooring - Flooring Work- Tk104,106,108-112 2 2 19-Jul-19 22-Jul-19

W2619 Drop Ceiling Tile -  Tk104,106,108-112 1 1 23-Jul-19 23-Jul-19

W2612 Final Paint - Painter- Tk104,106,108-112 1 1 24-Jul-19 24-Jul-19

W2614 Remove Protection - General Trades- Tk104,106,108-112 1 1 25-Jul-19 25-Jul-19

W2615 Startup Unit Ventilators- Tk104,106,108-112 2 2 26-Jul-19 29-Jul-19

Unit Vent Group 6 - Rooms 100-103, 105, 107Unit Vent Group 6 - Rooms 100-103, 105, 107Unit Vent Group 6 - Rooms 100-103, 105, 107Unit Vent Group 6 - Rooms 100-103, 105, 107Unit Vent Group 6 - Rooms 100-103, 105, 107Unit Vent Group 6 - Rooms 100-103, 105, 107

W2486 Make-Safe / Cut / Cap / Drop MEP - Tk100-103,105,107 1 1 12-Jun-19 12-Jun-19

W2487 Setup Temporary Protection -  General Trades - Tk100-103,105,107 1 1 13-Jun-19 13-Jun-19

W2488 Demo Unit Vent, Casework , Ceiling, Tackboards - GT - Tk100-103,105,107 2 2 19-Jun-19 20-Jun-19

W2489 Demo Block Wall / Infill Masonry - Mason - Tk100-103,105,107 3 3 28-Jun-19 02-Jul-19

W2490 Interior Prime / Paint 1st Coat - Painter- Tk100-103,105,107 1 1 03-Jul-19 03-Jul-19

W2526 Set Hallway Electric Panels & Pull Wire - Electric - Tk100-103,105,107 5 5 28-Jun-19 05-Jul-19

W2491 Install new Unit Vent-  Tk100-103,105,107 3 3 10-Jul-19 12-Jul-19

W2527 Framing & Drywall around Hallway Electric Panel - Tk100-103,105,107 5 5 08-Jul-19 12-Jul-19

W2492 Run Piping to Unit Vent & Test Piping- Tk100-103,105,107 3 3 15-Jul-19 17-Jul-19

W2496 Run Conduit & Connect Power to Unit Vent -  Electrical- Tk100-103,105,107 3 3 15-Jul-19 17-Jul-19

W2500 Mount T-Stat & Controls Conduit & Wire - Temp. Controls- Tk100-103,105,107 3 3 15-Jul-19 17-Jul-19

W2501 Overhead Ductwork - Mechanical - Tk100-103,105,107 3 3 15-Jul-19 17-Jul-19

W2503 Insulate Ductwork - Mechanical - Tk100-103,105,107 1 1 18-Jul-19 18-Jul-19

W2493 Insulate Mechanical Piping- Tk100-103,105,107 2 2 18-Jul-19 19-Jul-19

W2494 Reinstall Ceiilng Grid - General Trades-  Tk100-103,105,107 2 2 22-Jul-19 23-Jul-19

W2499 Skim Floor & Install Flooring - Flooring Work- Tk100-103,105,107 2 2 24-Jul-19 25-Jul-19

W2502 Drop Ceiling Tile -  Tk100-103,105,107 1 1 26-Jul-19 26-Jul-19

W2495 Final Paint - Painter- Tk100-103,105,107 1 1 29-Jul-19 29-Jul-19

W2497 Remove Protection - General Trades- Tk100-103,105,107 1 1 30-Jul-19 30-Jul-19

W2498 Startup Unit Ventilators- Tk100-103,105,107 2 2 31-Jul-19 01-Aug-19

Gymnasium & Roof HVAC WorkGymnasium & Roof HVAC WorkGymnasium & Roof HVAC WorkGymnasium & Roof HVAC WorkGymnasium & Roof HVAC WorkGymnasium & Roof HVAC Work

W2534 Setup Temporary Protection -  General Trades - Tarkington Gym 2 2 05-Jun-19 06-Jun-19

W2536 Masonry Modifications for Ductwork - Tarkington Gym 2 2 07-Jun-19 10-Jun-19

W2538 Make Safe / Disconnect MEP to Rooftop Eqpt. to be Demo'd - Tarkington Roof 2 2 07-Jun-19 10-Jun-19

W2535 Install New RTU Steel - General Trades - Tarkington Gym 3 3 07-Jun-19 11-Jun-19

W2548 Cut/Cap/Drop Ductwork & Fans - Mechanical - Tarkington Gym 4 4 07-Jun-19 12-Jun-19

W2541 Demolish Existing RTUs / Rooftop Equipment - Tarkington Roof 3 3 13-Jun-19 17-Jun-19

W2537 Install New Ductwork - Tark ington Gym 6 6 13-Jun-19 20-Jun-19

W2542 Install New Roof Curbs - Tarkington Roof 3 3 18-Jun-19 20-Jun-19

W2539 Paint New Ductwork - Tarkington Gym 5 5 21-Jun-19 27-Jun-19

W2543 Set New Rooftop Equipment - Tarkington Roof 3 3 27-Jun-19 01-Jul-19

W2545 Connect New Ductwork to Rooftop Equip. - Tarkington Rooftop Equipment 3 3 02-Jul-19 05-Jul-19

W2544 Connect Power - Tarkington Rooftop Equipment 5 5 02-Jul-19 09-Jul-19

W2546 Checkout / Startup new Rooftop Equipment - Tarkington Rooftop Equipment 2 2 16-Jul-19 17-Jul-19

W2540 Air Balancing - Tarkington Gym 2 2 18-Jul-19 19-Jul-19

W2547 Remove Temporary Protection - General Trades - Tarkington Gym 2 2 22-Jul-19 23-Jul-19

Boiler RoomBoiler RoomBoiler RoomBoiler RoomBoiler RoomBoiler Room

W2549 Make-Safe / Cut / Cap / Drop Boiler Room Piping - Tarkington Boiler Rm 3 3 05-Jun-19 07-Jun-19

W2550 Demolish Pumps - Tarkington Boiler Room 2 2 10-Jun-19 11-Jun-19

W2551 Form & Pour Modified Concrete Housekeeing Pads - Tarkington Boiler Room 3 3 12-Jun-19 14-Jun-19

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2019 2020

Startup Unit Ventilators- Tk119-122

Make-Safe / Cut / Cap / Drop MEP - Tk104,106,108-112

Setup Temporary Protection -  General Trades - Tk104,106,108-112

Demo Unit Vent, Casework , Ceiling, Tackboards - GT - Tk104,106,108-112

Set Hallway Electric Panels & Pull Wire - Electric - Tk104,106,108-112

Demo Block Wall / Infill Masonry - Mason - Tk104,106,108-112

Interior Prime / Paint 1st Coat - Painter- Tk104,106,108-112

Framing & Drywall around Hallway Electric Panel - Tk104,106,108-112

Install new Unit Vent-  Tk104,106,108-112

Run Piping to Unit Vent & Test Piping- Tk104,106,108-112

Run Conduit & Connect Power to Unit Vent -  Electrical- Tk104,106,108-112

Mount T-Stat & Controls Conduit & Wire - Temp. Controls- Tk104,106,108-112

Overhead Ductwork - Mechanical - Tk104,106,108-112

Insulate Ductwork - Mechanical - Tk104,106,108-112

Insulate Mechanical Piping- Tk104,106,108-112

Reinstall Ceiilng Grid - General Trades-  Tk104,106,108-112

Skim Floor & Install Flooring - Flooring Work- Tk104,106,108-112

Drop Ceiling Tile -  Tk104,106,108-112

Final Paint - Painter- Tk104,106,108-112

Remove Protection - General Trades- Tk104,106,108-112

Startup Unit Ventilators- Tk104,106,108-112

Make-Safe / Cut / Cap / Drop MEP - Tk100-103,105,107

Setup Temporary Protection -  General Trades - Tk100-103,105,107

Demo Unit Vent, Casework , Ceiling, Tackboards - GT - Tk100-103,105,107

Demo Block Wall / Infill Masonry - Mason - Tk100-103,105,107

Interior Prime / Paint 1st Coat - Painter- Tk100-103,105,107

Set Hallway Electric Panels & Pull Wire - Electric - Tk100-103,105,107

Install new Unit Vent-  Tk100-103,105,107

Framing & Drywall around Hallway Electric Panel - Tk100-103,105,107

Run Piping to Unit Vent & Test Piping- Tk100-103,105,107

Run Conduit & Connect Power to Unit Vent -  Electrical- Tk100-103,105,107

Mount T-Stat & Controls Conduit & Wire - Temp. Controls- Tk100-103,105,107

Overhead Ductwork - Mechanical - Tk100-103,105,107

Insulate Ductwork - Mechanical - Tk100-103,105,107

Insulate Mechanical Piping- Tk100-103,105,107

Reinstall Ceiilng Grid - General Trades-  Tk100-103,105,107

Skim Floor & Install Flooring - Flooring Work- Tk100-103,105,107

Drop Ceiling Tile -  Tk100-103,105,107

Final Paint - Painter- Tk100-103,105,107

Remove Protection - General Trades- Tk100-103,105,107

Startup Unit Ventilators- Tk100-103,105,107

Setup Temporary Protection -  General Trades - Tarkington Gym

Masonry Modifications for Ductwork - Tarkington Gym

Make Safe / Disconnect MEP to Rooftop Eqpt. to be Demo'd - Tarkington Roof

Install New RTU Steel - General Trades - Tarkington Gym

Cut/Cap/Drop Ductwork & Fans - Mechanical - Tarkington Gym

Demolish Existing RTUs / Rooftop Equipment - Tarkington Roof

Install New Ductwork - Tark ington Gym

Install New Roof Curbs - Tarkington Roof

Paint New Ductwork - Tarkington Gym

Set New Rooftop Equipment - Tarkington Roof

Connect New Ductwork to Rooftop Equip. - Tarkington Rooftop Equipment

Connect Power - Tarkington Rooftop Equipment

Checkout / Startup new Rooftop Equipment - Tarkington Rooftop Equipment

Air Balancing - Tarkington Gym

Remove Temporary Protection - General Trades - Tarkington Gym

Make-Safe / Cut / Cap / Drop Boiler Room Piping - Tarkington Boiler Rm

Demolish Pumps - Tarkington Boiler Room

Form & Pour Modified Concrete Housekeeing Pads - Tarkington Boiler Room

Start Date:    29-Oct-18  Finish Date:  11-Oct-19

Data Date:    03-Jun-19

Run Date:    30-May-19 18:14
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W2552 Set Pumps - Mechanical - Tark ington Boiler Room 3 3 24-Jun-19 26-Jun-19

W2553 Mechanical Piping Work - Tarkington Boiler Room 5 5 27-Jun-19 03-Jul-19

W2554 Electric Work - Electrical - Tarkington Boiler Room 5 5 05-Jul-19 11-Jul-19

W2556 Mount / Wire Control Devices - Temp. Controls Work - Tarkington Boiler Room 5 5 05-Jul-19 11-Jul-19

W2555 Checkout / Startup new Pumps - Tarkington Boiler Room 2 2 16-Jul-19 17-Jul-19

Electric Service WorkElectric Service WorkElectric Service WorkElectric Service WorkElectric Service WorkElectric Service Work

W2557 Setup Construction Fence @ Electrical Area - GT - Tarkington Sitework 3 0 03-May-19 A 03-May-19 A

W2558 Excavation for UG Electric - General Trades - Tarkington Sitework 15 0 17-May-19 A 17-May-19 A

W2559 UG Conduit to Transformer / Switchboard - Tarkington 7 0 23-May-19 A 23-May-19 A

W2561 Backfill UG Conduit to Transformer  / Switchboard - Tarkington 3 0 24-May-19 A 03-Jun-19

W2560 Form & Pour Ext. Conc. Pads -Trans. / Switchboard - Tarkington 5 2 28-May-19 A 04-Jun-19

W2565 Checkout Site in Advance of Transformer Install - ComEd - Tark ington 15 3 29-May-19 A 05-Jun-19

W2564 Set Transformer -  ComEd - Tarkington 2 2 06-Jun-19 07-Jun-19

W2562 Set Switchboard - Electrical Work - Tarkington 3 3 12-Jun-19 14-Jun-19

W2566 Wire from Switchboard to Interior Panels - Tarkington 10 10 17-Jun-19 28-Jun-19

W2567 Final Checkout / Inspection in Advance of ComEd Work - Comed - Tarkington 5 5 01-Jul-19 08-Jul-19

W2568 Final On-site Work by ComEd prior to Activation - ComEd - Tarkington 5 5 09-Jul-19 15-Jul-19

W2569 New Permanent Power Energized - ComEd - Tarkington 0 0 15-Jul-19

W2570 Remove Old Transformer - ComEd -  Tarkington 7 7 16-Jul-19 24-Jul-19

W2571 Demo old Concrete Pad - Tarkington 3 3 25-Jul-19 29-Jul-19

W2572 Pavement Patching - General Trades -  Tarkington 3 3 30-Jul-19 01-Aug-19

W2576 Remove Construction Fence @ Electric Area -  GT - Tarkington Sitework 1 1 02-Aug-19 02-Aug-19

Twain SchoolTwain SchoolTwain SchoolTwain SchoolTwain SchoolTwain School

W2943 Twain -  Commissioning Functional Testing 2 2 06-Aug-19 07-Aug-19

W2941 Twain -  Create Punchlist & Deliver  Punchlist 3 3 07-Aug-19 09-Aug-19

W2942 Twain -  Punchlist Work Period - All Trades 4 4 12-Aug-19 15-Aug-19

W2944 Twain -  All Summer Work Complete 0 0 15-Aug-19

Secure Entrance Renovations - TwainSecure Entrance Renovations - TwainSecure Entrance Renovations - TwainSecure Entrance Renovations - TwainSecure Entrance Renovations - TwainSecure Entrance Renovations - Twain

W2877 Make-Safe / Cut / Cap / Drop MEP - Twain Offices 2 2 05-Jun-19 06-Jun-19

W2878 Setup Temporary Protection -  General Trades - Twain Offices 1 1 06-Jun-19 06-Jun-19

W2879 Demolition - General Trades - Twain Offices 6 6 07-Jun-19 14-Jun-19

W2903 Masonry - Tooth in Brick & Install Lintel - Twain Offices 4 4 17-Jun-19 20-Jun-19

W2885 Overhead Electric Rough-in - Twain Offices 5 5 17-Jun-19 21-Jun-19

W2888 Overhead Ductwork & Piping Rough-in - Mechanical - Twain Offices 5 5 17-Jun-19 21-Jun-19

W2880 Metal Stud Framing - General Trades - Twain Offices 3 3 20-Jun-19 24-Jun-19

W2881 Set Hollow Metal Frames - General Trades - Twain Offices 2 2 25-Jun-19 26-Jun-19

W2882 In-Wall Electric Rough-in - Twain Offices 4 4 25-Jun-19 28-Jun-19

W2883 In-Wall Inspections - Twain Offices 1 1 01-Jul-19 01-Jul-19

W2884 Hang Drywall - General Trades - Twain Offices 2 2 02-Jul-19 03-Jul-19

W2886 Tape & Sand Drywall - General Trades - Twain Offices 3 3 05-Jul-19 09-Jul-19

W2887 Prime Paint / Paint 1st Coat - Twain Offices 2 2 10-Jul-19 11-Jul-19

W2890 Pull Wire & Trim-out T-Stat - Temp Controls - Twain Offices 2 2 11-Jul-19 12-Jul-19

W2898 New Ceiling Grid - General Trades -  Twain Offices 3 3 12-Jul-19 16-Jul-19

W2899 In-Grid Lights/Diffusers/Sprinkler Heads - MEP - Twain Offices 5 5 17-Jul-19 23-Jul-19

W2971 New Casework - Twain Offices 4 4 18-Jul-19 23-Jul-19

W2900 Above Ceiling Inspection - Twain Offices 2 2 24-Jul-19 25-Jul-19

W2893 Install Glass, Aluminum Doors, & W indow Film - G lass & G lazing -  Twain Offices 2 2 29-Jul-19 30-Jul-19

W2896 Hollow Metal & Wood Doors & Hardware - Twain Offices 2 2 29-Jul-19 30-Jul-19

W2901 Drop Ceiling Tile -  General Trades - Twain Offices 3 3 26-Jul-19 30-Jul-19

W2894 Final Paint - Twain Offices 2 2 31-Jul-19 01-Aug-19

W2897 Security Device Trim-out -  Twain Offices 3 3 31-Jul-19 02-Aug-19

W2902 Air Balancing - Mechanical - Twain Offices 2 2 02-Aug-19 05-Aug-19

W2889 Install Flooring - Twain Offices 3 3 02-Aug-19 06-Aug-19

W2895 Construction Clean - Twain Offices 2 2 07-Aug-19 08-Aug-19

Unit Vent Group 1 - Rooms 110 - 115Unit Vent Group 1 - Rooms 110 - 115Unit Vent Group 1 - Rooms 110 - 115Unit Vent Group 1 - Rooms 110 - 115Unit Vent Group 1 - Rooms 110 - 115Unit Vent Group 1 - Rooms 110 - 115

W2805 Make-Safe / Cut / Cap / Drop MEP - Tw110-115 3 3 05-Jun-19 07-Jun-19

W2806 Setup Temporary Protection -  General Trades - Tw110-115 1 1 10-Jun-19 10-Jun-19

W2807 Demo Unit Vent, Casework , Ceiling, Tackboards - GT - Tw110-115 3 3 11-Jun-19 13-Jun-19

W2808 Demo Block Wall / Infill Masonry - Mason - Tw110-115 3 3 14-Jun-19 18-Jun-19

W3255 Abatement - Dispose of Unit Vents -  D21 -  Tw110-115 3 3 14-Jun-19 18-Jun-19

W2809 Interior Prime / Paint 1st Coat - Painter- Tw110-115 1 1 19-Jun-19 19-Jun-19

W2810 Install new Unit Vent-  Tw110-115 3 3 20-Jun-19 24-Jun-19

W2815 Run Conduit & Connect Power to Unit Vent -  Electrical- Tw110-115 3 3 25-Jun-19 27-Jun-19

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2019 2020

Set Pumps - Mechanical - Tark ington Boiler Room

Mechanical Piping Work - Tarkington Boiler Room

Electric Work - Electrical - Tarkington Boiler Room

Mount / Wire Control Devices - Temp. Controls Work - Tarkington Boiler Room

Checkout / Startup new Pumps - Tarkington Boiler Room

Setup Construction Fence @ Electrical Area - GT - Tarkington Sitework

Excavation for UG Electric - General Trades - Tarkington Sitework

UG Conduit to Transformer / Switchboard - Tarkington

Backfill UG Conduit to Transformer  / Switchboard - Tarkington

Form & Pour Ext. Conc. Pads -Trans. / Switchboard - Tarkington

Checkout Site in Advance of Transformer Install - ComEd - Tark ington

Set Transformer -  ComEd - Tarkington

Set Switchboard - Electrical Work - Tarkington

Wire from Switchboard to Interior Panels - Tarkington

Final Checkout / Inspection in Advance of ComEd Work - Comed - Tarkington

Final On-site Work by ComEd prior to Activation - ComEd - Tarkington

New Permanent Power Energized - ComEd - Tarkington

Remove Old Transformer - ComEd -  Tarkington

Demo old Concrete Pad - Tarkington

Pavement Patching - General Trades -  Tarkington

Remove Construction Fence @ Electric Area -  GT - Tarkington Sitework

Twain -  Commissioning Functional Testing

Twain -  Create Punchlist & Deliver  Punchlist

Twain -  Punchlist Work Period - All Trades

Twain -  All Summer Work Complete

Make-Safe / Cut / Cap / Drop MEP - Twain Offices

Setup Temporary Protection -  General Trades - Twain Offices

Demolition - General Trades - Twain Offices

Masonry - Tooth in Brick & Install Lintel - Twain Offices

Overhead Electric Rough-in - Twain Offices

Overhead Ductwork & Piping Rough-in - Mechanical - Twain Offices

Metal Stud Framing - General Trades - Twain Offices

Set Hollow Metal Frames - General Trades - Twain Offices

In-Wall Electric Rough-in - Twain Offices

In-Wall Inspections - Twain Offices

Hang Drywall - General Trades - Twain Offices

Tape & Sand Drywall - General Trades - Twain Offices

Prime Paint / Paint 1st Coat - Twain Offices

Pull Wire & Trim-out T-Stat - Temp Controls - Twain Offices

New Ceiling Grid - General Trades -  Twain Offices

In-Grid Lights/Diffusers/Sprinkler Heads - MEP - Twain Offices

New Casework - Twain Offices

Above Ceiling Inspection - Twain Offices

Install Glass, Aluminum Doors, & W indow Film - G lass & G lazing -  Twain Offices

Hollow Metal & Wood Doors & Hardware - Twain Offices

Drop Ceiling Tile -  General Trades - Twain Offices

Final Paint - Twain Offices

Security Device Trim-out -  Twain Offices

Air Balancing - Mechanical - Twain Offices

Install Flooring - Twain Offices

Construction Clean - Twain Offices

Make-Safe / Cut / Cap / Drop MEP - Tw110-115

Setup Temporary Protect ion -  General Trades - Tw110-115

Demo Unit Vent, Casework , Ceiling, Tackboards - GT - Tw110-115

Demo Block Wall / Infill Masonry - Mason - Tw110-115

Abatement - Dispose of Unit Vents -  D21 -  Tw110-115

Interior Prime / Paint 1st Coat - Painter- Tw110-115

Install new Unit Vent-  Tw110-115

Run Conduit & Connect Power to Unit Vent -  Electrical- Tw110-115

Start Date:    29-Oct-18  Finish Date:  11-Oct-19

Data Date:    03-Jun-19

Run Date:    30-May-19 18:14

Page 28 of 31

Remaining Level o...

Actual Level of Effort

Actual Work

Remaining Work

Wheeling CCSD21
 



Activity ID Activity Name Orig
Dur

Rem
Dur

Start Finish

W2820 Overhead Ductwork - Mechanical - Tw110-115 3 3 25-Jun-19 27-Jun-19

W2822 Insulate Ductwork - Mechanical - Tw110-115 1 1 28-Jun-19 28-Jun-19

W2811 Run Piping to Unit Vent & Test Piping- Tw110-115 5 5 25-Jun-19 01-Jul-19

W2819 Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Tw110-115 3 3 27-Jun-19 01-Jul-19

W2812 Insulate Mechanical Piping- Tw110-115 2 2 02-Jul-19 03-Jul-19

W2813 Reinstall Ceiilng Grid - General Trades-  Tw110-115 3 3 05-Jul-19 09-Jul-19

W2818 Skim Floor & Install Flooring - Flooring Work- Tw110-115 2 2 10-Jul-19 11-Jul-19

W2859 Install Lights - Electrical - Tw110-115 4 4 10-Jul-19 15-Jul-19

W2821 Drop Ceiling Tile -  Tw110-115 2 2 16-Jul-19 17-Jul-19

W2814 Final Paint - Painter - Tw110-115 2 2 18-Jul-19 19-Jul-19

W2816 Remove Protection - General Trades - Tw110-115 1 1 22-Jul-19 22-Jul-19

W2817 Startup Unit Ventilators - Tw110-115 2 2 23-Jul-19 24-Jul-19

Unit Vent Group 2 - Rooms 102 - 106Unit Vent Group 2 - Rooms 102 - 106Unit Vent Group 2 - Rooms 102 - 106Unit Vent Group 2 - Rooms 102 - 106Unit Vent Group 2 - Rooms 102 - 106Unit Vent Group 2 - Rooms 102 - 106

W2973 Make-Safe / Cut / Cap / Drop MEP - Tw102-106 2 2 10-Jun-19 11-Jun-19

W2974 Setup Temporary Protection -  General Trades - Tw102-106 1 1 12-Jun-19 12-Jun-19

W2975 Demo Unit Vent, Casework , Ceiling, Tackboards - GT - Tw102-106 2 2 14-Jun-19 17-Jun-19

W2976 Demo Block Wall / Infill Masonry - Mason - Tw102-106 2 2 19-Jun-19 20-Jun-19

W3256 Abatement - Dispose of Unit Vents -  D21 -  Tw102-106 2 2 19-Jun-19 20-Jun-19

W2977 Interior Prime / Paint 1st Coat - Painter- Tw102-106 1 1 21-Jun-19 21-Jun-19

W2978 Install new Unit Vent-  Tw102-106 2 2 24-Jun-19 25-Jun-19

W2980 Run Conduit & Connect Power to Unit Vent -  Electrical- Tw102-106 2 2 26-Jun-19 27-Jun-19

W2979 Run Piping to Unit Vent & Test Piping- Tw102-106 3 3 26-Jun-19 28-Jun-19

W2982 Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Tw102-106 2 2 27-Jun-19 28-Jun-19

W2984 Insulate Mechanical Piping- Tw102-106 2 2 01-Jul-19 02-Jul-19

W2985 Reinstall Ceiilng Grid - General Trades-  Tw102-106 2 2 03-Jul-19 05-Jul-19

W2986 Skim Floor & Install Flooring - Flooring Work- Tw102-106 2 2 08-Jul-19 09-Jul-19

W2987 Install Lights - Electrical - Tw102-106 3 3 08-Jul-19 10-Jul-19

W2988 Drop Ceiling Tile -  Tw102-106 2 2 11-Jul-19 12-Jul-19

W2989 Final Paint - Painter - Tw102-106 1 1 15-Jul-19 15-Jul-19

W2990 Remove Protection - General Trades - Tw102-106 1 1 16-Jul-19 16-Jul-19

W2991 Startup Unit Ventilators - Tw102-106 1 1 25-Jul-19 25-Jul-19

Unit Vent Group 3 - Rooms 126 - 133Unit Vent Group 3 - Rooms 126 - 133Unit Vent Group 3 - Rooms 126 - 133Unit Vent Group 3 - Rooms 126 - 133Unit Vent Group 3 - Rooms 126 - 133Unit Vent Group 3 - Rooms 126 - 133

W2992 Make-Safe / Cut / Cap / Drop MEP - Tw126-133 3 3 12-Jun-19 14-Jun-19

W2993 Setup Temporary Protection -  General Trades - Tw126-133 1 1 17-Jun-19 17-Jun-19

W2994 Demo Unit Vent, Casework , Ceiling, Tackboards - GT - Tw126-133 4 4 18-Jun-19 21-Jun-19

W3257 Abatement - Dispose of Unit Vents -  D21 -  Tw126-133 2 2 24-Jun-19 25-Jun-19

W2995 Demo Block Wall / Infill Masonry - Mason - Tw126-133 3 3 24-Jun-19 26-Jun-19

W2996 Interior Prime / Paint 1st Coat - Painter- Tw126-133 2 2 27-Jun-19 28-Jun-19

W2997 Install new Unit Vent-  Tw126-133 4 4 01-Jul-19 05-Jul-19

W2999 Run Conduit & Connect Power to Unit Vent -  Electrical- Tw126-133 3 3 08-Jul-19 10-Jul-19

W3000 Overhead Ductwork - Mechanical - Tw126-133 3 3 08-Jul-19 10-Jul-19

W3002 Insulate Ductwork - Mechanical - Tw126-133 1 1 11-Jul-19 11-Jul-19

W2998 Run Piping to Unit Vent & Test Piping- Tw126-133 5 5 08-Jul-19 12-Jul-19

W3001 Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Tw126-133 3 3 10-Jul-19 12-Jul-19

W3003 Insulate Mechanical Piping- Tw126-133 2 2 15-Jul-19 16-Jul-19

W3004 Reinstall Ceiilng Grid - General Trades-  Tw126-133 3 3 17-Jul-19 19-Jul-19

W3005 Skim Floor & Install Flooring - Flooring Work- Tw126-133 2 2 22-Jul-19 23-Jul-19

W3006 Install Lights - Electrical - Tw126-133 4 4 22-Jul-19 25-Jul-19

W3007 Drop Ceiling Tile -  Tw126-133 2 2 26-Jul-19 29-Jul-19

W3008 Final Paint - Painter - Tw126-133 2 2 30-Jul-19 31-Jul-19

W3009 Remove Protection - General Trades - Tw126-133 1 1 01-Aug-19 01-Aug-19

W3010 Startup Unit Ventilators - Tw126-133 2 2 02-Aug-19 05-Aug-19

Corridor WorkCorridor WorkCorridor WorkCorridor WorkCorridor WorkCorridor Work

W3011 Remove Existing Electric Items - Elec. - Twain South Corridor 3 3 17-Jun-19 19-Jun-19

W3021 Remove Ex. Electric Items - Elec. - Twain N. Corridor & Offices 3 3 20-Jun-19 24-Jun-19

W3012 Demo. Ceiling System - GT - Twain South Corridor 3 3 24-Jun-19 26-Jun-19

W3013 Run New Conduit - Electrical - Twain South Corridor 3 3 27-Jun-19 01-Jul-19

W3022 Demo. Ceiling System - GT - Twain N. Corridor & Offices 3 3 27-Jun-19 01-Jul-19

W3014 New Mech. Piping @ Hallways - Mech - Twain South Corridor 4 4 27-Jun-19 02-Jul-19

W3024 Run New Conduit - Electrical - Twain N. Corridor & Offices 3 3 02-Jul-19 05-Jul-19

W3015 Insulate Mechanical Piping- Mech - Twain South Corridor 3 3 03-Jul-19 08-Jul-19

W3023 New Mech. Piping @ Hallways - Mech - Twain N. Corridor & Offices 5 5 02-Jul-19 09-Jul-19

W3016 Reinstall Ceiilng Grid - GT - Twain South Corridor 2 2 09-Jul-19 10-Jul-19

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2019 2020

Overhead Ductwork - Mechanical - Tw110-115

Insulate Ductwork - Mechanical - Tw110-115

Run Piping to Unit Vent & Test Piping- Tw110-115

Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Tw110-115

Insulate Mechanical Piping- Tw110-115

Reinstall Ceiilng Grid - General Trades-  Tw110-115

Skim Floor & Install Flooring - Flooring Work- Tw110-115

Install Lights - Electrical - Tw110-115

Drop Ceiling Tile -  Tw110-115

Final Paint - Painter - Tw110-115

Remove Protection - General Trades - Tw110-115

Startup Unit Ventilators - Tw110-115

Make-Safe / Cut / Cap / Drop MEP - Tw102-106

Setup Temporary Protection -  General Trades - Tw102-106

Demo Unit Vent, Casework , Ceiling, Tackboards - GT - Tw102-106

Demo Block Wall / Infill Masonry - Mason - Tw102-106

Abatement - Dispose of Unit Vents -  D21 -  Tw102-106

Interior Prime / Paint 1st Coat - Painter- Tw102-106

Install new Unit Vent-  Tw102-106

Run Conduit & Connect Power to Unit Vent -  Electrical- Tw102-106

Run Piping to Unit Vent & Test Piping- Tw102-106

Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Tw102-106

Insulate Mechanical Piping- Tw102-106

Reinstall Ceiilng Grid - General Trades-  Tw102-106

Skim Floor & Install Flooring - Flooring Work- Tw102-106

Install Lights - Electrical - Tw102-106

Drop Ceiling Tile -  Tw102-106

Final Paint - Painter - Tw102-106

Remove Protection - General Trades - Tw102-106

Startup Unit Ventilators - Tw102-106

Make-Safe / Cut / Cap / Drop MEP - Tw126-133

Setup Temporary Protection -  General Trades - Tw126-133

Demo Unit Vent, Casework , Ceiling, Tackboards - GT - Tw126-133

Abatement - Dispose of Unit Vents -  D21 -  Tw126-133

Demo Block Wall / Infill Masonry - Mason - Tw126-133

Interior Prime / Paint 1st Coat - Painter- Tw126-133

Install new Unit Vent-  Tw126-133

Run Conduit & Connect Power to Unit Vent -  Electrical- Tw126-133

Overhead Ductwork - Mechanical - Tw126-133

Insulate Ductwork - Mechanical - Tw126-133

Run Piping to Unit Vent & Test Piping- Tw126-133

Mount T-Stat & Controls Conduit & Wire Work - Temp. Controls- Tw126-133

Insulate Mechanical Piping- Tw126-133

Reinstall Ceiilng Grid - General Trades-  Tw126-133

Skim Floor & Install Flooring - Flooring Work- Tw126-133

Install Lights - Electrical - Tw126-133

Drop Ceiling Tile -  Tw126-133

Final Paint - Painter - Tw126-133

Remove Protection - General Trades - Tw126-133

Startup Unit Ventilators - Tw126-133

Remove Existing Electric Items - Elec. - Twain South Corridor

Remove Ex. Electric Items - Elec. - Twain N. Corridor & Offices

Demo. Ceiling System - GT - Twain South Corridor

Run New Conduit - Electrical - Twain South Corridor

Demo. Ceiling System - GT - Twain N. Corridor & Offices

New Mech. Piping @ Hallways - Mech - Twain South Corridor

Run New Conduit - Electrical - Twain N. Corridor & Offices

Insulate Mechanical Piping- Mech - Twain South Corridor

New Mech. Piping @ Hallways - Mech - Twain N. Corridor & Offices

Reinstall Ceiilng Grid - GT - Twain South Corridor

Start Date:    29-Oct-18  Finish Date:  11-Oct-19

Data Date:    03-Jun-19

Run Date:    30-May-19 18:14
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W3025 Insulate Mechanical Piping- Mech - Twain N. Corridor & Offices 3 3 10-Jul-19 12-Jul-19

W3017 Install Lights - Electrical - Twain South Corridor 4 4 11-Jul-19 16-Jul-19

W3026 Reinstall Ceiilng Grid - GT - Twain N. Corridor & Offices 4 4 15-Jul-19 18-Jul-19

W3018 Drop Ceiling Tile -  GT - Twain South Corridor 3 3 17-Jul-19 19-Jul-19

W3019 Trim out Speakers & Fire Alarm in Grid - Twain S. Corridor 4 4 22-Jul-19 25-Jul-19

W3027 Install Lights - Electrical - Twain N. Corridor & Offices 5 5 19-Jul-19 25-Jul-19

W3028 Drop Ceiling Tile -  GT - Twain N. Corridor & Offices 3 3 26-Jul-19 30-Jul-19

W3020 Remove Protection - GT - Twain South Corridor 1 1 02-Aug-19 02-Aug-19

W3029 Trim out Speakers & FA in Gr id - Twain N. Corridor & Offices 4 4 31-Jul-19 05-Aug-19

W3030 Remove Protection - GT - Twain N. Corridor & Offices 1 1 06-Aug-19 06-Aug-19

Gymnasium & Roof HVAC WorkGymnasium & Roof HVAC WorkGymnasium & Roof HVAC WorkGymnasium & Roof HVAC WorkGymnasium & Roof HVAC WorkGymnasium & Roof HVAC Work

W2911 Setup Temporary Protection -  General Trades - Twain Gym 2 2 05-Jun-19 06-Jun-19

W2913 Masonry Modifications for Ductwork - Twain Gym 2 2 07-Jun-19 10-Jun-19

W2915 Make Safe / Disconnect MEP to Rooftop Eqpt to be Demo'd - Twain Roof 2 2 07-Jun-19 10-Jun-19

W2912 Install New RTU Steel - General Trades - Twain Gym 3 3 07-Jun-19 11-Jun-19

W2925 Cut/Cap/Drop Ductwork & Fans - Mechanical - Twain Gym 4 4 07-Jun-19 12-Jun-19

W2957 Demolish Gas Piping on Roof - Mech - Twain Gym 4 4 07-Jun-19 12-Jun-19

W2918 Demolish Existing RTUs / Rooftop Equipment - Twain Roof 3 3 13-Jun-19 17-Jun-19

W2914 Install New Ductwork - Twain Gym 6 6 13-Jun-19 20-Jun-19

W2919 Install New Roof Curbs - Twain Roof 3 3 18-Jun-19 20-Jun-19

W2956 Install New Gas Piping on Roof to Chiller - Mech - Twain Gym 6 6 13-Jun-19 20-Jun-19

W2920 Set New Rooftop Equipment - Twain Roof 3 3 21-Jun-19 25-Jun-19

W2916 Paint New Ductwork - Twain Gym 5 5 21-Jun-19 27-Jun-19

W2922 Connect New Ductwork to Rooftop Equipment - Twain Rooftop Eqpt 3 3 26-Jun-19 28-Jun-19

W2921 Connect Power - Twain Rooftop Equipment 5 5 26-Jun-19 02-Jul-19

W2923 Checkout / Startup new Rooftop Equipment - Twain Rooftop Eqpt 2 2 03-Jul-19 05-Jul-19

W2917 Air Balancing - Twain Gym 2 2 08-Jul-19 09-Jul-19

W2924 Remove Temporary Protection - General Trades - Twain Gym 2 2 10-Jul-19 11-Jul-19

Boiler RoomBoiler RoomBoiler RoomBoiler RoomBoiler RoomBoiler Room

W2926 Make-Safe / Cut / Cap / Drop Boiler Room Piping - Twain Boiler Rm 3 3 05-Jun-19 07-Jun-19

W2927 Demolish Pumps - Twain Boiler Room 2 2 10-Jun-19 11-Jun-19

W2928 Form & Pour Modified Concrete Housekeeing Pads - Twain Boiler Room 3 3 12-Jun-19 14-Jun-19

W2929 Set Pumps - Mechanical - Twain Boiler Room 3 3 24-Jun-19 26-Jun-19

W2930 Mechanical Piping Work - Twain Boiler Room 5 5 27-Jun-19 03-Jul-19

W2931 Electric Work - Electrical - Twain Boiler Room 5 5 05-Jul-19 11-Jul-19

W2933 Mount / Wire Control Devices - Temp. Controls Work - Twain Boiler  Room 5 5 05-Jul-19 11-Jul-19

W2932 Checkout / Startup new Pumps - Twain Boiler Room 2 2 12-Jul-19 15-Jul-19

Exterior Chiller WorkExterior Chiller WorkExterior Chiller WorkExterior Chiller WorkExterior Chiller WorkExterior Chiller Work

W2934 Setup Construction Fence @ Electrical Area - GT - Twain Sitework 2 2 05-Jun-19 06-Jun-19

W2947 Drain / Cut / Cap / Drop Ext. Piping to Chiller - Mech - Twain Site 3 3 06-Jun-19 10-Jun-19

W2948 Demo / Haul-off Existing Chiller - GT -  Twain Site 2 2 11-Jun-19 12-Jun-19

W2955 Layout to Set new Chiller - Twain Sitework 3 3 13-Jun-19 17-Jun-19

W2949 Set Chiller - Mechanical - Twain Sitework 3 3 18-Jun-19 20-Jun-19

W2965 Patch Pavement / Landscaping @ Chiller Pad - Twain Site 5 5 21-Jun-19 27-Jun-19

W2950 Rough-in Piping to Chiller - Mech - Twain Sitework 6 6 21-Jun-19 28-Jun-19

W2972 Permanent Fencing around Chiller - GT - Twain Site 5 5 28-Jun-19 05-Jul-19

W2951 Insulate Piping - Mech - Twain Sitework 5 5 01-Jul-19 08-Jul-19

W2952 Temp. Controls Ext. Building Rough-in @ Chiller - Twain Sitework 5 5 01-Jul-19 08-Jul-19

W2953 Fill Piping System - Mech - Twain Sitework 3 3 09-Jul-19 11-Jul-19

W2940 Remove Const. Fence @ Electric Area -  GT - Twain Sitework 2 2 12-Jul-19 15-Jul-19

W2954 Checkout / Startup Chiller - Twain Sitework 3 3 12-Jul-19 16-Jul-19

Whitman SchoolWhitman SchoolWhitman SchoolWhitman SchoolWhitman SchoolWhitman School

W2776 Whitman - Commissioning Functional Testing 2 2 31-Jul-19 01-Aug-19

W2774 Whitman - Create Punchlist & Deliver Punchlist 3 3 01-Aug-19 05-Aug-19

W2775 Whitman - Punchlist Work Period - All Trades 4 4 06-Aug-19 09-Aug-19

W2777 Whitman - All Summer Work Complete 0 0 09-Aug-19

Secure Entrance Renovations - WhitmanSecure Entrance Renovations - WhitmanSecure Entrance Renovations - WhitmanSecure Entrance Renovations - WhitmanSecure Entrance Renovations - WhitmanSecure Entrance Renovations - Whitman

W2710 Make-Safe / Cut / Cap / Drop MEP - Whitman Offices 2 2 05-Jun-19 06-Jun-19

W2711 Setup Temporary Protection -  General Trades - Whitman Offices 1 1 06-Jun-19 06-Jun-19

W2712 Demolition - General Trades - Whitman Offices 5 5 07-Jun-19 13-Jun-19

W2713 Metal Stud Framing - General Trades - W hitman Offices 3 3 14-Jun-19 18-Jun-19

W2714 Set Hollow Metal Frames - General Trades - Whitman Offices 2 2 19-Jun-19 20-Jun-19

W2718 Overhead Electric Rough-in - Whitman Offices 5 5 14-Jun-19 20-Jun-19

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2019 2020

Insulate Mechanical Piping- Mech - Twain N. Corridor & Offices

Install Lights - Electrical - Twain South Corridor

Reinstall Ceiilng Grid - GT - Twain N. Corridor & Offices

Drop Ceiling Tile -  GT - Twain South Corridor

Trim out Speakers & Fire Alarm in Grid - Twain S. Corridor

Install Lights - Electrical - Twain N. Corridor & Offices

Drop Ceiling Tile -  GT - Twain N. Corridor & Offices

Remove Protection - GT - Twain South Corridor

Trim out Speakers & FA in Gr id - Twain N. Corridor & Offices

Remove Protection - GT - Twain N. Corridor & Offices

Setup Temporary Protection -  General Trades - Twain Gym

Masonry Modifications for Ductwork - Twain Gym

Make Safe / Disconnect MEP to Rooftop Eqpt to be Demo'd - Twain Roof

Install New RTU Steel - General Trades - Twain Gym

Cut/Cap/Drop Ductwork & Fans - Mechanical - Twain Gym

Demolish Gas Piping on Roof - Mech - Twain Gym

Demolish Existing RTUs / Rooftop Equipment - Twain Roof

Install New Ductwork - Twain Gym

Install New Roof Curbs - Twain Roof

Install New Gas Piping on Roof to Chiller - Mech - Twain Gym

Set New Rooftop Equipment - Twain Roof

Paint New Ductwork - Twain Gym

Connect New Ductwork to Rooftop Equipment - Twain Rooftop Eqpt

Connect Power - Twain Rooftop Equipment

Checkout / Startup new Rooftop Equipment - Twain Rooftop Eqpt

Air Balancing - Twain Gym

Remove Temporary Protection - General Trades - Twain Gym

Make-Safe / Cut / Cap / Drop Boiler Room Piping - Twain Boiler Rm

Demolish Pumps - Twain Boiler Room

Form & Pour Modified Concrete Housekeeing Pads - Twain Boiler Room

Set Pumps - Mechanical - Twain Boiler Room

Mechanical Piping Work - Twain Boiler Room

Electric Work - Electrical - Twain Boiler Room

Mount / Wire Control Devices - Temp. Controls Work - Twain Boiler  Room

Checkout / Startup new Pumps - Twain Boiler Room

Setup Construction Fence @ Electrical Area - GT - Twain Sitework

Drain / Cut / Cap / Drop Ext. Piping to Chiller - Mech - Twain Site

Demo / Haul-off Existing Chiller - GT -  Twain Site

Layout to Set new Chiller - Twain Sitework

Set Chiller - Mechanical - Twain Sitework

Patch Pavement / Landscaping @ Chiller Pad - Twain Site

Rough-in Piping to Chiller - Mech - Twain Sitework

Permanent Fencing around Chiller - GT - Twain Site

Insulate Piping - Mech - Twain Sitework

Temp. Controls Ext. Building Rough-in @ Chiller - Twain Sitework

Fill Piping System - Mech - Twain Sitework

Remove Const. Fence @ Electric Area -  GT - Twain Sitework

Checkout / Startup Chiller - Twain Sitework

Whitman - Commissioning Functional Testing

Whitman - Create Punchlist & Deliver Punchlist

Whitman - Punchlist Work Period - All Trades

Whitman - All Summer Work Complete

Make-Safe / Cut / Cap / Drop MEP - Whitman Offices

Setup Temporary Protection -  General Trades - Whitman Offices

Demolition - General Trades - Whitman Offices

Metal Stud Framing - General Trades - W hitman Offices

Set Hollow Metal Frames - General Trades - Whitman Offices

Overhead Electric Rough-in - Whitman Offices

Start Date:    29-Oct-18  Finish Date:  11-Oct-19

Data Date:    03-Jun-19

Run Date:    30-May-19 18:14
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W2715 In-Wall Electric Rough-in - Whitman Offices 4 4 19-Jun-19 24-Jun-19

W2716 In-Wall Inspections - Whitman Offices 1 1 25-Jun-19 25-Jun-19

W2717 Hang Drywall - General Trades - W hitman Offices 2 2 26-Jun-19 27-Jun-19

W2719 Tape & Sand Drywall - General Trades - Whitman Offices 3 3 28-Jun-19 02-Jul-19

W2720 Prime Paint / Paint 1st Coat - Whitman Offices 2 2 03-Jul-19 05-Jul-19

W2731 New Ceiling Grid - General Trades -  Whitman Offices 3 3 08-Jul-19 10-Jul-19

W2732 In-Grid Lights/Diffusers/Sprinkler Heads - MEP - W hitman Offices 5 5 12-Jul-19 18-Jul-19

W2804 New Casework - Whitman Offices 4 4 15-Jul-19 18-Jul-19

W2733 Above Ceiling Inspection - Whitman Offices 2 2 19-Jul-19 22-Jul-19

W2726 Glass, Alum. Doors, & Window Film - G lass & G lazing -  Whitman Offices 2 2 23-Jul-19 24-Jul-19

W2729 Hollow Metal & Wood Doors & Hardware - Whitman Offices 2 2 23-Jul-19 24-Jul-19

W2734 Drop Ceiling Tile -  General Trades - Whitman Offices 2 2 23-Jul-19 24-Jul-19

W2727 Final Paint - Whitman Offices 2 2 25-Jul-19 26-Jul-19

W2730 Security Device Trim-out -  Whitman Offices 3 3 25-Jul-19 29-Jul-19

W2735 Air Balancing - Mechanical - Whitman Offices 2 2 29-Jul-19 30-Jul-19

W2722 Install Flooring - Whitman Offices 3 3 29-Jul-19 31-Jul-19

W2728 Construction Clean - Whitman Offices 2 2 01-Aug-19 02-Aug-19

Boiler RoomBoiler RoomBoiler RoomBoiler RoomBoiler RoomBoiler Room

W2759 Make-Safe / Cut / Cap / Drop Boiler Room Piping - Whitman Boiler Rm 3 3 07-Jun-19 11-Jun-19

W2763 Mechanical Piping Work - Whitman Boiler Room 5 5 12-Jun-19 18-Jun-19

W2766 Mount / Wire Control Devices - Temp. Controls Work - Whitman Boiler Room 10 10 19-Jun-19 02-Jul-19

W2765 Checkout / Startup Existing Pumps with New Controls - Whitman Boiler Room 2 2 03-Jul-19 05-Jul-19

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2019 2020

In-Wall Electric Rough-in - Whitman Offices

In-Wall Inspections - Whitman Offices

Hang Drywall - General Trades - W hitman Offices

Tape & Sand Drywall - General Trades - Whitman Offices

Prime Paint / Paint 1st Coat - Whitman Offices

New Ceiling Grid - General Trades -  Whitman Offices

In-Grid Lights/Diffusers/Sprinkler Heads - MEP - W hitman Offices

New Casework - Whitman Offices

Above Ceiling Inspection - Whitman Offices

Glass, Alum. Doors, & Window Film - G lass & G lazing -  Whitman Offices

Hollow Metal & Wood Doors & Hardware - Whitman Offices

Drop Ceiling Tile -  General Trades - Whitman Offices

Final Paint - Whitman Offices

Security Device Trim-out -  Whitman Offices

Air Balancing - Mechanical - Whitman Offices

Install Flooring - Whitman Offices

Construction Clean - Whitman Offices

Make-Safe / Cut / Cap / Drop Boiler Room Piping - Whitman Boiler Rm

Mechanical Piping Work - Whitman Boiler Room

Mount / Wire Control Devices - Temp. Controls Work - Whitman Boiler Room

Checkout / Startup Existing Pumps with New Controls - Whitman Boiler Room

Start Date:    29-Oct-18  Finish Date:  11-Oct-19

Data Date:    03-Jun-19

Run Date:    30-May-19 18:14
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RFI-00001 0 Unit Vent Submittal Review Comments Closed Arcon Associates, Inc. 03-01-2019

RFI-00002 0 RFI-001 Kilmer & Riley Runtal UFLT-5 Radiators Closed Arcon Associates, Inc. 03-05-2019

RFI-00003 0 Replace Window AC Units with Glass Closed Arcon Associates, Inc. 03-12-2019 04-15-2019 34

RFI-00004 0 Masonry Work at Twain Unit Vents Closed Arcon Associates, Inc. 03-12-2019 03-28-2019 16

RFI-00005 0 RFI 001 GRD Schedule Closed Arcon Associates, Inc. 03-15-2019

RFI-00006 0 Blended Brick % Closed Arcon Associates, Inc. 03-20-2019 04-14-2019 25

RFI-00007 0 Lintel Fabrication Standards Closed Arcon Associates, Inc. 03-20-2019 03-20-2019 0

RFI-00008 0 Undreground Conduit Closed Arcon Associates, Inc. 03-20-2019 03-26-2019 6

RFI-00009 0 Nominal Thickness of BR Glass Closed Arcon Associates, Inc. 03-20-2019 03-20-2019 0

RFI-00010 0 Conductor & Over-current  Protection for Classroom 
Unit Vent

Closed Arcon Associates, Inc. 03-27-2019 04-02-2019 6

RFI-00011 0 Canopy Closed Arcon Associates, Inc. 03-27-2019 04-12-2019 16

RFI-00012 0 Canopy Closed Arcon Associates, Inc. 03-27-2019 04-12-2019 16

RFI-00013 0 Classroom VCT Color Selections Closed Arcon Associates, Inc. 03-27-2019 04-14-2019 18

RFI-00014 0 Field Screenwall Height Closed Arcon Associates, Inc. 03-28-2019 03-31-2019 3

RFI-00015 0 Field Screenwall Steel Existing Conditions Closed Arcon Associates, Inc. 03-28-2019 04-04-2019 -4

RFI-00016 0 Hawthorne Block Existing Conditions Closed Arcon Associates, Inc. 03-28-2019 04-04-2019 7

RFI-00017 0 Temperture Controls RFIs Closed Arcon Associates, Inc. 03-29-2019 04-02-2019 4

RFI-00018 0 Telephone Box at Cooper Closed Arcon Associates, Inc. 03-29-2019 03-31-2019 2

RFI-00019 0 Ductwork at Cooper Band Room Closed Arcon Associates, Inc. 03-29-2019 04-02-2019 4
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RFI-00020 0 Kilmer School - Feeder Conduits to Existing 
Distribution MSWB

Closed Arcon Associates, Inc. 04-01-2019 04-12-2019 11

RFI-00021 0 Structural Framing for Slab Openings Closed Arcon Associates, Inc. 04-02-2019 04-15-2019 13

RFI-00022 0 Masonry Bond Beams in lieu of Double Lintels Above 
Ceilings

Closed Arcon Associates, Inc. 04-02-2019 04-15-2019 13

RFI-00023 0 Field School Level 2 Corridor Supplies Closed Arcon Associates, Inc. 04-03-2019 04-14-2019 11

RFI-00024 0 Field School UVF Rear Extension Classroom 216 & 316 Closed Arcon Associates, Inc. 04-03-2019 04-30-2019 27

RFI-00025 0 Field School Level 2 Slab Penetration Classroom 216 & 
316

Closed Arcon Associates, Inc. 04-03-2019 04-30-2019 27

RFI-00026 0 UVF 316 Gypsum Board Soffit Closed Arcon Associates, Inc. 04-03-2019 04-30-2019 27

RFI-00027 0 London School Stage 109 Return Duct Connection Closed Arcon Associates, Inc. 04-03-2019 04-30-2019 27

RFI-00028 0 Field School Intake and Relief ventilators 316 & 216 Closed Arcon Associates, Inc. 04-09-2019 04-22-2019 13

RFI-00029 0 London Gym Roof Steel Layout Closed Arcon Associates, Inc. 04-04-2019 04-08-2019 4

RFI-00030 0 Hawthorne: Existing Plumbing Drain is Obstructing 
Duckwork Routing on 2nd Floor

Closed Arcon Associates, Inc. 04-04-2019 04-08-2019 4

RFI-00031 0 Holmes Exisitng Curtain Wall & Speaker Conflict with 
proposed Duct Routing in Gym

Closed Arcon Associates, Inc. 04-04-2019 04-08-2019 4

RFI-00032 0 Frost: Curtain Wall Running Thru proposed Duct Route Closed Arcon Associates, Inc. 04-09-2019 04-10-2019 1

RFI-00033 0 Frost: Gym Curtain Wall Running Thru proposed Duct 
Route

Closed Arcon Associates, Inc. 04-09-2019 04-10-2019 1

RFI-00034 0 Poe Wall Finish Under New Windows Closed Arcon Associates, Inc. 04-04-2019 04-30-2019 26

RFI-00035 0 Pressed Fittings for Domestic Water Piping Closed Arcon Associates, Inc. 04-04-2019 04-10-2019 6

RFI-00036 0 RFI 002 - Tarkington RT-1T Location Closed Arcon Associates, Inc. 05-20-2019

RFI-00037 0 RFI 003 - Riley M2.0Ri Notes D7 and D8 Closed Arcon Associates, Inc. 04-05-2019 04-08-2019 3
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RFI-00038 0 Twain School New Chilled Water Soffit in Rm 110 Closed Arcon Associates, Inc. 04-08-2019 04-10-2019 2

RFI-00039 0 Twain School New 1" Hot Water Take-offs Closed Arcon Associates, Inc. 04-08-2019 04-10-2019 2

RFI-00040 0 Twain School Glass Wall Above Hallway Ceiling Closed Arcon Associates, Inc. 04-16-2019 04-30-2019 14

RFI-00041 0 Twain School Classroom Vertical Piping Enclosures Awaiting Primary Review Arcon Associates, Inc. 04-09-2019 52

RFI-00042 0 Twain School Office 119 Ductwork Closed Arcon Associates, Inc. 04-11-2019 04-30-2019 19

RFI-00043 0 Field School Boiler Plant Diagram Discrepancy Closed Arcon Associates, Inc. 04-08-2019 04-30-2019 22

RFI-00044 0 Field School Existing Unit Ventilator & Fin-tube Closed Arcon Associates, Inc. 04-08-2019 04-30-2019 22

RFI-00045 0 Field School Shutoff Valves not in Ceiling Closed Arcon Associates, Inc. 04-08-2019 04-30-2019 22

RFI-00046 0 Field School Existing Space Heating Units Closed Arcon Associates, Inc. 04-08-2019 04-10-2019 2

RFI-00047 0 Field School Multi-Purpose Room 106 Existing Valves 
and Pumps

Closed Arcon Associates, Inc. 04-08-2019 04-10-2019 2

RFI-00048 0 Longfellow Hallway Sprinklers Closed Arcon Associates, Inc. 04-08-2019 04-14-2019 6

RFI-00049 0 POE SCHOOL FEEDER INQUIRY Closed Arcon Associates, Inc. 04-09-2019 04-29-2019 20

RFI-00050 0 Frost: Duct is too Large to fit thru Joists in Multi 
Purpose Room

Closed Arcon Associates, Inc. 04-09-2019 04-10-2019 1

RFI-00052 0 Frost : Room #114 Wall Grille for Relief Duct Closed Arcon Associates, Inc. 04-09-2019 04-10-2019 1

RFI-00053 0 RFI#3 Conductor and Overcurrent Protection -
Clarification-

Closed Arcon Associates, Inc. 04-11-2019 04-15-2019 -23

RFI-00054 0 Exposed Steel and Ductwork Paint Colors Closed Arcon Associates, Inc. 04-10-2019 05-23-2019 43

RFI-00055 0 Tectum Decking Closed Arcon Associates, Inc. 04-10-2019 05-24-2019 44

RFI-00056 0 Riley - Existing EM Panel Feed Closed Arcon Associates, Inc. 04-11-2019 04-16-2019 5

RFI-00057 0 Tarkington – Hot Water Pump Clarification Awaiting Question Revision Arcon Associates, Inc.
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RFI-00058 0 Field & Twain Chilled and Hot Water Pump Bases Closed Arcon Associates, Inc. 04-11-2019 04-11-2019 0

RFI-00059 0 Twain Gymnasium CFM and Neck Sizing Closed Arcon Associates, Inc. 04-11-2019 04-30-2019 19

RFI-00060 0 Twain School RT-1Tw Ductwork Closed Arcon Associates, Inc. 04-15-2019 04-30-2019 15

RFI-00061 0 Field CUFi-216 & 316 and Pipe Portals Closed Arcon Associates, Inc. 04-15-2019 04-30-2019 15

RFI-00062 0 UVFi-216 & 316 Condensate Lines Closed Arcon Associates, Inc. 04-15-2019 05-23-2019 38

RFI-00063 0 Field & Twain Concrete Pad to be 6" Larger than 
Supporting Equipment

Closed Arcon Associates, Inc. 04-15-2019 05-23-2019 38

RFI-00064 0 London School Mechanical Room Chemical Pot Feeder Closed Arcon Associates, Inc. 04-15-2019 05-01-2019 16

RFI-00065 0 London School Existing AHUs Circulation Pump Closed Arcon Associates, Inc. 04-15-2019 04-30-2019 15

RFI-00066 0 London School Occupied with Students this Summer Closed Arcon Associates, Inc. 04-16-2019

RFI-00067 0 Field 2nd Floor Corridor Supply Fire Damper Closed Arcon Associates, Inc. 04-16-2019 05-01-2019 15

RFI-00068 0 BP23B & 23C RFI 001 - Air Distribution - FD Schedule 
Missing Information

Closed Arcon Associates, Inc. 04-18-2019 05-23-2019 35

RFI-00069 0 Twain Exterior Sidewalk Closed Arcon Associates, Inc. 04-18-2019 04-18-2019 0

RFI-00070 0 Masonry Louver Head Detail Closed Arcon Associates, Inc. 04-18-2019 04-18-2019 0

RFI-00071 0 Hardware Set Meeting Issues Closed Arcon Associates, Inc. 04-19-2019 04-23-2019 4

RFI-00072 0 RTU Structural Steel Multiple Locations Closed Arcon Associates, Inc. 04-19-2019 05-23-2019 34

RFI-00073 0 Frost Vestibule Fire Alarm & Lighting Closed Arcon Associates, Inc. 04-24-2019 05-01-2019 7

RFI-00074 0 Electrical Panel Bump Out Paint Colors Closed Arcon Associates, Inc. 04-24-2019 05-01-2019 7

RFI-00075 0 Casework Clarifications Closed Arcon Associates, Inc. 04-24-2019

RFI-00076 0 Door Frame Submittal Clarification (London School) Closed Arcon Associates, Inc. 04-29-2019 05-30-2019 31
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RFI-00077 0 HVAC Valve Packs Closed Arcon Associates, Inc. 04-29-2019 04-30-2019 1

RFI-00078 0 Structural Ductwork Openings Closed Arcon Associates, Inc. 04-29-2019 05-09-2019 10

RFI-00080 0 Field RTU Steel Closed Arcon Associates, Inc. 04-29-2019 05-09-2019 10

RFI-00079 0 DP panel feed at Field's school Closed Arcon Associates, Inc. 04-29-2019 05-16-2019 17

RFI-00081 0 Hawthorne Plumbing Drain and Ductwork Closed Arcon Associates, Inc. 04-29-2019 05-09-2019 10

RFI-00082 0 Tarkington Entry Steel & Louver Awaiting CM Acceptance Arcon Associates, Inc. 05-02-2019 05-23-2019 21

RFI-00083 0 Door Security, Front Door Operating Functions and 
Door Operators

Closed Arcon Associates, Inc. 05-02-2019 05-08-2019 6

RFI-00084 0 Door Security, Locations of Door Operators at all 
schools

Closed Arcon Associates, Inc. 05-02-2019 05-08-2019 6

RFI-00085 0 Stainless Steel Angle for Unit Vents Closed Arcon Associates, Inc. 05-02-2019 05-24-2019 22

RFI-00086 0 Riley-Tarkington - Fire Dampers Required Closed Arcon Associates, Inc. 05-07-2019 05-24-2019 17

RFI-00087 0 Riley - Reuse Existing Fire Dampers Closed Arcon Associates, Inc. 05-07-2019 05-24-2019 17

RFI-00088 0 Whitman Casework Conflict Closed Arcon Associates, Inc. 05-07-2019 05-30-2019 23

RFI-00089 0 Holmes Slab on Deck Infill Awaiting Primary Review Arcon Associates, Inc. 05-07-2019 24

RFI-00090 0 Feeder and MDPRI/DPP02 Modification Closed Arcon Associates, Inc. 05-08-2019 05-16-2019 8

RFI-00091 0 Hawthorne Exterior Awaiting Primary Review Arcon Associates, Inc. 05-08-2019 23

RFI-00092 0 Field 1st Floor Light Conflict with Unit Vents Closed Arcon Associates, Inc. 05-08-2019 05-16-2019 8

RFI-00093 0 Cooper Exterior Front Elevations Awaiting Primary Review Arcon Associates, Inc. 05-08-2019 23

RFI-00094 0 Frost Baseboard Radiation Clarification Closed Arcon Associates, Inc. 05-10-2019 05-23-2019 13

RFI-00095 0 Longfellow Room 217 BB Control Valve Closed Arcon Associates, Inc. 05-10-2019 05-30-2019 20
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RFI-00096 0 Longfellow Rm 211 and 212 Closed Arcon Associates, Inc. 05-10-2019 05-30-2019 20

RFI-00097 0 Duct Insulation Discrepancy Closed Arcon Associates, Inc. 05-10-2019 05-23-2019 13

RFI-00098 0 Water Treatment Report for School Groups A&B Closed Arcon Associates, Inc. 05-14-2019 05-30-2019 16

RFI-00099 0 Tarkington Gym Louvers Closed Arcon Associates, Inc. 05-17-2019 05-17-2019 0

RFI-00100 0 Cooper School Piping System Cleaning Closed Arcon Associates, Inc. 05-17-2019 05-17-2019 0

RFI-00101 0 Wheeling Schools millwork questions Closed Arcon Associates, Inc. 05-21-2019 05-23-2019 2

RFI-00102 0 Riley - Exhaust Fans - Motor Speed Controller Closed Arcon Associates, Inc. 05-21-2019 05-23-2019 2

RFI-00103 0 Field Casework at Transaction Counter Closed Arcon Associates, Inc. 05-22-2019 05-23-2019 1

RFI-00104 0 Vertical Duct for 1st floor for Split Dx Units - Added 
Drywall

Awaiting CM Acceptance Arcon Associates, Inc. 05-22-2019 9

RFI-00105 0 RFI 006 - Opening for UV Deliveries Awaiting CM Review Arcon Associates, Inc.

RFI-00106 0 Unit Vent Disconnect Confirmation Closed Arcon Associates, Inc. 05-30-2019 05-30-2019 0

RFI-00107 0 RFI 007 Pipe Enclosures Closed Arcon Associates, Inc. 05-30-2019

RFI-00108 0 Auto Operators Multiple Locations Awaiting Primary Review Arcon Associates, Inc. 05-30-2019 1

RFI-00109 0 Field School Corridor Wall Fire Ratings Awaiting CM Review Arcon Associates, Inc.

RFI-00110 0 Twain Front Office Casework & Panic Button Conflict Awaiting Primary Review Arcon Associates, Inc. 05-31-2019 0
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! SUB # Rev CSI Code Reference # Bid    
Pkg

Description Stage Sent Returned Clarification 
Sent 

Clarification 
Returned 

SUB-00A-23 05 10-001 0 23 05 10 BP-00A MEP Coordination Drawings Closed 04-24-2019 05-10-2019

SUB-04A-034843-001 0 03 48 43 BP-04A Precast Concrete Trim - Samples Closed 03-18-2019 03-31-2019 04-12-2019 04-22-2019

SUB-04A-034843-002 0 03 48 43 BP-04A Precast Concrete Trim - Shop Drawings Closed 03-15-2019 04-22-2019

SUB-04A-042700-001 0 042700 BP-04A Masonry Restoration - Product Data Closed 03-18-2019 04-11-2019 03-18-2019

SUB-04A-042700-002 0 042700 BP-04A Masonry Restoration - Samples Closed 03-18-2019 04-01-2019 04-12-2019 04-16-2019

SUB-04A-042700-003 0 042700 BP-04A Masonry Assemblies - Certificates Closed 03-18-2019 04-01-2019

SUB-04A-042700-004 0 042700 BP-04A Masonry Assemblies - Test Reports Closed 03-18-2019 04-01-2019

SUB-04A-042700-007 0 042700 BP-04A Masonry Assemblies - Samples - (Poe, 
Riley)

Awaiting Primary 
Review

05-08-2019

SUB-04A-055000-001 0 05 50 00 BP-04A Metal Fabrications - Shop Drawings 
(lintels)

Closed 04-01-2019 04-11-2019

SUB-04A-055000-003 0 05 50 00 BP-04A Metal Fabrications - As Builts (lintels) Awaiting TC 
Submission

SUB-04A-072500-001 0 07 25 00 BP-04A Fluid Applied Weather Barriers - Product 
Data

Closed 03-25-2019 04-11-2019

SUB-04A-072500-002 0 07 25 00 BP-04A Fluid Applied Weather Barriers - Shop 
Drawings

Closed 03-25-2019 04-11-2019

SUB-04A-072500-006 0 07 25 00 BP-04A Fluid Applied Weather Barriers - 
Qualifications (installer)

Closed 03-25-2019 04-13-2019

SUB-04A-079200-001 0 07 92 00 BP-04A Joint Sealants - Product Data (masonry) Awaiting TC 
Submission

SUB-04A-079200-004 0 07 92 00 BP-04A Joint Sealants - Samples Color Chart 
(masonry)

Awaiting TC 
Submission
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Wheeling CCSD21 2019
Project #: J08347.000

999 West Dundee Road
Wheeling, IL 60090

! SUB # Rev CSI Code Reference # Bid    
Pkg

Description Stage Sent Returned Clarification 
Sent 

Clarification 
Returned 

SUB-04B-034843-001 0 03 48 43 BP-04B Precast Concrete Trim - PD & Samples Closed 03-18-2019 04-10-2019

SUB-04B-034843-002 0 03 48 43 BP-04B Precast Concrete Trim - Shop Drawings Closed 04-23-2019 05-07-2019

SUB-04B-042700-001 0 042700 BP-04B Masonry Restoration - Product Data Closed 03-15-2019 04-01-2019

SUB-04B-042700-002 0 042700 BP-04B Masonry Restoration - Samples Closed 03-15-2019 04-15-2019

SUB-04B-042700-003 0 042700 BP-04B Masonry Assemblies - Certificates Closed 03-15-2019 04-01-2019

SUB-04B-042700-004 0 042700 BP-04B Masonry Assemblies - Test Reports Closed 03-15-2019 04-01-2019

SUB-04B-042700-005 0 042700 BP-04B Masonry Assemblies - Certificates Closed 03-15-2019 04-01-2019

SUB-04B-042700-007 0 042700 BP-04B Masonry Assemblies - Samples 
(Hawthorne, Field, Twain, Frost)

Awaiting Primary 
Review

05-08-2019

SUB-04B-042700-008 0 042700 BP-04B Brick Test Reports Awaiting Primary 
Review

05-14-2019

SUB-04B-042700-009 0 042700 BP-04B Twain Brick Sample, TR, CERT Letter 
Resubmittal 

Awaiting TC 
Submission

SUB-04B-055000-001 0 BP-04B Metal Fabrications - Shop Drawings 
(lintels)

Awaiting TC 
Submission

SUB-04B-072500-001 0 07 25 00 BP-04B Fluid Applied Weather Barriers - Product 
Data

Closed 03-15-2019 03-24-2019

SUB-04B-072500-006 0 07 25 00 BP-04B Fluid Applied Weather Barriers - 
Qualifications (installer)

Closed 03-15-2019 03-24-2019

SUB-04B-079200-001 0 07 92 00 BP-04B Joint Sealants - Product Data (masonry) Closed 03-25-2019 04-16-2019

SUB-04B-079200-003 0 BP-04B Joint Sealants - Acc. Product Data 
(masonry)

Awaiting TC 
Submission
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Submittal Summary
All Stages

Wheeling CCSD21 2019
Project #: J08347.000

999 West Dundee Road
Wheeling, IL 60090

! SUB # Rev CSI Code Reference # Bid    
Pkg

Description Stage Sent Returned Clarification 
Sent 

Clarification 
Returned 

SUB-04B-079200-004 0 07 92 00 BP-04B Joint Sealants - Samples Color Chart 
(masonry)

Closed 03-25-2019 04-17-2019

SUB-06A-033000-001 0 03 30 00 BP-06A Concrete - Product Data (expansion joints) Closed 03-27-2019 04-11-2019

SUB-06A-033000-002 0 03 30 00 BP-06A Concrete - Mix Designs Closed 04-01-2019 04-11-2019

SUB-06A-033000-003 0 03 30 00 BP-06A Concrete - Samples (vapor barrier) Closed 04-11-2019 04-15-2019

SUB-06A-033000-006 0 BP-06A Concrete - As Builts Awaiting TC 
Submission

SUB-06A-051200-001 0 05 12 00 BP-06A Structural Steel Framing - Shop Drawings 
(includes shops from BPA, BPB & BPD)

Closed 04-24-2019 05-08-2019 04-24-2019

SUB-06A-051200-006 0 BP-06A Structural Steel Framing - As Builts Awaiting TC 
Submission

SUB-06A-054000-001 0 05 40 00 BP-06A Cold-Formed Metal Framing - Product Data Closed 05-08-2019 05-10-2019

SUB-06A-054000-003 0 05 40 00 BP-06A Cold-Formed Metal Framing - Installation 
Instructions

Closed

SUB-06A-055000-001 0 05 50 00 BP-06A Metal Fabrications - Shop Drawings 
(bollards)

Closed

SUB-06A-055000-003 0 BP-06A Metal Fabrications - As Builts (bollards) Awaiting TC 
Submission

SUB-06A-072100-001 0 07 21 00 BP-06A Thremal Insulation - Product Data (mineral 
batt)

Closed

SUB-06A-079200-003 0 BP-06A Joint Sealants - Product Data (door frames) Awaiting TC 
Submission

SUB-06A-079200-004 0 BP-06A Joint Sealants - Product Data (fire caulk) Awaiting TC 
Submission

SUB-06A-079200-011 0 07 92 00 BP-06A Joint Sealants - Acc. Product Data (door 
frames)

Closed 03-25-2019 04-16-2019
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Submittal Summary
All Stages

Wheeling CCSD21 2019
Project #: J08347.000

999 West Dundee Road
Wheeling, IL 60090

! SUB # Rev CSI Code Reference # Bid    
Pkg

Description Stage Sent Returned Clarification 
Sent 

Clarification 
Returned 

SUB-06A-079200-015 0 BP-06A Joint Sealants - Samples Color Chart (door 
frames)

Awaiting TC 
Submission

! SUB-06A-081113-002 0 08 11 13 BP-06A Hollow Metal Doors and Frames - Shop 
Drawings

Closed 03-29-2019 04-13-2019

SUB-06A-081416-002 0 08 14 16 BP-06A Flush Wood Doors - Shop Drawings Closed

SUB-06A-081416-004 0 08 14 16 BP-06A Flush Wood Doors - Samples Closed 04-11-2019 04-16-2019

SUB-06A-081416-006 0 BP-06A Flush Wood Doors - Warranty Awaiting TC 
Submission

SUB-06A-083100-001 0 08 31 00 BP-06A Access Doors and Panels - Product Data 
(wall mount)

Closed 03-25-2019 04-13-2019

SUB-06A-083100-005 0 BP-06A Access Doors and Panels - Project Record 
Documents

Awaiting TC 
Submission

SUB-06A-087100-001 0 08 71 00 BP-06A Door Hardware - Product Data Closed 04-01-2019 04-14-2019

SUB-06A-087100-003 0 08 71 00 BP-06A Door Hardware - Shop Drawings 
(electrified doors)

Closed

SUB-06A-087100-004 0 BP-06A Door Hardware - Maintenance Data Awaiting TC 
Submission

SUB-06A-087100-007 0 BP-06A Door Hardware - Maintenance Tools Awaiting TC 
Submission

SUB-06A-087100-008 0 BP-06A Door Hardware - Warranty Awaiting TC 
Submission

SUB-06A-092116-001 0 09 21 16 BP-06A Gypsum Board Assemblies - Product Data Closed 04-29-2019 04-29-2019

SUB-06A-095100-001 0 09 51 00 BP-06A Acoustical Ceilings - Product Data (tile) Closed 04-05-2019 04-12-2019

SUB-06A-095100-002 0 09 51 00 BP-06A Acoustical Ceilings - Product Data 
(Suspension System)

Closed 04-05-2019 04-12-2019
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Submittal Summary
All Stages

Wheeling CCSD21 2019
Project #: J08347.000

999 West Dundee Road
Wheeling, IL 60090

! SUB # Rev CSI Code Reference # Bid    
Pkg

Description Stage Sent Returned Clarification 
Sent 

Clarification 
Returned 

SUB-06A-095100-004 0 BP-06A Acoustical Ceilings - Attic Stock Awaiting TC 
Submission

SUB-06A-101101-002 0 10 11 01 BP-06A Visual Display Boards - Shop Drawings Closed 04-01-2019 04-13-2019

SUB-06A-101101-003 0 10 11 01 BP-06A Visual Display Boards - Sample Closed 04-01-2019 04-13-2019

SUB-06A-101101-004 0 10 11 01 BP-06A Visual Display Boards - Maintenance Data Closed 04-01-2019 04-13-2019

SUB-06A-123550-002 0 123550 BP-06A Manufactured Casework - Shop Drawings Closed 04-10-2019 04-22-2019

SUB-06A-123550-003 0 123550 BP-06A Manufactured Casework - Samples 
(cabinets)

Closed 04-11-2019 04-14-2019

SUB-06A-123550-004 0 123550 BP-06A Manufactured Casework - Samples 
(counter tops)

Closed 04-12-2019 04-14-2019

SUB-06A-123550-005 0 BP-06A Manufactured Casework - Samples 
(hardware)

Awaiting TC 
Submission

SUB-06A-123550-006 0 BP-06A Manufactured Casework - Attic Stock Awaiting TC 
Submission

SUB-06A-123550-007 0 123550 BP-06A Manufactured Casework - Shop Drawings - 
(counter tops)

Closed 05-07-2019 05-08-2019

SUB-06A-26 05 33.13-001 1 26 05 33.13 BP-06A Conduit for Electrical Systems - Product 
Data (Frost, Kilmer, Longfellow, Poe, Riley, 
Tarkington)

Awaiting TC 
Resubmission

SUB-06B-08 11 13-001 0 08 11 13 BP-06B Hollow Metal Doors and Frames - Shop 
Drawings

Closed 03-29-2019 04-14-2019

SUB-06B-12 35 50-001 0 123550 BP-06B Manufactured Casework - Shop drawings / 
Product Data

Closed 04-10-2019 04-22-2019

SUB-06C-051200-001 0 05 12 00 BP-06C Structural Steel Framing - Shop Drawings Closed 04-17-2019 05-08-2019
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Wheeling CCSD21 2019
Project #: J08347.000

999 West Dundee Road
Wheeling, IL 60090

! SUB # Rev CSI Code Reference # Bid    
Pkg

Description Stage Sent Returned Clarification 
Sent 

Clarification 
Returned 

SUB-06C-051200-006 0 BP-06C Structural Steel Framing - As Builts Awaiting TC 
Submission

SUB-06C-072100-001 0 07 21 00 BP-06C Thremal Insulation - Product Data (mineral 
batt)

Closed 03-20-2019 03-24-2019

SUB-06C-079200-001 0 07 92 00 BP-06C Joint Sealants - Product Data (gyp board 
assemblies)

Closed 05-02-2019 05-20-2019

SUB-06C-079200-002 0 07 92 00 BP-06C Joint Sealants - Product Data (door frames) Awaiting TC 
Resubmission

SUB-06C-081113-002 1 08 11 13 BP-06C Hollow Metal Doors and Frames - Shop 
Drawings

Closed 04-16-2019 04-23-2019

SUB-06C-081416-004 0 08 14 16 BP-06C Flush Wood Doors - Samples Closed 04-24-2019 05-01-2019

SUB-06C-081416-006 0 BP-06C Flush Wood Doors - Warranty Awaiting TC 
Submission

SUB-06C-081416-007 0 BP-06C Flush Wood Doors - Qualifications 
(manufacturer)

Awaiting TC 
Submission

SUB-06C-087100-003 0 BP-06C Door Hardware - Shop Drawings 
(electrified doors)

Awaiting TC 
Submission

SUB-06C-087100-004 0 BP-06C Door Hardware - Maintenance Data Awaiting TC 
Submission

SUB-06C-087100-007 0 BP-06C Door Hardware - Maintenance Tools Awaiting TC 
Submission

SUB-06C-087100-008 0 BP-06C Door Hardware - Warranty Awaiting TC 
Submission

SUB-06C-089200-001 0 089200 BP-06C Louvered Equipment Enclosers - Color 
Chart

Awaiting Primary 
Review

05-21-2019

SUB-06C-092116-001 0 09 21 16 BP-06C Gypsum Board Assemblies - Product Data Closed 03-19-2019 03-24-2019
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Wheeling CCSD21 2019
Project #: J08347.000

999 West Dundee Road
Wheeling, IL 60090

! SUB # Rev CSI Code Reference # Bid    
Pkg

Description Stage Sent Returned Clarification 
Sent 

Clarification 
Returned 

SUB-06C-095100-001 0 09 51 00 BP-06C Acoustical Ceilings - Product Data (tile) Closed 03-20-2019 04-10-2019

SUB-06C-095100-004 0 BP-06C Acoustical Ceilings - Attic Stock Awaiting TC 
Submission

SUB-06C-101101-001 0 10 11 01 BP-06C Visual Display Boards - Product Data Closed 03-20-2019 04-13-2019

SUB-06C-101101-002 0 10 11 01 BP-06C Visual Display Boards - Shop Drawings Closed 03-20-2019 04-13-2019

SUB-06C-101101-004 0 10 11 01 BP-06C Visual Display Boards - Maintenance Data Closed 03-25-2019 04-13-2019

SUB-06C-102800-001 0 10 28 00 BP-06C Toilet, Bath, and Laundry Accessories - 
Product Data

Closed 05-03-2019 05-08-2019

SUB-06C-123550-002 0 123550 BP-06C Manufactured Casework - Shop 
Drawings/Product Data

Closed 04-10-2019 04-22-2019

SUB-06C-123550-003 0 123550 BP-06C Manufactured Casework - Samples 
(cabinets)

Closed 04-12-2019 04-14-2019

SUB-06C-123550-004 0 123550 BP-06C Manufactured Casework - Samples 
(counter tops)

Closed 04-12-2019 04-14-2019

SUB-06C-123550-006 0 BP-06C Manufactured Casework - Attic Stock Awaiting TC 
Submission

SUB-06D-08 11 13-001 0 08 11 13 BP-06D Hollow Metal Doors and Frames - Shop 
Drawings

Closed 03-29-2019 04-04-2019

SUB-06D-102800-001 0 10 28 00 BP-06D Toilet, Bath, and Laundry Accessories - 
Product Data

Closed 03-25-2019 04-10-2019

SUB-06D-12 35 50-001 0 123550 BP-06D Manufactured Casework - Shop Drawings / 
Product Data

Closed 04-10-2019 04-22-2019

SUB-07A-053100-001 0 BP-07A Steel Decking - Shop Drawings Awaiting TC 
Submission

SUB-07A-053100-002 0 BP-07A Steel Decking - Product Data Awaiting TC 
Submission
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999 West Dundee Road
Wheeling, IL 60090

! SUB # Rev CSI Code Reference # Bid    
Pkg

Description Stage Sent Returned Clarification 
Sent 

Clarification 
Returned 

SUB-07A-053100-007 0 BP-07A Steel Decking - As Builts Awaiting TC 
Submission

SUB-07A-072100-001 0 BP-07A Thremal Insulation - Product Data Awaiting TC 
Submission

SUB-07A-075323-001 0 BP-07A EPDM Adhered Roofing - Product Data Awaiting TC 
Submission

SUB-07A-075323-002 0 BP-07A EPDM Adhered Roofing - Installation 
Instructions

Awaiting TC 
Submission

SUB-07A-075323-003 0 BP-07A EPDM Adhered Roofing - Shop Drawings Awaiting TC 
Submission

SUB-07A-076200-001 0 BP-07A Sheet Metal Flashing and Trim - Shop 
Drawings

Awaiting TC 
Submission

SUB-07A-076200-002 0 BP-07A Sheet Metal Flashing and Trim - Samples 
(color chart)

Awaiting TC 
Submission

SUB-08A-07 92 00-001 0 07 92 00 BP-08A Joint Sealants - Samples (windows) Closed 04-19-2019 05-20-2019

SUB-08A-079200-001 0 07 92 00 BP-08A Joint Sealants - Product Data (aluminum 
store fronts interior)

Closed 03-18-2019 05-20-2019

SUB-08A-079200-002 0 07 92 00 BP-08A Joint Sealants - Product Data (aluminum 
store fronts exterior)

Closed 03-15-2019 04-01-2019

SUB-08A-079200-003 0 07 92 00 BP-08A Joint Sealants - Product Data (windows 
interior)

Closed 03-15-2019 04-01-2019

SUB-08A-079200-004 0 07 92 00 BP-08A Joint Sealants - Product Data (windows 
exterior)

Closed 03-15-2019 04-01-2019

SUB-08A-079200-005 0 07 92 00 BP-08A Joint Sealants - Schedule (aluminum store 
fronts interior)

Closed 03-18-2019 05-20-2019

SUB-08A-079200-006 0 07 92 00 BP-08A Joint Sealants - Schedule (aluminum store 
fronts exterior)

Closed 03-15-2019 05-20-2019
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Submittal Summary
All Stages

Wheeling CCSD21 2019
Project #: J08347.000

999 West Dundee Road
Wheeling, IL 60090

! SUB # Rev CSI Code Reference # Bid    
Pkg

Description Stage Sent Returned Clarification 
Sent 

Clarification 
Returned 

SUB-08A-079200-007 0 07 92 00 BP-08A Joint Sealants - Schedule (windows 
interior)

Closed 03-15-2019 05-20-2019

SUB-08A-079200-008 0 07 92 00 BP-08A Joint Sealants - Schedule (windows 
exterior)

Closed 03-18-2019 05-20-2019

SUB-08A-079200-013 0 07 92 00 BP-08A Joint Sealants - Samples Color Chart 
(aluminum store fronts interior)

Closed 03-18-2019 05-20-2019

SUB-08A-079200-015 0 07 92 00 BP-08A Joint Sealants - Samples Color Chart 
(windows interior/exterior)

Closed 03-18-2019 05-20-2019

SUB-08A-079200-017 0 07 92 00 BP-08A Joint Sealants - Lab Test Reports 
(aluminum store fronts interior)

Closed 03-15-2019 04-01-2019

SUB-08A-079200-018 0 07 92 00 BP-08A Joint Sealants - Lab Test Reports 
(aluminum store fronts exterior)

Closed 03-15-2019 04-01-2019

SUB-08A-079200-019 0 07 92 00 BP-08A Joint Sealants - Lab Test Reports (windows 
interior)

Closed 03-15-2019 04-01-2019

SUB-08A-079200-020 0 07 92 00 BP-08A Joint Sealants - Lab Test Reports (windows 
exterior)

Closed 03-15-2019 04-01-2019

SUB-08A-079200-029 0 07 92 00 BP-08A Joint Sealants - Installation Log (aluminum 
store fronts interior)

Closed 03-15-2019 05-20-2019

SUB-08A-079200-030 0 07 92 00 BP-08A Joint Sealants - Installation Log (aluminum 
store fronts exterior)

Closed 03-15-2019 05-20-2019

SUB-08A-079200-031 0 07 92 00 BP-08A Joint Sealants - Installation Log (windows 
interior)

Closed 03-15-2019 05-20-2019

SUB-08A-079200-032 0 07 92 00 BP-08A Joint Sealants - Installation Log (windows 
exterior)

Closed 03-15-2019 05-20-2019

SUB-08A-079200-033 0 07 92 00 BP-08A Joint Sealants - Quality Log (aluminum 
store fronts interior)

Closed 03-15-2019 05-20-2019

SUB-08A-079200-034 0 07 92 00 BP-08A Joint Sealants - Quality Log (aluminum 
store fronts exterior)

Closed 03-15-2019 05-20-2019
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SUB-08A-079200-035 0 07 92 00 BP-08A Joint Sealants - Quality Log (windows 
interior)

Closed 03-15-2019 05-20-2019

SUB-08A-079200-036 0 07 92 00 BP-08A Joint Sealants - Quality Log (windows 
exterior)

Closed 03-15-2019 05-20-2019

SUB-08A-08 43 13-001 0 08 43 13 BP-08A Aluminum-Framed Storeforonts - Samples Closed 04-18-2019 04-29-2019

SUB-08A-08 80 00-001 0 088000 BP-08A Glazing - Sample (window film) Closed 04-19-2019 04-22-2019

SUB-08A-084313-001 0 08 43 13 BP-08A Aluminum Framed Storefronts - Product 
Data

Closed 03-18-2019 04-29-2019

SUB-08A-084313-002 0 08 43 13 BP-08A Aluminum Framed Storefronts - Shop 
Drawings

Closed 04-04-2019 04-29-2019 04-22-2019

SUB-08A-084313-003 0 08 43 13 BP-08A Aluminum Framed Storefronts - Color 
Chart

Closed 03-18-2019 04-29-2019

SUB-08A-084313-004 0 08 43 13 BP-08A Aluminum Framed Storefronts - Hardware 
Schedule

Awaiting Primary 
Review

03-18-2019

SUB-08A-084313-005 0 08 43 13 BP-08A Aluminum Framed Storefronts - Warranty Awaiting TC 
Resubmission

SUB-08A-087100-001 0 08 71 00 BP-08A Door Hardware - Product Data Closed 03-18-2019 04-14-2019

SUB-08A-087100-002 0 08 71 00 BP-08A Door Hardware - Shop Drawings Closed 04-04-2019 04-16-2019

SUB-08A-087100-003 0 08 71 00 BP-08A Door Hardware - Shop Drawings 
(electrified doors)

Closed 03-18-2019 04-12-2019

SUB-08A-087100-004 0 BP-08A Door Hardware - Maintenance Data Awaiting TC 
Submission

SUB-08A-087100-007 0 BP-08A Door Hardware - Maintenance Tools Awaiting TC 
Submission

SUB-08A-087100-008 0 08 71 00 BP-08A Door Hardware - Warranty Awaiting TC 
Resubmission
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All Stages

Wheeling CCSD21 2019
Project #: J08347.000

999 West Dundee Road
Wheeling, IL 60090

! SUB # Rev CSI Code Reference # Bid    
Pkg

Description Stage Sent Returned Clarification 
Sent 

Clarification 
Returned 

SUB-08A-088000-001 0 088000 BP-08A Glazing - Product Data (1/4" tempered 
glass)

Closed 04-04-2019 04-11-2019

SUB-08A-088000-002 0 088000 BP-08A Glazing - Product Data (bullet resistant 
glass)

Closed 03-18-2019 04-10-2019

SUB-08A-088000-003 0 088000 BP-08A Glazing - Product Data (window film) Closed 03-18-2019 03-24-2019

SUB-08A-088000-004 0 088000 BP-08A Glazing - Product Data (accessories) Closed 03-18-2019 03-24-2019

SUB-08A-088000-005 0 088000 BP-08A Glazing - Samples (1/4" tempered glass) Closed 04-19-2019 04-22-2019

SUB-08A-088000-006 0 088000 BP-08A Glazing - Samples (bullet resistant glass) Closed 04-19-2019 04-22-2019

SUB-08A-088000-007 0 088000 BP-08A Glazing - Warranty (1/4" tempered glass) Closed 03-18-2019 03-24-2019

SUB-08A-088000-008 0 088000 BP-08A Glazing - Warranty (bullet resistant glass) Closed 03-18-2019 04-10-2019

SUB-08A-088000-009 0 088000 BP-08A Glazing - Sample - (1" bronze tinted) Awaiting Primary 
Review

05-10-2019

SUB-08A-133413-001 0 BP-08A Glazed Specialty Structure - Product Data 
(glass)

Awaiting TC 
Submission

SUB-08A-133413-002 0 BP-08A Glazed Specialty Structure - Samples (glass) Awaiting TC 
Submission

SUB-08B-08 80 00-001 0 088000 BP-08B Glazing - Bullet Resistant Glass - Samples Closed 04-24-2019 04-29-2019

SUB-08B-084313-001 0 08 43 13 BP-08B Aluminum Framed Storefronts - Product 
Data

Closed 03-18-2019 04-29-2019

SUB-08B-084313-002 0 08 43 13 BP-08B Aluminum Framed Storefronts - Shop 
Drawings

Closed 04-22-2019 04-29-2019 04-29-2019

SUB-08B-087100-003 0 08 71 00 BP-08B Door Hardware - Shop Drawings 
(electrified doors)

Closed 03-18-2019 04-12-2019
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Project #: J08347.000

999 West Dundee Road
Wheeling, IL 60090

! SUB # Rev CSI Code Reference # Bid    
Pkg

Description Stage Sent Returned Clarification 
Sent 

Clarification 
Returned 

SUB-09A-035400-001 0 03 54 00 BP-09A Cast Underlayment - Product Data Awaiting TC 
Resubmission

SUB-09A-07 26 14-001 0 07 26 14 BP-09A Surface Applied Vapor Reduction System - 
Product Data

Awaiting TC 
Resubmission

SUB-09A-09 65 03-001 0 09 65 03 BP-09A Resilient Flooring - Accessories - 
Transistion Strips

Closed 03-18-2019 04-11-2019

SUB-09A-09 65 03-002 0 09 65 03 BP-09A Resilient Flooring - Sample -(LVT-
rendering)

Closed 04-22-2019 04-30-2019

SUB-09A-093000-003 0 09 30 00 BP-09A Hard Tile, Tile Carpeting, Walk Off 
Carpeting - Shop Drawings (Cooper, 
Longfellow, Poe)

Closed 03-12-2019 03-18-2019

SUB-09A-096503-001 0 09 65 03 BP-09A Resilient Flooring - Product Data (LVT) Closed 04-04-2019 04-22-2019

SUB-09A-096503-003 0 09 65 03 BP-09A Resilient Flooring - Color Chart (tile) Closed 03-18-2019 04-10-2019

SUB-09A-096503-004 0 09 65 03 BP-09A Resilient Flooring - Color Chart (base) Closed 03-18-2019 04-10-2019

SUB-09A-096503-006 0 BP-09A Resilient Flooring - Moisture Test Reports Awaiting TC 
Submission

SUB-09A-096503-007 0 09 65 03 BP-09A Resilient Flooring - Maintenance Data Closed 04-04-2019 04-11-2019

SUB-09A-096503-008 0 09 65 03 BP-09A Resilient Flooring - Attic Stock (tile) Closed

SUB-09A-096503-009 0 09 65 03 BP-09A Resilient Flooring - Attic Stock (base) Closed

SUB-09A-096813-001 0 09 68 13 BP-09A Tile Carpeting - Product Data (carpet tile) Closed 04-04-2019 04-11-2019

SUB-09A-096813-002 0 09 68 13 BP-09A Tile Carpeting - Product Data (walk off tile) Closed 04-04-2019 04-11-2019

SUB-09A-096813-005 0 09 68 13 BP-09A Tile Carpeting - Samples (carpet tile) Closed 03-18-2019 04-10-2019
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SUB-09A-096813-006 0 09 68 13 BP-09A Tile Carpeting - Samples (walk off tile) Closed 03-18-2019 03-24-2019

SUB-09A-096813-007 0 09 68 13 BP-09A Tile Carpeting - Installation Instructions 
(carpet tile)

Closed 04-04-2019 04-13-2019

SUB-09A-096813-008 0 09 68 13 BP-09A Tile Carpeting - Installation Instructions 
(walk off tile)

Closed 04-04-2019 04-13-2019

SUB-09A-096813-009 0 BP-09A Tile Carpeting - Moisture Test Awaiting TC 
Submission

SUB-09A-096813-010 0 09 68 13 BP-09A Tile Carpeting - Maintenance Data Closed 04-04-2019 04-13-2019

SUB-09A-096813-011 0 09 68 13 BP-09A Tile Carpeting - Maintenance Data Closed 04-04-2019 04-13-2019

SUB-09A-096813-012 0 09 68 13 BP-09A Tile Carpeting - Attic Stock (carpet tile) Closed

SUB-09A-096813-013 0 09 68 13 BP-09A Tile Carpeting - Attic Stock (walk off tile) Closed

SUB-09B-093000-001 0 09 30 00 BP-09B Hard Tile, Tile Carpeting, Walk Off 
Carpeting - Shop Drawings (Kilmer, 
Tarkington, Riley)

Closed 03-12-2019 03-18-2019

SUB-09B-096503-001 0 BP-09B Resilient Flooring - Moisture Test Reports Awaiting TC 
Submission

SUB-09B-096503-002 0 09 65 03 BP-09B Resilient Flooring - Attic Stock (tile) Closed

SUB-09B-096503-003 0 09 65 03 BP-09B Resilient Flooring - Attic Stock (base) Closed

SUB-09B-096813-003 0 BP-09B Tile Carpeting - Moisture Test Awaiting TC 
Submission

SUB-09B-096813-004 0 09 68 13 BP-09B Tile Carpeting - Attic Stock (carpet tile) Closed

SUB-09B-096813-005 0 09 68 13 BP-09B Tile Carpeting - Attic Stock (walk off tile) Closed
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SUB-09C-093000-001 0 09 30 00 BP-09C Tiling - Samples - Tile Closed 03-18-2019 04-11-2019

SUB-09C-093000-002 1 09 30 00 BP-09C Tiling - Product Data - Grout Closed 04-01-2019 04-12-2019

SUB-09C-093000-004 1 09 30 00 BP-09C Tiling - Color Chart - Grout Awaiting TC 
Resubmission

SUB-09C-093000-005 1 09 30 00 BP-09C Tiling - Product Data - Mortar Closed 04-01-2019 04-12-2019

SUB-09C-093000-006 0 09 30 00 BP-09C Tiling - Product Data - Accessories Closed 03-12-2019 03-22-2019

SUB-09C-093000-007 0 09 30 00 BP-09C Tiling - Maintenance Data Awaiting TC 
Resubmission

SUB-09C-093000-008 0 BP-09C Tiling - Attic Stock Awaiting TC 
Submission

SUB-09C-093000-009 0 BP-09C Tiling - Attic Stock Awaiting TC 
Submission

SUB-09C-096503-001 0 09 65 03 BP-09C Resilient Flooring - Product Data Closed 03-13-2019 03-18-2019

SUB-09C-096503-003 0 09 65 03 BP-09C Resilient Flooring - Color Chart (tile) Closed 03-13-2019 04-11-2019

SUB-09C-096503-004 0 09 65 03 BP-09C Resilient Flooring - Color Chart (base) Closed 03-13-2019 04-10-2019

SUB-09C-096503-006 0 BP-09C Resilient Flooring - Moisture Test Reports Awaiting TC 
Submission

SUB-09C-096503-007 0 09 65 03 BP-09C Resilient Flooring - Maintenance Data Closed 03-13-2019 03-18-2019

SUB-09C-096503-008 0 BP-09C Resilient Flooring - Attic Stock (tile) Awaiting TC 
Submission

SUB-09C-096503-009 0 BP-09C Resilient Flooring - Attic Stock (base) Awaiting TC 
Submission

SUB-09C-096813-001 0 09 68 13 BP-09C Tile Carpeting - Product Data (carpet tile) Closed 03-08-2019 03-18-2019
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Wheeling CCSD21 2019
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999 West Dundee Road
Wheeling, IL 60090

! SUB # Rev CSI Code Reference # Bid    
Pkg

Description Stage Sent Returned Clarification 
Sent 

Clarification 
Returned 

SUB-09C-096813-002 0 09 68 13 BP-09C Tile Carpeting - Product Data (walk off tile) Closed 03-13-2019 03-18-2019

SUB-09C-096813-005 0 09 68 13 BP-09C Tile Carpeting - Samples (carpet tile) Closed 03-18-2019 04-10-2019

SUB-09C-096813-006 0 09 68 13 BP-09C Tile Carpeting - Samples (walk off tile) Closed 03-18-2019 03-24-2019

SUB-09C-096813-007 0 09 68 13 BP-09C Tile Carpeting - Installation Instructions 
(carpet tile)

Closed 03-13-2019 03-18-2019

SUB-09C-096813-008 0 09 68 13 BP-09C Tile Carpeting - Installation Instructions 
(walk off tile)

Closed 03-13-2019 03-18-2019

SUB-09C-096813-009 0 BP-09C Tile Carpeting - Moisture Test Awaiting TC 
Submission

SUB-09C-096813-010 0 09 68 13 BP-09C Tile Carpeting - Maintenance Data Awaiting TC 
Resubmission

SUB-09C-096813-011 0 09 68 13 BP-09C Tile Carpeting - Maintenance Data Closed 03-13-2019 03-18-2019

SUB-09C-096813-012 0 BP-09C Tile Carpeting - Attic Stock (carpet tile) Awaiting TC 
Submission

SUB-09C-096813-013 0 BP-09C Tile Carpeting - Attic Stock (walk off tile) Awaiting TC 
Submission

SUB-09D-09 65 03-001 0 09 65 03 BP-09D Resilient Flooring - Color Chart (standard 
VCT)

Awaiting Primary 
Review

03-29-2019

SUB-09D-096503-001 0 BP-09D Resilient Flooring - Moisture Test Reports Awaiting TC 
Submission

SUB-09D-096503-002 0 BP-09D Resilient Flooring - Attic Stock (tile) Awaiting TC 
Submission

SUB-09D-096503-003 0 BP-09D Resilient Flooring - Attic Stock (base) Awaiting TC 
Submission

SUB-09D-096813-003 0 BP-09D Tile Carpeting - Moisture Test Awaiting TC 
Submission
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All Stages

Wheeling CCSD21 2019
Project #: J08347.000

999 West Dundee Road
Wheeling, IL 60090

! SUB # Rev CSI Code Reference # Bid    
Pkg

Description Stage Sent Returned Clarification 
Sent 

Clarification 
Returned 

SUB-09D-096813-004 0 BP-09D Tile Carpeting - Attic Stock (carpet tile) Awaiting TC 
Submission

SUB-09D-096813-005 0 BP-09D Tile Carpeting - Attic Stock (walk off tile) Awaiting TC 
Submission

SUB-09E-099113-001 0 099113 BP-09E Exterior Painting - Product Data Closed 05-14-2019 05-20-2019

SUB-09E-099113-005 0 BP-09E Exterior Painting - Maintenance Data Awaiting TC 
Submission

SUB-09E-099113-006 0 BP-09E Exterior Painting - Attic Stock Awaiting TC 
Submission

SUB-09E-099113-007 0 099113 BP-09E Painting - Schedule - (interior & exterior) Awaiting Primary 
Review

05-13-2019

SUB-09E-099123-001 0 09 91 23 BP-09E Interior Painting - Product Data Closed 05-14-2019 05-20-2019

SUB-09E-099123-003 0 09 91 23 BP-09E Interior Painting - Samples Awaiting Primary 
Review

05-21-2019

SUB-09E-099123-004 0 BP-09E Interior Painting - Certification 
(manufacturer)

Awaiting TC 
Submission

SUB-09E-099123-005 0 BP-09E Interior Painting - Maintenance Data Awaiting TC 
Submission

SUB-09E-099123-006 0 BP-09E Interior Painting - Attic Stock Awaiting TC 
Submission

SUB-21A-211300-002 1 21 13 00 BP-21A Fire Suppression Sprinkler Systems - Shop 
Drawings

Closed 05-02-2019 05-10-2019

SUB-21A-211300-003 0 BP-21A Fire Suppression Sprinkler Systems - 
Maintenance Data

Awaiting TC 
Submission

SUB-21A-211300-004 0 BP-21A Fire Suppression Sprinkler Systems - Attic 
Stock

Awaiting TC 
Submission
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! SUB # Rev CSI Code Reference # Bid    
Pkg

Description Stage Sent Returned Clarification 
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Clarification 
Returned 

SUB-21A-211300-005 0 BP-21A Fire Suppression Sprinkler Systems - As 
Builts

Awaiting TC 
Submission

SUB-21B-211300-002 1 21 13 00 BP-21B Fire Suppression Sprinkler Systems - Shop 
Drawings

Closed 05-02-2019 05-10-2019

SUB-22A-079200-001 0 07 92 00 BP-22A Joint Sealants - Product Data (fire caulk) Closed 05-08-2019 05-20-2019

SUB-22A-079200-002 0 BP-22A Joint Sealants - Product Data (fixtures) Awaiting TC 
Submission

SUB-22A-079200-005 0 BP-22A Joint Sealants - Acc. Product Data (fire 
caulk) 

Awaiting TC 
Submission

SUB-22A-079200-006 0 BP-22A Joint Sealants - Acc. Product Data (fixtures) Awaiting TC 
Submission

SUB-22A-079200-007 0 BP-22A Joint Sealants - Samples Color Chart 
(fixtures)

Awaiting TC 
Submission

SUB-22A-083100-001 0 BP-22A Access Doors and Panels - Product Data 
(wall mount)

Awaiting TC 
Submission

SUB-22A-083100-002 0 BP-22A Access Doors and Panels - Product Data 
(ceiling mount)

Awaiting TC 
Submission

SUB-22A-083100-005 0 BP-22A Access Doors and Panels - Project Record 
Documents

Awaiting TC 
Submission

SUB-22A-210510-001 0 22 05 10 BP-22A Basic Plumbing Requirements - Waste & 
Vent - Product Data

Closed 05-02-2019 05-13-2019

SUB-22A-210510-002 0 BP-22A Basic Plumbing Requirements - 
Maintenance Data

Awaiting TC 
Submission

SUB-22A-210510-003 0 BP-22A Basic Plumbing Requirements - Warranty Awaiting TC 
Submission

SUB-22A-210510-004 0 22 05 10 BP-22A Basic Plumbing Requirements - Shop 
Drawings

Closed 05-02-2019 05-13-2019
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! SUB # Rev CSI Code Reference # Bid    
Pkg

Description Stage Sent Returned Clarification 
Sent 

Clarification 
Returned 

SUB-22A-220523-001 0 22 05 23 BP-22A General Duty Valves for Plumbing System - 
Productd Data

Closed 04-30-2019 05-29-2019

SUB-22A-220529-001 0 22 05 29 BP-22A Hangers and Supports for Plumbing 
System - Product Data

Closed 04-30-2019 05-08-2019

SUB-22A-220553-002 0 22 05 53 BP-22A Plumbing Identification - Product Data Closed 04-30-2019 05-08-2019

SUB-22A-220719-001 0 22 07 19 BP-22A Plumbing Piping Insulation - Product Data Closed 04-30-2019 05-08-2019

SUB-22A-221005-001 0 22 10 05 BP-22A Plumbing Piping - Product Data Closed 04-29-2019 05-08-2019

SUB-22A-221006-001 0 22 10 06 BP-22A Plumbing Piping Specialties - Product Data Closed 04-30-2019 05-08-2019

SUB-22A-224000-001 0 22 40 00 BP-22A Plumbing Fixtures - Product Data Closed 04-30-2019 05-08-2019

SUB-23A-23 00 00-002 0 23 00 00 BP-23A Vertical Unit Ventilators-Product Data Closed

SUB-23A-23 00 00-003 0 23 00 00 BP-23A Heating Ventilating and Air Conditioning - 
Physical Color Samples Louvers

Closed 03-08-2019 03-31-2019

SUB-23ATw-23 00 00-001 0 23 00 00 BP-
23ATw

Unit Ventilators Closed

SUB-23B-077200-001 0 077200 BP-23B Roof Accessories - Product Data (roof curb) Awaiting TC 
Submission

SUB-23B-077200-002 0 077200 BP-23B Roof Accessories - Shop Drawings (roof 
curb)

Awaiting TC 
Submission

SUB-23B-077200-003 0 077200 BP-23B Roof Accessories - Warranty (roof curb) Awaiting TC 
Submission

SUB-23B-077200-004 0 077200 BP-23B Roof Accessories - Product Data - Pipe 
Portal

Awaiting Primary 
Review

05-30-2019

SUB-23B-079200-001 0 07 92 00 BP-23B Joint Sealants - Product Data (fire caulk) Closed 04-10-2019 04-13-2019
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Pkg
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SUB-23B-079200-002 0 07 92 00 BP-23B Joint Sealants - Product Data (duct sealant) Closed 04-04-2019 04-13-2019

SUB-23B-083100-001 0 08 31 00 BP-23B Access Doors and Panels - Product Data 
(wall mount)

Closed 04-04-2019 04-13-2019

SUB-23B-083100-002 0 08 31 00 BP-23B Access Doors and Panels - Product Data 
(ceiling mount)

Closed 04-04-2019 04-13-2019

SUB-23B-083100-005 0 BP-23B Access Doors and Panels - Project Record 
Documents

Awaiting TC 
Submission

SUB-23B-23 33 00-001 0 23 33 00 BP-23B Air Duct Accessories - Product Data - (fire 
dampers)

Closed 04-18-2019 04-30-2019

SUB-23B-230510-001 0 BP-23B Basic Mechanical Requirements - As Builts Awaiting TC 
Submission

SUB-23B-230510-002 0 BP-23B Basic Mechanical Requirements - 
Maintenance Data

Awaiting TC 
Submission

SUB-23B-230510-003 0 BP-23B Basic Mechanical Requirements - Warranty Awaiting TC 
Submission

SUB-23B-230510-004 0 23 05 10 BP-23B Basic Mechanical Requirements - Shop 
Drawings

Closed 04-22-2019 05-24-2019

SUB-23B-230513-001 0 23 05 13 BP-23B Motor Requirements for HVAC Equipment 
- Product Data

Awaiting TC 
Submission

SUB-23B-230516-001 0 BP-23B Expansion fittings and Loops for HVAC 
Piping - Product Data

Awaiting TC 
Submission

SUB-23B-230519-001 0 23 05 19 BP-23B Meters and Gauges for HVAC Piping - 
Product Data

Closed 04-03-2019 04-15-2019

SUB-23B-230523-001 0 230523 BP-23B General-Duty Valves for HVAC Piping - 
Product Data

Closed 04-03-2019 04-15-2019

SUB-23B-230529-001 0 23 05 29 BP-23B Hangers and Supports for HVAC Systems - 
Product Data

Closed 04-03-2019 04-16-2019
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Pkg
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SUB-23B-230548-001 0 BP-23B Vibration Isolation - Product Data Awaiting TC 
Submission

SUB-23B-230553-002 0 23 05 53 BP-23B HVAC Identification - Product Data Closed 04-03-2019 04-15-2019

SUB-23B-230593-001 0 23 05 93 BP-23B Testing, Adjusting, and Balancing for HVAC 
- Qualifications

Closed 03-18-2019 03-20-2019

SUB-23B-230593-002 0 23 05 93 BP-23B Testing, Adjusting, and Balancing for HVAC 
- TAB Plan

Closed 03-18-2019 03-20-2019

SUB-23B-230593-003 0 BP-23B Testing, Adjusting, and Balancing for HVAC 
- Final Report

Awaiting TC 
Submission

SUB-23B-230713-001 0 23 07 13 BP-23B Duct Insulation - Product Data Closed 05-07-2019 05-10-2019

SUB-23B-230716-001 0 BP-23B HVAC Equipment Insulation - Product Data Awaiting TC 
Submission

SUB-23B-230719-001 0 23 07 19 BP-23B HVAC Piping Insulation - Product Data Closed 05-07-2019 05-10-2019

SUB-23B-231113-001 0 23 11 13 BP-23B Gas Piping System - Product Data Closed 04-03-2019 04-15-2019

SUB-23B-231113-003 0 BP-23B Gas Piping System - Maintenance Data Awaiting TC 
Submission

SUB-23B-231113-004 0 BP-23B Gas Piping System - As Built Awaiting TC 
Submission

SUB-23B-231113-005 0 BP-23B Gas Piping System - Warranty Awaiting TC 
Submission

SUB-23B-232113-001 0 23 21 13 BP-23B Hydronic Piping - Product Data Closed 04-03-2019 04-15-2019

SUB-23B-232113-002 0 BP-23B Hydronic Piping - As Builts Awaiting TC 
Submission

SUB-23B-232113-003 0 BP-23B Hydronic Piping - Maintenance Data Awaiting TC 
Submission
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SUB-23B-232114-001 0 232114 BP-23B Hydronic Specialties - Product Data Closed 03-26-2019 03-27-2019

SUB-23B-232114-002 0 BP-23B Hydronic Specialties - Maintenance Data Awaiting TC 
Submission

SUB-23B-232123-001 0 23 21 23 BP-23B Hydronic Pumps - Product Data Closed 03-05-2019 03-05-2019

SUB-23B-232123-002 0 BP-23B Hydronic Pumps - Maintenance Data Awaiting TC 
Submission

SUB-23B-232300-001 0 232300 BP-23B Refrigerant Piping - Product Data Closed 04-03-2019 04-22-2019

SUB-23B-232300-004 0 BP-23B Refrigerant Piping - As Builts Awaiting TC 
Submission

SUB-23B-232300-005 0 BP-23B Refrigerant Piping - Maintenance Data Awaiting TC 
Submission

SUB-23B-232500-001 0 232500 BP-23B HVAC Water Treatment - Product Data Closed 05-17-2019 05-30-2019

SUB-23B-232500-005 0 BP-23B HVAC Water Treatment - Maintenance 
Data

Awaiting TC 
Submission

SUB-23B-233100-001 0 23 31 00 BP-23B HVAC Ducts and Casings - Product Data Closed 04-04-2019 04-16-2019

SUB-23B-233100-003 0 BP-23B HVAC Ducts and Casings - As Builts Awaiting TC 
Submission

SUB-23B-233300-001 1 23 33 00 BP-23B Air Duct Accessories - Product Data Closed 04-02-2019 04-15-2019

SUB-23B-233600-001 1 23 36 00 BP-23B Air Terminal Units - Product Data Closed 04-02-2019 04-15-2019

SUB-23B-233600-003 0 BP-23B Air Terminal Units - As Builts Awaiting TC 
Submission

SUB-23B-233600-004 0 BP-23B Air Terminal Units - Miantenance Data Awaiting TC 
Submission

Page 21 of 41 5/31/2019 2:48 PMgilbane.smartapp.com

https://gilbane.smartapp.com/EnterpriseDesktop/DocumentItemDetails.aspx?pageMode=open&instanceId=142230944&smartfolderId=C9D5DA7AD3C141489D4323E28EFD86DF&smartItemId=142230944&openedFrom=email
https://gilbane.smartapp.com/EnterpriseDesktop/DocumentItemDetails.aspx?pageMode=open&instanceId=142231093&smartfolderId=C9D5DA7AD3C141489D4323E28EFD86DF&smartItemId=142231093&openedFrom=email
https://gilbane.smartapp.com/EnterpriseDesktop/DocumentItemDetails.aspx?pageMode=open&instanceId=142231315&smartfolderId=C9D5DA7AD3C141489D4323E28EFD86DF&smartItemId=142231315&openedFrom=email
https://gilbane.smartapp.com/EnterpriseDesktop/DocumentItemDetails.aspx?pageMode=open&instanceId=142231623&smartfolderId=C9D5DA7AD3C141489D4323E28EFD86DF&smartItemId=142231623&openedFrom=email
https://gilbane.smartapp.com/EnterpriseDesktop/DocumentItemDetails.aspx?pageMode=open&instanceId=142231844&smartfolderId=C9D5DA7AD3C141489D4323E28EFD86DF&smartItemId=142231844&openedFrom=email
https://gilbane.smartapp.com/EnterpriseDesktop/DocumentItemDetails.aspx?pageMode=open&instanceId=142232492&smartfolderId=C9D5DA7AD3C141489D4323E28EFD86DF&smartItemId=142232492&openedFrom=email
https://gilbane.smartapp.com/EnterpriseDesktop/DocumentItemDetails.aspx?pageMode=open&instanceId=142232621&smartfolderId=C9D5DA7AD3C141489D4323E28EFD86DF&smartItemId=142232621&openedFrom=email
https://gilbane.smartapp.com/EnterpriseDesktop/DocumentItemDetails.aspx?pageMode=open&instanceId=142232823&smartfolderId=C9D5DA7AD3C141489D4323E28EFD86DF&smartItemId=142232823&openedFrom=email
https://gilbane.smartapp.com/EnterpriseDesktop/DocumentItemDetails.aspx?pageMode=open&instanceId=142233624&smartfolderId=C9D5DA7AD3C141489D4323E28EFD86DF&smartItemId=142233624&openedFrom=email
https://gilbane.smartapp.com/EnterpriseDesktop/DocumentItemDetails.aspx?pageMode=open&instanceId=142233816&smartfolderId=C9D5DA7AD3C141489D4323E28EFD86DF&smartItemId=142233816&openedFrom=email
https://gilbane.smartapp.com/EnterpriseDesktop/DocumentItemDetails.aspx?pageMode=open&instanceId=142234299&smartfolderId=C9D5DA7AD3C141489D4323E28EFD86DF&smartItemId=142234299&openedFrom=email
https://gilbane.smartapp.com/EnterpriseDesktop/DocumentItemDetails.aspx?pageMode=open&instanceId=142234536&smartfolderId=C9D5DA7AD3C141489D4323E28EFD86DF&smartItemId=142234536&openedFrom=email
https://gilbane.smartapp.com/EnterpriseDesktop/DocumentItemDetails.aspx?pageMode=open&instanceId=142234772&smartfolderId=C9D5DA7AD3C141489D4323E28EFD86DF&smartItemId=142234772&openedFrom=email
https://gilbane.smartapp.com/EnterpriseDesktop/DocumentItemDetails.aspx?pageMode=open&instanceId=142235265&smartfolderId=C9D5DA7AD3C141489D4323E28EFD86DF&smartItemId=142235265&openedFrom=email
https://gilbane.smartapp.com/EnterpriseDesktop/DocumentItemDetails.aspx?pageMode=open&instanceId=142235455&smartfolderId=C9D5DA7AD3C141489D4323E28EFD86DF&smartItemId=142235455&openedFrom=email
http://gilbane.smartapp.com/


Submittal Summary
All Stages

Wheeling CCSD21 2019
Project #: J08347.000

999 West Dundee Road
Wheeling, IL 60090

! SUB # Rev CSI Code Reference # Bid    
Pkg

Description Stage Sent Returned Clarification 
Sent 

Clarification 
Returned 

SUB-23B-233600-005 0 BP-23B Air Terminal Units - Warranty Awaiting TC 
Submission

SUB-23B-233700-001 0 23 37 00 BP-23B Air Outlets and Inlets - Product Data Closed 03-18-2019 03-20-2019

SUB-23B-234000-001 1 23 40 00 BP-23B HVAC Air Cleaning Devices - Product Data Awaiting TC 
Resubmission

SUB-23B-234000-003 0 BP-23B HVAC Air Cleaning Devices - Maintenance 
Data

Awaiting TC 
Submission

SUB-23B-236213-001 0 23 62 13 BP-23B Packaged Air-Cooled Refrigerent 
Compressor and Condenser Units - Product 
Data

Closed 03-13-2019 03-15-2019

SUB-23B-236213-003 0 BP-23B Packaged Air-Cooled Refrigerent 
Compressor and Condenser Units - 
Maintanance Data

Awaiting TC 
Submission

SUB-23B-236213-004 0 BP-23B Packaged Air-Cooled Refrigerent 
Compressor and Condenser Units - 
Warranty

Awaiting TC 
Submission

SUB-23B-237450-001 0 23 74 50 BP-23B Packaged DX Rooftop Unit with Energy 
Recovery - Product Data

Closed 03-07-2019 03-20-2019 03-11-2019

SUB-23B-237450-003 0 BP-23B Packaged DX Rooftop Unit with Energy 
Recovery - Warranty

Awaiting TC 
Submission

SUB-23B-237450-004 0 BP-23B Packaged DX Rooftop Unit with Energy 
Recovery - Maintenance Data

Awaiting TC 
Submission

SUB-23B-238200-001 0 23 82 00 BP-23B Terminal Heating and Cooling Units - 
Product Data

Closed 03-13-2019 03-20-2019

SUB-23B-238200-003 0 23 82 00 BP-23B Terminal Heating and Cooling Units - Color 
Chart

Closed 03-18-2019 04-12-2019

SUB-23B-238200-004 0 BP-23B Terminal Heating and Cooling Units - As 
Builts

Awaiting TC 
Submission
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SUB-23B-238200-005 0 BP-23B Terminal Heating and Cooling Units - 
Maintenance Data

Awaiting TC 
Submission

SUB-23B-238200-006 0 BP-23B Terminal Heating and Cooling Units - 
Warranty

Awaiting TC 
Submission

SUB-23C-23 05 10-001 0 23 05 10 BP-23C Basic Mechanical Requirements - Shop 
Drawings

Closed 04-22-2019 05-24-2019

SUB-23C-23 05 93-001 0 23 05 93 BP-23C Testing Adjusting Balancing - HVAC - TAB 
Plan

Closed 03-18-2019 03-26-2019

SUB-23C-23 21 14-001 1 232114 BP-23C Hydronic Specialties - Product Data Closed 04-03-2019 04-15-2019

SUB-23C-23 21 23-001 0 23 21 23 BP-23C Hydronic Pump - Product Data Closed 04-17-2019 04-30-2019

SUB-23C-23 33 00-001 1 23 33 00 BP-23C Air Duct Accessories - Product Data Closed 04-30-2019 05-10-2019

SUB-23C-23 33 00-002 1 23 33 00 BP-23C Air Duct Accessories - Product Data - (fire 
dampers)

Awaiting TC 
Resubmission

SUB-23C-23 36 00-001 0 23 36 00 BP-23C Air Terminal Units - Product Data (VAVs) Closed 03-26-2019 04-02-2019

SUB-23C-23 82 00-001 0 23 82 00 BP-23C Terminal Heating-Cooling Units - Product 
Data (Kilmer, Riley, Tarkington)

Closed 03-13-2019 03-20-2019

SUB-23C-23 82 00-002 0 23 82 00 BP-23C Terminal Heating - Cooling Units - Color 
Chart

Closed 03-18-2019 04-12-2019

SUB-23C-237450-001 0 23 74 50 BP-23C Packaged DX Rooftop Unit with Energy 
Recovery - Product Data

Closed 03-07-2019 03-12-2019 03-08-2019

SUB-23D-077200-001 0 BP-23D Roof Accessories - Product Data (roof curb) Awaiting TC 
Submission

SUB-23D-077200-002 0 BP-23D Roof Accessories - Shop Drawings (roof 
curb)

Awaiting TC 
Submission

SUB-23D-077200-003 0 BP-23D Roof Accessories - Warranty (roof curb) Awaiting TC 
Submission
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! SUB # Rev CSI Code Reference # Bid    
Pkg

Description Stage Sent Returned Clarification 
Sent 

Clarification 
Returned 

SUB-23D-079200-001 0 BP-23D Joint Sealants - Product Data (fire caulk) Awaiting TC 
Submission

SUB-23D-079200-002 0 BP-23D Joint Sealants - Product Data (duct sealant) Awaiting TC 
Submission

SUB-23D-079200-007 0 BP-23D Joint Sealants - Samples Color Chart (duct 
sealant)

Awaiting TC 
Submission

SUB-23D-083100-001 0 BP-23D Access Doors and Panels - Product Data 
(wall mount)

Awaiting TC 
Submission

SUB-23D-083100-002 0 BP-23D Access Doors and Panels - Product Data 
(ceiling mount)

Awaiting TC 
Submission

SUB-23D-083100-005 0 BP-23D Access Doors and Panels - Project Record 
Documents

Awaiting TC 
Submission

SUB-23D-23 09 61-001 0 23 09 61 BP-23D Variable Frequency Controller (Twain) Closed 03-13-2019 03-15-2019

SUB-23D-23 09 61-002 0 23 09 61 BP-23D Variable Frequency Controller - Product 
Data - (Field)

Closed 03-13-2019 03-15-2019

SUB-23D-23 21 23-002 0 23 21 23 BP-23D Hydronic Pump - Product Data - (Field) Closed 03-13-2019 03-15-2019

SUB-23D-23 74 50-004 0 23 74 50 BP-23D Packaged DX RTU - Product Data (London 
curb adapter)

Closed 04-29-2019 05-10-2019

SUB-23D-230510-001 0 BP-23D Basic Mechanical Requirements - As Builts Awaiting TC 
Submission

SUB-23D-230510-002 0 BP-23D Basic Mechanical Requirements - 
Maintenance Data

Awaiting TC 
Submission

SUB-23D-230510-003 0 BP-23D Basic Mechanical Requirements - Warranty Awaiting TC 
Submission

SUB-23D-230510-004 0 23 05 10 BP-23D Basic Mechanical Requirements - Shop 
Drawings

Closed 04-30-2019 05-30-2019
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Wheeling, IL 60090
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Pkg

Description Stage Sent Returned Clarification 
Sent 

Clarification 
Returned 

SUB-23D-230519-001 0 23 05 19 BP-23D Meters and Gauges for HVAC Piping - 
Product Data

Closed 04-10-2019 04-15-2019

SUB-23D-230523-001 0 230523 BP-23D General-Duty Valves for HVAC Piping - 
Product Data

Closed 04-10-2019 04-15-2019

SUB-23D-230523-002 0 230523 BP-23D General - duty Valves for HVAC Piping - 
Valve Packs - Product Data

Closed 05-03-2019 05-10-2019 05-03-2019

SUB-23D-230529-001 0 23 05 29 BP-23D Hangers and Supports for HVAC Systems - 
Product Data

Closed 04-10-2019 04-15-2019

SUB-23D-230548-001 0 23 05 48 BP-23D Vibration Isolation - Product Data Closed 04-25-2019 05-10-2019

SUB-23D-230553-002 0 BP-23D HVAC Identification - Product Data Awaiting TC 
Submission

SUB-23D-230593-001 0 BP-23D Testing, Adjusting, and Balancing for HVAC 
- Qualifications

Awaiting TC 
Submission

SUB-23D-230593-002 0 BP-23D Testing, Adjusting, and Balancing for HVAC 
- TAB Plan

Awaiting TC 
Submission

SUB-23D-230593-003 0 BP-23D Testing, Adjusting, and Balancing for HVAC 
- Final Report

Awaiting TC 
Submission

SUB-23D-230713-001 0 23 07 13 BP-23D Duct Insulation - Product Data Closed 05-14-2019 05-30-2019

SUB-23D-230716-001 0 BP-23D HVAC Equipment Insulation - Product Data Awaiting TC 
Submission

SUB-23D-230719-001 0 23 07 19 BP-23D HVAC Piping Insulation - Product Data Closed 05-14-2019 05-30-2019

SUB-23D-231113-001 0 BP-23D Gas Piping System - Product Data Awaiting TC 
Submission

SUB-23D-231113-003 0 BP-23D Gas Piping System - Maintenance Data Awaiting TC 
Submission
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Pkg
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Clarification 
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SUB-23D-231113-004 0 BP-23D Gas Piping System - As Built Awaiting TC 
Submission

SUB-23D-231113-005 0 BP-23D Gas Piping System - Warranty Awaiting TC 
Submission

SUB-23D-232113-001 0 23 21 13 BP-23D Hydronic Piping - Product Data Closed 04-03-2019 04-22-2019

SUB-23D-232113-002 0 BP-23D Hydronic Piping - As Builts Awaiting TC 
Submission

SUB-23D-232113-003 0 BP-23D Hydronic Piping - Maintenance Data Awaiting TC 
Submission

SUB-23D-232123-001 0 23 21 23 BP-23D Hydronic Pumps - Product Data - (Twain) Closed 03-13-2019 03-15-2019

SUB-23D-232123-002 0 BP-23D Hydronic Pumps - Maintenance Data Awaiting TC 
Submission

SUB-23D-232300-001 0 BP-23D Refrigerant Piping - Product Data Awaiting TC 
Submission

SUB-23D-232300-003 0 BP-23D Refrigerant Piping - Test Reports Awaiting TC 
Submission

SUB-23D-232300-004 0 BP-23D Refrigerant Piping - As Builts Awaiting TC 
Submission

SUB-23D-232300-005 0 BP-23D Refrigerant Piping - Maintenance Data Awaiting TC 
Submission

SUB-23D-232500-001 0 232500 BP-23D HVAC Water Treatment - Product Data Closed 05-17-2019 05-30-2019

SUB-23D-232500-005 0 BP-23D HVAC Water Treatment - Maintenance 
Data

Awaiting TC 
Submission

SUB-23D-233100-001 0 23 31 00 BP-23D HVAC Ducts and Casings - Product Data Closed 04-11-2019 04-15-2019

SUB-23D-233100-003 0 BP-23D HVAC Ducts and Casings - As Builts Awaiting TC 
Submission
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Pkg
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Sent 

Clarification 
Returned 

SUB-23D-233700-001 0 23 37 00 BP-23D Air Outlets and Inlets - Product Data Closed 04-11-2019 04-15-2019

SUB-23D-234000-001 0 BP-23D HVAC Air Cleaning Devices - Product Data Awaiting TC 
Submission

SUB-23D-234000-003 0 BP-23D HVAC Air Cleaning Devices - Maintenance 
Data

Awaiting TC 
Submission

SUB-23D-236213-001 0 23 62 13 BP-23D Packaged Air-Cooled Refrigerent 
Compressor and Condenser Units - Product 
Data

Closed 03-25-2019 04-02-2019

SUB-23D-236213-003 0 BP-23D Packaged Air-Cooled Refrigerent 
Compressor and Condenser Units - 
Maintanance Data

Awaiting TC 
Submission

SUB-23D-236213-004 0 23 62 13 BP-23D Packaged Air-Cooled Refrigerent 
Compressor and Condenser Units - 
Warranty

Closed 03-25-2019 04-02-2019

SUB-23D-236423-001 0 23 64 23 BP-23D Scroll Water Chillers - Product Data - 
(Twain)

Closed 03-13-2019 03-20-2019

SUB-23D-236423-003 0 BP-23D Scroll Water Chillers - Maintenance Data Awaiting TC 
Submission

SUB-23D-236423-004 0 BP-23D Scroll Water Chillers - Warranty Awaiting TC 
Submission

SUB-23D-237450-001 0 23 74 50 BP-23D Packaged DX Rooftop Unit with Energy 
Recovery - Product Data

Closed 03-13-2019 03-15-2019

SUB-23D-237450-003 0 BP-23D Packaged DX Rooftop Unit with Energy 
Recovery - Warranty

Awaiting TC 
Submission

SUB-23D-237450-004 0 BP-23D Packaged DX Rooftop Unit with Energy 
Recovery - Maintenance Data

Awaiting TC 
Submission

SUB-23D-238200-001 0 23 82 00 BP-23D Terminal Heating and Cooling Units - 
Product Data

Closed 04-10-2019 04-15-2019
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Clarification 
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SUB-23D-238200-003 0 BP-23D Terminal Heating and Cooling Units - Color 
Chart

Awaiting TC 
Submission

SUB-23D-238200-004 0 BP-23D Terminal Heating and Cooling Units - As 
Builts

Awaiting TC 
Submission

SUB-23D-238200-005 0 BP-23D Terminal Heating and Cooling Units - 
Maintenance Data

Awaiting TC 
Submission

SUB-23D-238200-006 0 BP-23D Terminal Heating and Cooling Units - 
Warranty

Awaiting TC 
Submission

SUB-23E-077200-001 0 077200 BP-23E Roof Accessories - Product Data (roof curb) Closed 05-07-2019 05-13-2019

SUB-23E-077200-003 0 BP-23E Roof Accessories - Warranty (roof curb) Awaiting TC 
Submission

SUB-23E-079200-001 0 BP-23E Joint Sealants - Product Data (fire caulk) Awaiting TC 
Submission

SUB-23E-083100-001 0 BP-23E Access Doors and Panels - Product Data 
(wall mount)

Awaiting TC 
Submission

SUB-23E-083100-002 0 BP-23E Access Doors and Panels - Product Data 
(ceiling mount)

Awaiting TC 
Submission

SUB-23E-083100-005 0 BP-23E Access Doors and Panels - Project Record 
Documents

Awaiting TC 
Submission

SUB-23E-23 21 14-001 2 232114 BP-23E Hydronic Specialties - Product Data Closed

SUB-23E-23 82 00-001 0 23 82 00 BP-23E Terminal Heating and Cooling Units - 
Product Data - (hydronic finned tube 
raditors)

Closed 04-10-2019 04-15-2019

SUB-23E-230510-001 0 BP-23E Basic Mechanical Requirements - As Builts Awaiting TC 
Submission

SUB-23E-230510-002 0 BP-23E Basic Mechanical Requirements - 
Maintenance Data

Awaiting TC 
Submission
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! SUB # Rev CSI Code Reference # Bid    
Pkg

Description Stage Sent Returned Clarification 
Sent 

Clarification 
Returned 

SUB-23E-230510-003 0 BP-23E Basic Mechanical Requirements - Warranty Awaiting TC 
Submission

SUB-23E-230510-004 1 23 05 10 BP-23E Basic Mechanical Requirements - Shop 
Drawings

Awaiting TC 
Resubmission

SUB-23E-230516-001 0 BP-23E Expansion fittings and Loops for HVAC 
Piping - Product Data

Awaiting TC 
Submission

SUB-23E-230519-001 0 BP-23E Meters and Gauges for HVAC Piping - 
Product Data

Awaiting TC 
Submission

SUB-23E-230523-001 0 BP-23E General-Duty Valves for HVAC Piping - 
Product Data

Awaiting TC 
Submission

SUB-23E-230529-001 0 BP-23E Hangers and Supports for HVAC Systems - 
Product Data

Awaiting TC 
Submission

SUB-23E-230553-002 0 23 05 53 BP-23E HVAC Identification - Product Data Closed 05-07-2019 05-10-2019

SUB-23E-230593-001 0 23 05 93 BP-23E Testing, Adjusting, and Balancing for HVAC 
- Qualifications

Closed 05-03-2019 05-10-2019

SUB-23E-230593-002 0 23 05 93 BP-23E Testing, Adjusting, and Balancing for HVAC 
- TAB Plan

Closed

SUB-23E-230593-003 0 BP-23E Testing, Adjusting, and Balancing for HVAC 
- Final Report

Awaiting TC 
Submission

SUB-23E-230713-001 0 23 07 13 BP-23E Duct Insulation - Product Data Closed 05-02-2019 05-10-2019

SUB-23E-230716-001 0 BP-23E HVAC Equipment Insulation - Product Data Awaiting TC 
Submission

SUB-23E-230719-001 0 23 07 19 BP-23E HVAC Piping Insulation - Product Data Closed 05-02-2019 05-10-2019

SUB-23E-231113-001 0 23 11 13 BP-23E Gas Piping System - Product Data Closed 05-07-2019 05-10-2019

SUB-23E-231113-003 0 BP-23E Gas Piping System - Maintenance Data Awaiting TC 
Submission
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Wheeling CCSD21 2019
Project #: J08347.000

999 West Dundee Road
Wheeling, IL 60090

! SUB # Rev CSI Code Reference # Bid    
Pkg

Description Stage Sent Returned Clarification 
Sent 

Clarification 
Returned 

SUB-23E-231113-004 0 BP-23E Gas Piping System - As Built Awaiting TC 
Submission

SUB-23E-231113-005 0 BP-23E Gas Piping System - Warranty Awaiting TC 
Submission

SUB-23E-232113-001 0 23 21 13 BP-23E Hydronic Piping - Product Data Closed 05-07-2019 05-10-2019

SUB-23E-232113-002 0 BP-23E Hydronic Piping - As Builts Awaiting TC 
Submission

SUB-23E-232113-003 0 BP-23E Hydronic Piping - Maintenance Data Awaiting TC 
Submission

SUB-23E-232114-002 0 BP-23E Hydronic Specialties - Maintenance Data Awaiting TC 
Submission

SUB-23E-232114-003 0 232114 BP-23E Hydronic Specialties - Product Data - 
Combination Flow Control Valves

Awaiting Primary 
Review

05-29-2019

SUB-23E-232123-001 0 23 21 23 BP-23E Hydronic Pumps - Product Data Awaiting Primary 
Review

04-23-2019 05-14-2019

SUB-23E-232123-002 0 23 21 23 BP-23E Hydronic Pumps - Maintenance Data Awaiting TC 
Resubmission

SUB-23E-232300-001 0 232300 BP-23E Refrigerant Piping - Product Data Closed 05-07-2019 05-10-2019

SUB-23E-232300-004 0 BP-23E Refrigerant Piping - As Builts Awaiting TC 
Submission

SUB-23E-232300-005 0 BP-23E Refrigerant Piping - Maintenance Data Awaiting TC 
Submission

SUB-23E-232300-006 0 232300 BP-23E Refrigerent Piping - Product Data (piping) Awaiting Primary 
Review

05-17-2019

SUB-23E-232500-001 0 232500 BP-23E HVAC Water Treatment - Product Data Awaiting Primary 
Review

05-20-2019
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Wheeling CCSD21 2019
Project #: J08347.000

999 West Dundee Road
Wheeling, IL 60090

! SUB # Rev CSI Code Reference # Bid    
Pkg

Description Stage Sent Returned Clarification 
Sent 

Clarification 
Returned 

SUB-23E-232500-004 0 BP-23E HVAC Water Treatment - As Builts Awaiting TC 
Submission

SUB-23E-232500-005 0 BP-23E HVAC Water Treatment - Maintenance 
Data

Awaiting TC 
Submission

SUB-23E-233100-001 0 BP-23E HVAC Ducts and Casings - Product Data Awaiting TC 
Submission

SUB-23E-233100-003 0 BP-23E HVAC Ducts and Casings - As Builts Awaiting TC 
Submission

SUB-23E-233300-001 0 23 33 00 BP-23E Air Duct Accessories - Product Data Closed 04-04-2019 04-15-2019

SUB-23E-233600-001 1 23 36 00 BP-23E Air Terminal Units - Product Data Closed 04-22-2019 04-30-2019

SUB-23E-233600-003 0 BP-23E Air Terminal Units - As Builts Awaiting TC 
Submission

SUB-23E-233600-004 0 BP-23E Air Terminal Units - Miantenance Data Awaiting TC 
Submission

SUB-23E-233600-005 0 23 36 00 BP-23E Air Terminal Units - Warranty Awaiting TC 
Resubmission

SUB-23E-233700-001 0 23 37 00 BP-23E Air Outlets and Inlets - Product Data Closed 03-18-2019 03-26-2019

SUB-23E-234000-001 0 BP-23E HVAC Air Cleaning Devices - Product Data Awaiting TC 
Submission

SUB-23E-234000-002 0 BP-23E HVAC Air Cleaning Devices - Samples Awaiting TC 
Submission

SUB-23E-234000-003 0 BP-23E HVAC Air Cleaning Devices - Maintenance 
Data

Awaiting TC 
Submission

SUB-23E-236213-001 0 23 62 13 BP-23E Packaged Air-Cooled Refrigerent 
Compressor and Condenser Units - Product 
Data

Closed 03-18-2019 03-26-2019
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! SUB # Rev CSI Code Reference # Bid    
Pkg

Description Stage Sent Returned Clarification 
Sent 

Clarification 
Returned 

SUB-23E-236213-003 0 BP-23E Packaged Air-Cooled Refrigerent 
Compressor and Condenser Units - 
Maintanance Data

Awaiting TC 
Submission

SUB-23E-236213-004 0 BP-23E Packaged Air-Cooled Refrigerent 
Compressor and Condenser Units - 
Warranty

Awaiting TC 
Submission

SUB-23E-237450-001 0 23 74 50 BP-23E Packaged DX Rooftop Unit with Energy 
Recovery - Product Data

Closed 03-07-2019 03-12-2019

SUB-23E-237450-003 0 BP-23E Packaged DX Rooftop Unit with Energy 
Recovery - Warranty

Awaiting TC 
Submission

SUB-23E-237450-004 0 BP-23E Packaged DX Rooftop Unit with Energy 
Recovery - Maintenance Data

Awaiting TC 
Submission

SUB-23E-238200-001 0 23 82 00 BP-23E Terminal Heating and Cooling Units - 
Product Data

Closed 03-18-2019 03-26-2019

SUB-23E-238200-003 0 23 82 00 BP-23E Terminal Heating and Cooling Units - Color 
Chart

Closed 04-25-2019 05-08-2019

SUB-23E-238200-004 0 23 82 00 BP-23E Terminal Heating and Cooling Units - As 
Builts

Awaiting TC 
Submission

SUB-23E-238200-005 0 23 82 00 BP-23E Terminal Heating and Cooling Units - 
Maintenance Data

Awaiting TC 
Submission

SUB-23E-238200-006 0 23 82 00 BP-23E Terminal Heating and Cooling Units - 
Warranty

Awaiting TC 
Submission

SUB-23F-230913-001 1 230913 BP-23F Instrumentaion and Control Devices for 
HVAC -Shop Drawings

Awaiting CM 
Acceptance

04-19-2019 05-01-2019 05-22-2019 05-22-2019

SUB-23F-230913-002 0 BP-23F Instrumentaion and Control Devices for 
HVAC -Maintenance Data

Awaiting TC 
Submission

SUB-23F-230913-003 0 BP-23F Instrumentaion and Control Devices for 
HVAC -Warranty

Awaiting TC 
Submission
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Wheeling, IL 60090

! SUB # Rev CSI Code Reference # Bid    
Pkg

Description Stage Sent Returned Clarification 
Sent 

Clarification 
Returned 

SUB-23F-230913-004 0 BP-23F Instrumentaion and Control Devices for 
HVAC -As Builts

Awaiting TC 
Submission

SUB-23F-230913-005 0 230913 BP-23F Instrumentation and Control Devices for 
HVAC - Product Data (flanged ball valves)

Closed 05-07-2019 05-20-2019

SUB-23F-230923-001 0 23 09 23 BP-23F Direct-Digital Control System for HVAC - 
Product Data (valves)

Closed 04-19-2019 05-02-2019

SUB-23F-230923-003 0 BP-23F Direct-Digital Control System for HVAC - 
Maintenance Data

Awaiting TC 
Submission

SUB-23F-230923-004 0 BP-23F Direct-Digital Control System for HVAC - 
Warranty

Awaiting TC 
Submission

SUB-23F-230923-005 0 BP-23F Direct-Digital Control System for HVAC - As 
Built

Awaiting TC 
Submission

SUB-23F-230993-001 0 23 09 93 BP-23F Sequence of Operations for HVAC Controls 
- Coordination Drawings

Awaiting TC 
Submission

SUB-26A-024100-001 0 BP-26A Demolition - Test Reports (fire alarm, 
public address, clock)

Awaiting TC 
Submission

SUB-26A-079200-001 0 BP-26A Joint Sealants - Product Data (fire caulk) Awaiting TC 
Submission

SUB-26A-083100-001 0 BP-26A Access Doors and Panels - Product Data 
(wall mount)

Awaiting TC 
Submission

SUB-26A-083100-002 0 BP-26A Access Doors and Panels - Product Data 
(ceiling mount)

Awaiting TC 
Submission

SUB-26A-083100-005 0 BP-26A Access Doors and Panels - Project Record 
Documents

Awaiting TC 
Submission

SUB-26A-26 21 00-001 0 26 21 00 BP-26A Low-Voltage Electrical Service Entrance - 
Product Data (Poe)

Awaiting TC 
Submission

SUB-26A-26 21 00-002 0 26 21 00 BP-26A Low-Voltage Electrical Service Entrance - 
Shop Drawings (Poe)

Awaiting TC 
Submission
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Submittal Summary
All Stages

Wheeling CCSD21 2019
Project #: J08347.000

999 West Dundee Road
Wheeling, IL 60090

! SUB # Rev CSI Code Reference # Bid    
Pkg

Description Stage Sent Returned Clarification 
Sent 

Clarification 
Returned 

SUB-26A-26 21 00-003 0 26 21 00 BP-26A Low-Voltage Electrical Service Entrance - 
As Built (Longfellow)

Awaiting TC 
Submission

SUB-26A-26 24 13-001 2 26 24 13 BP-26A Switchboard - Product Data (Poe) Closed 03-20-2019 03-26-2019

SUB-26A-26 24 13-002 1 26 24 13 BP-26A Switchboard - Product Data (Longfellow) Closed 03-20-2019 03-26-2019

SUB-26A-26 43 00-001 0 26 43 00 BP-26A Surge Protective Devices - Product Data Closed 03-07-2019 03-11-2019

SUB-26A-260010-001 0 26 00 10 BP-26A Basic Electrical Requirements - Shop 
Drawings

Closed 04-22-2019 04-23-2019

SUB-26A-260010-002 0 BP-26A Basic Electrical Requirements - As Builts Awaiting TC 
Submission

SUB-26A-260010-003 0 BP-26A Basic Electrical Requirements - 
Maintenance Data

Awaiting TC 
Submission

SUB-26A-260010-004 0 BP-26A Basic Electrical Requirements - Warranty Awaiting TC 
Submission

SUB-26A-260519-001 0 26 05 19 BP-26A Low-Voltage Electrical Power Conductors 
and Cables - Product Data

Closed 04-04-2019 04-15-2019

SUB-26A-260526-001 0 26 05 26 BP-26A Grounding and Bonding for Electrical 
Systems - Product Data

Closed 04-04-2019 04-15-2019

SUB-26A-260533.13-001 0 26 05 33.13 BP-26A Conduit for Electrical Systems - Product 
Data

Closed 04-04-2019 04-15-2019

SUB-26A-260533.16-001 0 26 05 33.16 BP-26A Boxes for Electrical Systems - Product Data Closed 04-04-2019 04-15-2019

SUB-26A-260533.23-001 0 26 05 33.23 BP-26A Surface Raceways for Electrical Systems - 
Product Data

Closed 04-05-2019 04-15-2019

SUB-26A-260553-001 0 26 05 53 BP-26A Identification for Electrical Systems - 
Product Data

Closed 04-04-2019 04-15-2019

SUB-26A-260573-001 0 26 05 73 BP-26A Power System Studies - Report Closed 04-11-2019 04-15-2019
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All Stages

Wheeling CCSD21 2019
Project #: J08347.000

999 West Dundee Road
Wheeling, IL 60090

! SUB # Rev CSI Code Reference # Bid    
Pkg

Description Stage Sent Returned Clarification 
Sent 

Clarification 
Returned 

SUB-26A-260583-001 0 BP-26A Wiring Connections - Product Data Awaiting TC 
Submission

SUB-26A-260923-001 0 BP-26A Lighting Control Devices -Hubbell - Product 
Data

Awaiting TC 
Submission

SUB-26A-260923-002 0 BP-26A Lighting Control Devices - Hubbell - 
Maintenance Data

Awaiting TC 
Submission

SUB-26A-262100-001 0 26 21 00 BP-26A Low-Voltage Electrical Service Entrance - 
Product Data (Longfellow)

Awaiting TC 
Submission

SUB-26A-262100-002 0 26 21 00 BP-26A Low-Voltage Electrical Service Entrance - 
Shop Drawings (Longfellow)

Awaiting TC 
Submission

SUB-26A-262100-003 0 26 21 00 BP-26A Low-Voltage Electrical Service Entrance - 
As Builts (Longfellow)

Awaiting TC 
Submission

SUB-26A-262413-001 0 26 24 13 BP-26A Switchboards - As Built Awaiting TC 
Resubmission

SUB-26A-262413-002 0 BP-26A Switchboards - Maintenance Data Awaiting TC 
Submission

SUB-26A-262416-001 0 262416 BP-26A Panelboards - Shop Drawing Closed 04-16-2019 04-23-2019

SUB-26A-262416-002 0 BP-26A Panelboards - As Builts Awaiting TC 
Submission

SUB-26A-262416-003 0 BP-26A Panelboards - Maintenance Data Awaiting TC 
Submission

SUB-26A-262416-004 0 262416 BP-26A Panelboards - Product Data - Poe DPPO2 Awaiting Primary 
Review

05-29-2019

SUB-26A-262726-001 0 26 27 26 BP-26A Wiring Devices - Product Data Closed 04-04-2019 04-15-2019

SUB-26A-264300-002 0 BP-26A Surge Protective Devices - Shop Drawings Awaiting TC 
Submission
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Submittal Summary
All Stages

Wheeling CCSD21 2019
Project #: J08347.000

999 West Dundee Road
Wheeling, IL 60090

! SUB # Rev CSI Code Reference # Bid    
Pkg

Description Stage Sent Returned Clarification 
Sent 

Clarification 
Returned 

SUB-26A-264300-003 0 BP-26A Surge Protective Devices - Maintenance 
Data

Awaiting TC 
Submission

SUB-26A-264300-004 0 26 43 00 BP-26A Surge Protective Devices - As Built Awaiting TC 
Resubmission

SUB-26A-265100-002 0 26 51 00 BP-26A Interior Lighting - Product Data (BPA, BPC, 
BPD)

Closed 03-07-2019 03-11-2019 03-11-2019 03-11-2019

SUB-26A-265100-003 0 BP-26A Interior Lighting - Maintenance Data Awaiting TC 
Submission

SUB-26A-265100-004 0 BP-26A Interior Lighting - As Builts Awaiting TC 
Submission

SUB-26A-265730-001 0 26 57 30 BP-26A Lighting Control - Hubbell NX - Product 
Data

Closed 05-07-2019 05-10-2019

SUB-26A-271000-002 0 271000 BP-26A Structured Cabling - Product Data (fire 
alarm)

Closed 05-07-2019 05-10-2019

SUB-26A-271000-011 0 BP-26A Structured Cabling - As Built (fire alarm) Awaiting TC 
Submission

SUB-26A-271000-012 0 BP-26A Structured Cabling - As Built (intercom 
master clock)

Awaiting TC 
Submission

SUB-26A-271000-014 0 BP-26A Structured Cabling - Maintenance Data 
(fire alarm)

Awaiting TC 
Submission

SUB-26A-271000-015 0 BP-26A Structured Cabling - Maintenance Data 
(intercom master clock)

Awaiting TC 
Submission

SUB-26A-275124-001 0 275124 BP-26A Extension/Modification of Existing 
Intercom/Master Clock System - Product 
Data

Closed 04-30-2019 05-08-2019

SUB-26A-275124-003 0 BP-26A Extension/Modification of Existing 
Intercom/Master Clock System - As Builts

Awaiting TC 
Submission
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! SUB # Rev CSI Code Reference # Bid    
Pkg

Description Stage Sent Returned Clarification 
Sent 

Clarification 
Returned 

SUB-26A-275124-004 0 BP-26A Extension/Modification of Existing 
Intercom/Master Clock System - 
Maintenance Data

Awaiting TC 
Submission

SUB-26A-283100-001 0 28 31 00 BP-26A Extension/Modification of Existing Fire 
Alarm and Detection System - Product 
Data

Closed 05-03-2019 05-08-2019

SUB-26A-283100-002 0 28 31 00 BP-26A Extension/Modification of Existing Fire 
Alarm and Detection System - Shop 
Drawings

Closed 05-03-2019 05-08-2019

SUB-26A-283100-003 0 BP-26A Extension/Modification of Existing Fire 
Alarm and Detection System - 
Maintenance Data

Awaiting TC 
Submission

SUB-26A-283100-006 0 BP-26A Extension/Modification of Existing Fire 
Alarm and Detection System - As Builts

Awaiting TC 
Submission

SUB-26B-26 24 13-001 1 26 24 13 BP-26B Swith Board - Product Data Closed 03-19-2019 03-26-2019

SUB-26B-26 24 16-001 1 262416 BP-26B Panelboards- Product Data Closed 03-29-2019 04-02-2019

SUB-26B-26 43 00-001 0 26 43 00 BP-26B Surge Protective Devices - Product Data Closed 03-08-2019 03-11-2019

SUB-26B-260519-001 0 26 05 19 BP-26B Low-Voltage Electrical Power Conductors 
and Cables - Product Data

Closed 03-11-2019 03-15-2019

SUB-26B-260526-001 0 26 05 26 BP-26B Grounding and Bonding for Electrical 
Systems - Product Data

Closed 03-07-2019 03-11-2019

SUB-26B-260533.13-001 0 26 05 33.13 BP-26B Conduit for Electrical Systems - Product 
Data

Closed 03-11-2019 03-15-2019

SUB-26B-260533.16-001 0 26 05 33.16 BP-26B Boxes for Electrical Systems - Product Data Closed 03-11-2019 03-15-2019

SUB-26B-260533.23-001 0 26 05 33.23 BP-26B Surface Raceways for Electrical Systems - 
Product Data

Closed 03-11-2019 03-15-2019
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! SUB # Rev CSI Code Reference # Bid    
Pkg

Description Stage Sent Returned Clarification 
Sent 

Clarification 
Returned 

SUB-26B-260553-001 0 26 05 53 BP-26B Identification for Electrical Systems - 
Product Data

Closed 03-12-2019 03-15-2019

SUB-26B-260573-001 1 26 05 73 BP-26B Power System Studies - Report Closed 05-08-2019 05-13-2019

SUB-26B-260583-001 0 26 05 83 BP-26B Wiring Connections - Product Data Closed 03-19-2019 03-26-2019

SUB-26B-262726-001 0 26 27 26 BP-26B Wiring Devices - Product Data Closed 03-12-2019 03-15-2019

SUB-26B-262816-001 0 26 28 16.16 BP-26B Enclosed Switches - Product Data Closed 03-12-2019 03-15-2019

SUB-26B-265100-002 0 26 51 00 BP-26B Interior Lighting - Product Data Closed 03-07-2019 03-11-2019

SUB-26B-265100-003 0 BP-26B Interior Lighting - Maintenance Data Awaiting TC 
Submission

SUB-26B-265100-004 0 BP-26B Interior Lighting - As Builts Awaiting TC 
Submission

SUB-26B-265730-001 0 26 57 30 BP-26B Lighting Control - Hubbell NX - Product 
Data

Closed 03-29-2019 04-02-2019

SUB-26B-275124-001 0 275124 BP-26B Extension/Modification of Existing 
Intercom/Master Clock System - Product 
Data

Closed 04-01-2019 04-15-2019 04-12-2019

SUB-26B-275124-002 0 275124 BP-26B Extension/Modification of Existing 
Intercom/Master Clock System - Shop 
Drawings

Closed 03-29-2019 04-02-2019

SUB-26B-275124-003 0 BP-26B Extension/Modification of Existing 
Intercom/Master Clock System - As Builts

Awaiting TC 
Submission

SUB-26B-275124-004 0 BP-26B Extension/Modification of Existing 
Intercom/Master Clock System - 
Maintenance Data

Awaiting TC 
Submission
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Pkg

Description Stage Sent Returned Clarification 
Sent 

Clarification 
Returned 

SUB-26B-283100-001 0 28 31 00 BP-26B Extension/Modification of Existing Fire 
Alarm and Detection System - Product 
Data

Closed 04-01-2019 04-02-2019

SUB-26B-283100-002 0 28 31 00 BP-26B Extension/Modification of Existing Fire 
Alarm and Detection System - Shop 
Drawings

Closed 03-29-2019 04-02-2019

SUB-26B-283100-003 0 BP-26B Extension/Modification of Existing Fire 
Alarm and Detection System - 
Maintenance Data

Awaiting TC 
Submission

SUB-26B-283100-006 0 BP-26B Extension/Modification of Existing Fire 
Alarm and Detection System - As Builts

Awaiting TC 
Submission

SUB-26C-26 00 10-001 0 26 00 10 BP-26C Basic Electrical Requirements - Shop 
Drawings

Closed 04-24-2019 05-08-2019

SUB-26C-26 43 00-001 0 26 43 00 BP-26C Surge Protective Devices - Product Data Closed 03-07-2019 03-11-2019

SUB-26C-262413-001 0 BP-26C Switchboards - As Builts Awaiting TC 
Submission

SUB-26C-262413-002 0 BP-26C Switchboards - Maintenance Data Awaiting TC 
Submission

SUB-26C-262416-001 0 262416 BP-26C Panelboards - Shop Drawing Closed 04-12-2019 04-23-2019 04-25-2019 04-25-2019

SUB-26C-262416-002 0 BP-26C Panelboards - As Builts Awaiting TC 
Submission

SUB-26C-262416-003 0 BP-26C Panelboards - Maintenance Data Awaiting TC 
Submission

SUB-26C-265730-002 0 26 57 30 BP-26C Lighting Control - Hubbell NX - Shop 
Drawing

Closed 05-07-2019 05-10-2019

SUB-26C-271000-005 0 271000 BP-26C Structured Cabling - Shop Drawing (fire 
alarm)

Closed 05-07-2019 05-10-2019
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SUB-26C-271000-006 0 BP-26C Structured Cabling - Shop Drawing 
(intercom master clock)

Awaiting TC 
Submission

SUB-26C-275124-002 0 275124 BP-26C Extension/Modification of Existing 
Intercom/Master Clock System - Shop 
Drawings

Closed 05-03-2019 05-08-2019

SUB-26C-283100-002 0 28 31 00 BP-26C Extension/Modification of Existing Fire 
Alarm and Detection System - Shop 
Drawings

Closed 05-03-2019 05-08-2019

SUB-26D-26 00 10-001 0 26 00 10 BP-26D Basic Electrical Requirements - Shop 
Drawings

Closed 04-24-2019 05-23-2019

SUB-26D-26 24 13-001 1 26 24 13 BP-26D Switchboards - Product Data (Frost) Closed 03-20-2019 03-26-2019

SUB-26D-26 43 00-001 0 26 43 00 BP-26D Surge Protective Devices - Product Data Closed 03-07-2019 03-11-2019

SUB-26D-260573-001 1 26 05 73 BP-26D Power System Studies - Report Closed 04-29-2019 04-30-2019

SUB-26D-262413-001 0 BP-26D Switchboards - As Builts Awaiting TC 
Submission

SUB-26D-262413-002 0 26 24 13 BP-26D Switchboards - Maintenance Data Awaiting TC 
Resubmission

SUB-26D-262416-001 0 262416 BP-26D Panelboards - Shop Drawing Closed 04-12-2019 04-23-2019

SUB-26D-262416-002 0 BP-26D Panelboards - As Builts Awaiting TC 
Submission

SUB-26D-262416-003 0 BP-26D Panelboards - Maintenance Data Awaiting TC 
Submission

SUB-26D-265730-002 0 26 57 30 BP-26D Lighting Control - Hubbell NX - Shop 
Drawing

Closed 05-07-2019 05-10-2019

SUB-26D-271000-005 0 271000 BP-26D Structured Cabling - Shop Drawing (fire 
alarm)

Closed 05-07-2019 05-10-2019
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Clarification 
Returned 

SUB-26D-271000-016 0 271000 BP-26D Structured Cabling - Product Data - 
Communications

Awaiting Primary 
Review

05-31-2019

SUB-26D-275124-002 0 275124 BP-26D Extension/Modification of Existing 
Intercom/Master Clock System - Shop 
Drawings

Closed 04-29-2019 04-30-2019

SUB-26D-275124-005 0 275124 BP-26D Extension/Modification o fExisting 
Intercom/Master Clock System - Shop 
Drawings - (speakers)

Closed 05-07-2019 05-08-2019

SUB-26D-283100-002 0 28 31 00 BP-26D Extension/Modification of Existing Fire 
Alarm and Detection System - Shop 
Drawings

Closed 05-03-2019 05-08-2019
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